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Civilian Radioactive Waste Management, 

WEEKLY HIGHLIGHTS FOR THE WEEK ENDING

I. CRITICAL ITEM STATUS - YUCCA MOUNTAIN SITE CHARACTERIZATION PROJECT 
(YMP) 

A. Site Characterization Planninj

Exploratory Studies Facility (ESF)

The Repository Design Requirements, the ESF Design Requirements, 
and the Site Characterization Planning Baseline Documents were 
placed under Yucca Mountain Site Characterization Project Office 
(YMPO) change control on March 29, 1991.  

ESF Task Force Activities 

Carl Gertz presented the monthly status report of ESF Task Force 
Activities to John Bartlett on April 5, 1991, in Denver, Colorado.  

The Office of Civilian Radioactive Waste Management's Milestones 
(M/S) scheduled for completion through the end of May 1991 are on 
track except as indicated below: 

- M/S RO: "Plan for the Resolution of U.S. Nuclear Regulatory 
Commission (NRC) Site Characterization Analysis Design 
Control Objection." Input will be provided to the Office of 
Systems Compliance on April 12, 1991.  

- M/S H2A: "Plan for Revision of Current Document Hierarchy and 
Transition to the New Document Hierarchy." This M/S is 
considered incomplete.  

- The additional combined M/S E3/VQ/Rl, "Issuance of Existing ESF 
Requirements Documents as Controlled Documents for Design Study 
Use," was completed on time.

YMP-5
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Site Characterization Plan (SCP) Progress Report 

The final draft of the third semiannual "Progress Report on Site 
Characterization: Yucca Mountain, Nevada" (PR 3) has been signed in 
the office of Under Secretary of Energy John Tuck. A camera-ready 
copy of PR 3 is being prepared for submittal for printing.  

SCP Comments 

Work continued on response development and review for the State of 
Nevada's September 1989 SCP comment package.  

scP study Plan Status 

The completed comment forms for the U.S. Department of 
Energy/Headquarters (DOE/HQ) review of Study Plan 8.3.1.2.2.6, 
"Characterization of Gas-Phase Movement in the Unsaturated Zone," 
were received, signed, and returned to DOE//HQ. Approval of this 
study plan can take place when the Quality Assurance (QA) Tracking 
and Signoff Sheet is received from DOE/HQ.  

STUDY PLAN BREAKDOWN 

In Revision After Screening Review ........ ... ............ 1 
In YMPO and HQ Review ...... .................. ... 12 
Awaiting Comment Resolution Meeting .. ........... .. 14 
Awaiting Author Revision ................ ................. 8 
In YMPO/HQ Verification Audit ............. ............... 2 
Verification Complete-Awaiting HQ Sign-off ............... 2 
Awaiting YMPO Approval .............. ... .................. 1 
Approved and Awaiting Transmittal to the NRC ...... ....... 3 
NRC Acceptance Review ....... ................. .... 17 
NRC Acceptance ................... ...................... 4 

Total . . . . 64 

Review of DOE-Approved Study Plans 

No significant new items to report.  

Early Site Suitability Evaluation 

Core Team members continued progress toward completing guideline 
evaluations.
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Site Suitability and Testing Support was a topic on the agenda of the 

Performance Assessment Review Meeting held in Las Vegas, Nevada, on 

April 2-3, 1991. A broad spectrum of information was presented to 

familiarize the audience with the subject and with the potential 

applications of performance assessment.  

B. Environmental Programs 

Environmental Compliance and Permittinqj 

No new items this week.  

Environmental Field Programs 

Consultations continued with the Advisory Council on Historic 

Preservation.  

Archaeological short reports were compiled for surface water 

monitoring stations and volcanism studies.  

C. Field Operations 

The YMP Site Manager, at his staff meeting on March 28, 1991, 

designated personnel and the roles they will be playing for the 

forthcoming YMP Open House and Site Tour on April 20, 1991. The 

roles include bus coordinators at the YMP Information Office 

located at Meadows Lane, Las Vegas, Nevada, gate monitor for 

Gate 510, traffic controllers, crowd control monitors, Field 

Operations Center controllers, van drivers, and the Site Manager's 

participation in the briefing on Midway Valley.  

Pursuant to an extensive meeting held with representatives of 

Raytheon Services Nevada (RSN) and the DOE/Nevada Test Site Office 

on March 25, 1991, regarding the power distribution system for 

Area 25, the Site Manager reprogrammed funding in the amount of 

$71,000 to Work Breakdown Structure 1.2.7.4 for RSN to provide a 

load flow study. This is to determine the impact of the YMP 

electrical loads on the Nevada Test Site power transmission system.  

RSN will submit recommendations on how to upgrade the system to 

meet the needs for the ESF. The study will be presented to the 

Site Manager on or before May 22, 1991.  

D. Project Planning and Control 

Completed input of participant Performance Measurement Baseline 

data through calendar year 2001.  

Initiated input of participant Work Authorization System (WAS) 

inputs into a new Planning and Control System WAS module. The data 

will be used for development of the YMP WAS.
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E. Quality Assurance (QA) Implementation 

A QA Workshop on Grading was conducted with representatives from 

YMP participant organizations on April 2-3, 1991. Observers from 

the NRC and the State of Nevada attended the workshop.  

F. Major Oversight Group Meetings 

No major oversight group meetings this week.  

G. Public Outreach Activities 

A public presentation was made at the Community Lutheran Church in 

Las Vegas, Nevada, on April 3, 1991.  

YMPO staff finalized talking points and briefing materials for a 

YMPO presentation to the American Nuclear Society in 

Tucson, Arizona, held April 4, 1991, and to the 

U.S. Counsel for Energy Awareness Info '91 Conference on 

April 15-17, 1991.  

Arrangements are continuing to staff the YMPO exhibit at the 

Clark County Fair, scheduled for April 11-14, 1991, in 

Logandale, Nevada.  

H. Near Term Decision Plan 

No significant change in milestone status from the last Program 

Management Meeting.  

I. Management System Improvement Strategy 

No significant new items this week.  

II. ANALYSIS & VERIFICATION DIVISION 

Participated in a Performance Assessment Midyear Review Meeting, which 

was held on April 2-3, 1991, in Las Vegas, Nevada.  

Participated in the third Strategic Principles Workshop, which was held 

on April 3-4, 1991, in Denver, Colorado.  

Participated in the Program Management Meeting and discussion of 

activities related to the ESF design process, which was held on 

April 5, 1991, in Denver, Colorado.  

Initiated review of draft responses to State of Nevada comments on the 

SCP.



APR 10 1%91

-5-John W. Bartlett

III. SIGNIFICANT ACCOMPLISHMENTS/INFORMATION ITEMS 

The YMP Site Manager provided support to two Congressional staff visits 

to the Yucca Mountain Site; one for U.S. Congressman John Rhodes III of 

Arizona on April 1, 1991, and another for Deputy Secretary of Energy 

W. Henson Moore on April 3, 1991.  

YMPO staff finalized arrangement for the Edison Electric Institute 

(EEI) tour of Yucca Mountain on April 9, 1991, and EEI Conference, 

scheduled for April 10-11, 1991.  

IV. UPCOMING EVENTS CALENDAR

Please note that the usage of "(P)" in the 

event is open to the public.

Wednesday
Thursday, 
April 3-4

Friday, 
April 5

Event

Strategic Principles 
Workshop 

Program Management 
Meeting

calendar indicates that the

Location 

Denver, 
CO 

Denver, 
CO

YMPO Contact

C. Gertz

C. Gertz

B. Internal and DOE/NV Meetings

Planning & Budget 
Meeting

TPO 
Meeting

Las Vegas, NV 

Las Vegas, 
NV

POSTPONED 

Thursday, 
April 25 

Wednesday, 
May 15 

Wednesday, 
June 12

NRC Thermal Loading 
and Repository Design 
Staff Technical 
Position TE 

NRC Bimonthly QA 
Meeting 

WIPP Roundtable 
Dry Run 

WIPP Roundtable 
Discussion

Rockville, 
MD 

Rockville, 
MD 

Albuquerque, 
NM 

Washington, 
DC

A. Simmons 

A. Simmons 

A. Simmons 

A. Simmons

Date

A. DOE/HQ Meetings

Thursday, 
May 9

Friday, 
May 10

C. NRC Interactions

C. Gertz 

C. Gertz



John W. Bartlett

Date

-6-

Event Location

APR 1 0 1991 

YMPO Contact

D. NWTRB Interactions (P)

Tuesday
Thursday, 
April 16-18 

Monday
Tuesday, 
May 20-21 

Tuesday
Thursday, 
June 18-20 

Tuesday
Thursday, 
June 25-27

Tuesday
Thursday, 
July 16-18 

Wednesday
Thursday, 
September 4-5 

Wednesday
Thursday, 
September 18-19 

Tuesday
Thursday, 
October 8-10 

Tuesday
Wednesday, 
November 12-13

NWTRB Full Board 
Meeting 

Risk & Performance 
Assessment Panel 
Meeting 

NWTRB EBS Workshop 

Joint SG&G/HG&G 
Meeting on Testing 
Review 

NWTRB Full Board 
Meeting 

Seismic Risk 

Borehole Sealing 
and Backfill 

NWTRB Full Board 
Meeting 

Site Suitability 
ESF Design Review

Reno, 
NV

Arlington, 
VA

Denver, 
CO

West Coast 
Site

Arlington, 
VA 

Salt Lake Cty, 
UT 

Albuquerque, 
NM 

Las Vegas, 
NV

TBD

A. Simmons

A. Simmons

D. Harrison
Giesler

TBD

A. Simmons 

A. Simmons 

A. Simmons 

A. Simmons

A. Simmons

E. State and Public Interactions (P)

American Nuclear 
Society

Tunnels '91

Open House Tour

Tucson, 
AZ 

Golden, 
CO

Las Vegas, 
NV

A. Robison 

C. Gertz

C. Gertz

Thursday, 
April 4 

Tuesday, 
April 16 

Saturday, 
April 20
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Date Event Location YMPO Contact 

E. State and Public Interactions (P) (continued) 

Sunday- '91 High Level Las Vegas, C. Gertz 

Wednesday, Radioactive Waste NV 

April 28-May 1 Mgmt. Conference 

Friday, Open House Tour Las Vegas, C. Gertz 

May 10 NV 

Tuesday- DOE EBS Denver, C. Gertz/ 

Thursday, Workshop CO M. Cloninger 

June 18-20 

YMP :DLH-3159 Project Manager 

cc: 

H. H. Brandt, HQ (RW-13) FORS 
J. C. Bresee, HQ (RW-10) FORS 
S. J. Brocoum, HQ (RW-22) FORS 
B. A. Cerny, HQ (RW-14) FORS 
M. A. Ferguson, HQ (RW-5) FORS 

Stephanie Hannah, HQ (PA-3) FORS 

T. H. Isaacs, HQ (RW-4) FORS 
G. P. King, HQ (RW-5) FORS 

R. A. Milner, HQ (RW-40) FORS 
F. G. Peters, HQ (RW-2) FORS 
Samuel Rousso, HQ (RW-10) FORS 
D. E. Shelor, HQ (RW-30) FORS 
C. M. Smith, HQ (RW-2) FORS 
J. D. Saltzman, HQ (RW-5) FORS 
Jeff Roberts, CH, IL 
Marianne Heiskell, ORO 
J. H. Anttonen, BWI, RL, WA 
Ron Pope, ORNL, Oak Ridge, TN 
L. R. Hayes, USGS, Las Vegas, NV 
P. T. Prestholt, NRC, Las Vegas, 
Robert Jackson, Weston, Washington, DC 
Donald Schweitzer, BNL, Upton, NY 
R. J. Herbst, LANL, Los Alamos, NM 
D. T. Oakley, LANL, Washington, DC 
L. J. Jardine, LLNL, Livermore, CA 
T. E. Blejwas, SNL, 6310, Albuquerque, NM


