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Revised Commitment Due Date 

for Review of Abnormal Operating Procedures (AOP) and 
Alarm Response Procedures (ARP) for Consistency (VIO 50-336/98-202-06) 

In a letter dated June 1.1, 1998,(1) the Nuclear Regulatory Commission (NRC) 
transmitted the results of a Safety System Functional Inspection conducted at Millstone 
Nuclear Power Station, Unit No. 2 (MP2). The NRC Inspection and Notice of Violation 
(NOV) Report concluded that certain activities at MP2 were not in compliance with NRC 
regulations. In particular, the alarm response procedures (ARPs) for the Reactor 
Building Closed Cooling Water (RBCCW) system contained inconsistencies, had 
differing levels of detail, and did not integrate with existing operating and abnormal 
operating procedure (AOP) 2564, "Loss of RBCCW," Revision 3.  

Northeast Nuclear Energy Company (NNECO) transmitted a revised reply to the NOV 
via letter dated November 9, 1998,(2) in which it committed to review MP2 AOPs and 
their applicable ARP window steps and instructions to correct actions and wording 
which are inconsistent. This action was to be completed as part of the procedure's 
biennial review process prior to August 31, 2000.  

(1) E. V. Imbro letter to M. L. Bowling, "NOTICE OF VIOLATION AND SAFETY SYSTEM 
FUNCTIONAL INSPECTION OF MILLSTONE UNIT 2 (NRC INSPECTION REPORT NO.  
50-336/98-202)," (VIO 50-336/98-202-06), dated June 11, 1998.  

(2) M. L. Bowling to U.S. Nuclear Regulatory Commission, "Millstone Nuclear Power Station 
Unit No. 2 Revised Reply to a Notice of Violation Safety System Functional Inspection, 
Nuclear Regulatory Commission Inspection Report 50-336/98-202," dated November 9, 
1998.  
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The MP2 AOPs are currently undergoing an upgrade. As part of this upgrade the ARP 
window steps and instructions applicable to each AOP have been reviewed for 
consistency. No significant problems have been found. The next step is to validate the 
draft AOPs with the assistance of the Operations department. Due to operator training 
obligations and simulator unavailability, the AOP validation must be postponed. Once 
the Operations resources and the simulator are available, the AOP validation process 
will commence and continue for approximately eight weeks. Because this upgrade has 
been undertaken, the commitment will be addressed by the upgrade rather than during 
the biennial reviews and, therefore, the wording of the commitment is being amended.  
NNECO will complete the revised commitment prior to December 31, 2000.  

Attachment 1 contains NNECO's commitments associated with this letter.  

Should you have any questions regarding this submittal, please contact 
Mr. David W. Dodson at (860) 447-1791, extension 2346.  

Very truly yours, 

NORTHEAST NUCLEAR ENERGY COMPANY 

Stephen E.,cace 
Director - Nuclear Oversight and 
Regulatory Affairs 

cc H. J. Miller, Region I Administrator 
J. I. Zimmerman, NRC Project Manager, Millstone Unit No. 2 
S. R. Jones, Senior Resident Inspector, Millstone Unit No. 2
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List of Regulatory Commitments 

The following table identifies action committed to by NNECO in this document.  

Number Commitment Due 
B137491-17 Unit 2 AOPs and their applicable ARP window steps December 31, 2000 

and instructions will be reviewed to correct actions 
and wording which are inconsistent.


