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February 28, 1991 ,
Contract No. NRC-02-88-005
~ Project No. 20-3702-031

U.S. NUCLEAR REGULATORY COMMISSION
ATIN: -Fhillip Altomare.

1 WVhite Flint North (4-H- 3)

11555 Rockville Pike

Rockville -MD 20852

Subject' Delivery Date for Complete RR/REOP Report (WSE&I Intermediate Hilestone
‘ - 20-3702-031- 103) , _

- Dear Mr. Altomare :

In accordance with our meetings and discussions on the delivery date for the =
complete RR/REOP Report (WSE&I Intermediate Milestone 20-3702-031-103), this letter
' is submitted to officially document our recently agreed upon date of March 15th for -
. shipping this deliverable to the NRC as per item two (second bullet) in my letter
dated February 6, 1991..  Additionally, a briefing to selected NRC staff on this
deliverable is suggested early the week of March 18th : :

&
-

Should you have any questions on the above please contact me at 512/522 -5156.

, Sincerely ,

Ak

- Allen R. Whiting
Senior Manager WSE&
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