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Contract No. NRC-10-94-148 
Modification No. Fifteen (15) 
Page 2 of 2 

The purpose of this modification is to deobligate excess funds remaining under this contract in 

the amount of $374.89. Accordingly, the contract is hereby modified as follows: 

Subsection B.4, "CONSIDERATION AND OBLIGATION-FIRM FIXED PRICE (JUN 1988)," the 

amount obligated for additional contractor support for Option Year 4 is decreased by $374.89, 
thereby decreasing the firm fixed price amount of this contract from $1,550,270.00 to 

$1,549,895.11. Therefore, the paragraph under this subsection is DELETED in it entirety and 
the following sentence is substituted un lieu thereof: 

"The firm fixed price amount of this contract is $1,549,895.11, which consists of 
$295,794 for the base year; $273,336 for Option Year One; $285,636 for Option Year 

Two; $243,780 for Option Year Three; $9,220 for additional contractor support during 
Option Year 3; $145,200 for Option Year 4; $2,625.11 for on-site elevator mechanic 
support for special events during Option Year 4; $129,983 for the installation of the 
electrical surge protection systems; $2,791 for the purchase and installation of a riser 
button on Elevator #1; $16,225 for the purchase and installation of motorized reset 
equipment; plus $161,530 for the performance incentive bonus for the Base Year 
($26,530) and Option Years One, Two and Three ($45,000 each)." 

A summary of obligations for this contract, from award date through the date of this action is 
given below: 

Total FY94 Obligation Amount: $295,794.00 
Total FY95 Obligation Amount: $318,336.00 
Total FY96 Obligation Amount: $330,636.00 
Total FY97 Obligation Amount: $427,983.00 
Total FY98 Obligation Amount: $150,991.00 
Total FY99 Obligation Amount: $ 26,530.00 
Total FY99 Deobligation Amount: -$ 374.89 

Cumulative Total of NRC Obligations: $1,549,895.11

This modification deobligates funds in the amount of $374.89


