
II CONTRACT ID CODE PAGE OF PAGES 

AMENDMENT OF SOLICITATIONIMODIFICATION OF CONTRACT 2 i 2 
2 AMENDMENTIMODIFICATION NO 3 EFFECTIVE DATE 4 REQUISITION/PURCHASE REQ NO 5 PROJECT NO (If applicable) 

1 8/30100 ADM-00-014 8125/00 

6. ISSUED BY CODE 7 ADMINISTERED BY (If other than Itern 6) CODE CODE 

U.S. Nuclear Regulatory Commission Same as Block 6.  
Division of Contracts and Property Mgt.  
Attn: T-7-1-2 
Contract Management Branch 
Washington DC 20555 

8 NAME AND ADDRESS OF CONTRACTOR (No. street county. State and ZIP Code) (X) 19kA AMENDMENT OF SOLICITATION NO 

FMD Restoration I 98 DATED (SEE ITEM 11) 

2524 N. Winchester Street Arlington '/A 22213 V1A. MODIFICATION OF CaRTRACT/ORDER NO 

Con# NRC-10-00-014 

10o. DATED (SEE ITEM 13) 

CODE I FACIUTY CODE X I 

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

D The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers Gis extended, j_]is not extended.  

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: 

(a) By completing Items 8 and 15, and returning _ copies of the amendment; (b) By acknowledging receipt of this amendment of each copy of the 
offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR AC
KNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY 
RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made 
by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour 
and date specified.  

12 ACCOUNTING AND APPROPRIATION DATA (if required) APPN No.: 04015-511105 B&R No.: X0200 Job Code: D2316 

Obligated Amount: $600.00 
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 

IT MODIFIES THE CONTRACTIORDER NO. AS DESCRIBED IN ITEM 14.

X
A THIS CHANGE ORDER IS ISSUED PURSUANT TO (Specfy authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO IN ITEM 10A 

Changes 52.243-4
1& THE ABOVE NUMBERED CONTRACTAORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office. appropfiation date. etc) 

r:SET FORTH IN ITEM 14. PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF

O OTHER (Specify t of modificabon and authority)

E. IMPORTANT: Contractor [j] is not, [] is required to sign this document and return copies to the issuing office.  

14 DESCRIPTION OF AMENDMENTIMODIFICATION (Orgarized by UCF section headings. induding solicitlaboconeract subied matter whlere foeasile.) 

See Attached Page.  

Except as provided herei.all aterm Iand conditions of the docurnt referenced it le GA or I1A. as heretofore changed, rarnavis unchanged and in fl force aid afft.

I5A. NAME AND TITLE OF SIGNER (Type or print)

15B CONTRACTOR/OFFEROR 15C. DATE SIGNED

(Srgnabur of person authorized to sign)

a

lkA NAME AND TITLE OF CONTRACTING OFFICER 

Mary H. MAce 
Contrqtf:tinq Officer

(Type or pint" 

'I
16 DATE SIGNED

(Sigfattk'of contracting

'ji STANDARD FORM 30 (REV 10-83)

Ternplate=ADM-001

168. UNIT A AME

ADM02



NRC-10-00-014 
Modification No. 1 

The purpose of this modification is to provide an equitable adjustment and direct the contractor 
to reinforce perimeter wall studs, reinforce track 25 LF, replace with new drywall 1/2" fire rated 
from the window sill to the floor 200 SF, and build bulkhead 4' X 5" at transition of ceiling height.  

As a result of this change order the firm fixed price is hereby increased by $600.00 from 
$112,000 to $112,600. Accordingly the contract is hereby modified as follows: 

"B.3 CONSIDERATION AND OBLIGATION-FIRM FIXED PRICE (JUN 1988) 

1. The firm fixed price of this contract is $112,600." 

All other terms and conditions of the subject contract remain unchanged.  

A summary of obligations from the award date through the date of this modification are as 
follows: 

FY 00 Obligations: $112,600

Cumulative Obligations: $112,600


