
"OEM).. UNITED STATES 
-. NUCLEAR REGULATORY COMMISSION 

WASHINGTON, D.C. 20555-0001 

August 31, 2000 

Scientech, Inc.  
ATTN: Curtis C. Kellogg 
Sr. Contracts Administrator 
12707 High Bluff Drive, Second Floor 
San Diego, CA 92130 

SUBJECT: MODIFICATION NO. 3 TO TASK ORDER NO. 9 ENTITLED, "OVERSIGHT 
ASSISTANCE TO UKRAINE - SNRA AND SSTC REVIEWS," UNDER CONTRACT 
NO. NRC-08-97-302 

Dear Mr. Kellogg: 

The purpose of this modification is to provide for a 1-month extension of the period of 
performance from August 31, 2000, to September 30, 2000, at no additional cost to the 
Government, to allow for completion of the final report and minimal ancillary oversight support.  
Accordingly, Task Order No. 9 is modified as follows: 

Paragraph 2 of the definitization letter is deleted in its entirety and the following is substituted in 
lieu thereof: 

"Task Order No. 9 shall be in effect from March 27, 2000, through September 30, 2000, 
with a cost ceiling of $200,485.00. The amount of $184,609.00 represents the total 
estimated reimbursable costs and the amount of $15,876.00 represents the fixed fee.  

Paragraph 4 of the definitization letter is deleted in its entirety and the following is substituted in 
lieu thereof: 

"The amount currently obligated by the Government with respect to this task order is 
$186,905.00, of which $172,104.00 represents reimbursable costs and the amount of 
$14,801.00 represents fixed fee. It is estimated that the amount currently allotted will 
cover performance through September 30, 2000." 

The obligated amount of this task order shall at no time exceed the task order ceiling. When 
and if the amount(s) paid and payable to the Contractor hereunder shall equal the obligated 
amount, the Contractor shall not be obligated to continue performance of the work unless and 
until the Contracting Officer shall increase the amount obligated with respect to this task order.  
Any work undertaken by the Contractor in excess of the obligated amount specified below is 
done so at the Contractor's sole risk.  
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A summary of obligations for this task order, from award date through the date of this action is 

given below: 

Total FY00 Obligation Amount: $186,905.00 

Cumulative total of NRC 
obligations: $186,905.00 

This modification does not obligate funds.  

All other terms and conditions of this task order remain unchanged.  

Please indicate your acceptance of Modification No. 3 to Task Order No. 9 by having an official 
authorized to bind your organization execute three copies of this document, by signing in the 
space provided, and return two copies to the Contract Specialist. You should retain the third 
copy for your records.  

Should you have any questions, regarding this modification, please contact Sally Adams, 
Contract Specialist, on (301) 415-6588.  

Sincerely, 

Cýýharon D. Stewart, Contracting Officer 
Contract Management Branch 2 
Division of Contracts and Property Management 
Office of Administration 
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