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UNITED STATES 
, NUCLEAR REGULATORY COMMISSION 

CO- .WASHINGTON, D.C. 20555-0001 

A AUG 2 3 2000 

Information Systems Laboratory, Inc.  
Attn: Nancy Aguinaldo 
11140 Rockville Pike, Suite 500 
Rockville, MD 20852 

Dear Ms. Aguinaldo: 

SUBJECT: TASK ORDER NO. 2 MODIFICATION NO. 4 UNDER CONTRACT NO. NRC-04
97-039 

In accordance with Section G.5, Task Order Procedures, of the subject contract, this letter 
definitizes Task Order No. 2 Modification No. 4. This effort shall be performed in accordance 
with the enclosed Statement of Work.  

The period of performance for Task Order No. 2 remains from October 27, 1999 through April 
30, 2001. The total cost plus fixed fee for full performance of this task order is increased by 
$64,964 from $1,066,655 to $1,131,619. The total estimated cost for this task order is increased 
by $60,714 from $996,874 to $1,057,588. The total fixed fee for this task order is increased by 
4,240 from $69,781 to $74,021. Funds in the amount of $64,964 are hereby allotted to this task 
order. This increases the total obligated amount for this task order from $1,005,022 to 
1,069,986. Of this total obligated amount of $1,069,986, $999,987 represents funds for the 
estimated cost and $69,999 represents funds for the fixed fee.  

Accounting data for Task Order No. 2 Mod 4 is as follows: 

B&R No.: 06015110125 
Job Code: W6706 
BOC Code: 252A 
RES ID: RES-COO-485 
BOC:252A 
APPN:31X0200 
Obligated Amount this Action $69,964 

Total FY 2000 Obs: $1,069,986
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The issuance of this task order does not amend any terms or conditions of the subject contract.  

Your contacts during the course of this task order are: 

Technical Matters: Tim Lee, Project Officer 
(301) 415-6479 

Contractual Matters: Stephen Pool, Contract Specialist 
(301) 415-8168 

Please indicate your acceptance of this task order by having an official, authorized to bind your 
organization, execute three copies of this document in the space provided and return two copies 
to the Contract Specialist. You should retain the third copy for your records.  

Sincerely, 

te en P.Pool, Contcti Officer 
Division of Contracts and Property 

Management 

Enclosure: 
As stated 

ACCEPTED: TASK ORDER NO. 2 Mod 4 
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Sincerely,



STATEMENT OF WORK 
8/15/00 Mod - Continued 

Task Order #2 Use the funds redirected from Task Order #3 as stated above to add the 
following to Subtask 2.4, Pressurized Thermal Shock Analysis 

Subtask 2.4 Pressurized Thermal shock (PTS) Analysis 

(1) Perform 6 more calculations of Oconee-1 PTS transients per NRC direction.  

(2) Provide up to 3 staff-months effort to modify, per NRC direction, the RELAP5 
input deck for H. B. Robinson to convert the deck for Beaver Valley PTS 
analyses.  

Estimated Level of Effort: 4 staff-months 
Estimated completion Date: 11/30/00


