
3041 Woodcreek Dr. Suite 210 
Downers Grove, IL 60515 Land Management (3)93-60 

E .3 (630) 963 -6027 Fax 

October 24, 2000 

Mr. Mike McCann 
U.S. Nuclear Regulatory Commission 
Region III 
801 Warrenville Rd.  
Lisle, Illinois 60532 

Re: Former Michigan Chemical Company Low Level Radioactive Disposal Site 
Breckenridge, Michigan 

Dear Mr. McCann: 

This correspondence is submitted pursuant to the June 11, 1999 and February 22, 2000 
correspondence from NWI Land Management (NWI) regarding the former Michigan Chemical 
Company low level radioactive disposal site in Breckenridge, Michigan (Site or Breckenridge 
Disposal Site). The June 11, 1999 correspondence proposed phases of activities to be performed 
to bring this site to an acceptable closure, and indicated that periodic progress reports would be 
submitted describing the progress being made regarding the scheduled activities. The February 
22, 2000 correspondence was submitted in response to discussions at a January 21, 2000 meeting 
between the U.S. Nuclear Regulatory Commission (NRC), NWI, and SCIENTECH NES, Inc 
(NES), NWI's radiological consultant, and contained a revised schedule and phases of activities.  
This progress report pertains to the time period from August 1, 2000 to October 3, 2000.  

In the February 22, 2000 correspondence, NWI proposed to perform a preliminary dose 
assessment, additional characterization activities and a revised dose assessment (considering the 
additional characterization data). The Preliminary Dose Assessment (PDA) for the Breckenridge 
Disposal Site was completed in May 2000. A Work Plan that proposed additional 
characterization activities and incorporated the PDA was submitted on July 14, 2000.  

A meeting was held between the NRC, NWI and NES on October 3, 2000. At the meeting, the 
NRC indicated that guidance is currently being prepared by the NRC Headquarters Office which 
will clarify the regulatory criteria applicable to sites such as the Breckenridge Disposal Site. The 
NRC also indicated that the guidance is anticipated to be finalized prior to the spring of 2001.  
Since the guidance may affect the activities proposed to be performed in the Work Plan, it was 
agreed that NWI will not proceed with the Work Plan until the guidance is finalized. To 
minimize the time necessary to agree upon a Work Plan once the guidance is finalized, it was 
further agreed that the NRC will provide written comments to NWI regarding the current Work 
Plan, and NWI will attempt to address those comments while the guidance is being finalized.



If you have any questions regarding this matter, please feel free to contact me.

Sincerely, 

Johý Hock P.E.  
Environmental Project Manager 

cc: Bruce Jorgensen, NRC 
Mike Prattke 
George Harvell 
Ken Kasper, NES 
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