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UN!TED STATES 
NUCLEAR REGULATORY COMMISSION 

WASHINGTON, D.C. 20555-0001 

NIOV 0~ zi •oO 

Advanced Techriologies and Laboratories 
International, Inc.  

ATTN: Ms. Ray-way Hwang 
20251 Century Boulevard, Suite 200 
Germantown, MD 20874 

SUBJECT: MODIFICATION NO. 1 TO TASK ORDER NO. 5, ENTITLED "TECHNICAL 
ASSISTANCE IN THE DEVELOPMENT OF RISK INFORMATION FOR THE 
REVIEW OF A RULE-MAKING PETITION" UNDER CONTRACT NO.  
NRC-02-00-010" 

Dear Ms. Hwang: 

The purpose of this modification is to extend the period of performance of the subject task order 
from November 1, 2000 through November 30, 2000, at no cost to the Government.  
Accordingly, the task order is hereby modified: 

First sentence, second paragraph, beginning with "Task Order No. 5.. . " is deleted and 
substituted with the following in lieu thereof: 

"Task order No. 5 shall be in effect from September 15, 2000 through November 30, 2000." 

This task order modification obligates no funds. No increase in the ceiling amount of the 
subject task order relative to this modification shall be required at this time.  

The issuance of this modification does not amend any terms or conditions of the subject Task 
Order.  

Please indicate your acceptance of this modification by having an official, authorized to bind 
your organization, execute three copies of this document in the spaces provided below and 
return two copies to the Contract Specialist.  

If you have any questions concerning this modification, please contact Ms. Carolyn A. Cooper, 
Contract Specialist, on (301) 415-6737.  

Sincerely, 

Sharon D. Stewart, ContractingXfficer 

/•-( Contract Management Branch No. 2 
Division of Contracts and Property 

Management 
Office of Administration
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November 2, 2000 
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