Enclosure 2

Doing it right ...
Every step of the way.
COOK NUCLEAR PLANT

American Electric Power
Meeting with

Nuclear Regulatory Commission

This presentation contains forward looking statements within the meaning of
Section 21E of the Securities Exchange Act of 1934. Although management
believes that its expectations are based on reasonable assumptions, these
statements may be influenced by factors that could cause actual outcome and
results to be materially different from those projected.

Restarting D. C. Cook
December 7, 2000
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Doing it right ...
Every step of the way.
COOK NUCIEAR PLANT

m Introduction | Bob Powers
m Unit 1 Restart Progress Mike Finissi
m Licensing Actions | Mike Finissi

m Plant Manager’s Assessment  Joe Pollock

m Wrap-up - Bob Powers
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Doing it right ...

Brary e o the Unit 1 Restart Progress

Mike Finissi

Unit 1 Restart Director
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Doing it right ...

wrirge. Yy Unit 1 Restart Progress -
e 22 Work-Hour Schedule
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wisn. Ny Unit 1 Restart Progress -

COOK NUCLEAR PLANT

~ = Working Milestones

m Start Core Reload.... Complete

m Enter Mode 5........... Complete

m Enter Mode 4........... Complete

m Enter Mode 2........... Mid Dec.

m Unit 1 On-line.......... Mid-Dec.
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y Unit 1 Restart Progress -
Regulatory Issues Summary

Doing it right ...
Every step of the way.
COOK NUCLEAR PLANT

u AII License Amendment Requests - Complete
m Technical Issues - Complete
m Restart Action Matrix

u Inspectio}ns Necessary for Restart
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Doing it right ...

=) Plant Manager’s Update

Joe Pollock

Plant Manager
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Doing it right ...
Every step of the way.

ke ) Plant Mana ger’s Update

m Unit 2 Performance

m Recent Operations Activities

m Status of Department Affirmations for Restart
m Next Steps
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Doing it right ...
Every step of the way.
COOK NUCLEAR PLANT

Restart Process Overview

pr

Discovery
» Expanded System Readiness Review

» Functional Area Assessments
¢ Programmatic Assessments
¢ NRC/ Third Party / Other
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Implementation
Correct:
* Systems
* Programs / Processes
¢ People

Restart

Verification

* Confirm C/As
* Startup /
Power
Performance Assurance Oversightm——p— /;:gg:;ion
_ - NRC Inspections — 17 AMERICAN’
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Doing it right ...
Every step of the way.
COOK NUCLEAR PLANT

Plant Manager’s Assessment

m Unit 2 Performance

m Recent Operations Activities

m Status of Department Affirmations for Restart

m Next Steps
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Doing it right ...
Every step of the way.
COOK NUCLEAR PLANT

) Wrap-up

Bob Powers
Senior Vice President -
Nuclear Generation Group
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Doing it right ...
Every step of the way.
COOK NUCLEAR PLANT

m Safety Continues as Our Number One Priority

m Controlled & Deliberate Restart of Unit 1
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