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The purpose of this modification is to:

1.

2.

Exercise the fourth option year of the contract in accordance with Federal Acquisition
Clause 52.217-9, entitled, "Option to Extend the Term of the Contract,” and Contract Clause
B.13, entitled, "Duration of Contract Period." Therefore, the firm fixed price for PRMPP
under the contract for CLINs 0001, 0001A, 0001B, 0001C, 0005, 0005A, 0005B, 0005C,
0009, 0009A, and 0013 is increased by $58,766.40 from $458,846 to $517,612.40. In
addition, the total estimated amount (ceiling) for Preventive Maintenance Outside the
Principal Period (PMOPP) and On-Call Maintenance (OCM) which are

CLINS 0002, 0003, 0006, 0007, 0010, 0011, 0014, and 0015 is increased by $47,700.00
from $190,800.00 to $238,500.00. The total estimated amount for base year and four
option years is $756,112.40"

Extend the contract period of performance through December 31, 2001.

Accordingly, the contract is hereby modified as follows:

M

(2)

Subsection B.5 - Consideration and Obligation-Firm Fixed Price (JUN 1988) CLIN 0001,
0001A, 0001B, 0001C, 0005, 0D005A, 00058, 0005C, 0009, and 0009A is deleted in its
entirety and the following is substituted in lieu thereof:

"B.5 CONSIDERATION AND OBLIGATION--FIRM FIXED PRICE -
(JUN 1988) CLINs 0001, 0001A, 0001B, 0001C, 0005,
0005A, 00058, 0005C, 0009, 0009A, 0013

The firm fixed price of this contract for CLIN 0001, 0001A, 0001B, 0001C, 0005,
0005A, 0005B, 0005C, 0009, 0009A, and 0013 is $517,612.40."

Subsection B.6 - Consideration and Obligation-Requirements (JUN 1988) CLIN 0002, 0003,
0006, 0007 is deleted in its entirety and the following is substituted in lieu thereof:

"B.6 CONSIDERATION AND OBLIGATION--REQUIREMENTS
(JUN 1988) CLIN 0002, 0003, 0006, 0007, 0010, 0011, 0014, 0015

The total estimated amount (ceiling) for the products/services delivered and accepted
under this contract for CLINs 0002, 0003, 0006, 0007, 0010, 0011, 0014, and 0015 is
$238,500.00. The Contracting Officer may unilaterally increase this amount as
necessary during the contract period when products/services are expected to exceed
the estimated quantity reflected in the schedule.
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(3) Subsection B.13 - Duration of Contract Period (MAR 1987) is deleted in its entirety and the
following is substituted in lieu thereof:

“B.13 DURATION OF CONTRACT PERIOD (MAR 1987)
ALTERNATE 3 (MAR 1987)

Although the Government contemplates use of the system(s) (hardware and software)
for the system's life of 5 years from date of installation the term of this is from 01/01/97
through 12/31/01."

A summary of obligations for this contract, from date of award through the date of this action is
provided below:

Total FY'97 Obligations $170,000.00
Total FY'98 Obligations $175,000.00
Total FY'99 Obligations $121,819.20
Total FY'99 Deobligations --($ 7,648.00)
Total FY'00 Obligations $ 58,766.40

Cumulative Total of NRC Obligations: $517,937.60
This modification does not obligate funds.

All other terms and conditions under this contract remains unchanged.



