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E910-01-0002 
February 14, 2001 

U.S. Nuclear Regulatory Commission 
Attention: Document Control Desk 
Washington, DC 20555 

Gentlemen, 

Subject: Saxton Nuclear Experimental Corporation (SNEC), Operating 
License No., DPR-4, Docket No. 50-146 

Partial Response to Request for Additional Information, RE: 
License Termination Plan, (TAC NO. MA8076) dated November 8, 

2000 

As discussed in GPU Nuclear Letter E910-00-0018 dated December 4, 2000, TLG 
Services Inc. was contracted to perform a detailed cost estimate of the remaining cost to 
decommission the Saxton Nuclear Experimental Corporation (SNEC) Facility. The 
referenced GPU Nuclear letter indicated that the preliminary estimate for completion of 
the SNEC Facility decommissioning project was $14.8 million without contingency.  
Based on the recently completed cost estimate the remaining cost is now estimated to 
be $19.6 million of which $2.4 million represents contingency and $1.2 million for 
overhead costs not included in GPU Nuclear budgets. The remaining $1.2 million 
difference is due to $1.0 million in additional personnel costs and $0.2 million in 
additional radioactive waste disposal costs.  

Due to GPU Nuclear's decision to issue a contract to complete the Containment Vessel 
concrete removal project a copy of the TLG Services Inc. cost estimate is not being 
provided for commercial reasons. However a copy is available at the SNEC Facility site 
for NRC inspection.  

GPU Nuclear's management believes that it's $14.8 million estimate recently approved 
by the GPU Nuclear Board (see attachment 1 to GPU Nuclear letter E910-00-0018) in 
the context of a budget authorization is appropriate and reasonable. GPU Nuclear will 
continue to monitor the work effort and related costs and will make adjustments in the 
estimate as deemed appropriate. GPU remains committed to completing the 
decommissioning process at the SNEC Facility and terminating the license 
expeditiously.



If you have any questions regarding this information please contact Mr. James J. Byrne 
at (717) 948-8461.  

Sincgrely, 

Program Director, SNEC Facility 

Cc: NRC Project Manager 
NRC Project Scientist, Region 1



SAXTON NUCLEAR EXPERIMENTAL CORPORATION

SAXTON NUCLEAR FACILITY 

Operating License No. DPR-4 
Docket No. 50-146 

Partial Response to Request for Additional Information, RE: License Termination 
Plan, (TAC NO. MA8076) dated November 8, 2000

COMMONWEALTH OF PENNSYLVANIA 

COUNTY OF DAUPHIN

) ) SS: 
)

This Partial Response to Request for Additional Information, RE: License Termination 
Plan (TAC NO. MA8076) dated November 8, 2000 is submitted in support of Licensee's 
request to change Operating License No. DPR-4 for the Saxton Nuclear Experimental 
Corporation facility.  

I, G. A. Kuehn Jr., being duly sworn, state that I am the Vice President Saxton Nuclear 
Experimental Corporation (SNEC) and Program Director SNEC Facility; that on behalf of 
SNEC, I am authorized by SNEC to sign, and file with the Nuclear Regulatory 
Commission, this Application to amend the facility license; that I signed this Application 
as Vice President of SNEC and Program Director SNEC Facility; and that statements 
made and the matters set forth therein are true and correct to the best of my knowledge, 
information and belief.  

SAXTON NUCLEAR EXPERIMENTAL 
CORPORATION

Notarial Seal Linda 0. Witter, Notary Public 

Londonderry Twp,, Deuhin County 
My Commission Expires Sept. 25, 2004 

Member, PefnsylvaniaAssociation of Notaries

BY:ý" 

Vice President, SNEC & Program Director, 
SNEC Facility

Sworn and Subscribed to before me 
This I51ý day of febr ./ 

Nota Public 

My commission expires_____


