
Georgia¶oQ® 

College of Engineering 
Office of the Dean 

March 12, 2001 Docket No. 50-160 

United States Nuclear Regulatory Commission 
11555 Rockville Pike 
Rockville, MD 20852-2738 

Attention: Mr. Marvin M. Mendonca, Senior Project Manager 
Non-Power Reactors and Decommissioning Project Directorate 
Division of Reactor Program Management 
Office of Nuclear Reactor Regulation 

Subject: Monthly Status Report for Georgia Tech Research Reactor (GTRR) D&D Project 

References: 1. Enclosure 2, Status Report, Georgia Tech letter dated October 6, 1997 
2. Georgia Tech Research Reactor NRC Amendment 14 to Facility License No. R-97.  
3. NRC Docket No. 50-160 

Dear Mr. Mendonca: 

Enclosed for your information is the status report for the Georgia Tech Research Reactor decommissioning 
program for the month of February 2001.  

Please note there is no change to the project schedule as reported last month. We anticipate an internal review 
and comment resolution period, with submission of the final report to NRC on May 25, 2001. We have 
allowed a 60-day NRC review period prior to the ORISE Confirmatory Survey. The NRC confirmatory 
survey therefore is projected to begin in August 2001. We will keep you informed of any change to the 
schedule as we approach the end of the project.  

If you have any questions regarding this report, please contact our project manager, Mr. Bill Miller, at 404

894-4610.  

Sincerely, 

Narl Davids 
Associate Dean 
College of Engineering 
Chair, Technical Safety Review Committee 

Cc: Dr. G. Wayne Clough, President, Georgia Institute of Technology 
Mr. Robert K. Thompson, SVP, Georgia Institute of Technology 
Ms. Amelia Gambino, Georgia Tech Office of Communications 
Mr. Craig H. Bassett, USNRC Atlanta 
Mr. Jon M. Richards, USEPA, Region IV 
Mr. Thomas Hill, Georgia Department of Natural Resources 
Members, Technical Safety Review Committee 

College of Engineering 
Atlanta, Georgia 30332-0360 U.S.A.  
PHONE 404.894-3350 
FAX 404-894-0168 
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MONTHLY STATUS REPORT - February 2001

Docket No. 50-160 

Georgia Tech Research Reactor (GTRR) Decommissioning Program 
March 12, 2001 

A. General 

The GTRR remains under a safe shutdown condition. The reactor facility is in compliance with its license 
conditions and current technical specifications (10CFR50.5 l(b)).  

B. Activities that took place during the month of February 2001: 

1. TSRC: The GTRR Technical Safety Review Committee (TSRC) met on February 21, 2001, to review 
progress of decommissioning operations and to approve plans and procedures submitted by the 
Decommissioning Contractor (DC). The Decommissioning Contractor's Final Survey Plan was 
approved by the TSRC. Copies have been provided to USNRC.  

2. Safety: Decommissioning operations continued without incident and in a safe manner. The DC has 
worked approximately 53,000 man-hours to date with no lost-time accidents. No first aid cases or 
OSHA recordable injuries have occurred in the past 14 consecutive months.  

3. ALARA: Cleanup, decontamination, and survey activities are ongoing.  

4. Dose Management: Approximately 11.128 person-rem expended to date. January OSL results were 
0.029 person-rem, less than one-half of that reported for December.  

5. Decommissioning operations in progress: 

"* Decontamination of the reactor vessel alcove overpressure pipe chamber and rupture disc 
chamber.  

"* Removal and disposal of the 1-inch drain line from the spent fuel column (Complete).  
"* Decontamination and final survey of the ventilation system. Survey of the ventilation system 

is complete except for the area downstream of the HEPA out to the Kanne chamber.  
"* Final Survey Plan approved by TSRC.  
"* No additional waste shipments were made in February. Shipped to date: 769 tons of waste.  

C. Planned activities for the month of March 2001: 

"* Continue decontamination of the reactor vessel alcove overpressure pipe chamber and rupture 
disc chamber (to be complete by 9 March).  

"* Removal and disposal of the Service Air System (to be complete by 31 March).  
"• Continue final surveys and documentation (to be complete by 15 April).  
"* Begin demobilization (to complete demobilization by 20 April).


