
* DEC 2 6 1984 

Docket No. 50-220 

Mr. B. G. Hooten 
Executive Director, Nuclear Operations 
Niagara Mohawk Power Corporation 
300 Erie Boulevard West 
Syracuse, New York 13202 

Dear Mr. Hooten: 

SUBJECT: SCHEDULAR EXTENSION - DETAILED CONTROL ROOM DESIGN REVIEW 
SUMMARY REPORT, CONFIRMATORY ORDER, NUREG-0737, SUPPLEMENT I 

Re: Nine Mile Point Nuclear Station, Unit No. 1 

By letter dated June 12, 1984 we informed you that an Order was issued 
confirming your commitments on emergency response capability for the Nine 
Mile Point Nuclear Station, Unit No. 1. As a part of that Order, the Detailed 
Control Room Design Review Summary Report was scheduled for January 1, 1985.  

We have reviewed your letter dated December 12, 1984 requesting a schedular 
extension from January 1, 1985 to July 1, 1985 for the Detailed Control 
Room Design Review Summary Report. We concur that an expanded Summary 
Report encompassing our in-progress audit comments as well as the details of 
the major items (Fire Panel, Process Computer, Human Factors Manual, the 
Integrated Cosmetics Package and your Implementation/Interaction Program) 
discussed in your December 12, 1984 letter would be more efficient in completing 
the review of the Detailed Control Room Design Review and your associated 
proposed changes, since it would eliminate the need for supplementing your 
initial report.  

In view of the above, and since your proposed completion date is within the 
time frame we have found acceptable for other facilities and the proposed 
schedular extension would not impact the overall schedule for completion of 
the NUREG-0737, Supplement I program (Spring 1986 Refueling Outage), we find 
the request acceptable. Accordingly, pursuant to Section IV of the Order, the 
time for submittal of the Detailed Control Room Design Review Summary Report 
is hereby extended to July 1, 1985.  

Sincerely, 

8501030364 841226 1# Darrell G. Eisenhut, Director 
PDR ADOCF 05000220 Division of Licensing 
F PDR Office of Nuclear Reactor Regulation 

cc: See next page 
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*See previous white for concurrences.
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Mr. B. G. Hooten 
Niagara Mohawk Power Corporation 
Nine Mile Point Nuclear Station, Unit No. I 

cc: 

Troy B. Conner, Jr., Esquire 
Conner & Wetterhahn 
Suite 1050 
1747 Pennsylvania Avenue, N. W.  
Washington, D. C. 20006 

Robert P. Jones, Supervisor 
Town of Scriba 
R. D. #4 
Oswego, New York 13126 

Niagara Mohawk Power Corporation 
ATTN: Mr. Thomas Perkins 

Plant Superintendent 
Nine Mile Point Nuclear Station 

Post Office Box 32 
Lycoming, New York 13093

Thomas A. Murley 
Regional Administrator 
Region I Office 
U. S. Nuclear Regulatory Commission 
631 Park Avenue 
King of Prussia, Pennsylvania 19406 

Mr. Jay Dunkleberger 
Division of Policy Analysis 

and Planning 
New York State Energy Office 
Agency Building 2 
Empire State Plaza 
Albany, New York 12223

Resident Inspector 
U. S. Nuclear Regulatory Commission 
Post Office Box 176 
Lycoming, Vew York 13093 

John W. Keib, Esquire 
Niagara Mohawk Power Corporation 
300 Erie Boulevard West 
Syracuse, New York 13202



UNITED STATES 
NUCLEAR REGULATORY COMMISSION 

WASHINGTON, D. C. 20555 

December 26, 1984 

Docket No. 0-220 

Mr. B. G. Hoo en 
Executive Dire tor, Nuclear Operations 
Niagara Mohawk Pwer Corporation 
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Syracuse, New Yorký",,.. 13202 

Dear Mr. Hooten: 

SUBJECT: SCHEDULAR EXTENSION - DETAILED CONTROIiROOM DESIGN REVIEW 
SUMMARY REPORT, C\NFIRMATORY ORDER, ý(JREG-0737, SUPPLEMENT 1 

Re: Nine Mile Point Nuc' ear Station, Ui t No. 1 

By letter dated June 12, 1984 we informed iou that an Order was issued 
confirming your commitments on em. gency esponse capability for the Nine 
Mile Point Nuclear Station, Unit No. 1. As a part of that Order, the Detailed 
Control Room Design Review Summary Re t was scheduled for January 1, 1985.  

We have reviewed your letter dated D cemn r 12, 1984 requesting a schedular 
extension from January 1, 1985 to J ly 1, 985 for the Detailed Control 
Room Design Review Summary Report. We conc that an expanded Summary 
Report encompassing our in-proar s audit com ents as well as the details of 
the major items (Fire Panel, Pr ess Computer, uman Factors Manual, the 
Integrated Cosmetics Packaqe a d your Implementa ion/Interaction Program) 
discussed in your December 12 1984 letter would b more efficient in completino 
the review of the Detailed C ntrol Room Design Revi and your associated 
proposed changes, since it ould eliminate the need r supplementing your 
initial report.  

In view of the above, a since your proposed completion ate is within the 
time frame we have fou acceptable for other facilities a d the proposed 
schedular extension w ld not impact the overall schedule f r completion of 
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time for submittal f the Detailed Control Room Design Review . mmary Report 
is hereby extended to July 1, 1985.  

Sincerely, 
A

Division of Licensing " 
Office of Nuclear Reactor Reoulation
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