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ATL INTERNATIONAL 
UNITED STA I 

NUCLEAR REGULATORY COMMISSION 
WASHINGTON, D.C. 20555-0001

301 972 6904 P.02/03

JUN. 4 =

Advanced Technologies and Laboratories 
International, Inc.  

ATTN: Ms. Ray-way Hwang 
20251 Century Boulevard, Suite 200 
Germantown, MD 20874 

SUBJECT: MODIFICATION NO. 2, TASK ORDER NO. 010, UNDER CONTRACT NO.  
NRC-02-00-010 

Dear Ms. Hwang: 

The purpose of this modification is to extend the period of performance of the subject task order 
from June 30, 2001 to July 31, 2001, at no extra cost to the Government. Accordingly, the task 
order is hereby modified: 

Second paragraph, first sentence of the basic task order, as modified in Modification No. 1, is 
deleted and substituted with the following in lieu thereof; 

"Task Order No. 10 shall be in effect from March 1, 2001 through July 31. 2001." 

This modification does not obligate any funds. All other terms and conditions of the subject 
task order, including the ceiling and obligated amounts of $60,976.00, remain unchanged. The 
contractor is reminded that the amount obligated in the task order shall not be exceeded without 
issuance of a written modification to the task order increasing the funding amount by the 
Contracting Officer.  

Please indicate your acceptance of this task order by having an official who is authorized to 
bind your organization, execute three copies of this document in the spaces provided below and 
return two oopies to the Contract Specialist. You should retain the third copy for your records, 

Since, y /~ 

Sh ron 0. Stewart, Contr& ting Officer 
Contract Management Branch No. 2 
Division of Contracts and Property Management 
Office of Administration
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