
Tennessee Valley Authority, 1101 Market Street, Chattanooga, Tennessee 37402-2801 

July 11,2001 

10 CFR 50.55 (b) 

U.S. Nuclear Regulatory Commission 
ATTN: Document Control Desk 
Washington, D.C. 20555-0001 

Gentlemen: 

In the Matter of ) Dockets Nos. 50-438 
Tennessee Valley Authority ) 50-439 

BELLEFONTE NUCLEAR PLANT (BLN) UNITS 1: AND 2 - REQUEST FOR 
EXTENSION OF CONSTRUCTION PERMITS CPPR-122 AND CPPR-123 

This letter requests that the Nuclear Regulatory Commission (NRC) extend Construction 
Permits CPPR-122 and CPPR-123.  

By letter dated June 27, 1994, the NRC extended the expiration dates for Construction 
Permits CPPR-122 (BLN Unit 1) and CPPR-123 (BLN Unit2) to October 1, 2001 and 
October 1, 2004, respectively. This letter requests that the NRC further extend the 
construction permits to October 1, 2011 (BLN Unit 1) and October 1, 2014 (BLN 
Unit 2). By letter dated July 14, 2000, TVA confirmed the deferral status of BLN 
Units 1 and 2 as described in Generic Letter 87-15, "Policy Statement on Deferred 
Plants." 

The extension of BLN's construction permits will help TVA maintain a full scope of 

competitive energy production choices. TVA's integrated resource plan, Energy Vision 
2020, identified the need for a flexible range of options and alternatives required to meet, 

among other things, the Tennessee Valley region's new base-load power supply needs 
through the year 2020. Record-breakifig energy demands in the Temnessee Valley 
reinforced TVA'S obligation to provide ample safe, economic, reliable, and 
environmentally responsible sources of electric power. Fulfilling this responsibility, in
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light of the many uncertainties associated with the future electric utility industry, makes 
it imperative that TVA maintain a robust and flexible range of generating options. These 
uncertainties, and the delay due to the extended construction inactivity at the site, 
provide good cause for extending the construction permits for BLN Unit 1 and 2.  

TVA considers it imperative to maintain the Construction Permits in order to maintain a 
flexible range of generating options and alternatives for future base-load power supplies 
and competitive energy production choices. For the foregoing reasons, TVA submits, in 
accordance with 10 CFR 50.55 (b), that good cause exists for the extension of 
Construction Permits CPPR-122 and CPPR-123 and that the extensions are for a 
reasonable period of time.  

No regulatory commitments are identified in this letter. If you have any questions 
concerning this matter, please call R. M. Brown at (423) 751-7228.  

Sincerely, 

Mt .'_ ýurzynsk1 

Manager 
Nuclear Licensing 

cc: Mr. Paul E. Fredrickson, Chief 
U.S. Nuclear Regulatory Commission 
Region II 
Sam Nunn Atlanta Federal Center 
61 Forsyth Street, SW, Suite 23T85 
Atlanta, Georgia 30303-8931


