
Georgia 
©Te chWO© 

College of Engineering 
Office of the Dean

July 16, 2001 Docket No. 50-160

United States Nuclear Regulatory Commission 
11555 Rockville Pike 
Rockville, MD 20852-2738

Attention: 

Subject:

Mr. Marvin M. Mendonca, Senior Project Manager 
Non-Power Reactors and Decommissioning Project Directorate 
Division of Reactor Program Management 
Office of Nuclear Reactor Regulation 

Monthly Status Report for Georgia Tech Research Reactor (GTRR) D&D Project

References: 1. Enclosure 2, Status Report, Georgia Tech letter dated October 6, 1997 
2. Georgia Tech Research Reactor NRC Amendment 14 to Facility License No. R-97.  
3. NRC Docket No. 50-160 

Dear Mr. Mendonca: 

Enclosed for your information is the status report for the Georgia Tech Research Reactor decommissioning 
program for the month of June 2001.  

The Decommissioning Contractor has demobilized and is now completing final surveys. The DC anticipates 
completing all surveys by mid-July, followed by a 30-day internal review and comment resolution period, with 
submission of the final report to the Technical Safety Review Committee by mid August. This is a further 
two-week slippage from the completion dates reported in the last monthly report. The ORISE 
confirmatory survey is projected to begin in late October 2001. We will continue to update you on any 
further schedule change as we receive and process the final survey report from the Decommissioning 
Contractor.  

If you have any questions regarding this report, please contact our project manager, Mr. Bill Miller, at 404
894-4610.  

Sincerely, 

J. arl Davidson 
Acting Dean 
College of Engineering 
Chair, Technical Safety Review Committee 

Cc: Dr. G. Wayne Clough, President, Georgia Institute of Technology 
Mr. Robert K. Thompson, SVP, Georgia Institute of Technology 
Ms. Amelia Gambino, Georgia Tech Office of Communications 
Mr. Craig H. Bassett, USNRC Atlanta 
Mr. Jon M. Richards, USEPA, Region IV 
Mr. Thomas Hill, Georgia Department of Natural Resources 
Members, Technical Safety Review Committee 
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MONTHLY STATUS REPORT - June 2001 

Docket No. 50-160 

Georgia Tech Research Reactor (GTRR) Decommissioning Program 
July 13, 2001 

A. General 

The GTRR remains under a safe shutdown condition. The reactor facility is in compliance with its license 
conditions and current technical specifications (1 OCFR50.5 1(b)).  

B. Activities that took place during the month of June 2001: 

1. Technical Safety Review Committee (TSRC): The GTRR Technical Safety Review Committee 
met on June 21, 2001, to review progress of decommissioning operations and to approve plans and procedures 
submitted by the Decommissioning Contractor (DC).  

2. Safety: Decommissioning operations continued without incident and in a safe manner.  
The DC reported that approximately 59,800 man-hours have been worked to date and there have been no lost
time injuries. No first aid cases or OSHA recordable injuries have occurred in the past 18 consecutive months.  

3. ALARA: Cleanup, decontamination, and survey activities are ongoing.  

4. Dose Management: Approximately 11.135 person rem have been expended through the end of 
May 2001. OSL results are not yet available for the month of June but are expected to be minimal.  

5. Decommissioning Operations: 

a. Work in progress or completed in June: 

* Final radiological surveys of the first floor walls and floor, basement walls and floor, heavy water 
pit, rupture disk chamber, holdup duct; 

* Finalized and signed the post-decommissioning Memorandum of Agreement for control and 
access to the containment building.  

b. Planned activities for the month of July 2001: 

* Complete final surveys and documentation of outer yard, containment building outer walls and 
dome; 

* Demobilize the office trailer.  

c. Waste Management 

* Shipped to date- 24 Sealand Containers, 94 B-25 boxes, 3 six-packs of liquids (drums), 1 large 
tank, 1 liner to Barnwell, 1 lead shield tank and lid, 1 five gallon drum, 3 fifty-five gallon drums; 

* 818 tons of waste shipped to date; 
* Final waste shipment scheduled July 17, 2001.  
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