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SApril May 

ID 0 WSS Task Name Stant nSalo Status Resouic-e Names 03119 03/28 104102 104109 I04/1t 5 2 040 L05107 105/14 

1 Petliion Response (WiensWunder) 03117100 04113100 

1 I1 D0cument Petition Justification - 03/17/00 03/2400 C Faetz450%],WlensiS0 ,.  

2 V 2 NotyPetititonarofRES/NRRdocumentsr 03/2"/00 03/23/00 C 21 

3 3 Provide Telephone transcript to petitlonervia ,tter- 03/23/00 03124/00 Wunder 31 

4 Coordinate /nd notice 4/00 meeting V 03/20/00 03/24/00 C Wunde45O%,Wilens[5 

5 5 Letter to Petitioner requesling additional info U 03)23/00 03/24/00 WunderCrotsau 6 

6 6 Prepae Acknowledgement Letted FR Notice 03/23/00 03/27/00 Wunder.Crotaau 6! 

7 7 Receilve info from Petitioner 0312a/00 03129/0 ethit or 63419 

a a Address Letter from Lowey supporting petiton 0=92100 03/31/00 Wundfer 0; 

04/07100 04/07/00 Wilens 

Meeting with Petitioners 04i7/0 04100 PWensr 11= 
Iofl 10 Prepare letter requesting licensee comments (If new Infom~ation) 04/07 /00 W1e, 10 low 

11 [ 11 Reeivlcenseecomin/ls 04/12/00 04/12/00 gliv canoee comments .04/12 

12 12 Prepare Directo's Decision 04107/00 04/13100 Wiens 12 

13 13 Director's Decision to NRR Mall Room 04/1300 04/13/00 Lto NRR M R 0413 

14 g 14 Prepare OCIO memo 03/23/00 03128/00 W7ens[50%I.Wundart5 14 .  

15 15 Coordinate EDO briefing 0323/00 03124/00 Wunder 

2 2 SG Probe License Amendment (Croteau) 03/20/00 04/27100 

1 M3 1 Issue indlvldual Notice 03/20/00 03/27/00 Harold i_ _ _ _ _ 

2 2 Prepare safety evaluation 0322/00 03124/00 Croteau 21 

3 3 Technical Branch concurrence 03124/00 03/2400 Sullivan 3 

4 4 OGO concurrence 03/27/00 ,04/10100 OGC4 

5 5 Obtain basis for exigent circumstanwes 03/21/00 04/24/00 Licensee 

6 6 I ssue amandmord (ejdgenl) 04/05100) 04124/00, Croieaul 

Task Milestone Rolled Up Splt.................. External Taskcs on s 

Project: i .............. Summay Rolled Up Milestone 0 Project Summary 
Daie: 03424100 

Progress Rolled Up Task Rolled Up Progress 
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7 Issue amendment (non-exlgent) 04/27/00 O4127/00

4-4 I - - t
31 SG Condition Review (Anderson/Harold) D3114/00

Croteau

11 RAJ Issued 0314/00 03/14/00 C Harold 

8 to 2 Dasy telephone calls to discuss issues 03/I 4/00 04/0A/00 0 Harold 

9 IN 3 Develop supplemental RAI 0/00 03/23/00 Murphy 

10 4 Supplemen. l RAI Issued . 03124100 03/24/00 Harold 

32 EN 5 Licensee determnlss SG Category (C-3) 03/23/00 03=23/00 C Licensee 

33 : 6 Licensee develops response to RAts 03/14/00 04/04/00 Licensee 

34 7 Licensee responds to RAls 04/5/00 04/06/00W Licensee 

35 8 Staff prepares safety evaluation 04/05/00 G4/25100 Murphy 

36 9 NRC issues restart letter (since Category C-3) 04/26f00 04/26100 Harold

4 August 31 1999 event (Harold) 01103100 05105/O3

1 I Prepere Ea•-,cal Issues Direclor's Decision 01/03/00 03/28/00 Harold 

2 2 Issue Director's Decision to Mairoom 03/28/00 03/28/00

Brief ACRS on August 31. 1999, event 04/06/00
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04/26100Controlled Correspondence Commiltemnts

2 1.1 Provide Copies of AIT report to Stakeholders 04/26/00 04M26/00 

3 [ 1.1.1 Sen. Moynben 04/2-D00 04128/00 Region I 

4 1.1.2 Son. Schumer 04/26/00 04/2W/00 Region I 

5 1 1.1.3 Hon. Nita M. Lowey 04/26100 0442O/00 Region I 

8 [ 1.1. Hom Sandr R. Gaef 04/26/00 04/26/00 Region I

B -11.1.6 Hon. Sue Kelley

irero 
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Project: IP2 Summary split Summary Rolled Up Milestone ) Project Summary 

Date: 03/24/00" 
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"WilA I May 

ID 0 WBS Task Name Start Finish Slatus Resource Names 03/19 I 0o/•6 I 04/02 1 04/09"1"04116 1 G4/23. 1,0030 1 . 04 

8 M3 1.1.8 Hon. John Sweeney 04/26(00 04/26/00 Region I Hon. John Sweeney 04C6 

9 M3 1.1.7 Assemblywoman Calhoun 04/26100 04/26/00 Region I Assemblywoman Calhoun • 04/26 

10 M3 1.1.8 Congressman Forbes 04/26100 04/26/00 Region I Congressman Forbes * 04/26 

11 -1.1.9 Post ATrepouttoWEBSITE 04/26(00 04/28600 RegionlI PostAITreporttohWEBfSITE* 04/26 

12 1.2 Provide Copies of NRR Review to Stakeholders 04/26(00 04/260 Cop es of NRR Review to Stakeholders 04/26 

13 1.2.1 Hn. Sue Kelley 04.2.(00 04126(00 Harold i Hon. Sue Kelley 04C6 

14 1.2.2 Hon.SuR.Galef 04126/10 04/26/00 Harold i Hn.Sue R. GI o4 = 

15 1.2.3i Hn. Nita M. Lowey 04/26800 04/26800 Harold Hon. Nita M. Lowey * 04/26 

18 1.2.4 Hon. John Sweeney 04M8100 04126/00 Harold Han. John Sweeney * 04/2 

17 2 Outgoing Correspondence 02/21/00 05)03o0 3 

18 is 2.1 Response to Congresswoman Keileys 2117 Wr 02/21100 03113/00 C 

,1 9 2.2 Response to Assywomnan G68 I2/18 Ltr 02/21100 03/13/00 C 

20 2.3 Response to Congresswoman Kelleye2/18 IR 02/21/00 03/14/00 C 

21 9- 2.4 Response So Congresswoman Lowey's218 V It 02/22/00 03/13/00 C 

22 ." 2.5 Response to Son Schuner 2/22 Ltr 02/22/00 03/14/00 C 

23 ' 2.6 Response to Sen Moynlhan 2/22 LIr 02/22/00 03/14/00 C I 
24 2.7 Response to Assywornan Calhoun 2F29 Lir 03/08/00 03127/00 0 

25 2.8 Response to Congressman Sweey 3/1 LV 03/05/00 03/29/00 0 

28 6 2.9 Response to Congressman Forbes X14 Lt 03/021I00 04/11/00 0 

27 2.10 Response to Monastoro/Spivack 313 Lir 03(15/00 050=/00 0 ni 
28 .7 2.11 Response to A Weissquestion from public mtg 03(01/00 03/13/00 C 

29 .7 2.12 Response to G. Svolos question from public mtg 03/01/00 03/14100 C 

30 M 2.13 Response to Congresswoman Loweys 3/22 lt1 03122100 04/04/00 0 

Task Milestone Rolled Up Split ............... External Tasks 

Project: IP2 Summary Split S.ummary Rolled Up Milestone <) Project Summary 
Dale: 03/24/00 

Progress Rolled Up Task Rolled Up Progress 
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V4,SStart FTnishN Slatus ResourceNames .0311903/26 04102 04/09 0411 04/23 04/30 06107 05)14 
I MA IAin4r0= flII~f I I TI

Response to Congresswoman Keeleys A l

-~I - I_ i i i

1 March 1 Pubile Mtg 02,l,,00 043 00 

2 4/ 1.1 Issue Notice 02/25/00 02)25100 C 

3 1.2 Conduct MIg 03/01100 03101/00 C 

4 [ 1.3 Issue minutes 04103=00 04/03/00 

5 - j March.14 Public Meeting 03)1 WOO 04114/00 

6 4 2.1 Issue Notice 03110/00 03/1(1/O C 

7 •" 2.2 Conduct Meeting 03/14/00 03/14/00 C 

8 [ 2.3 Issue Minutes 03/14/00 04/14/00 

9 3 April 7 MIg w/Petitioner 03)2400 OWN5/0 

10 V 3.1 Issue Notice 03/24/00 03)24/00 C 

11 [ 3.2 Conduct Mtg 04/07)00 04/07100 

12 t 33 Issue Minute 04/07/00 o05o/0o0

14 1 4.1 Issue Notice 03/17/00 03/17100 C 

15 jS 4.2 Conduct MIg 03/29/00 03/29100 

16 M 4.3 Issue Report 04=8/00 04/28/00 

17 5 Restart Meeting 04;14n40 0WS0 

18 M 5.1 Issue Notice 04/14/00 04)14/00 

19 M30 62 Conduct Meeting 04)26/00 04/26/00

Issue Minutes
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Task Milestone 1 Rolled Up Split ............ Extemal Tasks 

Project: IP2 Summary Split ............... Summary Rolled Up Milestone < Project Summary 
Date: 03124/00 

Progress Rolled Up Task Rolled Up Progress 
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j CICJ| j rlrlloll .1 CoItU* uu {u|~l• U I I. [ ft' u *v I flP I Vt IV I VIl~S I IflOS I • * IS u 14 I I WEB SITE 103f20/00 0-i/001 I

2 [] 1.11 Place Issued Controlled Correspondence on WEB SITE 03(23100 05/16/001 0 1 Harold 

I3I 1.2 Place RESINRR Document on WEB SITE 03/23100 03/2300I C I Harold

1.3

2

Maintain WEB SITE

G&A

03/2=00 05/16/00

04/26•0

0

1.1 

11.2I

6 2.1 Maintain & A 02,2500 04)26/00 0 DEF Region 

7 3 Communication Team 0125/00 04/26(00 

S 3.1 DailyT.oloe 0o5100 04126100 0 NRRIRenon 

9 [ 3.2 Maintain Buieing Book o0225/00 042600 i 
10 41 Assessment (SDP Process) 01 251001 0412&00 1

it12s 5 Prepare/ Update Schedule (Collins/Wililarrm) 03/22100 05116101) 0
-4- =- I - * I I I I

7 a Region I Activities 03116/00 04/28MO

Collins.Williams 6

.I�I
- N - I

I 1 Augmented Inspecrion Team 03500 O4/2)0 __ ima 
2 1.1 Brief Internal Stakeholders 0324/00 03=24/00 Regboa I 1.1 

3 [ 1.2 Brief External Slakeholders 03/29100 03/29/00 Region 1 1.21 

4 1.3 Prepare Inspection Report 03/15,00 04/27/00 Region I *
1A Issue Inspection Report 04128/00 04/28/00 Region I

6 E9 1.5 Conduct Public Exft MIg 03/29/00 03/29100 Region I 

7 2 Other Rgn I nrspections 03/24/00 o4/26/0 

O 2.1 Licensee Issues SLI report w/ assoc. Restart Actions 03=24100 03f24/00 Region I 

9 2.2 Rgn I Iollow.•up on selected issues 03'25/00 04128100 Region I

9 Licensee Restart 04/2610o 04/26101

Issue Inspection Report 04/21 

Ext I IV 0N 

Licensee Restart 0 

Restart ms

Task Milestone Rolled Up Split External Tasks 

Project: (P2 Summary Split Summary Rolled Up Milestone <> Project Summary 
Date: 03/24/00 0 

Progress Rolled Up Task Rolled Up Progress 
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Prepare Director's Decision 
Date was bamed on a one-step process.  
Prepere OCIO memo 
Forward PRB treancrtpts and Petition to OCIO.  
Obtain basis for exigent circumrtances 
ALTERhNATIVE PATH: If licansee requires amendment on an exigent ba.is, information will be required for ustfication. Date for ttis activity TBD.  
Issue smandment (exigent) 
ALTERNATIVE PATH: Represents Issuance of amendment on an exigent basis. Actual dale for this activity TOD).  
Conduct Meeting 
Meetang Date TOD. date provided is current best estimate.  
Maintain WEB SITE 
Level of effort to maintain WEB SITE as needed.
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ID _ TaskName Starl Finish Predecessors ResourceNames T WT F S S1M2TWT0 MaS S1M T W rT' S MII I RAI Isued 03/40 (11140 Harald=Vi 
Harold 

01 Q - Summarize Inspecton plans 03/114/00 03/14100 f 

3 / 02 - Provide root cause analysis 03/14100 03/14/00 

4 0 03 - Provide corrective actions o3/14/oo o3114/00 

S 04.- PWovide condition monitoring 03/14/00 03114/00 

6 / 05 - Address prior leakage 031t14100 031144/00 

7 06 - Changes to operational procedures 03/14/00 03/1400 

a [ Daily ttelphone calls to discuss issues 03/14/00 04/05100 Harold 

g i Develop supplemental RAI 03/20/00 03/2100 Murphy Murph.  

10 S upplemental RtAL Issued 03/24/00 03/24/00 9 Harold 

11 01 - Prvilde Inspection results 03124100 034/00 

12 02 - Provide secondary aide examinnations 03124/00 03)24100 

13 03 - Provide trending analysis of dents 03/24/00 03&24/00 

14 04 - Provide site qual. review of eddy current tech. 03/24/00 03124/00 

15 05 - Provide strutural analysis of TPs, 03/24/00 03/24/00 

1is 0 - Provide descrpltion of leakage monitoring 03/24/00 03/24/00 

17 07 -Provide response to heiumlarlateaktN 03/24/00 03/24/00 

1 08 - Provide description of operational assessment 03124/00 03/24/00 

19 09 - Provide App. K of EPRI SG guidelines 03/24/00 03/24/00 

2D 010- Provide response to NRC inspection findings 03124/00 03/24/00 

21 011 - Assees U-bend slress levels 0=24/00 03/24/00 i 

22 012 -Assess materal ausceptibiity to IGSCO 03/24/00 03/24100 
23 13 - Assess time to crack Initiation 03124/00 03/24100 

Task Summary • Rolled Up Progress Spilt .............  
Project: Revised Sgissues Progress Rolled Up Task External Tasks Rolled Up Split 
Date: 03/24/00 

io.q p• Milestone Rolled Up Milestone ) Prolect Summary 
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Task Summery • Rolled Up Progress Spit 

Date: 03/24100 Progress Rolled Up Task External Tasks 1 Rolled Up Split ...............  
Mlestone Rolled Up Milestone <> Project Summary WMMEN V 

Page 2

Mar 12,'00 Mar 19,'00 Mar2, l00o D 10 TaskI[ame Start Flnish Predecess-rs ResourceNames T4W TIF s SSM T W T F S SIMTIW T|F sS SM 
24 014 - Provide SO lube selection Info, for In-situ 03/24/00 03f24/00S 

26 015 - Provide cordtiocn monitoring results 03(24/00 03124100 

26 QIS - Indications called by single vs. both analysts 03W24/00 03/24/00 

27 17 - Identity tubes affected by pilgerdng 0124(00 03)24/00 

25 018 - Idaenty tubes affected by the blind spot 03/24100 03/24/00 

29 of9 -Acoeptnoecriteriafor seondry sidehydro 0=/24/00 03M4100 l 
30 020 - Tubes Inspected by probes less than .7 inch 03/24100 03/24/00 

31 021- Provide loose peats SE 03/24=00 03124=00 

32 F3 Ucensee determines SO Category (C-3) 03/23/00 03/23100 Licensee i •LUcen..e 

33 [ Licensee develop& response to RAts 03/14100 04/04(00 Licensee i 
34 .Licensee responds to RAls 04/05/00 04/05/00 33 Licensee 

35 Staff prepares safety evaluation 04/05/00 04/25/00 Murphy 

36 fl NRC Issues restart letter (since Category C-3) 04(26/00 04/28/00 35 Harold 

37 Licensee Restart 04/26(00 04/26/00 36
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Task Summary Rolled Up Progress ý ý Spit 
Project: Revised SgTssuas Progress Rolled Up Task External Tasks 1MllM N Rolted Up Split 
Date: 0J2'4100 

Milestone Rolled Up Milestone 0) Project Summary 
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Project- ReV~sed Sg'issues 
Date: 03124/00

Task 

Progress 

Milestone

Summary Rolled Up Progreass Split 

Rolled Up Task External Tasks M E = Rolled Up Split ......  
* Rolled Up Milestone 0) Project Surmmary 
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