UNITED STATES
NUCLEAR REGULATCRY COMMISSION
WASHINGTON, D.C. 20555-0001

years

August 14, 2001

Advanced Technologies and Laboratories
International, Inc.

ATTN.: Ms. Ray-way Hwang

20010 Century Boulevard, Suite 500

Germantown, Maryland 20874

SUBJECT: MODIFICATION NO. 5 TO TASK ORDER NO. 4 ENTITLED “TECHNICAL
ASSISTANCE IN UPDATING REGULATORY GUIDES ASSOCIATED WITH
INDEPENDENT SPENT FUEL STORAGE INSTALLATION AND

TRANSPORTATION OF SPENT FUEL" UNDER CONTRACT NO. NRC-02-00-010

Dear Ms. Hwang:

This Modification No. 5 to Task Order 4 provides incremental funding in the amount of
$50,000.00, thereby increasing the obligated amount from $116,000.00 to $166,000.00.
All other terms and conditions for this task order remain.

Accounting data for Modification No. 5 to Task Order No. 4 is as follows:

B&R No.: 15015308105
Job Code: J5281

BOC: 252A

APPN No.: 31X0200
Obligate:  $50,000.00

A summary of obligations for the subject task order, from award date through the date of this
action is given below:

FYO0O Obligation Amount: $ 66,000.00
FYQ1 Obligation Amount: $100,000.00

The obligated amount shall, at no time, exceed the task order ceiling. When and if the
amount(s) paid and payable to the Contractor hereunder shall equal the obligated amount, the
Contractor shall not be obligated to continue performance of the work unless and until the
Contracting Officer shall increase the amount obligated with respect to this task order. Any work
undertaken by the Contractor in excess of the obligated amount specified above is done so at
the Contractor's sole risk.
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Modification No. 5 to Task Order No. 4

The issuance of this task order modification does not amend any terms or conditions of the

subject contract.
Sin erely,/% w

yce A. Fields, Contracting Officer
Contract Management Branch No. 2
Division of Contracts and

Property Management
Office of Administration



