August 21, 2001

MEMORANDUM TO: John Zwolinski, Director
Division of Licensing Project Management

THRU: Elinor Adensam, Director IRA/
Project Directorate |
Division of Licensing Project Management

FROM: Robert M. Pulsifer, Project Manager IRA/
Project Directorate |
Division of Licensing Project Management

SUBJECT: REPORT ON THE STATUS OF OPEN TIAs ASSIGNED TO NRR

The attached graphs and tables give the status of open TIAs assigned to NRR as of
July 31, 2001.

Since the last status report, one TIA was completed and none were opened. Of the six open
TIAs, the following divisions are the current action holder: DSSA - 5*, DE - 3*, and DIPM - 1.

* DSSA and DE share 3 TIA's.

Attachments: 1. Graph of TIA Status

2. Graph of Average and Median Age of TIA Inventory
3. Table 1 - Summary Data

4. Table 2 - Open TIAs Assigned to NRR (by age)

5. Table 3 - Closed TIAs Assigned to NRR - FYO1 YTD
6

. Table 4 - Recently Closed and Open TIAs Assigned to NRR (by Plant Name)

cc w/atts: See next page
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Average and Median Age of TIA Inventory
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TABLE 1 - SUMMARY DATA

FY2001
New TIAs Closed TIAs Late Total Percent by
TIAs | Inventory Original
July-01 FY-01 July-01 FY-01 | Fy-01 Due Date
Region | 0 1 0 1 1 1
Region I 0 0 0 3 2 0
Region I 0 8 1 11 5 5
Region IV 0 1 0 1 1 0
Total 0 10 1 16 9 6 56%*

* Operating Plan Goal is to complete 95% by originally agreed-upon date.



Table 2

OPEN TIAs ASSIGNED TO NRR (by age)

INITIAL BILLED

DATE OF | REQUESTED | EXPECTED TO
TIA INITIAL COMPLETION | COMPLETION | AGE DATE
NO. TACNO. | REQUEST | DATE DATE (Mo.s) | PLANT (HRS)
00-18 | MB1629 03/27/01 | 12/31/01 12/31/01 4 PERRY 61
01-02 | MB1402/3 | 03/27/01 | 12/31/01 12/31/01 4 PRAIRIE ISLAND 128
01-03 | MB1606 3/29/01 5/31/01 7/80/01 Late 4 MILLSTONE 3 102.2
01-04 | MB1855/6 | 4/26/01 12/31/01 12/31/01 3 PRAIRIE ISLAND 39
01-05 | MB1958/9 | 5/07/01 7/23/01 8/31/01 Late 2 BRAIDWOOD 1 &2 | 113.9
01-07 | MB2287/8 | 6/27/01 9/30/01 9/30/01 1 QUADCITIES1&2 | 8

AGE (Mos) 3.00 AVE Hours Billed 75.35




CLOSED TIAs ASSIGNED TO NRR - FYO1 YTD

TABLE 3

DATE OF DATE
INITIAL COMPLETED | AGE HOURS
TIA NO. TAC NO. REQUEST (w/i, due date) | (Months) | PLANT BILLED
99-30 MA7367 12/9/99 3/15/01 - Late 15 MONTICELLO 369.1
00-01 MA7271 12/8/99 10/24/00 - Late | 10 GINNA 239.5
00-03 MA8972/3 5/9/00 12/29/00 7 LASALLE 1&2 75.5
00-03 R1 MB1255/6 12/29/00 3/12/01 3 LASALLE 1&2 14
00-07 MA9676/7 7/24/00 3/12/01 - Late 8 D.C. COOK 65
00-08 MA9315/6 5/17/00 12/29/00 - Late | 7 D.C. COOK 86
00-10 MA9311/2 6/23/00 3/06/01 - Late 9 FARLEY 191
00-11 MB1185/6 2/08/01 4/30/01 7/9/01 BYRON 1 & 2 163.5
Late
00-12 MA9327/8 6/9/00 11/17/00 - Late | 5 D.C. COOK 102
00-13 MA9809 8/16/00 12/21/00 3 LASALLE 1&2 9
MA9810

00-14 MA9863 8/24/00 4/16/01 8 PALISADES 331.6
00-15 MA9123/4 5/24/00 3/14/01- Late* | 10 NORTH ANNA 1&2 607.3

SE dated

7/12/00.
00-16 MBO0056 9/25/00 2/26/01 5 HARRIS 81.5
00-19 MB0880/1 12/21/00 4/27/01 4 QUAD CITIES 1 & 2 38
00-20 MB0877 12/20/00 3/20/01- Late 3 COOPER 148
01-01 MB1143/4 2/07/01 4/16/01 3 POINT BEACH 1&2 16

AGE (Mos) 7 AVE Hours Billed 158.56

Note: Completion dates are within the original agreed-upon date unless otherwise noted

Decision to close this TIA was made on 3/14/01 to track this issue through the DPV process and use the safety

evaluation date of 7/12/00 as the closure of this TIA issue. The age of the TIA and hours spent will reflect the
3/14/01 date.



RECENTLY CLOSED AND OPEN TIAs ASSIGNED TO NRR (by Plant Name) Table 4

PLANT TIA TAC # TITLE MEMO INITIAL TARGET SE CURRENT | MEETING STATUS/
NO. DATE REQUESTED | COMPL. PROVIDED | ACTION DUE DATE | OTHER
COMPL. DATE BY HOLDER DEPENDS | REMARKS
DATE ON
BRAIDWOOD 01-05 | MB1958/9 | Auxiliary Building Fire 5/7/01 7/23/01 8/31/01 SPLB SPLB SPLB Working with
Zones Late region - SPLB
requested more
time.
BYRON 00-11 | MB1185/6 | De-Watering of River 2/8/01 4/30/01 7/9/01 RTSB Complete Complete Complete
Screenhouse Intake Bay Late IQMB
RGEB
MILLSTONE 3 01-03 | MB 1606 Fire Protection 3/29/01 | 5/31/01 8/20/01 SPLB SPLB SPLB Rescheduled to
Compensatory Measures Late resolve DLPM
and region
comments on
draft.
PERRY 00-18 | MB1629 Design Basis Assumptions | 3/27/01 | 12/31/01 12/31/01 EMEB EMEB EMEB Working
for Non-Seismic Piping SPLB SPLB SPLB
PRAIRIE 01-02 | MB1402/3 | Design Basis Assumptions | 3/27/01 | 12/31/01 12/31/01 EMEB EMEB EMEB Working - SE
ISLAND for Non-Seismic Piping SPLB SPLB SPLB from EMEB
received. Letter
to licensee
requesting
comments
issued 7/17/01.
PRAIRIE 01-04 | MB1855/6 | Design Basis Reliance on 4/26/01 | 12/31/01 12/31/01 EMEB EMEB EMEB Working - Letter
ISLAND Non-Seismic and Non- SPLB SPLB SPLB to licensee
Safety Related Equipment requesting
comments
issued 7/17/01.
QUAD CITIES 01-07 | MB2287/8 | Maintenance rule issue 6/27/01 | 9/30/01 9/30/01 IQMB IQMB IQMB Working




