
December 21, 2001

LICENSEE: Energy Northwest

FACILITY: Washington Nuclear Project No. 1 (WNP-1)

SUBJECT: SUMMARY OF DECEMBER 17, 2001, MEETING TO DISCUSS THE STATUS
OF WNP-1

On December 17, 2001, the U. S. Nuclear Regulatory Commission (NRC) staff held a public
meeting at Rockville, Maryland, with representatives of Energy Northwest to discuss the status
of WNP-1.  Enclosure 1 is a list of the meeting attendees.  Enclosure 2 is a copy of the meeting
handouts.

In a May 3, 2001, meeting, Energy Northwest informed the staff that it had commissioned a
viability study to determine if it was feasible to complete construction of WNP-1.  WNP-1 is a
Babcock and Wilcox design whose construction is approximately 65 percent complete.  During
the December 17, 2001, meeting, Energy Northwest provided the staff with the current status of
the viability study.  Currently, the viability study estimates it will cost approximately 4.2 billion
dollars to complete the unit.  Energy Northwest also informed the staff that it had just
contracted with Goldschmidt-Imerson to perform an independent review of the viability study
and to determine if there was any outside interest in completing the unit.  Energy Northwest
expects that this effort will be completed in April 2002.  The viability study estimates it will take
6 years to complete the unit, with the first year being spent restarting construction and support
activities, and then a 5 year period of active construction and startup operations.  The staff
requested that Energy Northwest let the staff know as soon as possible of any efforts to restart
construction.
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Joseph M. Sebrosky, Project Manager
Future Licensing Organization
Office of Nuclear Reactor Regulation
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ENERGY NORTHWEST MEETING TO DISCUSS

WNP-1 VIABILITY STUDY

DECEMBER 17, 2001

NAME ORGANIZATION

Rod Webring Energy Northwest
Douglas W, Coleman Energy Northwest
Jim Lyons NRR/NRLPO
Jerry Wilson NRR/NRLPO
Joe Sebrosky NRR/NRLPO
Thomas Kenyon NRR/NRLPO
Michael Dusaniwskyj NRR/DRIP/RGEB
Stacy Fox NRR/DRIP/RGEB
Barry Zalcman NRR/DRIP/RGEB
Roy Mathew NRR/DIPM/IIPB
Tom Foley NRR/DIPM/IIPB
William B. Jones (by phone) NRC/Region IV/DRP
Roger Huston Licensing Support Services
Deann Raleigh LIS, Scientech
Les Blumenthal McClatchy
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Washington Nuclear Project No. 1
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Mr. Greg O. Smith (Mail Drop 927M)
Vice President, Generation
Energy Northwest
P. O. Box 968
Richland, WA  99352-0968 

Mr. Albert E. Mouncer (Mail Drop 1396)
Chief Counsel
Energy Northwest
P.O. Box 968
Richland, WA  99352-0968 

Chairman
Energy Facility Site Evaluation Council
P. O. Box 43172
Olympia, WA  98504-3172

Mr. D. W. Coleman (Mail Drop PE20)
Manager, Regulatory Affairs
Energy Northwest
P.O. Box 968
Richland, WA  99352-0968

Regional Administrator, Region IV
U.S. Nuclear Regulatory Commission
Harris Tower & Pavilion
611 Ryan Plaza Drive, Suite 400
Arlington, TX  76011-8064

Chairman
Benton County Board of Commissioners
P.O. Box 69
Prosser, WA  99350-0190

Senior Resident Inspector
U.S. Nuclear Regulatory Commission
P.O. Box 69
Richland, WA  99352-0069

Mr. Rodney L. Webring (Mail Drop PE08)
Vice President, Operations Support/PIO
Energy Northwest
P. O. Box 968
Richland, WA  99352-0968

Thomas C. Poindexter, Esq.
Winston & Strawn
1400 L Street, N.W.
Washington, DC  20005-3502

Mr. Bob Nichols
Executive Policy Division
Office of the Governor
P.O. Box 43113
Olympia, WA  98504-3113

Ms. Lynn Albin
Washington State Department of Health
P.O. Box 7827
Olympia, WA  98504-7827

Nina Bell, Rep.
Northwest Environmental Advocates
133 South West 2nd

Suite 302
Portland, OR  97204

David A. Repka, Esq.
Winston & Strawn
1400 L St., NW
Washington, DC  20005


