
k

Docket Nos. 50-259 
50-260 

and 50-296 

Tennessee Valley Authority 
ATm : Mr. James E. Watson 

Nanager of Power 

818 Power Buildirn 
Chattanooga, Tennessee 37401

Gentlemen: 

As requested in your letters dated August 25, 1972, and September 15, 

1972, the Atomic Energy CalmissiOn has issued the enclosed Orders 

extending the latest completion dates specified in Provisional Construc

tion Permit Nos. CPPR-29, CPPR-30, and CPPR-48. The completion dates 

for Browns Ferry Nuclear Plant Units 1, 2 and 3 have been extended to 

December 1, 1973, Aqgust 1, 1974, and February 1, 1975, respectively.  

The orders have been forwarded to the Office of the Federal Register 

for filing and publication.  
Sincerely, 

Oi ginal l gned by: 
Ro)ger S. Boyd 

Roger S. Boyd, Assistant Director 
for Boiling Water Reactors 

Directorate of Licensing

Enclosures: 
1. Order extending, CPPR-29 
2. Order extending CPPR-30 
3. Order extending CPPR-48 

cc: VM. Robert H. Marquis 
General Counsel 
629 Mewa Sprankle Buildin, 
Knoxville, Tennessee 37`

bcc: H. J. McAlduff, ORO 
H. Mueller, GMR/P 

J. A. Harris, PI 

J. R. Buchanan, ORNL 

T. W. Laughlin, DTIE 

N. H. Goodrich, ASLBP 

F. KAras, SECY 

St. George T. Arnold, ORNL
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UNITED STATES 

ATOMIC ENERGY COMMISSION 

WASHINGTON. D.C. 20545 

DOCKET NO. 50-259 

TENNESSEE VALLEY AUTHORITY 

ORDER EXTENDING PROVISIONAL CONSTRUCTION PERMIT COMPLETION DATE 

By application dated August 25, 1972, and supplement thereto, dated 

September 15, 1972, the Tennessee Valley Authority requested an extension 

of the latest completion date specified in Provisional Construction Permit 

No. CPPR-2
9 . The permit authorizes the construction of a single cycle, 

forced circulation, boiling water nuclear reactor, known as the Browns 

Ferry Nuclear Plant Unit No. 1, on the Tennessee Valley Authority's site 

at Wheeler Lake, Limestone County, Alabama, about ten miles southwest of 

Athens, Alabama.  

Good cause having been shown for this extension pursuant to Section 

185 of the Atomic Energy Act of 1954, as amended, and Section 50.55(b) of 

10 CFR Part 50 of the Commission's regulations, IT IS HEREBY ORDERED THAT 

the latest completion date specified in Provisional Construction Permit 

No. CPPR-29 is extended from December 31, 1972 to December 1, 1973.  

Dated at Bethesda, Maryland, this W,6ý day of September, 1972.  

FOR THE ATOMIC ENERGY COMMISSION 

.orig1Tnl sIned bY 
A. GlambuS-W 

A. Giambusso, Deputy Director 

for Reactor Projects 

Directorate of Licensing

----------



S.UNITED STATES 
ATOMIC ENERGY COMMISSION 

WASHINGTON. D.C. 20545 

DOCKET NO. 50-260 

TENNESSEE VALLEY AUTHORITY 

ORDER EXTENDING PROVISIONAL CONSTRUCTION PERMIT COMPLETION DATE 

By application dated August 25, 1972, and supplement thereto, dated 

September 15, 1972, the Tennessee Valley Authority requested an extension 

of the latest completion date specified in Provisional Construction Permit 

No. CPPR-30. The permit authorizes the construction of a single cycle, 

forced circulation, boiling water nuclear reactor, known as the Browns 

Ferry Nuclear Plant Unit No. 2, on the Tennessee Valley Authority's site 

at Wheeler Lake, Limestone County, Alabama, about ten miles southwest of 

Athens, Alabama.  

Good cause having been shown for this extension pursuant to Section 

185 of the Atomic Energy Act of 1954, as amended, and Section 50.55(b) of 

10 CFR Part 50 of the Commission's regulations, IT IS HEREBY ORDERED THAT 

the latest completion date specified in Provisional Construction Permit 

No. CPPR-30 is extended from July 15, 1973 to August 1, 1974.  

Dated at Bethesda, Maryland, thisr.?69 day of September, 1972.  

FOR THE ATOMIC ENERGY COMMISSION 

Odglnal signed by 
A. Giambusso 

A. Giambusso, Deputy Director 

for Reactor Projects 

Directorate of Licensing



UNITED STATES 

ATOMIC ENERGY COMMISSION 
*• WASHINGTON, D.C. 20545 

DOCKET NO. 50-296 

TENNESSEE VALLEY AUTHORITY 

ORDER EXTENDING PROVISIONAL CONSTRUCTION PERMIT COMPLETION DATE 

By application dated August 25, 1972, and supplement thereto, dated 

September 15, 1972, the Tennessee Valley Authority requested an extension 

of the latest completion date specified in Provisional Construction Permit 

No. CPPR-48. The permit authorizes the construction of a single cycle, 

forced circulation, boiling water nuclear reactor, known as the Browns 

Ferry Nuclear Plant Unit No. 3, on the Tennessee Valley Authority's site 

at Wheeler Lake, Limestone County, Alabama, about ten miles southwest of 

Athens, Alabama.  

Good cause having been shown for this extension pursuant to Section 

185 of the Atomic Energy Act of 1954, as amended, and Section 50.55(b) of 

10 CFR Part 50 of the Commission's regulations. IT IS HEREBY ORDERED THAT 

the latest completion date specified in Provisional Construction Permit 

No. CPPR-48 is extended from October 1, 1972 to February 1, 1975.  

Dated at Bethesda, Maryland, this,'6A day of September, 1972.  

FOR THE ATOMIC ENERGY COMMISSION 

Original signed by 
A. Giambusso 

A. Giambusso, Deputy Director 
for Reactor Projects 

Directorate of Licensing


