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Tennessee Valley Authority 

ATTN: Mr. James E. Watson 

Manager of Power 

818 Power Building 
Chattanooga, Tennessee 37401 

Gentlemen: 

As requested in your letter dated September 10, 1971, The Atomic 

Energy Commission has issued the enclosed order extending the 

latest completion date specified in Provisional Construction 

Permit No. CPPR-30 from October 1, 1971 to July 15, 1973.  

A copy of the order has been forwarded to the Office of the 

Federal Register for filing and publication.  

Sincerely, 

Peter A. Morris, Director 

Division of Reactor Licensing 

Enclosure: 
ERL Order 

bcc: H. J. McAlduff, ORO 

Harvey Mueller, GMR/P 
J. A. Harris, PI 

R. L. Leith, OC 

E. B. Tremmel, IP 
J. R. Buchanan, ORNL 

T. W. Laughlin, DTIE 

A. A. Wells, ASLBP 
S. T. Robinson, SECY 

J. Verme, SMK 

D. A. Nussbaumer, DML 

J. D. Saltzman, SLR 
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V UNITED STATES 

C ATOMIC ENERGY COMMISSION 

WASHINGTON, D.C. 20545 

DOCKET NO. 50-260 

TENNESSEE VALLEY AUTHORITY 

ORDER EXTENDING PROVISIONAL CONSTRUCTI-ON PERMIT COMPLETION DATE 

By application dated September 10, 1971, the Tennessee Valley Authority 

requested an extension of the latest completion date specified in Provi

.sional Construction Permit No. CPPR-30. The permit authorizes the construction 

of a single cycle, forced circulation, boiling water nuclear reactor, known 

as the Browns Ferry Nuclear Power Station Unit No. 2, on the Tennessee Valley 

Authority's site at Wheeler Lake, Limestone County, Alabama, about ten miles 

southwest of Athens, Alabama.  

Good cause having been shown for this extension pursuant to Section 185 

of the Atomic Energy Act of 1954, as amended, and Section 50.55(b) of 10 CFR 

Part 50 of the Commission's regulations,_IT IS HEREBY ORDERED THAT the latest 

completion date specified in Provisional Construction Permit No. CPPR-30 is 

extended from October 1, 1971 to July 15, 1973.  

Dated at Bethesda, Maryland, this,'t/4 day of September, 1971.  

FOR THE ATOMIC ENERGY COMMISSION 

Original Signge b 
Peter A Morris 

Peter A. Morris, Director 
Division of Reactor Licensing


