- UNITED STATES

NUCLEAR REGULATORY COMMIISSION
WASHINGTON, D.C. 20555-0001

December 5, 2001

Wesley C. Patrick, President
Center for Nuclear Waste
Regulatory Analyses
6220 Culebra Road
PO Drawer 28510
San Antonio, TX 78228-0510
Subject: Modification No. 5 to Task Order No. 10 Entitled, "Reuse Soil Scenario
Analysis"”, Under Contract NRC-02-97-001

Dear Dr. Patrick:

In accordance with the task order procedures of the subject contract, this letter
definitizes Modification No. 5 to Task Order No. 10. This modification increases the
ceiling amount of the task order to accommodate the increased effort required to
complete task 1 of this task order.

The cost ceiling is increased by $24,740, from $193,840, to $218,580. The amount of
$198,484 represents the total estimated reimbursable costs, the amount of $6,140
represents the cost of facility capital, and the amount of $13,956 represents the fixed fee
for this task order. Please note that the fee shown on Modification No. 3 of $19,402, was
incorrect and should have read “$13,956".

The obligated amount remains $100,038.

The issuance of this task order modification does not change any of the terms and
conditions of the subject contract.

A summary of obligations for this task order from award date through the date of this
action is given below:

Total FY01 obligation amount: $94,038
Total FY01 deobligation amount: 20,000
Total FY02 obligation amount: 26,000
Cumulative Total: $100,038

Please indicate your acceptance of Modification No. 5 to Task Order No. 10 by having an
official authorized to bind your organization, execute three (3) copies of this document
in the space provided and return two (2) copies to the U.S. Nuclear Regulatory
Commission, Attn: Mrs. Barbara Meehan, ADM/DCPM/CMB2, Mail Stop T-712,
Washington, DC 20555. You should retain the third copy for your records.
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If you have any questions regarding this matter, please call me on (301) 415-6730.

Accepted:

o

L

Name

Sincerely,

Barbara 8 I\ﬁeehan, Contracting Officer

Contract Management Branch No. 2
Division of Contracts and

Property Management
Office of Administration

R.B. Kalmbach, Director, Contracts
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