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Docket No.: 50-341 

Mr. Harry Tauber 
Vice President 
Engineering & Construction 
Detroit Edison Company 
2000 Second Avenue 
netroit, Michigan 48226 

Dear Mr. Tauber: 

Subject: Order Extending the 
Enrico Fermi Atomic
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Latest Construction Completion Date 
Power Plant, Unit No. 2

In response to your request of June 12, 1981, the Nuclear Regulatory 
Commission has issued an Order extending the latest construction 
completion date for the Enrico Fermi Atomic Power Plant, Unit No. 2 
from January 1, 1982 to June 30, 1984.  

A copy of the Order granting the extension and the staff's evaluation 
of your request are enclosed for your information. The Order has been 

forwarded to the Office of the Federal Register for publication.  

Sincerely, I/v 
Darrell G. Eisenhut, Director 
Division of Licensing 
Office of Nuclear Reactor Regulation

Enclosures: 
1. Order 
2. Staff Evaluation 

cc w/encls.: See next page 
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• ~DEC 2 1 1981 
Mr- Harry Tauber 
Vice President 
Engineering & Constrbction 
Detroit Edison Company 
2000 Second Avenue 
Detroit, Michigan 48226 

cc: Mr. .Harry H. Voigt, Esq.  
LeBoeuf, Lamb, Leiby & MacRae 
1333 New Hampshire Avenue, N. W.  
Washington, D. C. 20036 

"Peter A. Marquardt, Esq.  
Co-Counsel 
The Detroit Edison Company 
2000 Second Avenue 
Detroit, Michigan 48226 

Mr. William J. Farner 
Project.Manager - Fermi 2.  
The Detroit Edison Company 
2000 Second Avenue 
Detroit, Michigan 48226 

Mr. Larry E.. Schuerman 
Detroit Edison Company 
3331 West Big Beaver Road 
Troy, Michigan 48084 

David E. Howell, Esq.  
3229 Woodward Avenue 
Berkley, Michigan 48072 

Mr. Bruce Little 
U. S. Nuclear Regulatory Commission 
Resident Inspector's Office 
6450 W. Dixie Highway 
Newport, Michigan 48166 

Dr. Wayne Jens 
Detroit Edison Company 
2000 Second Avenue 
Detroit. Michigan 48226 

Executive Office of the Governor 
Division of Intergovernmental Relations 

.Lewis Cass Building, 2nd Floor 
Lansing, Michigan 48913 

Attorney General 
Department of Attorney General 
525 West Ottawa Street 
Lansing, Michigan 48913 

Supervisor Frenchtown Township 
Frenchtown Township Hall 
2664 Vivian Road 
Monroe, Michigan 48161



DETROIT EDISON CO••MPA•NY 

WOLVERINE ELECTRIC COOPERATIVE, IMC.  

MORTHERN MICHIGAN ELECTRIC COOPERATIVE, INC.  

ENRICO FERMII ATOMIC POWER PLANT, UNIT NO. 2 

DOCKET NO. 50-341 

ORDER EXTENDING CONSTRUCTIOM COMPLETION DATE 

Detroit Edison Company and the two co-owners, Nolverine Electric 

Cooperative, Inc. and Northern Mlichigan Electric Cooperative, Inc., are 

holders of Construction Permit CPPR-87 issued, September 26, 1972, for 

the construction of the Enrico Fermi Atomic Power Plant, Unit No. 2, 

presently under construction at a site in -ionroe County, Michigan. By 

letter, dated June 12, 1981, LeBouef, Lamb, Leiby & MacRae, legal counsel 

for the Detroit Edison Company filed an application for extension of the 

latest construction completion date from January 1, 1982 to June 30, 1984.  

An extension is required (1) due to delays in construction caused by new 

requirements resulting from the Three Mile Island Unit 2 accident on 

engineering manpower, and (2) to allow for contingencies in completing 

construction and preoperational testing.  

This action involves no significant hazards consideration; good 

cause has been shown for the delays; and the requested extension is for 

a reasonable period, the bases for which are set forth in the staff's 

evaluation of the request for extension.  
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The Commission has determined that this action will not result In 

any significant environmental impact and, pursuant to 10 CFR 51.5(d)(4), 

an environmental impact statement, or negative declaration and environmental 

impact appraisal, need not be prepared in connection with this action.  

The NRC staff's evaluation of the request for extension of the 

construction permit is available f lubic inspection at the Commission's 

Public Document Room, 1717 H S e N. W., Washington, D. C. 20555 and at 

the Monroe County LibrarYjis•n Reference Department, 3700 South Custer Road, 

Monroe, Michigan 48161-.` 

IT IS HEREBY ORDERED THAT the latest completion date for CPPR-87 is 

extended from January 1, 1982 to June 30, 1984.  

FOR THE NUCLEAR REGULATORY COMMISSION 

Darrell Eis nhut, Director 
Division of Licensing 
Office of Nuclear Reactor Regulation 

DATE OF ISSUANCE: DEC 2 1 1981 
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DEC 2 1 1981

EVALUATION OF REQUEST FOR EXTENSION 
OF THE CONSTRUCTION PERMIT FOR THE 

ENRICO FERMI ATOMIC POWER PLANT 
UNIT NO. 2 

DOCKET NO. 50-341 

I ntroducti on 

The Fermi 2 Construction Permit No. CPPR-87, was issued on September 26, 
1972, with the latest completion date specified as September 30, 1976.  
In response to The Detroit Edison Company's (Detroit Edison) request of 
July 8, 1976, the Nuclear Regulatory Commission issued an Order, dated 
August 18, 1977, extendinq the latest completion date specified in 
CPPR-87 to January 1, 19n2. Amendment No. 1 to CPPR-87 was issued on 
July 5, 1978 to add Northern Michigan Electric Cooperative, Inc., and 
the Wolverine Electric Cooperative, Inc., as co-owners of the facility 
and as applicants for all licenses. Detroit Edison has sole reponsibility 
for licensing, design, procurement, construction, operation, and all 
related functions with respect to the facility.  

By letter, dated June 12, 1981, Detroit Edison on behalf of itself and 
the two other co-owners submitted a request to extend the latest date 
for completion of construction of Fermi 2 from January 1, 1982 to June 30, 
1984.  

In accordance with 10 CFR Section 50.55 (b), the staff, having found 
good cause shown, is extending the latest completion date in CPPR-87 
to June 30, 1984, for the reasons stated below.  

Analysis 

In its June 12, 1981 request for extension of the latest construction 
completion date, Detroit Edison stated that the Fermi 2 project is 
about 85 percent complete but cannot be completed by the January 1, 
1982 expiration date in the construction permit. The construction 
schedule for Fermi 2 calls for plant construction to be completed 
sufficiently to allow fuel loading in November 1982. The eleven-month 
slippage in the scheduled plant completion is attributed primarily to 
the impact of new requirements resulting from the Three Mile Island 
Unit 2 accident on the engineering manpower of Detroit Edison and 
its contractors. Detroit Edison has requested a latest completion 
date of June 30, 1984, which provides an allowance of 19 months 
for contingencies in completing construction and the preoperational 
testing which is a prerequisite to loading fuel.  
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The NRC Caseload Forecast Panel visited the plant on September 29 
and 30 and October 1, 1981 to assess the status of construction and to 
estimate the fuel loading date. The NRC staff concluded based on 
construction times for plants similar to Fermi 2 that it is unlikely 
that the applicants' scheduled fuel load date of November 1982 will be 
met. The staff estimated that the plant construction and preoperational 
testing will be sufficiently completed for fuel loading in February 1984.  
The major reasons for the staff's later estimated fuel load date 
compared to the applicants' scheduled date are (a) the major part of the 
nine-months schedule slippage in the hydrostatic testing of the reactor 
vessel cannot be recovered and (b) preoperational testing will take 
much longer than the applicants' scheduled ten-month interval for this 
testing. The staff's estimated date of February 1984 for fuel loading 
is 15 months beyond the applicants' scheduled date for fuel loading.  
We therefore consider applicants' allowance of 19 months to account 
for contingencies in completing construction and testing to be reasonable.  

As a result of the staff's review of the Final Safety Analysis Report, 
and considering the nature of the delays, we have identified no area 
of significant safety consideration in connection with the extension of 
the construction permit completion date for the Enrico Fermi Atomic Power 
Plant, Unit 2.  

The Staff finds that because the request is merely for more time 
to complete work already reviewed and approved for Construction Permit 
CPPR-87 no significant hazards consideration is involved in granting 
the request and thus prior notice of this action is not required.  

Conclusion 

The Commission's staff has reviewed the information provided in the 
applicants' submittal and has visited the plant to estimate the 
construction completion date. We conclude that the factors discussed 
above are reasonable and constitute good cause for delay; and that 
extension of the latest construction completion date for Fermi 2 is 
justifiable.  

The staff finds that this action does not involve a significant hazards 
consideration, and that good cause exists for the issuance of an Order 
extending the latest completion date in Fermi 2 Construction Permit 
CPPR-87 to June 30, 1984.  
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Docket Pao.: 50-341

Mr. Harry Tauher 
Vice President 
Engineering & Construction 
Detroit Edison Company 
2000 Second Avenue 
Detroit, Michigan 48226 

Dear Mr. Tauber:
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Subject: Order Extending the Latest Construction Completion Date 
Enrico Fermi Atomic Power Plant, Unit No. 2 

In response to your request of June 12, 1981, the Nuclear Regulatory 
Commission has issued an Order extending the latest construction 
completion date for the Enrico Fermi Atomic Power Plant, Unit No. 2 
from January 1, 1982 to June 30, 1984.  

A copy of the Order granting the extension and the staff's evaluation 
of your request are enclosed for your information. The Order has been 
forwarded to the Office of the Federal Register for publication.  

Sincerely, 

Darrell G. Eisenhut, Director 
Division of Licensing 
Office of Nuclear Reactor Regulation

Enclosures: 
1. Order 
2. Staff Evaluation 

cc w/encls.: See next page

SURNAME)' . U..? AjU. J.A/..I .L . rIt. r 

DATE 1112 81 ........... I /8 I



The Commission has determined that this action will not result in any signifi

cant environmental impact and, pursuant to 10 CFR 51.5(d)(4), an environmental 

impact statement, or negative declaration and environmental impact appraisal, 

need not be prepared in connection with this action.  

The NRC staff's evaluation of the request for extension of the construction 

permit is available for public inspection at the Commission's Public 

Document Room, 1717 H Street, N. W., Washinqton, D. C. 20555 and at the 

Monroe County Library System, Reference Department, 3700 South Custer Road, 

Monroe, Michigan 48161.  

IT IS HEREBY ORDERED THAT the latest completion date for CPPR-87 is extended 

from January 1, 1982 to June 30, 1984.  

FOR THE NUCLEAR REGULATORY COMMISSION 

Darrell Eisenhut, Director 
Division of Licensing 
Office of Nuclear Reactor Regulation
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