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Gentlemen 

As reqiested in your letter dated February 28, 1972, the Atomic 
"_:nerc~y Co~iision a"s issued the enclosed orders exttendi-t the 

latest conpletion date specifiad in Provisional Construction Permits 
Nor CHPR-37 and CMTPB-38. The comnpletion date for Unrit 2 has been 

Ž:ýtenIded to October 1, 1972 and for Unit 3 to Nove.ber 30, 1973.

The orders have been forwarded to 
for filing and pu1bication.

the Office of the Wederal Register 

Sincerely yours, 

Orgia sipne-j by 
fl~rS. 64d 

for iBoiling 17ater Reactors 
Division of PReactor Licensing

Enclosure 
YiRL Orders

cc, Lugene J. Bradley, Esquire 
Associate G-eneral Counsel 
PN iladelyhia E-lectric Company 
1000 Chcstnut street 
1-hilladelphia, Pennasylvenia 19105

Troy B. Conner, Jr., Esquire 
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bcc: HJMcAlduff, ORG 
HMueller, GMR/H 
JAHarris, PI 
JRBuchanan, ORNL 
WLaughlin, DTIE 

NHGoodrich, ASLBP 
AAWells, ASLABP 
SRobinson, SECY 
JSaltzman, SLR
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DOCKET NO. 50-277 

PHILADELPHIA ELECTRIC COMPANY 

PUBLIC SERVICE ELECTRIC AND GAS COMPANY 

DELMARVA POWER AND LIGHT COMPANY 

ATLANTIC CITY ELECTRIC COMPANY 

ORDER EXTENDING PROVISIONAL CONSTRUCTION PERMIT COMPLETION DATE 

By application dated February 28, 1972, Philadelphia Electric Company, 

acting on behalf of itself and as representative of the Public Service 

Electric and Gas Company, Delmarva Power and Light Company and Atlantic 

City Electric Company, requested an extension of the latest completion 

date specified in Provisional Construction Permit No. CPPR-37. The permit 

authorizes the construction of a single cycle, forced circulation, boiling 

water nuclear reactor, known as the Peach Bottom Atomic Power Station Unit 

No. 2, at Philadelphia Electric Company's site in Peach Bottom, York County, 

Pennsylvania.  

Good causc-having been shown for this extension pursuant to Section 

185 of the Atomic Energy Act of 1954, as amended, and Section 50.55(b) 

of 10 CFR Part 50 of the Commission's regulations, IT IS HEREBY ORDERED 

THAT the latest completion date specified in Provisional Construction 

Permit No. CPPR-37 is extended from April 1, 1972, to October 1, 1972.  

Dated at Bethesda, Maryland, this 9 Oday of March, 1972.  

FOR THE ATOMIC ENERGY COMMISSION 

Peter A. Morris, Director 
Division of Reactor Licensing



DOCKET NO. 50-278 

PHILADELPHIA ELECTRIC COMPANY 

PUBLIC SERVICE ELECTRIC AND GAS COMPANY 

DELMARVA POWER AND LIGHT COMPANY 

ATLANTIC CITY ELECTRIC COMPANY 

ORDER EXTENDING PROVISIONAL CONSTRUCTION PERMIT COMPLETION DATE 

By application dated February 28, 1972, Philadelphia Electric Company, 

acting on behalf of itself and as representative of the Public Service 

Electric and Gas Company, Delmarva Power and Light Company and Atlantic 

City Electric Company, requested an extension of the latest completion 

date specified in Provisional Construction Permit No. CPPR-38. The permit 

authorizes the construction of a single cycle, forced circulation, boiling 

water nuclear reactor, known as the Peach Bottom Atomic Power Station Unit 

No. 3, at Philadelphia Electric Company's site in Peach Bottom, York County, 

Pennsylvania.  

Good cause having been shown for this extension pursuant to Section 

185 of the Atomic Energy Act of 1954, as amended, and Section 50.55(b) 

of 10 CFR Part 50 of the Commission's regulations, IT IS HEREBY ORDERED 

THAT the latest completion date specified in Provisional Construction 

Permit No. CPPR-38 is extended from October 1, 1972 to November 30, 1973.  

Dated at Bethesda, Maryland, this A#day of March, 1972.  

FOR THE ATOMIC ENERGY COMMISSION 

Original Signed bh 
Peter A. Morrig 

Peter A. Morris, Director 
Division of Reactor Licensing


