
"July 28, 1992 
Docket Nos. 50-445 

and 50-446 
(10 CFR 2.206) 

Ms. Sandra Long Dow 
dba Disposable Workers of 

Comanche Peak Steam Electric Station 
Mr. R. Micky Dow 
322 Mall Boulevard #147 
Monroeville, Pennsylvania 15146 

Dear Mr. and Ms. Dow: 

I am writing to inform you that the Nuclear Regulatory Commission has issued 
an Order, dated July 28, 1992, a copy of which is enclosed for your 
information, extending the latest construction completion date for Comanche 
Peak Steam Electric Station, Unit 2. The Order, which responds to Texas 
Utilities Electric Company's February 3, 1992 application, extends the latest 
construction completion date specified in Construction Permit No. CPPR-127 to 
August 1, 1995. The NRC staff's evaluation of the requested extension 
concluded, in accordance with 10 CFR 50.55(b), that good cause has been shown 
for the delay and that the requested extension is for a reasonable period of 
time.  

The NRC staff, by letter dated June 10, 1992, acknowledged receipt of your 
10 CFR 2.206 Petition filed May 19, 1992. Your Petition includes a request 
for the NRC to suspend consideration of extension or modification of the 
construction permit for Comanche Peak Steam Electric Station Unit 2, pending 
the resolution of any proceeding regarding the license for Unit 1. The 
reasons for this partial denial of your 10 CFR 2.206 Petition will be 
discussed in the forthcoming Director's Decision responding to your petition.  

Sincerely, Original signedby 
'Thomas X,, M'rl~e7 

Thomas E. Murley, Director 
Office of Nuclear Reactor Regulation 

Enclosure: 
Order 

cc w/enclosure: 
See next page 
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Mr. and Ms. Dow

cc: 
Senior Resident Inspector 
U.S. Nuclear Regulatory Commission 
P. 0. Box 1029 
Granbury, Texas 76048 

Regional Administrator, Region IV 
U.S. Nuclear Regulatory Commission 
611 Ryan Plaza Drive, Suite 1000 
Arlington, Texas 76011 

Mrs. Juanita Ellis, President 
Citizens Association for Sound Energy 
1426 South Polk 
Dallas, Texas 75224 

Owen L. Thero, President 
Quality Technology Company 
Lakeview Mobile Home Park, Lot 35 
4793 East Loop 820 South 
Fort Worth, Texas 76119 

Mr. Roger D. Walker, Manager 
Regulatory Affairs for Nuclear 

Engineering Organization 
Texas Utilities Electric Company 
400 North Olive Street, L.B. 81 
Dallas, Texas 75201 

Texas Utilities Electric Company 
c/o Bethesda Licensing 
3 Metro Center, Suite 610 
Bethesda, Maryland 20814 

William A. Burchette, Esq.  
Counsel for Tex-La Electric 
Cooperative of Texas 

Jorden, Schulte, & Burchette 
1025 Thomas Jefferson Street, N.W.  
Washington, D.C. 20007 

GDS Associates, Inc.  
Suite 720 
1850 Parkway Place 
Marietta, Georgia 30067-8237

Jack R. Newman, Esq.  
Newman & Holtzinger 
1615 L Street, N.W.  
Suite 1000 
Washington, D. C. 20036 

Chief, Texas Bureau of Radiation Control 
Texas Department of Health 
1100 West 49th Street 
Austin, Texas 78756 

Honorable Dale McPherson 
County Judge 
P. 0. Box 851 
Glen Rose, Texas 76043 

Mr. William J. Cahill, Jr.  
Group Vice President 
TU Electric 
400 North Olive Street, L.B. 81 
Dallas, Texas 75201
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NUCLEAR REGULATORY COMMISSION 

TEXAS UTILITIES ELECTRIC COMPANY. ET AL.  

COMANCHE PEAK STEAM ELECTRIC STATION. UNIT 2 

DOCKET NO. 50-446 

ORDER EXTENDING LATEST CONSTRUCTION COMPLETION DATE 

The Texas Utilities Electric Company (TU Electric) is the holder of 

Construction Permit No. CPPR-127 issued by the Atomic Energy Commission on 

December 19, 1974, for construction of the Comanche Peak Steam Electric 

Station, Unit 2, a nuclear facility utilizing a Westinghouse Electric 

Corporation nuclear steam supply system, at the Applicant's site in Somervell 

County, Texas.  

By letter dated February 3, 1992, as supplemented on March 16, 1992, TU 

Electric filed a request for extension of the latest construction completion 

date specified in Construction Permit No. CPPR-127 to August 1, 1995. In its 

justification for the extension request TU Electric stated that the estimated 

one-year suspension of Unit 2 construction, which began in April 1988, was 

necessary to allow TU Electric to concentrate its resources on the completion 

of Unit 1. The completion and startup of Unit 1 took longer than anticipated, 

forcing TU Electric to delay significant design activities on Unit 2 until 

June 1990, followed by the resumption of significant construction activity in 

January 1991.  

As discussed more fully in the staff's evaluation of the requested 

extension, we have concluded good cause has been shown for the delay and that 

the requested extension is for a reasonable period. We have further concluded 

that the requested extension involves no significant hazards consideration, 

and therefore no prior public notice is required.  

•••i
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The NRC staff has prepared an Environmental Assessment and Finding of No 

Significant Impact which was published in the Federal Register on June 29, 

1992 (57 FR 28885). The NRC staff has concluded that this action will not 

have a significant impact on the quality of the human environment, and 

therefore, no environmental impact statement need be prepared.  

For further details with respect to this action, see the applicant's 

request for extension dated February 3, 1992, as supplemented by letter dated 

March 16, 1992, and the staff's evaluation of the request, which are available 

for public inspection at the Commission's Public Document Room, the Gelman 

Building, 2120 L Street, N.W., Washington, D.C. 20555, and at the University 

of Texas at Arlington Library, Government Publications/Maps, 701 South Cooper, 

P. O. Box 19497, Arlington, Texas 76019.  

IT IS HEREBY ORDERED that the latest construction completion date for 

CPPR-127 be extended to August 1, 1995.  

FOR THE NUCLEAR REGULATORY COMMISSION 

Bruce A. Boger, Director 
Division of Reactor Projects III/IV/V 
Office of Nuclear Reactor Regulation 

Dated at Rockville, Maryland 
this 28thday of July 1992.


