
Attachment 2

Milestones and Schedule for Proposed §50.69 Rule Package

Note:  The milestones and dates in bold font are scheduled items, critical path items, or both.

1. Brief LT on schedule . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 06/18

2. Meet with NEI and ASME to discuss comments on draft rule language 06/18

3. Final core team, OGC, external stakeholder comments to RPRP . . . . . . . . 06/19
4. Complete final draft rule language (RPRP) . . . . . . . . . . . . . . . . . . . . . . . . . 06/25
5. Meet with Risk Management Team . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 06/26
6. Post final draft rule language on web site (RPRP) . . . . . . . . . . . . . . . . . . . . 07/12

7. NEI to submit NEI 00-04 . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 06/28
8. Start review of NEI 00-04 (DSSA) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 07/01
9. Meet with NEI on NEI 00-04 . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 07/10
10. Complete RG w/exceptions (DD:DSSA concurs) . . . . . . . . . . . . . . . . . . . . . 07/24

11. Complete proposed rulemaking package (RPRP) . . . . . . . . . . . . . . . . . . . . 07/29

12. Meet w/Risk Management Team . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 07/31
13. Meet w/RILP to review proposed rule and SOC issues, if needed . . . . . . . . 08/05
14. Revise proposed rule package per RILP direction (RPRP) . . . . . . . . . . . . . . 08/08

15. Issue proposed rulemaking package for parallel concurrence (NRR 
   divisions, RES, NMSS, OGC, ADM, CFO) (RPRP) . . . . . . . . . . . . . . . . . 08/12

16. Submit proposed rulemaking package to ACRS (DRIP) . . . . . . . . . . . . . 08/12

17. Parallel concurrences complete . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 08/26
18. Resolve concurrence review comments (RPRP) . . . . . . . . . . . . . . . . . . . . . 09/02
19. DRIP review and concurrence . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . 09/09

20. Meet with CRGR, if necessary . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 09/05

21. Deliver proposed rulemaking package to NRR front office (RPRP) . . . . 09/10

22. Meet w/ACRS (estimated) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 09/12

23. Brief NRR ET, if needed (estimated) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 09/17

24. NRR concurrence (D:NRR) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 09/20

25. Deliver proposed rulemaking package to OEDO . . . . . . . . . . . . . . . . . . . 09/23


