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1.ar Mr. Qsle: 

A copy of an Order fxtending Completion Date specified in Provisional Construction Permit No. CPPR-32, as amended, froma Septer)er 30; 1970 to October 30, 1970 for the Point Beach Nuclear Plant Unit No. 1, 
is enclosed.  

This Order haas been transmitted to the Office of the Federal Register 
for filing and publication.  

Sincerely, 

OCrigial Signed hI 
peler _ NMhols 

Peter A. Morris, Director 
Division of Reactor Licensing 

Enclosure: 
Order Extending Construction Completion Late 

cc: Robert U1. Gorsike, General Couii!el 
;iscomsin Electric Power Cotipany & 
disconain ;Atc'Agan Power G......  
231 West MichigAn Street 
"Alwaukee, WisoAn•is 53201.  

John K. 3wA5bitt, Vice Presidelt & eneral Manager 
Wisconsin tMichigan Power Cou'pany 
807South Oneida Street 
Appleton, Wisconsin 54911
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WISCONSIN ELECTRIC POWER COMPANY 
WISCONSIN MICHIGAN POWER COMPANY 

DOCKET NO. 50-266 

ORDER EXTENDING COMPLETION DATE 

By application dated September 30, 1970, Wisconsin Electric Power 

Company and Wisconsin Michigan Power Company requested an extension 

of the latest completion date specified in Provisional Construction.  

Permit No. CPPR-32, as amended. The permit, as amended, authorized 

Wisconsin Electric Power Company and Wisconsin Michigan Power Company 

to construct a pressurized water nuclear reactor, known as Point Beach 

Nuclear Plant Unit 1, at the Town of Two Creeks, Manitowoc County, 

Wisconsin.  

Good cause having been shown for this extension pursuant to 

Section 185 of the Atomic Energy Act of 1954, as amended, and 

Section 50.55(b) of 10 CFR Part 50 of the Commission's regulations, 

IT IS HEREBY ORDERED THAT the latest completion date specified in 

Provisional Construction Permit No. CPPR-32, as amended, is extended 

from September 30, 1970 to October 30, 1970.  

Dated at Bethesda, Maryland, this /( day of 1970.  

FOR THE ATOMIC ENERGY COMMISSION 

Original Signgd by 

Poer A. Morris 

Peter A. Morris, Director 
Division of Reactor Licensing


