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John G. Qualo, President N. Dube 
Wisconsin Electric Power Company & D. J. Skovholt 

Wisconsin Michigan Power Company P. Collins 

231 West Michigan Street N. M. Blunt 

kilwaukee, Wisconsin 53201 bcc: H. J. mcAlduff, ORO 
E. E. Hall, GMR/H 

Dear Mr. Qualeo J. A. Harris, PI 
R. Leith, OC 

A copy of an Order Extending Completion Dade ipe&A~ail ORNL 

Provisional Construction Permit No. CPPR-32 from June 30, 

1970 to September 30, 1970 for the Point Beach Nuclear 

Plant Unit No. 1, is enclosed.  

Thi Order has been transmitted to the Off-il -of Uhc 
Federal Register for filing and publlcation.

T. W. Laughlin 
A. A. Wells,

Sincerely, 

Peter A. Morris, Director 
Division ef Reactor Licensing 

Enclosure: 
Order Extending Construction Completion Date 

cc: Robert U. Corsku, teneral Counsel 
Wisconsin Electric Power Company & 
Wisconsin Michigan Power Company 
231 Wtest Michigan Street 
Milwaukee, Wisconsin 53201 

John K. Babbitt, Vice President & General Aanager 
Wisconsin Michigan Power Company 
807 South Oneida Street 
Appleton, Wisconsin 54911 
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WISCONSIN ELECTRIC POWER COMPANY 
WISCONSIN MICHIGAN POWER COMPANY 

DOCKET NO. 50-266 

ORDER EXTENDING COMPLETION DATE 

By application dated June 9, 1970, Wisconsin Electric Power 

Company and Wisconsin Michigan Power Company requested an extension 

of the latest completion date specified in Provisional Construction 

Permit No. CPPR-32. The permit authorized Wisconsin Electric 

Power Company and Wisconsin Michigan Power Company to construct a 

pressurized water nuclear reactor, known as Point Beach Nuclear 

Plant Unit 1, at the Town of Two Creeks, Manitowoc County, 

Wisconsin.  

Good cause having been shown for this extension pursuant to 

Section 185 of the Atomic Energy Act of 1954, as amended, and 

Section 50.55(b) of 10 CFR Part 50 of the Commission's regulations, 

IT IS HEREBY ORDERED THAT the latest completion date specified in 

Provisional Construction Permit No. CPPR-32 is extended from 

June 30, 1970 to September 30, 1970.  

Dated at Bethesda, Maryland, this day of 1970.  

FOR THE ATOMIC ENERGY COMMISSION 

original Signed by 
PLAer A. •-ris 

Peter A. Morris, Director 
Division of Reactor Licensing
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