
UNITED STATES 
C .NUCLEAR REGULATORY COMMISSION 

WASHINGTON, D.C. 20555-0001 

May 31, 2002 

Advanced Technologies and Laboratories 
International, Inc.  

ATTN.: Ms. Ray-way Hwang 
20010 Century Boulevard, Suite 500 
Germantown, Maryland 20874 

SUBJECT: -TASK ORDER NO. 15 ENTITLED "TECHNICAL SUPPORT FOR THE 
DEVELOPMENT OF AN ENVIRONMENT IMPACT STATEMENT FOR THE 

LOUISIANA ENERGY SERVICES URANIUM ENRICHMENT FACILITY" UNDER 
CONTRACT NO. NRC-02-00-010 

Dear Ms. Hwang: 

In accordance with Section G.5(c) entitled "Task Order Award," of the subject contract, this letter 
definitizes the subject Task Order. This effort shall be performed in accordance with the 
enclosed Statement of Work (SOW). The enclosed schedule of deliverables supercedes ATL's 
proposed schedule in performance of Task Order No. 15.  

Task Order No. 15 shall be in effect from June 3, 2002 through September 02, 2003. The total 
cost ceiling is $788,175.00, of which the sum of $729,792.00 represents the reimbursable costs 
and the sum of $58,383.00 represents the fixed fee. The cost ceiling $788,175.00 does not 
include proposed costs for Option Task Area 3 requirements.  

This Task Order No. 15 obligates funds in the amount of $68,000.00.  

The obligated amount shall, at no time, exceed the task order ceiling. When and if the 
amount(s) paid and payable to the Contractor hereunder shall equal the obligated amount, the 
Contractor shall not be obligated to continue performance of the work unless and until the 
Contracting Officer shall increase the amount obligated with respect to this task order. Any work 
undertaken by the Contractor in excess of the obligated amount specified above is done so at 
the Contractor's sole risk.  

Accounting data for this task order is as follows: 

B&R No.: 25015313280 
Job Code No.: J5421 
BOC: 252A 
APPN No.: 31X0200 
FFS No.: 5002R081 
Obligated Amount: $68,000.00
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NRC-02-00-010 - Task Order No. 15 

The following individuals are considered essential to the successful performance of the work 
hereunder 

e removed m et oder without compliance with Contract Clause H.5, 

Key Personnel.  

Your contacts during the course of this task are: 

Technical Matters: Tim Harris, Technical Monitor 
(301) 415-6613 

Penelope Kinney, Project Officer 
(301) 415-7805 

Contractual Matters: Joyce Fields, Contracting Officer 
(301) 415-6564 

The issuance of this task order does not amend any terms or conditions of the subject contract.  

Please indicate your acceptance of this task order by having an official, authorized to bind your 
organization, execute three (3) copies of this document in the space provided below and return 
two (2) copies to the U.S. Nuclear Regulatory Commission, ATTN: Ms. Joyce Fields, Division 
of Contracts and Property Management, T-712, ADM/DCPM/CMB2, Washington, D.C. 20555.  
You should retain the third copy for your records.  

Sincerely, 

)yc r. elds, Contracting Officer 
Contract Management Branch No. 2 
Division of Contracts and Property Management 

Enclosure: 
As stated 

ACCEP 

NAME 

Director of COntracts 

TITLE 

June 3, 2002 

DATE



STATEMENT OF WORK

PROJECT TITLE: TECHNICAL ASSISTANCE FOR THE DEVELOPMENT OF AN 
ENVIRONMENTAL IMPACT STATEMENT FOR THE LOUISIANA 
ENERGY SERVICES URANIUM ENRICHMENT FACILITY

JOB CODE: 
TASK ORDER NUMBER: 
B&R NUMBER: 
NRC ISSUING OFFICE: 
NRC TECHNICAL ASSISTANCE 
PROJECT MANAGER (TAPM): 
TECHNICAL PROJECT 
MANAGER (TPM): 
FEE RECOVERABLE: 
TAC NUMBER: 
DOCKET NUMBER:

J5421 
15 
25015313280 
NMSS 

Penelope Kinney (301) 415-7805 

Tim Harris (301) 415-6613 
Yes 
L20767 
70-3103

1.0 BACKGROUND 

Since Louisiana Energy Services (LES) plans to construct a centrifuge enrichment facility, the 
NRC has initiated pre-licensing discussions with LES. LES has not identified the site for the 
facility, but has stated that the facility will be essentially the same as the one proposed under 
docket 70-3070 except that the (1) plant capacity is being increased to three million separative 
work unit (SWU) with a maximum enrichment of six percent; (2) feeding has been eliminated 
from the liquid phase; and (3) desublimer size has been reduced and all Freons have been 
eliminated. LES plans to submit a license application and Environmental Report (ER) in the 
fourth quarter of 2002 and wants to have the license approved by the second or third quarter of 
2004, therefore the NRC requires assistance with the development of environmental reports.  
The Final Environmental Impact Statement (FEIS) for a previous LES effort is published as 
NUREG-1 484.  

2.0 OBJECTIVE 

The objective of this task order is to obtain assistance with the development of a Draft 
Environmental Impact Statement (DEIS) and a Final Environmental Impact Statement (FEIS) 
for the proposed LES facility.  

3.0 STAFFING 

The Task Leader shall have in-depth expertise in at least one of the issues covered by the 
Environmental Impact Statement (EIS) and a general understanding of the range of issues 
covered by an EIS. The Task Leader shall have extensive experience in the technical and 
regulatory aspects necessary for evaluating the environmental impacts of the construction 
and/or operation of industrial facilities that require reviews under the National Environmental 
Policy Act (NEPA), such as fuel cycle facilities, and should have expertise in methods used to 
mitigate the impact on the environment.



Other contractor personnel shall have an appropriate combination of education, training and 
experience in health physics, ecology, hydrology, geology, risk assessment, air quality, socio
economics, and cost-benefit analysis. Experience presenting technical information at public 
meetings and providing written and oral testimony at any adjudicatory hearings that could be 
held on the proposed licensing action is also required.  

4.0 SCOPE OF WORK 

The contractor shall develop an EIS which the NRC will use to support decisions related to the 
issuance of a Part 70 license for the proposed facility. The work required is described in detail 
below.  

4.1 TASK AREA 1: COLLECT AND REVIEW INFORMATION 

The contractor shall collect information related to the proposed site and its environs and 
review information provided by the NRC. The information will include the previous LES 
FEIS and the Energy Research and Development Administration (ERDA) ElSs on the 
expansion of U.S. Enrichment Capacity. After the collected information has been 
reviewed, the contractor will assist with identifying areas and information that should be 
addressed in the ER. The information assembled under this area, by collection or 
review, shall be described in a Letter Report which shall be used to aid in the review of 
the ER and development of the EIS described under Task Area 2.  

The contractor shall prepare a Draft and Final Letter Report that describes the 
information collected and reviewed, identifies the portions of the ERDA ElSs that can be 
adopted by the NRC, and indicates which portions (if any) of the ERDA EIS need to be 
supplemented/updated. The Letter Reports will describe those portions that need to be 
supplemented and will discuss the completeness of the environmental evaluation after a 
comparison to the LES ER submittal is performed.  

The information described in the Letter Reports shall include any coordination necessary 
to cover laws and regulations other than NEPA. As practicable, the Final Letter Report 
shall be incorporated directly into Task Area 2.  

4.2 TASK AREA 2: PLAN, DRAFT, AND COMPLETE AN EIS TO EVALUATE 
ALTERNATIVES FOR THE LES FACILITY.  

The contractor shall plan, draft, and complete an EIS which the NRC will use to 
evaluate the impacts of constructing and operating the LES facility. The EIS 
shall be completed in accordance with the requirements specified in Subtasks 
A - E below.  

SUBTASK A - EIS SCOPING 

The contractor shall assist the NRC in organizing and preparing for the EIS 
Scoping Process.
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Subtask Al - Preliminary Description of the Proposed Action and Alternatives 

A clear agreement between the contractor and the NRC on the alternatives to be 
considered is critical to the efficient preparation of the EIS. To facilitate this 
agreement, the contractor shall prepare a Preliminary Description of the 
Proposed Action and Alternatives for use in Subtask A3. The proposed action 
and alternatives shall be based on the NRC's input and the applicant's ER and 
shall include the "No Action" alternative required by NEPA. The Preliminary 
Description of the Proposed Action and Alternatives shall demonstrate the 
contractors understanding of the alternatives.  

Subtask A2 - Preliminary Annotated Outline 

The contractor shall develop a Preliminary Annotated Outline for use in Subtask 
A3. The Preliminary Annotated Outline shall describe the anticipated format for 
the EIS based on the Preliminary Description of the Proposed Action and 
Alternatives described in Subtask Al. The annotated outline shall describe 
(1) the anticipated scope of each EIS section and (2) the planned format for 
incorporating the information collected in Task Area 1 into the EIS. The 
requirements of 10 CFR 51.70-51.71, Appendix A of Subpart A of 10 CFR Part 
51, and NUREG-1748 "Environmental Review Guidance for Licensing Actions 
Associated with NMSS Programs," shall be incorporated into the outline.  

Subtask A3 - Scoping Meeting 

If EIS scoping meeting(s) are held, the contractor is required to attend. The 
contractor shall assemble, sort, and draft responses to any comments resulting 
from the scoping meeting(s) and shall prepare a Draft and Final Scoping Process 
Summary Report. The Scoping Process Summary Reports shall satisfy the 
requirements of 10 CFR 51.29(b).  

NOTE: Since it can not be determined that scoping meeting(s) are needed until 
Task Area 1 requirements have been performed, expected costs for this subtask 
must be presented separately in the proposal.  

SUBTASK B - PRELIMINARY DRAFT ENVIRONMENTAL IMPACT 
STATEMENT (DEIS) 

Upon direction from the NRC TPM, the contractor shall begin development of a 
Preliminary DEIS in accordance with 10 CFR Part 51. The services required are 
indicated below.  

Subtask Bl -Site Visit 

The contractors Task Leader with an assessment team shall make a site visit 
and complete a detailed inspection of the site and environs.

3



a C 

Subtask B2 - Information Review and Request 

If the information provided by the NRC TPM or collected during Task Area 1 is 
incomplete or inadequate for the preparation of Subtasks B4, B5, B6, or B7, the 
contractor shall prepare questions for submittal to the NRC to elicit the 
necessary additional information. NRC shall prepare and forward the 
contractors requests for additional information to the applicant. If after the 
applicant responds, the contractor subsequently determines that there is still 
insufficient information available to prepare Subtasks B4, B5, B6, or B7, the 
contractor shall provide, to the NRC TPM, a detailed list of the additional 
information needed to complete Subtasks B4, B5, B6, or B7. NRC shall prepare 
and forward the subsequent request for additional information to the applicant for 
the information needed.  

Subtask B3 - Revised Annotated Outline 

The contractor shall provide a Revised Annotated Outline to the NRC TPM to 
use as the basis for the Preliminary DEIS. The Revised Annotated Outline shall 
update the Preliminary Annotated Outline provided in Subtask A2 to reflect 
comments from the public scoping meeting and new information, as appropriate.  
The Revised Annotated Outline shall provide a description of (1) the anticipated 
scope of each section and-subsection of the Preliminary DEIS; (2) how Subtasks 
B4, B5, and B6 will be incorporated into the Preliminary DEIS; and (3) where the 
contractor will incorporate the information collected in Task Area 1 into the 
Preliminary DEIS.  

Subtask B4 - Revised Description of the Proposed Action and Alternatives 

The contractor shall prepare a Revised Description of the Proposed Action and 
Alternatives. The proposed action and alternatives, including the "No Action" 
alternative, required by NEPA, shall update the Preliminary Description of the 
Proposed Action and Alternatives provided in Subtask Al, and shall reflect the 
NRC's input, the applicant's ER, and incorporate public comments from the 
scoping meeting, as appropriate. The proposed action and alternatives shall be 
described in sufficient detail to allow the contractor to assess their impacts in the 
Preliminary DEIS and to continue to demonstrate the contractor's understanding 
of the alternatives and impacts.  

Subtask B5 - Description of the Affected Environment 

The contractor shall provide a Draft Description of the Affected Environment that 
is consistent with 10 CFR Part 51 and the guidance provided in NUREG-1748.  
The contractors effort and attention shall be concentrated on important issues 
identified either in the applicant's environmental report, by the NRC, or by public 
comment during the scoping meeting.
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Subtask B6 - Impacts 

The contractor shall provide a Draft and Revised Draft Description of the Impacts 
for the Proposed Action and Alternatives. For each alternative described in the 
Final Description of the Proposed Action and Alternatives, the contractor shall 
assess the impacts of normal operating conditions, including cumulative and 
multiple impacts, and accident scenarios. The assessment of the impacts shall 
be based on the guidance provided in NUREG-1 748 (topics include, but are not 
limited to, land use, geology, water resources, ecology, air quality, socio
economic factors, noise, visual/scenic, transportation, historical and cultural 
resources, as well as the short-term human health impacts associated with 
constructing and operating the LES facility). The contractor shall develop 
appropriate source terms and consequences based on the description of the 
proposed action and alternatives and the description of the affected 
environment. The contractor shall describe the applicant's proposed mitigation 
and monitoring strategies, if any, and discuss any additional mitigation and 
monitoring that may be necessary to ameliorate the impacts, as appropriate.  
Individuals knowledgeable in risk assessment methodology must be able to 
independently confirm the contractor's calculations.  

Subtask B7 - Preliminary DEIS 

The contractor shall prepare a Preliminary DEIS in accordance with the NRC's 
Notice of Intent to Prepare an EIS and the NRC approved Revised Annotated 
Outline from Subtask B3. The material developed in Subtasks B4, B5, and B6 
shall be incorporated into the Preliminary DEIS.  

SUBTASK C - DRAFT ENVIRONMENTAL IMPACT STATEMENT 

Upon direction from the NRC TPM, the contractor shall continue with the 
development of the DEIS as indicated below.  

Subtask Cl - Working Copy of the DEIS 

The contractor shall revise the Preliminary DEIS consistent with NRC comments 
and NRC resolution of cooperating agency comments. A working copy of the 
DEIS shall be provided-to the NRC TPM.  

Subtask C2 - DEIS Review 

A DEIS review meeting shall be held no later than 20 business days after the 
contractor has provided-the working copy of the DEIS to the NRC TPM. At this 
meeting, staff from the contractor, NRC, and cooperating agencies (if any) shall 
conduct a line-by-line review of the working copy of the DEIS. Final comments 
on the DEIS will be provided at this meeting and the contractor shall incorporate 
these comments into the DEIS.

5



Subtask C3 - DEIS

The contractor shall submit the final DEIS to the NRC. In addition to the 
requirements in Section 14.0, the contractor shall submit at least one hard copy 
that meets the minimum publication standards provided in NUREG-0650 
"Preparing NUREG-Series Publications".  

SUBTASK D - PUBLIC COMMENTS ON THE DEIS 

NRC will issue the DEIS for public comment in conjunction with a notice of 
availability which will be published in the Federal Register. The public comment 
period shall conclude 45 business days after publication. (NRC may extend the 
public comment period by one or two 15-day extensions, to a possible 75 day 
total if requested by the public.) The contractor shall assist the NRC in preparing 
for the public meeting(s) and shall attend the public meeting(s) held to discuss 
the DEIS. The public meeting(s) shall occur during the public comment period.  

Subtask D1 - Draft Compilation of Comments and Responses 

The contractor shall compile comments from all sources (e.g. public meeting, 
email, mail, etc.) on the DEIS and shall submit a Draft Compilation of Comments 
and Responses to the NRC TPM. The format of the compilation shall be similar 
to that used in the Scoping Process Summary Report.  

Subtask D2 - Final Compilation of Comments and Responses 

The contractor shall incorporate the NRC review comments and the report shall 
be included as an appendix in the Final EIS described in Subtask E.  

Depending on the number of comments received on the DEIS, the NRC may, by 
the issuance of a task order modification from the contracting officer, adjust the 
due date for the Draft Compilation of Comments and Responses.  

SUBTASK E - FINAL ENVIRONMENTAL IMPACT STATEMENT (FEIS) 

Subtask El - Preliminary FEIS 

The contractor shall prepare a Preliminary FEIS that includes revisions made in 
response to comments described under Subtask D2. The contractor shall 
incorporate the comments and responses into the FEIS as an appendix. As 
appropriate, the responses shall direct the reader to locations within the 
Preliminary FEIS where the text has been changed in response to the 
comments.  

Subtask E2 - FEIS Review 

A review meeting shall be held 20 business days after the contractor has
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provided the Preliminary FEIS to the NRC TPM. At this meeting, the contractor's 
staff, NRC, and cooperating agencies (if any) shall conduct a line-by-line review 
of the Preliminary FEIS and produce the final revisions to the FEIS. The 
contractor shall revise the Preliminary FEIS to incorporate comments from the 
review meeting to produce the FEIS.  

Subtask E3 - FEIS 

The contractor shall submit the final FEIS to the NRC TPM. In addition to the 
requirements of Section 14.0, the contractor shall submit at least one hard copy 
that meets the minimum publication standards provided by the NRC TPM.  

4.3 OPTIONAL TASK AREA 3: SUPPORT FOR LICENSING PROCEEDING AND 
LITIGATION FOR TASK AREA 2 

The contractor shall price this task area as an option. In the event of legal 
challenge to the evaluations made under NEPA, as well as to support the 
required Atomic Safety and Licensing Board (ASLB) hearing, the contractor shall 
provide information on the FEIS and its supporting material as requested. The 
contractor could be requested to provide information for answers to 
interrogatories and to provide experts to prepare written testimony and present 
oral testimony as needed or deemed advisable. If services under this task are 
required, the option will be exercised by the contracting officer and required 
deliverables with an anticipated schedule will be identified.  

5.0 ACCEPTANCE CRITERIA 

The contractor shall document the preparation of the EIS and maintain appropriate 
records. The Scoping Meeting Summary Report, DEIS, and FEIS shall provide 
sufficient detail for members of the public to understand the basis of the conclusions 
reached. Text must be supported by appropriate tables and graphics. Each deliverable 
provided by the contractor shall provide enough technical detail so that the NRC may 
confirm the contractor's methodologies and calculations. The contractor shall resolve 
all NRC comments through the NRC TPM when making revisions to any deliverable 
under Task Areas 1 and 2.  

6.0 LEVEL OF EFFORT 

6.1 TASK Area 1: COLLECT AND REVIEW INFORMATION 

The estimated level of effort for Task 1 is approximately 0.5 FTE, over a 3-month 
period which is anticipated to start in May 2002.
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The estimated level of effort for Task Area 2 is approximately 3.8 FTE, over a 
22-month period which is anticipated to start in October 2002. A breakdown of 
the effort by subtask is provided below.

Subtask 

A 
B 
C 
D 
E 

Total:

FTE 

0.15 
0.95 
1.38 
0.66 
0.66 
3.8 FTE

6.3 OPTIONAL TASK Area 3: SUPPORT FOR LICENSING PROCEEDING AND 
LITIGATION FOR TASK AREA 2 

The estimated level of effort for Task Area 3, if required, is approximately 1 FTE, 
over a 12-month period. The main effort shall begin after the ASLB publishes 
the Record of Decision for the LES facility; however, earlier effort may be 
necessary to respond to environmental issues associated with the NRC's hearing 
process.  

7.0 ANTICIPATED SCHEDULE AND DELIVERABLES 

The anticipated schedule for deliverables required under Task Areas 1 and 2 is outlined 
below.

Task 
Areas

Deliverable Schedule

1 Draft Letter Report 

Final Letter Report 

2 (Al) Preliminary 
Description of the 
Proposed Action and 
Alternatives 

2 (A2) Preliminary 
Annotated Outline 

2 (A3) Draft Scoping 
Process Summary 
Report

40 business days from task order acceptance.  

10 business days from receipt of NRC comments on 
the Draft Letter Report.  

10 business days from task order acceptance.  

15 business days from task order acceptance.  

20 business days from receipt of the scoping meeting 
transcript.
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Task Deliverable 
Areas 

2 (A3) Final Scoping 
Process Summary 
Report 

2 (B1) Site Visit 

2 (B2) Request(s) for 
Additional Information 

2 (B3) Revised Annotated 
Outline 

2 (B4) Revised Description 
of the Proposed Action 
and Alternatives 

2 (B5) Draft Description of 
the Affected Environment 

2 (B6) Draft Description of 
the Impacts 

2 (B7) Preliminary DEIS 

2 (Cl) Working Copy of 
DEIS 

2 (C2) DEIS Review 

Meeting 

2 (C3) DEIS 

2 (D1) Draft Compilation of 
Comments and 
Responses 

(D2) Final Compilation of 
Comments and 
Responses 

2 (El) Preliminary FEIS 

2 (E2) FEIS Review 

Meeting 

2 (E3) FEIS

Schedule

10 business days from receipt of the last comments 
from the NRC TPM.  

Within 15 business days from task order acceptance.  

15 business days after the completion of Subtask B7.  

5 business days after completion of Subtask B1.  

10 business days after completion of Subtask BI.  

20 business days after completion of Subtask B1.  

30 business days after completion of Subtask BI.  

20 business days from the NRC's acceptance of Draft 
Description of the Affected Environment; Revised 
Description of the Impacts, or the Revised Description 
of the Proposed Action and Alternatives, whichever is 
accepted later.  

20 business days from the receipt of NRC's 
comments and resolution of comments from 
cooperating agencies, if applicable.  

No later than 20 business days after the completion 

of Subtask C1.  

20 business days after the completion of Subtask C2.  

20 business days from receipt of the comments from 
the NRC TPM.  

20 business days from receipt of the comments from 
the NRC TPM (to be included in the preliminary FEIS 
as described below in Subtask El).  

20 business days after the NRC approves the Draft 
Compilation of Comments and Responses.  

No later than 20 business days after the completion 
of Subtask El.  

15 business days after the completion of Subtask E2.

Task Area 3 - If services under this optional area are required, the schedule will be 
modified to include any deliverables with anticipated due dates.
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8.0 ANTICIPATED MEETINGS AND TRAVEL 

The contractor shall maintain effective communication with NRC staff to help coordinate 
and integrate EIS preparation with NRC's technical and decision-making activities.  
Several coordination meetings between the contractor and NRC staff throughout the 
duration of this task order are anticipated. Meetings will primarily be held at NRC 
offices in Rockville, Maryland, however the NRC technical staff may choose to 
periodically meet at the contractors facility to review progress and to provide input into 
the project. Meetings at the contractor's facility may occur during the DEIS and FEIS 
review stages.  

The contractor's Task Leader shall meet with the NRC TPM monthly at NRC offices in 
Rockville, Maryland, for planning meetings at the beginning of Task Areas 1 and 2, and 
quarterly, to discuss progress thereafter. In addition to the meetings, the contractor's 
Task Leader shall participate in bi-weekly telephone calls with the NRC's TPM to 
discuss the progress to date. During Task Area 2, travel shall be required for one 
public scoping meeting, up to two other public meetings, and a site visit. As necessary, 
the contractor shall meet with the NRC TPM and applicant in Rockville, Maryland to 
discuss requests for additional information. Anticipated meetings requiring contractor 
travel are summarized below.  

Topic Location Tris Pas Staff 
Task Planning Meetings Rockville, MD 2 3 2 
Quarterly Meetings Rockville, MD 6 3 2 
Site Familiarization TBD 1 3 6 
Scoping Meetings Near site location 1 4 2 
Public Meetings Near site location 2 4 2 
Requests for Additional Information Rockville, MD 2 3 2 
DEIS Review Rockville, MD 1 5 4 
FEIS Review Rockville, MD 1 5 4 
Cooperating Agency Coordination TBD 2 3 2 

9.0 NRC FURNISHED MATERIAL 

The NRC TPM will provide the following materials to the contractor at the beginning of 
Task Area 1: 

* Applicant's Application, including the ER 
0 Copies of related documents from NRC's docket file 
* Copy of NUREG-0650, Revision 1, "Publishing Documents in the NUREG 

Series," and supporting documents 
* Copy of NUREG-1748, "Environmental Review Guidance for Licensing Actions 

Associated with NMSS Programs" 
* 10 CFR Parts 40, 70 and 51 
* Copy of NUREG - 1484
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The NRC TPM will provide the following materials to the contractor throughout the 
duration of Task Area 2: 

* NRC Notice of Intent to Prepare an EIS 
* Scoping meeting transcript 
* Scoping meeting comments 
0 Applicant responses to requests for additional information 
* Cooperating agency comments on the DEIS and FEIS (if any) 
• Comments from the public comment period on the DEIS 

The NRC TPM will continue to provide related documents from the docket file or 
documents requested by the contractor throughout the completion of this task order.  

10.0 CONTRACTOR ACQUIRED MATERIAL 

No materials are expected to be acquired under this task order.  

11.0 PERIOD OF PERFORMANCE 

The period of performance for the work specified in this SOW shall commence on the 
effective date of this task order and shall continue until September 02, 2003. Upon the 
exercise of option year three in the contract, the performance period for this task order 
will be extended until October 30, 2004.  

Note: Costs shall be proposed separately for 05/02 - 09/02/03 & 09/03/03 - 10/30/04.  
Costs for optional Task Area 3 shall also be proposed separately as a modification to 
this task order will be issued if these services are required.  

12.0 REPORTS 

The deliverables shall be submitted in hard copy to the Contracting Officer, TPM and 
TAPM. An electronic editable text file, of deliverables, in a Word Perfect 8 form shall 
also be provided to the NRC TPM. The NRC intends to publish the DEIS and FEIS as 
a NUREG report. Therefore, the DEIS and FEIS NUREG reports shall be prepared in 
accordance with Management Directive 3.8 - Unclassified Contractor and Grantee 
Publications in the NUREG Series. Reports on any assessment by the contractor shall 
be in letter report form. With the exception of the DEIS delivered under Subtask C3, 
deliverables that are revisions of previous submittals shall include markings to indicate 
where the contractor changed the text, tables, or graphics.  

13.0 TECHNICAL DIRECTION 

Penelope Kinney is the NMSS TAPM and is the point of contact for all contract-related 
activities. All work assignments and program funding actions are initiated by the NMSS
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activities. All work assignments and program funding actions are initiated by the NMSS 
TAPM who submits all requests to the Division of Contracts and Property Management 
for processing. All proposed work scope or schedule changes must be processed 
through the NMSS TAPM.  

Tim Harris is the NMSS/DWM TPM and is responsible for providing and/or coordinating 
any requested technical guidance for the contractor with respect to NRC staff 
interpretations of the technical aspects of regulatory requirements. All technical 
directions given to the contractor must be consistent with the work scope and schedule.  
The TPM is not authorized to unilaterally make changes to the approved work scope or 
schedule, or to give the contractor any direction that would increase costs over 
approved levels. The Contracting Officer is the only individual authorized to make 
changes to this task order.  

14.0 QUALITY ASSURANCE 

In accordance with Section E.3 of the contract, the following is required. For all draft 
and final reports under this task order, the contractor shall assure that an independent 
review and verification of numerical computations and mathematical equations and 
derivations is performed by qualified personnel other than the original author(s) of the 
reports and other than the person who performed the original calculation. If the 
contractor proposes to verify/check less than 100 percent of all computations and 
mathematical equations and derivations in the report(s) (such as may be the case when 
there is a large number of routine, repetitive calculations), the contractor must first 
obtain written approval from the NRC's TPM. Computer-generated calculations shall 
not require verification where the computer program has already been verified. If the 
program has not already been verified, the contractor shall verify the computer 
program. The NRC TPM has the option of auditing all documentation including project 
correspondence, drafts, calculations and unrefined data.  

In addition, all reports, including those which do not contain numerical analyses must be 
reviewed by the contractors management and approved with two signatures. One 
signature must be from the contractor's Task Leader, and one signature must be from a 
manager at a higher level than the contractors Task Leader.  

When revisions for the reports are issued, a section must be included in the revised 
report to document dates of, reasons for, and the scope of all changes made since the 
issuance of the first contractors approved report.  

NRC has the option of appointing a Peer Group to review, comment, and recommend 
changes to the draft and final reports. The contractor may recommend candidates for 
the Peer Group for approval by the NRC's TPM.  

In the occasion of dissent in the content of the final report, the dissenting party shall 
have the option of stating its viewpoints and findings in a section of the report.
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15.0 FINANCIAL AND TECHNICAL STATUS REPORTS 

The contractor shall submit a monthly technical report in accordance with Section F.3 
Technical Progress Report and a monthly Financial Status Report in accordance with 
Section F.4 - Financial Status Report in the basic contract with distribution to the: (1) 
NMSS TAPM, (2) NMSS/DWM TPM (2 copies), and (3) Contracting Officer. The 
estimated staff effort, work accomplished, and the degree of completeness must be 
tracked to the task area and subtask area level.
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LES EIS Schedule 
Tue 05/07/02 

,2002 Qtr 1, 2003 Qtr2, 2003 Qtr3, 2003 Qtr 4, 2003., Qtr 1, 2004 Qtr2, 2004 Qtr 
Task Name i Duration Start Finish Nov DecJJan FebJMar Apr May Jun Jul JAuglSep oct Nov Dec Jan Feb Mar Apr MaYJ Jul 
Receive ERft .: • .0days Mon 12/30/02 Mon 12/30/02 12/3 , 
Acceptance Review 20 days Mon 12/30/02 Tue 01/28/03 '. . .. ,..,.  

Notice of Intent 19:days Mon 12130/02 Mon 01127103 
DUraft -NOtIG, 1I day Mon 12/30/02 Mon 12/30/02 
Preliminary Review f day Tue 12/31/02 Tue 12/31/02 

Riv-ie FRN5 days Thu 01/02/03 --Wed -01/08/03 
Draft Uetter -to Publlctions 1day Thu 01/09/03 Thu 01/09/03 
Concurrence 5 days Fri 01/10/03 Thu 01/16/03 
Pu-blish FRN - 5 days Fri 01/17/03 FrI 01/24103 
Post on Web Site 1 day Mon 01/27/03 Mon 01/27/03 I 

Press Release 14 days Tue 01/28/03 Fri 02/14/03 14 
Draft Press Release 1 day Tue 01/28/03 Tue 01/28/03 I]" 
Preliminary Review 1 day Wed 01/29/03 Wed 01/29/03 
Revise Press Release 5 days Thu 01/30/03 Wed 02/05/03 
Concurrence 5 days Thu 02/06103 Wed 02/12/03 
Issue' Press Release I day Thu 02/13/03 Thu 02/13/03 
Post on Web Site 1 day Fri 02/14103 Fri 02/14103 02/44 

Prepare for and Hold Public Mtgs 70 days Mon 12130102 Wed 04/09/03 
Notice of Public Meetings (FRN) 20 days Mon 12/30/02 Tue 01128/03 

Prep Notice 15 days Mon 12/30/02 Tue 01/21/03 

Concur- Notice 5 days Wed 01/22/03 Tue 01/28/03 
Publish Notice 0 days Tue 01/28103 Tue 01/28/03 1128 
Prep Mtg Announcement Pkgs 15 days Mon 12/30/02 Tue 01/21/035. 012 

Concur -Announcemnt Pkgs 5 days Wed 01/22/03 Tue 01/28/03 
Scoping Meetings 40 days Wed 02/12/03 Wed 04/09/03 

Public Scoping Meetings 5 days Wed 02/12/03 Wed 02/19/03 
Transcripts 5 days Thu 02/20/03 Wed 02/26/03 
Prepare Scoping Summary Report (A3) 20 days Thu 02/27/03 Wed 03/26/03 
NRC Review 5 days Thu 03/27/03 Wed 04102/03 

Task Summary 1 External Milestone' 
Split ProjectSummary Deadline 

Progress ExternalTasks 

Milestone External Milestone 1 

Page 1
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LES EIS Schedule Tue 05107102 
2002 Qtr 1, 2003 Qtr 2, 2003 Qtr 3,2003 [Qtr 4,2003 Qtr 1,2004 Qtr 2,2004 Qtr 

Task Name Duration Start Finish NovlDec Jan FebIMar AprIMaylJun Jul JAuglSepl OcNov Dec Jan Feb Mar AprlMaylJun Jul 
Issue Scoping Summary Report (A4) 5 days Thu 04/03/03 Wed 04/09/03 I z IIt 

Initiate Review of ER 21 days Fri 01/03103 Mon 02/03/03 
Initiate Task A1, A2, B1 1 day Fri 01/03/03 Fri 01/03/03 1 01103 
Prel. Proposed.Action & Alternatives (Al) 10 days Mon 01/06/03 Fri 01/17/03 
Prel Annontated Outline (A2) 15 days Mon 01/06/03 Mon 01/27/03 
Site Visit (Bi) 5 days Tue 01/28/03 Mon 02/03/03 

Prpae AI25 days Wed 03119/03 Tue 04/22/03 
Draft RAI Input from ATL (B2) 15 days Wed 03/19/03 Tue 04/08/03 
Draft RAI Input from FCSS 5 days Wed 04/02/03 Tue 04/08/03 
Prepare RAI 2 days Wed 04/09/03 Thu 04/10/03 
Concur RAI 8 days Fri 04/11/03 Tue 04/22/03 
Issue RAI 0 days Tue 04/22/03 Tue 04/22/03 04122 

LES Respbnse to RAI 20 days Wed 04/23/03 Tue 05/20/03 i I 

Prepare DEIS 175 days Tue 02/04/03 Fri 10110/03 I i 
Revise Proposed Action & Alt (B4) 10 days Tue 02/04/03 Tue 02/18/03 I aI-" Draft Affected Environ (B5) 20 days Tue 02/04/03 Tue 03/04/03 I , 
Draft Impacts Section (B6) 30 days Tue 02/04/03 Tue 03/18/03 I 

NRC Review of task B3, B4, B5, B6 5 days Wed 03/19/03 Tue 03/25/03 I 

Preliminary DEIS (B7) 20 days Wed 03/26/03 Tue 04/22/03 ' 
NRC Review of PDEIS 5 days Wed 04/23103 Tue 04/29/03 1 
Revise Annotated Outline (B3) 5 days Wed 04/30/03 Tue 05/06/03 I 
Prepare Working Copy DEIS (Cl) 20 days Wed 05/21/03 Wed 06/18/03 
NRC Review Working Copy DEIS 5 days Thu 06/19/03 Wed 06/25/03 
DEIS Review Meeting 5 days Fri 06/27/03 Thu 07/03/03 
DEIS for Publication (C3) 20 days Mon 07/07/03 Fri 08/01/03 i 
Prep FRN, Notices 20 days Mon 08/04/03 Fri 08/29/03 I 

Concur- DEIS, FRN, Notices 9 days Tue 09/02/03 Fri 09/12/03 
Publish DEIS for Public Comment/EPA 20 days Mon 09/15/03 Fri 10/10/031 

Issue FRN, Notices 0days Fri 10/10103 Fri 10/10/031 I 1010 

Task Summary • External Milestone* 

Split .............. Project Summary • Deadline 

Progress External Tasks 

Milestone External Milestone 

Page 2



LES 
EIS 

Schedule 
Task Name 

PFEic orPmenti 

Public Conmment Notc 

Public Meetings 

Prep fr to LES ton 
C Concur - Itr to LES 

Contact LE:S to help resolvec 

Response from LES 
Draft Compilation of Cornmen 

NR Rk eview Of draft compliat 

Final Compiliation of Cornm-e 

Review Compilation 

Prepare FEIS 

Preliminary FEIS (ElI) 

Review Preliminary FEIS 

FEIS Review meeting (E2) 
•FEIS for Publication (E.3) 

Prep FRN, Notices 

Co)ncur - FIFRN, Notices 

Publish FEIS 

Record of Decision

Duraltion Start Finish 
86-'-ays Fri 1111103 Thu 02/19/04 

46 edays Fri 110/110/03- T-11250 

5 days Tue 102/03 Mon 11/03/03 
-comments 0 days Wed 11/26/03 Mon 12/01/03 

5 days Tue 12/02/03 Mon 12/08/03 
commen-ts -0 days Mon 12/08/03 -Mon -12/08/03 

15 days Tue 12/09/03 Mon 61-/05/04 

its (Di) 20 days Wed 11/26/03 Thu 01/01/04 
ion of comments 10 days Fri 01/02/04 Thu 01/15/04 
nts (D2) 20 days Fri 01/16/04 Thu 02/12/04 

5 days Fri 02/13/04 Thu 02/19/04 

91 days Fri 02/20104 Fri 06125/04 
20 days Fri 02/20/04 Thu 03/18/04 

10 days Fri 03/19/04 Thu 04/01/04 

10 days Mon 04/05/04 Fri 04/16/04 

15 days Mon 04/19/04 Fri 05/07/04 

20 days Mon 04/19/04 Fri 05/14/04 

10 days Mon 05/17/04 Fri 05/28/04 

20 days Mon 05/31/04 Fri 06/25/04 

33 edays Fri 06/25/04 Wed 07/28/04

Qtr 1, 2004 1 Qtr 2, 2004 7 Qtr
,U2 ur1 03jur ,20 t ,20 I .. .tr. 4, 200

-ov - '

ii

I .itIAnl•,,.lltP*I~•,,l tr1. lnI,,20,h0 ,I tr2.im.I 2004 I,,r

12/08 

I1

I ______ 
I ______ 

I

Summary 

Project Summary 

External Tasks 

External Milestone

v-u,

External Milestone * 
Deadline

Page 3

II

Task 

Split 

Progress 

Milestone

.. I-- I . Ii . I.. * I. = I . I

Tue 05/07/02

I, 2002 1 Qtr 1, 2003 1Qtr 2, 2003 1Qtr 3, 2003 1Qtr 4, 2003
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