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DATES - DIABLO

In response to your request of March 21, 1979, the Nuclear Regulatory 
Cmanission has issued an Order extending the construction completion 
dates for the Diablo Canyon Nuclear Power Plant, Units I and 2. In 
lieu of the latest completion dates of April 30, 1979 and October 31, 
1979, as specified In our previous order dated October 13, 1078 on 
Construction Permit Nos. CPPR-39 and CPPR-69, for Units I and 2 
respectively, the latest completion dates have been extended to June 30, 
1979 for Unit I and February 29, 1980 for Unit 2.  

A copy of the Order and the staff evaluation are enclosed for your 
information. The Order has been transmitted to the Office of the 
Federal Register for publication.  

Sincerely, 

Original .sigoabybV 
John F. Stolz, Chief 
Light Water Reactors Branch No. 1 
Division of Project Management

Enclosures: 
1. Order Extending Construction 

Permit Completion Dates 
2. Staff Evaluation

cc: 
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UNITED STATES NUCLEAR REGULATORY COMIWISSION 

PACIFIC GAS AND ELECTRIC C.OWANY 

DIABLO CANYON NUCLEAR POWER PLANT, UNITS I AND 2 

DOCKET MIOS. 50-275 AND 50-323 

ORDER EXTENDING CONSTRUCTION COWPLETION DATES 

Pacific Gas and Electric Company is the holder of Construction 

Permit Nos. CPPR-39 and CPPR-69 issued by the Atomic Energy Commission* 

on April 23, 1968 and December 9, 1970, respectively, for construction 

of the Diablo Canyon Nuclear Power Plant, Units I and 2, presently 

under construction at the Company's site in San Luis Obispo County, 

California.  

On March 21, 1979, Pacific Gas and Electric Company filed a request 

for extensions of the completion dates for Units I and 2.  

On November 15, 1978, the Conmmission's staff published Supplement 

No. 8 to the Safety Evaluation Report for the Diablo Canyon Nuclear 

Pouer Plant docuTmenting the need to make certain modifications.  

Consequently, additional time will be required to complete the modifi

cations and to conclude the licensing process for Unit 1. Additional 

tiWe is also required to complete theQ.ificAtlons an Unit 2 by personnel 

who are giving priority to completing Unit I.  

*Effective January 20, 1975, the Atomic Energy Commission became the Nuclear 
Regulatory Commission and Permits in effect on that day were continued under 
the authority of the Nuclear Regulatory Comm.ission.  
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This action involves no significant hazards consideration; good cause 

has been shown for the delays; an environmental statement, negative 

declaration or environmental impact appraisal need not be prepared in 

connection with the extension; and the requested extension is for a 

reasonable period, the bases for which are set forth in a staff evaluation 

of request for extension.  

For further details with respect to this action, see (1) the appli

cant's request for extension of the construction perrit completion dates 

dated 111arch 21, 1979, and (2) the staff's related evaluation, all of which 

are available for public inspection at the Cotwission's Public Document Room, 

1717 H Street, N. W., Washington, 0. C. 20555 and at the Local Public Document 

Room located in San Luis Obispo County Free Library, P. 0. Box X, San Luis Obispo, 

California 93406.  

IT IS HEREBY ORDERED that the latest completion date for CPPR-39 is extended 

from April 30, 1979 to June 30, 1979 for Unit I and the latest completion date 

for CPPR-69 is extended from October 31, 1979 to February 29, 1980 for Unit 2.  

FOR THE NUCLEAR REGULATORY COM!{ISSION 

"Oriinal Sigiwd By 
poger S. Boyd 

Roger S. Boyd, Director 
Division of Project Management 
Office of Nuclear Reactor Regulation 

Date of Issuance: 

APR 1 3 1979 

DPM:DD 

DFRoss 

oFFICE,- PMLWR #1 . PM:L.#1 OLD DPMLWR ...... D.P•4:.LW•AA• ....... I.... DPM..:D 

SURNAME :...... ........... - .............................................. [J FstolG ....................u B.Vacs..a .o .......... .RSBay..d ................  
DATE*. P.3. ................... /7..9 ........ 03/ .................. /79 10.3!- . /79 103/ ................. /79 33/ ................. /79 . 03/ .................. /79

* U. S. GOVERNMENT PRINTING OFFICEt 1976 - 626-62P4N•RC FORK• 318 (9-76) INRC1V 0240



EVALUATION OF REQUEST FOR EXTCNSION OF IRE CONSTRUCTION PERM T 

L(OPLETION DATES FOR THE DIABLO CANYON4 NUCLEAR POWR PLANT, UNITS 1 AND 2 

I rtroduct ion 

On March 21, 1979, Pacific Gas and Electric Company (PG&E) filed a request 
for extension of the completion dates of the construction permits for the 
Diablo Canyon Nuclear Power Plant, Units I and 2. The extensions requested 
were from April 30, 1979 to June 30, 1979 for Unit 1 and from October 31, 
1979 to February 29, 1980 for Unit 2. In the requests for extension PG&E 
stated that the aqditional time for Unit 1 was needed to conclude the 
licensing process. PG&E also stated that tht additional time for Unit 
2 was needed to complete scheduled modifications by personnel who were 
giving priority to completing Unit 1.  

Discussion 

The construction permit for Unit 1, CPPR-39, was issued on April 23, 
196,, and was last modified by the Commission's Order dated October 13, 
1978, which extended the latest completion date to April 30, 1979.  
The construction permit for Unit 2, CPPR-69, was issued on December 9, 
197U, and was last modified by the Couruission's Order dated October 13, 
1978, which extended the latest completion date to October 31, 1979.  

On November 15, 1978, the Commission's staff published Supplement No. e 
to the Safety Evaluation Report for the Diablo Canyon Nuclear Power Plant.  
This supplement documented the need to make certain modifications for 
Units I aWm 2. Additional time contingencies will be required to allow 
for satisfactory completion of the modifications. Based on PG&E's work 
schedules, the modifications are currently expected to be completed in 
the second quarter of 1979 for Unit I and about 8 months later for Unit 
2. Priority is being given to completing Unit 1.  

The hearing on the seismic issues was concluded by the Atomic Safety and 
Licensing Board (ASLB) or. February 15, 1979. The ASLB must render a 
decision, which is presently estimated to be made in mid-May 1979, before 
the Conisslon's staff can complete the licensing process.  

Accordingly, PGAE has requested an extension of the latest completion 
date in CPPR-39 for Unit 1 to June 30, 1979 and in CPPR-69 for Unit 2 
to February 29, 1980.  
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Conclusion 

The Comlisslon's staff has reviewed the information provided in the 
applicant's submittal, and we conclude that the factors discussed 
above are reasonable and constitute good cause for delay; and the 
extension of construction of Unit I for 2 months and of Unit 2 for 
4 r vnths is justifiable.  

As a result of the staff's review of the Final Safety Analysis Report 
to date, and considering the nature of the delays, we have identified 
no area of significant safety considerations in connection with the 
extension of the construction pernit completion dates for the Diablo 
Canyon Nuclear Power Plant, Units I and 2.  

The assessment of potential environmental impacts associated with site 
preparation and the construction of Units I and 2 of the Diablo Canyon 
Vuclear Power Plant were addressed in the Final Environmental Statement 
(FLS) issued in May 1973. Since the construction of Unit No. I is 
essentially complete except for installation of the modifications and 
construction of Unit 2 is approximately 96% complete, essentially all 
construction impacts have occurred. The continuation of a construction 
work force on site for an additional 4 months is not expected to have 
any increased impact on the local environment or the nearby communities.  
The staff has determined that the extension of time for completion of 
work shown in Construction Permit No. CPIR-39 from April 30, 1979 
to June 30, 1979 and in CPPR-69 from October 31, 1979 to February 29, 
1980, is an administrative action since it does not alter impacts 
described in the FES or create new impacts not previously addressed in 
the statement. Having made this determination, the Commission has 
concluded, pursuant to 10 CFR Part 51.5(d)(4), that an environmental 
statement, negative declaration or environmental impact appraisal need 
not be prepared in connection with the issuance of this extension of time.  

The staff finds that this action does not involve a significant hazards 
consideration, that good cause exists for the issuance of an Order 
extending the completion dates, and that an environmental statement, 
negative declaration or environmental impact appraisal need not be 
prepared in connection with the Issuance of such order.
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Accordingly, issuance of an Order extending the latest completion dates 
for construction of Diablo Canyon Unit 1, as set forth in CPPR-39, to 
June 30, 1979 and of Unit 2, as set forth in CPPR-69, to February 29, 
1980, is reasonable and should be authorized.  

Ori~ginl Sigje by;, 

B. C. Buckley, Project Manager 
Light Water Reactors Branch No. 1 
Division of Project Management 

Original signed by7 

John F. Stolz, Chief 
Light Water Reactors Branch No. I 
Division of Project Management

Dated: APR 1 3 1979
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