
1 11IMPORTANT Mark all packages and papers with contract and/or order numbers

1- DATE OF ORDER 2 CONTRACT NO (If any) 6 SHIP TO 
11-26-2002 GS-35F-0079J a NAME OF CONSIGNEE 

3 ORDER NO MODIFICATION NO 4 REQUISITIONIREFERENCENO U.S. Nuclear Regulatory Commission 
NRC-33-01-191-006 M1 CIO-01-191 -11/20/02 

5 ISSUING OFFICE (Address correspondence to) b STREET ADDRESS 
U.S. Nuclear Regulatory Commission 
Div of Contracts 
Contract Management Center 1 c CITY d STATE e 7P CODE 
Mail Stop: T-7-I2 aZPCD 

Washington, DC 20555 Washington DC 20555 

7 TO f SHIP VIA 

a NAME OF CONTRACTOR 

Allied Technology Group, Inc. 8 TYPE OF ORDER 

b COMPANY NAME 
ATTN- William P. Connor a PURCHASE ORDER ]b DELIVERYrTASK ORDER 
Senior vice President El. E~ 

Reference your Except for bilng instuctions on the reverse. this 
c. STREET ADDRESS Please furnish the following on the terms and derveryttask order Is subject to instructions 

1803 Research Boulevard, Suite 601 condilions speciiedon both sides of this order contained onthis side only ofthis form and s 
and on the attached sheet. if any. including issued subject to the terms and conditons 

d CITY STATE f. ZIP CODE detlvery as Indicated of the above-numbered contract.  

Rockville MD 20850 

9 ACCOUNTING AND APPROPRIATION DATA 10 REQUISITIONING OFFICE 

Not applicable to this modification.  
Office of the Chief Information Officer 

11 BUSINESS CLASSIFICATION (Check appmpnate box(es)) 

El a SMALL D-b OTHER THAN SMALL c DISADVANTAGED d WOMEN-OWNED 

12 F O B POINT 14 GOVERNMENT BIL NO 15 DELIVER TO F O e POINT lIe DISCOUNTIERMS 
ON OR BEFORE 

Destination 1 9/30/2002-3/30/2002 Net 30 days.  

13 PLACE OF FOR INFORMATION CALL (No collect calls) 

a INSPECTION b ACCEPTANCE 
BRENDA J. DUBOSE 
TELEPHONE: (301) 415-6578 

17 SCHEDULE (Sea reverse for Rejectons) 

QUANTITY UNIT QUANTITY 
ITEM NO SUPPLIES OR SERVICES ORDERED UNIT PRICE AMOUNT ACCEPTED 

(A) (B) (C) (0) (E) (F) (G) 

Delivery Order No. NRC-33-01-191-006 is hereby amended to 
extend the expiration date of the subject order from 
November 30, 2002 to March 30, 2003, at no increase to the 
current delivery order ceiling amount of $23,769.00, as 
reflected in Allied Technology Group's letter dated 
November 26, 2002, which is attached hereto and made a part 
hereof this order, which will allow the contractor to review 
new draft guidelines issued by the National Institute of 
Standards and Technology which may impact the revision of 
Management Directive 12.5.  

All other terms and conditions under this order remains 
unchanged.

SEE BILUNG 
INSTRUCTIONS 

on 
REVERSE

22. UNITED STATES OF 
BY (Signature)

1 SHIPPING POINT

SUBTOTAL

21 MAIL INVOICE TO 17(h) 

a. NAME TOTAL 

U.S. Nuclear Regulatory Commission ICont 
Payment Team, Mail Stop T-9-H-4 pages)

b STREETADDRESS(orPO Box) 
Attn: NRC-33-01-191-006, Modification 1 
(SUMIT INVOICE IN TRIPLICATE COPY.)

shington
a ZIP CODE 

20555

NAME (Typed) 

..-4tyce A. Fields 
Contracting Officer 

TITLE. CONTRACO1NGIORDERING OFFICER

17(1).  
GRAND 
TOTAL

OPTIONAL FORM 347 (6E95) 

ADMO02TEMPLATE - ADMO01

I

1 19 GROSS SHIPPING WEIGHT
1 2 INIVOICE~ NO



ALLIED TECHNOLOGY 
GROUP INCORPORATED 

November 26, 2002 

Brenda DuBose 
U.S. Nuclear Regulatory Commission 
Division of Contracts and Property Management - T7-12 
IT Acquisition Management Branch 
Washington, DC 20555

Subject: Proposed Modification No. I under NRC-33-01-191-006

Dear Brenda: 

Allied Technology Group, Inc. requests an extension of 120 days to the subject delivery order to 
allow time to review new draft guidelines issued by NIST. The current order expires on 
November 30. No additional labor hours will be required. If you have any questions or need 
additional information, please call me at 301.309.1234 or e-mail me at 
conrorb@hq.alliedtech.com.  

Sincerely, 
Allied Technology Group, Inc.  

William P. Connor 
Senior Vice President 

1803 Resea2rch Boulevard, Suite 601, Rock-nile, MVykand 20850 
Telphone 301.309.1234 Facsimile 301,309.0978


