
UNITED STATES 
NUCLEAR REGULATORY COMMISSION 

0 WASHINGTON, D.C. 20555-0001 

November 11, 2002 

Advanced Technologies and Laboratories 
International, Inc.  

ATTN.: Ms. Ray-way Hwang 
20010 Century Boulevard, Suite 500 
Germantown, Maryland 20874 

SUBJECT: MODIFICATION NO. 8 TO TASK ORDER NO. 4 ENTITLED "TECHNICAL 
ASSISTANCE IN UPDATING REGULATORY GUIDES ASSOCIATED WITH 
INDEPENDENT SPENT FUEL STORAGE IN INSTALLATIONS AND 

TRANSPORTATION OF SPENT FUEL" UNDER CONTRACT NO. NRC-02-00-010 

Dear Ms. Hwang: 

This Modification No. 8 extends the Period of Performance for Task Order No. 4 through 
September 30, 2003, at no additional cost to the Government.  

The designated NRC Technical Monitor is changed from Francis Young. The new Technical 
Monitors are as identified below:

Technical Matters:

Contractual Matters:

Robert Lewis, Technical Monitor 
(301) 415-8527 

David Pstrak, Technical Monitor 
(301) 415-8486 

Penelope Kinney, Project Officer 
(301) 415-7805 

Joyce Fields, Contracting Officer 
(301) 415-6564

The issuance of this task order does not amend any terms or conditions of the subject contract.  

Please indicate your acceptance of this task order by having an official, authorized to bind your 

organization, execute three (3) copies of this document in the space provided below and return 
two (2) copies to the U.S. Nuclear Regulatory Commission, ATTN: Ms. Joyce Fields, Division 
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of Contracts, T-712, ADM/DC/CMC1, Washington, D.C. 20555. You should retain the third copy 
for your records.  

Sincerely, 

JyA. Fields, Contracting Offilcer 
Contract Management Center 1 
Division of Contracts 
Office of Administration 

Enclosure: 
As stated 
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Director of Contracts 

TITLE 

11/12/02 

DATE


