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. 231 W. MICHIGAN, P.0, BOX 2046, MILWAUKEE, Wi 53201

February 11, 1983

- Mr. H. R. Denton, Director
" 0Office of Nuclear Reactor Requlation

U. S. NUCLEAR REGULATORY COMMISSION - L V/
Washington,'n; C. 20555 {’ 1501 o
"—\A.-\ i

Attention: Mr. R. A. Clark, Chief. (75 T8

Operating Reactors Branch 3 Lot ':'_

)
ot

Gentlemed:

‘DOCKET NOS. 50-266 AND 50~301
AUXILIARY FEEDWATER SYSTEM MODIFICATIONS
POINT BEACH NUCLEAR_—T_——TMNT. ONITS 1 AND

On December 15, 1982 we sent you a letter*discusainq
. the status of modifications we have undertaken to enhance the -

’ seismic rasistance of the auxiliary feedwater (AFW) system at our
Point Beach Nuclear Plant. ' That letter indicated certain modifi-
cations-would ‘be completed by the end of JafiWary+1983. Thesé™ " ===~ ™
modifications included additional supports for AFW system piping
and components. ‘This letter is to inform you that due to priority
conflicts with other plant.modificatione, we have had to reschedule
the installation of these supports to June 1983.

Another letter ‘to. you dated Tune 30, 1982 alao discussed
modifications to the AFW system. These modifications were designed -
to provide a continuous indication in the contrcl room of motor .
driven auxiliary feedwater pump automatic initiztion bypass and to
change the AFW automatic actuation circuitry to allew periodic

. ‘taesting. . We had anticipated completing installation of these :
‘modificaticns. by Decsriber 31, 1982, however, ‘upon -more.detailed
engineering of thesa modifications we determined that the final.
installation on the unit control boards could not be readily -
accomplished while opérating at power. Accordingly, we have’
delayed installation of these modifications until after the spring
refueling for Unit 2, presently scheduled for June, and the fall
refueling for Unit 1.

* “l‘“
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- Mr. H. R. Denton L =2 ' February 'ii, 1983

As requested in your letter dated July 27, 1982, we
shall notify you when these modifications have been completed
so that the pending Technical Specification changes concerning’
these matters nmay be issued. :

Very truly yours,

ﬂ/
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Vice Preaiaent -~ Nuclear Power
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C. W. Fay
' Copy to NRC Resident In8pector

Blind copxes to Messra.,R. W. Britt
" Sol Burstein
R. H. Gorske/A. W. Finke
D. K. Pozter :
J. J. Zach )
Gerald Charnoff .
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