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The purpose of this modification is to obligate FY'03 funds in the amount of $58,100.00, thereby
increasing the obligated amount of the contract from $259,451.80 to $317,551.80.

Accordingly, the contract is hereby modified as follows:

Under Subsection B.4.1, Consideration and Obligation - Requirements, Paragraph b is deleted
in its entirety and substituted in lieu thereof the following:

"b. The amount presently obligated with respect to this contract is $317,551.80. The
Contracting Officer may issue orders for work up to the amount presently
obligated This obligated amount may be unilaterally increased from time to time
by the Contracting Officer by written modification to this contract. The obligated
amount shall, at no time, exceed the contract ceiling as specified in paragraph a
above. When and if the amount(s) paid and payable to the Contractor hereunder
shall equal the obligated amount, the Contractor shall not be obligated to
continue performance of the work unless and until the Contracting Officer shall
increase the amount obligated with respect to this contract. Any work undertaken
by the Contractor in excess of the obligated amount specified above is done so at
the Contractor's sole risk."

A summary of obligations for this contract, from date of award through the date of this action is
provided below:

Total FY'00 Obligations ------------------------------ $ 87,750.00
Total FY'01 Obligations ------------- ------------- $ 58,100.00
Total FY'02 Obligations ---------- ------------- $113,601.80
Total FY'03 Obligations ----------------------- ------ $ 58,100.00

Cumulative Total of NRC Obligations: $317,551.80

This modification obligates FY'03 funds in the amount of $58,100 00

All other terms and conditions under this contract remains unchanged including the ceiling
amount of $486,050.00.


