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U.S. Department of Energy

Grand Junction Office
2597 B % Road

Grand Junction, CO 81503

APR 18 2003
Mr. Daniel M. Gillen, Chief
U.S. Nuclear Regulatory Commission
Fuel Cycle Facilities Branch, NMSS
Mail Stop T8A33
Washington, D.C. 20555-0001

Dear Mr.Gillen:

Enclosed is the Management Action Process (MAP) document for the UMTRA Ground Water
(UGW) Project. The objective of the MAP is to update the project status and communicate
progress and issues with our federal, state, Native American, and local participants by providing
a single document that is updated annually.

In 1996, the UGW Project was transitioned to the U.S. Department of Energy Grand Junction
Office. Since that transition, the project has moved forward by closing out ten sites and
implementing compliance strategies on all high-priority sites. The project has continued to meet
milestones and operate in a cost-effective manner. Milestones are identified and tracked by
project performance measures. These performance measures and milestones are shown in Tables
5-1 and 5-2, respectively. The total estimated cost (life cycle) of the project has continued to
decrease each year, with a projected cost of less than $150 million today (see Table 5.3). The
MAP continues to incorporate the applied concept of Integrated Safety Management
(Section 1.3).

If you have questions on any aspect of the information presented in this document or if you have
suggestions on improvements, please call me at 970/248-7612. I hope you find the MAP useful
and informative.

Sincerely,

Donald R. Metzler, P.Hg.
Program Manager

Enclosure

cc w/o enclosure:
M. Fliegel, NRC
R. Plieness, DOE-GJO
S. Marutzky, Stoller
Project File GWADM 1.1 (K. Sutton)
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1.0 Introduction

One of the missions of the U.S. Department of Energy (DOE) is to plan, implement, and
complete DOE Environmental Restoration (ER) Programs at facilities that were operated by or in
support of the former U.S. Atomic Energy Commission (AEC). These facilities include the
24 inactive processing sites identified as Title I sites in the Uranium Mill Tailings Radiation
Control Act (UMTRCA) (42 United States Code [U.S.C.] Section 7901 et seq.). These Title I
sites operated from the late 1940s through the 1970s. In UMTRCA, Congress acknowledged the
potentially harmful health effects associated with uranium mill tailings and directed DOE to
stabilize, dispose of, and control the tailings in a safe and environmentally sound manner. The
Uranium Mill Tailings Remedial Action (UMTRA) Surface Project involved cleanup of
buildings, tailings, and contaminated soils at the processing sites and any associated vicinity
properties. Surface remediation at the processing sites concluded in 1998 with the completion of
the Naturita and Maybell, Colorado, sites.

The UMTRA Ground Water Project (project) was authorized in an amendment to UMTRCA
(42 U.S.C. Section 7922[a]) when Congress directed DOE to perform ground water remediation
at the designated processing sites without a time limitation. Congress also directed DOE to
comply with U.S. Environmental Protection Agency (EPA) standards (Title 40 Code of Federal
Regulations Part 192 [40 CFR 192]). The final EPA ground water standards pertinent to the
project were published on January I1, 1995, (60 Federal Register 2854). The project addresses
any contamination derived from a milling operation that is present at levels above EPA
standards. The project is funded by the DOE ER Program and is managed by the DOE Grand
Junction Office (GJO).

The mission of the project is to implement compliance strategies that will ensure protection of
human health and the environment from ground water contaminated by past operations at these
24 sites (Figure 1-1). These sites are located in 10 States and on 4 Native American-owned
lands. At many of these former millsites, contaminated ground water is migrating beyond the
boundaries of the sites. DOE has controls in place at some of these sites to minimize any
potential effects to human health and the environment that could result from this off-site ground
water contamination. Results of baseline risk assessments indicate that no one is being adversely
affected by use of the contaminated ground water at this time. The U.S. Nuclear Regulatory
Commission (NRC), the regulatory agency for the UMTRA Ground Water Project, will ensure
DOE compliance with EPA standards. NRC is also authorized to license or to certify the cleanup
and closure of the UMTRA Project sites. DOE works in partnership with NRC and the project
stakeholders, including States, Native American tribes/nations, local communities, and
landowners to complete the project in a timely and cost-effective manner consistent with ER
Program priorities.

1.1 Purpose of Management Action Process

The project management action process (MAP) fosters common ground and consensus building
among Federal, State, Native American, and local participants by providing a single, updated
document that presents

* The status of the project, including accomplishments and progress completed on tasks.

* A strategy for successful completion of the project.

DOE/Grand Junction Office
April 2003
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* The requirements summary, with schedules and costs of both completed and uncompleted
activities.

* The identification of project improvement and optimization opportunities.

* A tool for setting priorities for and the sequence for performing work activities.

A forum for identifying and resolving technical, administrative, or regulatory issues that
could impede or enhance the effective on-schedule performance of compliance strategy
implementation.

* A vehicle for evaluating alternative compliance strategies and summarizing project and site-
specific decisions.

1.2 Organization of the MAP Document

This MAP document is organized into the following sections:

* Section 1.0 provides a summary of the current status of the project and defines the mission,
objectives, and major milestones of the project. This section presents the purpose of this
MAP document, organization of the document, and the strategies for implementation of the
MAP. This section also identifies key participants and relationships between the UMTRA
Ground Water Project and the related but separate Long-Term Surveillance and Maintenance
Program, as well as among DOE, NRC, and stakeholders.

* Section 2.0 provides a summary of each site's characteristics, including local and regional
land use setting, and social, economic, cultural, and ecological factors influencing that site.
Site-specific information on surface remedial action and ground water contamination is also
provided. This section includes a table of environmental conditions at the sites, site maps
showing extent of contamination in ground water, and a table that lists the principal
constituents of concern at each site.

* Section 3.0 provides a summary of the current status of each site's ER progress and
accomplishments, regulatory compliance, and waste management and material disposition
activities. This section presents the status of the public involvement process and the
management efforts related to integration of the project tasks in Section 1.0, Introduction.

* Section 4.0 presents qualitative relative risks for each site that were determined using a
revised ranking methodology developed in 1996.

* Section 5.0 presents the proposed action specified in the Programmatic Environmental
Impact Statement (PEIS) and critical performance criteria for measuring the success of the
project in implementing the selected strategy.

* Section 6.0 includes the project master schedule, which is based on the March 2003 life-
cycle baseline budget. -

* Section 7.0 identifies the specific technical and administrative issues related to the project.

UGW-Management Action Process Document DOE/Grand Junction Office
Page 1-2 Apnl 2003
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* Appendix A presents a summary of past cost, projected budget information for restoration
and compliance actions, and funding requirements by compliance strategy.

* Appendix B lists major ER documents relevant to the project.

* Appendix C describes approved and/or pending decision documents.

* Appendix D presents site summaries for each of the sites.

* Appendix E presents a summary of project controls.

Figures follow the text in each section, as needed.

1.3 Environmental Restoration Objectives

The mission of the project is to eliminate or reduce, to acceptable levels, the potential health and
environmental consequences of milling activities by meeting EPA ground water standards set
forth in 40 CFR 192, Subpart B. This action is required, in concert with the UMTRA Surface
Project cleanup work that is now completed, to allow final NRC concurrence that each
processing site is fully compliant with all environmental regulations and protective of human
health and the environment.

The prime objectives of the project are to select and implement ground water compliance
strategies at each site (including appropriate interim actions) to protect human health and the
environment and to fully comply with the EPA ground water cleanup standards in a cost-
effective and timely manner. These primary project objectives will be accomplished when NRC
concurs with DOE ground water compliance activities at each site.

Primary project objectives include

* Obtain NRC concurrence that compliance with ground water standards has been achieved,
according to the requirements of 40 CFR 192, at processing sites where tailings have been
relocated to an off-site disposal cell.

* Complete 40 CFR 192 ground water compliance activities at processing sites where surface
contamination has been stabilized in place or on site to facilitate the two-step NRC
licensing of the site according to the requirements of 10 CFR 40.27.

Secondary project objectives include

* Health and safety objectives

- Conduct project activities in a safe and environmentally sound manner in accordance
with the Occupational Safety and Health Administration (OSHA) requirements, EPA
standards, and applicable Federal, Native American tribe/nation, and State laws.

- Implement compliance strategies, including any interim actions or institutional controls
required in the near term, to ensure that exposure to contaminated ground water is
below acceptable limits.

DOE!Grand Junction Office UGW-Management Action Process Document
April 2003 Page 1-3
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- Integrated Safety Management System

The objective of the DOE Integrated Safety Management System (ISMS) is to "Do
Work Safely' and to ensure the protection of workers, the public, and the environment.
To support this objective, DOE has issued DOE Policy (P) 450.4. SafetvManagement
System Policy; DOE P 450.5, Line Environment, Safety and Health Oversight; and
DOE P 450.6, Secretarial Policy Statement, Environment, Safety, and Health. The
DOE-GJO implements these policies following the GJO Integrated Safety Management
System Description, GJO 10.

The guiding principles of ISMS include (1) making line management responsible for
safety and health, (2) defining clear roles and responsibilities, (3) ensuring that
personnel are competent to perform their duties, (4) making protection of human health
and the environment a top priority, (5) defining safety and environmental standards and
requirements, (6) tailoring hazard controls to the work performed, and (7) establishing
the conditions and requirements for operations prior to initiating work. The UMTRA
Ground Water Project incorporates these principles into work plans and procedures to
ensure that all activities are performed in a safe manner. Site-specific and activity-
specific health and safety plans are prepared describing the potential hazards of the
work and the necessary steps to prevent unsafe activities.

Regulatory objectives

- Satisfy National Environmental Policy Act (NEPA) provisions (42 U.S.C. Section 4321
et seq.), as implemented by the Council on Environmental Quality regulations (40 CFR
Parts 1500-1508) and DOE guidelines.

- DOE 450.1 - This order requires an integrated program for ground water protection. 2
The goals of this order include:

* To implement strategies to control existing contamination and prevent future
contamination,

* Document the ambient conditions of the ground water and vadose zone,
* Continued monitoring of ground water conditions,
* Ensure regulatory requirements are met.

These goals are being met by documenting the conditions of the sites, implementing
risk reduction measures as necessary, implementing compliance strategies and
institutional controls that are acceptable to stakeholders and NRC, and continued
monitoring of ground water and surface water conditions.

In addition to UMTRCA EPA ground water standards and NEPA, DOE must also comply with
other federal regulations and executive orders that may be relevant to the UMTRA Project sites.
Examples include regulations that require protection of wetlands and floodplains, threatened or
endangered species, migratory birds, and cultural resources. Other regulations, for which the
State or Tribe may be delegated authority, include requirements for water discharge and waste
management. Executive orders include those related to pollution prevention, environmental
justice, floodplains and wetlands, and government-to-government relations with Indian tribes.

Pag 1S-4aaeetAta rcs auetDFGrn ApInta 2003r-- v- v .......s,. adieu,,. . -u-,,m -- ,.1..
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* Public involvement process objectives

- Conduct a public participation program to encourage stakeholder awareness,
understanding, participation, input, and support of the project decision-making process.

- Maintain a proactive public affairs and community relations program that includes
accurate and timely information.

- Foster cooperation between DOE and affected stakeholders to accomplish the project
mission successfully and in a mutually satisfactory manner.

- Establish required project cooperative agreements with States and Native American
tribes/nations.

* Project management objectives

- Adhere to DOE Order 413.3 Project Management Requirements (see Appendix E)

- Complete the project under budget. The March 2003 DOE-GJO life cycle baseline budget
is $149 million.

- Complete the project in FY 2011.

- Work with NRC and stakeholders to achieve compliance in a cost-effective and
expeditious manner.

1.4 Accomplishments

Activities that have been accomplished in prior years and activities that are planned for FY 2003
are described in the following sections.

1.4.1 Activities Accomplished

* Baseline risk assessments-Site-specific baseline risk assessments (BLRA), quantifying
human and environmental exposures to the site contaminants of concern, have been
performed at 20 sites. BLRAs for Slick Rock and Rifle, Colorado, are for two sites each
(Appendix B).

* Site Observational Work Plans-Final Site Observational Work Plans (SOWP) have been
prepared for 17 sites: Ambrosia Lake and Shiprock, New Mexico; Falls City, Texas;
Durango, Grand Junction, Gunnison, Naturita, New and Old Rifle, and Slick Rock (2),
Colorado; Mexican Hat and Green River, Utah; Riverton and Spook, Wyoming; and
Monument Valley and Tuba City, Arizona. Final SOWP equivalents have been prepared for
3 sites: Lakeview, Oregon; Canonsburg, Pennsylvania; and Salt Lake City, Utah.

* Programmatic Environmental Impact Statement-The PEIS was approved in January
1997 and the Record of Decision was published in April 1997.

* Decision documents-The final UMTRA Surface Project Remedial Action Plans (RAP)
for Maybell, Colorado; Lowman, Idaho; and Mexican Hat, Utah, declared that no ground
water contamination resulted from the past activities at the site and that no further UMTRA

DOE/Grand Junction Office UGW-Management Action Process Document
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Ground Water Project action was required for NRC to complete licensing requirements.
Ground Water Compliance Action Plans (GCAP) have been approved by the NRC for
Ambrosia Lake, New Mexico; Falls City, Texas; Grand Junction, Maybell, and Old Rifle,
Colorado; Salt Lake City, Utah; Riverton and Spook, Wyoming; Canonsburg,
Pennsylvania; and Tuba City, Arizona. Other compliance action plans are in progress.

Cooperative agreements-Cooperative agreements are in place with the states of
Colorado, Oregon, and Utah, and the Navajo Nation and Hopi Tribe. A cooperative
agreement also is in place between the City of Rifle, County of Garfield, and State of
Colorado to construct an alternate water supply at the New Rifle site.

* NEPA-NEPA documents have been prepared for Durango, Grand Junction, Gunnison,
Maybell, New Rifle, Old Rifle, and Slick Rock, Colorado; Falls City, Texas; Spook and
Riverton, Wyoming; Canonsburg, Pennsylvania; Ambrosia Lake and Shiprock, New
Mexico; Salt Lake City, Utah; Tuba City, Arizona; and Lakeview, Oregon.

1.4.2 Scheduled for Completion in FY 2003

Project Management

Tasks identified under the Project Management Subtask provide general management support to
all site activities. Categories of tasks include management, public involvement, database
management, quality assurance, environmental compliance, records, and health and safety.
However, the level-of-effort for these tasks has been reduced to reflect limited funding.

Management
This task includes task order planning, status reporting, task and resource management, fiscal
year and life cycle scheduling and budgeting, and customer interaction. Project Task Orders will
be prepared and modifications will be submitted as necessary. The Management Action Process 9
(MAP) document will be updated annually. Project technical and fiscal performance will be
reported weekly and monthly. Long-range plans, including the Integrated Planning
Accountability and Budgeting System will be updated as necessary. The fiscal year and life cycle
schedules and budgets will be updated as a draft in February 2003 and the final in April 2004.
Monthly reports will be prepared tracking total project funding and costs. Frequent meetings will
be held with the customer and site leads to discuss project/task status, issues, and upcoming I
plans. Cooperative agreements with the Hopi Tribe, Navajo Nation, State of Colorado, and State
of Utah, will be maintained including payment of invoices and tracking of costs against
commitments.

Database Manaaement
These tasks will be cost-shared with other GJO projects: -

* Routine software maintenance, support and troubleshooting for the SEEPro application and
related modules (access agreement update, data validation, sample planning and sampling
trip planning, and FieldPro) and interfaces (glNT import/export wizard).

* Oracle database administration (upgrades, backups, and troubleshooting)

* Routine software maintenance and support of the GJO ArcView Mapping Application -

UGW-Management Action Process Document
Page 1-6
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* Specialized technical hardware and technical software support for Engineering,
Geosciences, and other technical organizations as required to support the UMTRA Ground
Water Project. Technical hardware support includes support troubleshooting, and
maintenance agreement renewal for plotters, printers, workstations, tracking, cross-training,
and maintenance agreement renewal or software such as AutoCAD, Auto CAD Land
Development Desktop, ArcView and ArcView extensions, Arc Info, GWVISTA, Modflow,
Surfer, EVS, Trimble Pathfinder Office, Windows NT, and Novell.

Records
Project records will be identified, bar-coded, and filed according to the Project File Index.
Updates to the index will be prepared and distributed. The UMTRA Ground Water Project
Library will be maintained. Records will be audited twice a year for completeness and quality
and will be corrected as necessary.

Public Affairs
Public participation will be encouraged by conducting a limited number of meetings with key
stakeholders and the public. In addition, project documents will be made available to the public
as requested. Site-specific public affairs activities will be budgeted within each site.

IAEA Support
(Budget for this activity will be requested as scope develops.) Stoller will assist in investigating
the Holistic Approach to Remediating Uranium Mill Tailings and Contaminated Ground Water.
A report will be developed which will be the third of three annual reports. The scope of the
report will include problems related to remediating uranium mill tailings and contaminated
ground water, the relevant elements of the holistic approach; synopses of interviews with
environmental managers who have successfully completed remedial actions at uranium mill
tailing sites; and GJO's plans and approach for performing further research and development of
the holistic approach. Other IAEA activities will be supported as mission is identified.

WISMUT Support
No support requested.

Environmental Compliance
Project environmental compliance activities will include negotiating and maintaining access
agreements, waste management, and interfacing with regulatory agencies.

Qualitv Assurance
All project activities will comply with DOE quality assurance requirements as described in the
Quality Assurance Project Plan (QAPP) and site-specific work plans. The QAPP will be updated
and one audit will be performed to ensure compliance with the plan.

Health and Safety
All project activities will comply with applicable health and safety requirements as described in
the site-specific work plans. Site-specific surveillance will be performed to ensure compliance
with the work plans.

DOE/Grand Junction Office UGW-Management Action Process Document
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Environmental Sciences Laboratory Support
Procedures and procedure manuals will be continually updated. Compliance documents such as
protocols, procedures, and the Chemical Hygiene Plan will be updated as needed.

Environmental Procedures Catalog J
The procedures catalog will be revised with current ASTM protocols; additional procedures will
be developed as needed.

Tuba City

Treatment System X

As-built drawings of the treatment system will be updated. No additional work on the
distributors will be conducted.

Operation and Maintenance
Operation and maintenance of the extraction, treatment, and injection system will be the main
activity conducted during the year. Weekly reports and detailed monthly reports on operations
will be prepared. Daily records and data summaries will be recorded, including flow rates.

Construction
The brine line will be repaired. Landscaping and road improvements have been removed from
the budget.

Performance Monitoring
Semiannual performance monitoring reports will be prepared to assess the performance of the
remedial action system. The deep well contamination will continue to be evaluated. Additional
work such as abandonment of wells and drilling of new wells will be added as a task order
modification as necessary. The flow model will be updated on the basis of newly analyzed
hydraulic and water quality data. The model will include a greater number of layers than have
been previously assumed. The intent is to better capture vertical gradients in the ground water
system. Well testing also will be performed to gauge the potential for vertical movement of
inorganic contaminants. Wildlife will be monitored in the evaporation pond and a report will be
prepared.

Site Management
Level-of-effort support will be provided to DOE as requested. Mr. R. Richardson will be
relocated to the Tuba City area as the site supervisor and site engineer.

Monument Valley

Interagency Support
Not budgeted.

Subpile Soil Remediation/Phvtoremediation
Phase I remediation will continue at the 4-acre Atriplex plot in the contaminated subpile soils
area. The Atriplex plants will be maintained. Ammonium depletion, plant productivity, and
nitrate uptake will continue to be monitored and an annual report will be prepared. Additional
modeling efforts will be proposed to account for phytoremediation as requested by DOE.

UGW-Management Action Process Document
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Site Management
Not budgeted.

Riverton

Verification Monitoring
The Verification Monitoring Report will be updated after the FY 2003 ground water and surface
water-sampling event in May 2003.

Site Management
Not budgeted.

Rifle

Wetland Monitoring
On-going monitoring at the New Rifle mitigation wetland will continue under this task.
Activities to demonstrate compliance with the COE 404 permit will be performed, including
control of tamarisk. An annual monitoring report will be completed and submitted to the DOE
for Army Corps of Engineer concurrence.

GCAP
The Verification Monitoring Report for the Old and New Rifle sites will be prepared after the
FY 2003 ground water and surface water-sampling event in June 2003.

NABIR
One sampling of the bioremediation pilot test will be conducted at the Old Rifle site.

Site Management
Support will be provided to DOE as requested.

Shiprock

Remedial Action
Construction of the remedial action system will continue through completion and the system will
be operated and maintained. The construction subcontract will be closed out and final as-built
drawings will be prepared. A subcontract for operations and maintenance of the system will be
procured. Basic ordering agreements will be established for electrical services and construction
support. Performance of the remedial action system will be monitored and reported semi-
annually.

Interim Actions
Not budgeted.

Site Management
Level-of-effort support will be provided to DOE as requested.

DOE/Grand Junction Office
April 2003
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Durango

SOWP
The Site Observational Work Plan (SOWP) will be revised upon receipt of comments from NRC
and the State of Colorado. J

GCAP
The draft GCAP will be revised based on NRC and State comments and a final document will be
transmitted to stakeholders. The budget assumes minimal revisions. The Verification Monitoring
Report will be prepared after the FY 2003 ground water and surface water-sampling event in
June 2003.

NEPA
The EA will undergo public comments, be revised, and submitted with a FONSI for final
approval. No additional public meetings are anticipated.

PeRT Wall _'
Permeable reactive barriers at the Bodo Canyon Disposal site will continue to be monitored to
determine their effectiveness in treating contaminated water coming from the tailings. An annual
report and a publication will be prepared.

Site Management
Level-of-effort support will be provided to DOE as requested. Review Bureau of Reclamation
plans for Animas-LaPlata activities will be reviewed as requested.

Green River 2

SOWP
The SOWP will be revised and finalized based on comments from NRC and the State of Utah.

GCAP
The draft GCAP will be prepared for regulatory review after approval of the final SOWP. The
GCAP will be revised and finalized based on comments from NRC and the State of Utah.

EA/FONSI
An ECL will be prepared and a public meeting will be held. The draft EA will be prepared for
stakeholder review.

Interim Actions
Level of effort support will be provided for institutional controls as needed.

Site Management
Level-of-effort support to DOE will be provided as requested. j

Lakeview

LTMP 2
After NRC concurrence on the GCAP, an LTMP will be prepared for review and approval.

UGW-Management Action Process Document DOE/Grand Junction Office
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GCAP
The GCAP will be revised upon receipt of comments from NRC and the state of Oregon.

Site Management
Level-of-effort support will be provided to DOE as requested.

Naturita

SOWP
The SOWP will be revised and finalized as per comments from the state and NRC.

GCAP
The GCAP will be revised and finalized as per comments from the state and NRC.

NEPA
The draft EA will be prepared for stakeholder review, revised, and submitted with the FONSI for
final approval. No stakeholder meeting is anticipated.

Institutional Controls
Support will be provided to finalize the land transfer to the local government.

Site Manaaement
Level-of-effort support will be provided to DOE as requested.

Slick Rock

GCAP
The final GCAP will be prepared upon completion of NRC and State of Colorado review.
Verification monitoring will be conducted to assess the progress of natural flushing. A letter
report will be produced summarizing the results of the verification monitoring.

NEPA
The EA and FONSI will be finalized after DOE and stakeholder review and approval. No public
meeting is anticipated.

Site Management
Level-of-effort support will be provided to DOE as requested.

Gunnison

Institutional Controls
Support will be provided to DOE to secure viable and enforceable institutional controls as part of
the compliance strategy for the natural flushing alternative.

Verification Monitoring
The Verification Monitoring Report will be updated after the FY 2003 ground water and surface
water-sampling event in April 2003.

DOE/Grand Junction Office
April 2003
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GCAP
No further support required at this time. The GCAP will be finalized in FY 2004 after resolution
of institutional control issues and installation of new monitor wells required by regulators.

Site Management '
Level-of-effort support will be provided to DOE as requested.

Annual Ground Water Monitoring
The objectives of ground water monitoring to build a water quality and static water level
database to verify compliance objectives are being met for UMTRA Ground Water Project sites.
Stoller will utilize existing DOE monitor wells in the vicinity of the disposal site to sample
ground water. A sampling and analysis plan work order (SAPWK) will be developed as required
by the TAC prior to initiating field sampling. The SAPWK will be transmitted to the TAC
contract point of contact at least two weeks prior to scheduled sampling. Details of the SAPWK 2
will be based on the Sampling and Analysis Plan and DOE technical direction. Specific details of
the monitoring such as well locations and analyte selection will be defined in the SAPWK.
Stoller will conduct water-sampling activities as defined by the applicable SOPs and ASTMs.
Access to monitor wells will be verified prior to initiating field activities. Selected DOE monitor
wells will be sampled and analyzed for selected suites of inorganics. Stoller will verify and
validate inorganic and radiochemical water quality data that are acquired in the field or received 2
from the laboratory. Sampling shall be completed as indicated according to the schedule. An
annual review and update of water sampling and analysis plans for each site shall be completed
as necessary.

The deliverable products will include the following:

* Sampling and analysis plan work order
* Monitor well access status summary
* Sample collection with chain of custody
* Completion of a validated data package 65 days or less after completion of sampling

1.5 Project Team

The Grand Junction Office of DOE manages the project. Table 1-1 lists project team members
and key participants.

1.6 Organizational Interfaces

Table 1-2 shows the roles and responsibilities of each organization. Table 1-3 presents DOE and
contractor responsibilities for the programmatic and technical tasks. Many tasks are shared by
both organizations to facilitate efficient implementation. Figure 1-2 presents DOE organizational
interfaces for the UMTRA Ground Water Project. Figure 1-3 presents the contractor
organization chart.

1.7 Status of Management Action Process

The MAP establishes an efficient and comprehensive means for DOE to provide direction at this
formative stage, and throughout the remainder of the project life cycle, to ensure successful
attainment of the project objectives. The MAP document will be updated annually.

UGWV-NManagement Action Process Document
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Table 1-1. Project Team

Organization Name Role/Responsibility Telephone

DOE-ID TBD l

DOE-GJO Donna Bergman-Tabbert Grand Junction Office, Manager (970) 248-6001
Ray Plieness Grand Junction Office, Deputy Manager (970) 248-6091

Project Team

DOE-HQ Paul Beam HQ Program Manager (301) 903-8133

DOE-GJO Donald Metzler Program Manager (970) 248-7612

Contractor James Moran Technical Manager (970) 248-6435
Sam Marutzky Project Manager (970) 248-6059

Matrix Support l

Audrey Berry Public Affairs (970) 248-7727
DOE-GJO Gail Majors Budget Analyst (970) 248-6010

Chris Pennal Program Analyst (970) 248-6011
Tracy Plessinger Environmental Compliance Manager (970) 248-6197

Stakeholder Representatives
Jeff Deckler Colorado Department of Public Health (303) 692-3387

oradoWendy Naugle and Environment (303) 692-3394
Oregon David Stewart-Smith Oregon State Dept. of Energy (503) 378-6469

Utah Rob Herbert Utah Dept. of Environmental Quality, (801) 536-0046Div. Radiation Control

Wyoming John Erickson Wyoming Dept. Of Environmental (307) 332-3047Roberta Hoy Quality (307) 777-5922
Tribe Norman Honie Office of Mining & Mineral Resources (928) 734-2441Hopi Dorcie Ahownewa Office of Mining & Mineral Resources (928) 734-0115

Nation Madeline Roanhorse Director, Navajo UMTRA Program (928) 871-6982
avaj Levon Benally Asst. Dir., Navajo UMTRA Program (928) 871-7594

Arapaho-Shoshone Don Aragon Northern Arapaho-Shoshone Tribes (307) 332-3164

Nuclear Regulatory Mike Layton Nuclear Materials Safety & Safeguards (301) 415-6676
Commission William Von Till Nuclear Materials Safety & Safeguards (301) 415-6251

Table 1-2. Organization Functions

Organization Role/Responsibility
DOE-HQ Provides funding and overall project guidance.
DOE-ID Provides GJO funding, support, and direction to implement project guidance.

Provides project management and implementation, develops and implements
DOE-GJO core team compliance strategies and project scope, oversees contracts, establishes

milestones and stakeholder agreements, and provides interface with the
public.

GJO Contractor Provide technical and management staff to perform project activities, as
GJO ontrctortasked.

NRC Provides project regulatory oversight.
EPA Establishes compliance and remediation standards.

Participate in project activities, review and comment on documents,
Native American tribes/nations and implement institutional controls, provide stakeholder consideration, and
States perform other responsibilities as will be outlined in model cooperative

agreement that is under development.

DOE/Grand Junction Office
April 2003
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Table 1-3. Responsibilities Matrix I
Activity Responsibility

Define scope, budget, schedules, resources DC
Maintain PBS C
Procure funding D
Monitor performance DC
Coordinate activities with stakeholders D.C
Negotiate cooperative agreements D
Manage NEPA process D.C
Acquire permits/access agreements C
Develop SOWPs C
Conduct field investigations C
Evaluate data C
Prepare work plans C
Prepare NEPA documentation C
Prepare GCAPs C
Construct remedial systems C
Perform monitoring C
Maintain database C
Procure subcontracts C

D = DOE; C= contractor

j

-A

-

1.8 Strategy for Management Action Process

The project team will meet regularly to review the projects progression through the MAP and to
address individual issues as well as the overall strategy. As directed in the MAP guidance
document, the project has completed step one, "The Development of the Straw Document," and
step two, "The Identification of The Project Team" (DOE 1996a).

Step three, "Project Review," is largely centered on the recent ITR recommendations. The
responses to this teams report have been developed as part of the MAP and, when coupled with
the ITR report, will serve as the basis for the project review.

Step four, "Compile and Adopt Recommendations," has been documented in the response to the
ITR report as incorporated into the MAP document.

Step five, "Assemble and Write Your MAP Document," has proceeded to the preparation of this
MAP document, which proposes approaches for resolving issues.

Step six, "Execution of Process and Maintenance of the MAP Document," is an ongoing process
and will be performed by the project team who will review and summarize the status of the
project to ensure key issues are resolved in a timely manner. This group will identify those issues
and propose solutions for annual MAP document updates.

IJ

Ij

IJ

j
J

,
Ji
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2.0 Site Descriptions and Comprehensive Planning

2.1 Operational History

The 24 sites designated under Title I of UMTRCA were active in the production of uranium for
use by the AEC from the 1940s through the 1970s. The sites received ore from a variety of
sources and provided various concentrates of uranium to the AEC. DOE started the cleanup of
surface contamination at the UMTRA Project sites beginning with Canonsburg, Pennsylvania, in
1983 and concluded site surface cleanup activities with the Naturita, Colorado, site in 1998.

DOE intends to complete implementation of all required compliance strategies at the UMTRA
Project sites, addressing any human health and environmental risks associated with the
cumulative estimated 12 billion gallons (gal) (45.4 billion liters [L]) of contaminated ground
water, no later than FY 2011 to facilitate subsequent NRC licensing of the sites.

The UMTRA Surface Project removed or encapsulated the bulk of the source term contributing
to ground water contamination at the processing sites. The tailings and other residual radioactive
material (RRM) were disposed of in one of three methods, on the basis of site-specific
considerations. The following summaries present the relationship between the UMTRA Surface
Project disposal methods and the NRC licensing procedures, which together define the
requirements of the follow-on UMTRA Ground Water Project at the processing sites.

One-Step Licensing by the NRC-Relocated sites are processing sites from which tailings and
RRM are removed to an off-site disposal cell. Off-site disposal cells (not the processing sites) are
licensed by NRC soon after closure. However, compliance with EPA ground water standards at
the processing sites requires NRC concurrence.

Two-Step Licensing by the NRC-Stabilized-in-place (SIP) sites are processing sites at which
tailings and RRM were left in place, contoured, and covered; stabilized-on-site (SOS) sites are
processing sites at which tailings and RRM were moved to another location within the original
site boundary. Licensing at these sites involves initial NRC acceptance of the long-term care
program for the surface remedial action at these processing sites, with subsequent DOE
verification, and NRC concurrence that ground water compliance has been met.

Table 2-1 lists surface remedial action data (dates of completion, disposal options, acreages, and
volumes of contaminated materials) and the amount of existing contaminated ground water at the
24 UMTRA Project sites.

2.2 Environmental Setting

The 24 Title I sites are located in 10 States (Figure 1-1) and on 4 Native American tribe/nation
lands. Table 2-2 lists the key features of the environmental setting of each processing site.

Past processing site operations have resulted in ground water contamination. EPA has
established maximum concentration limits (MCL) for certain hazardous constituents in ground
water contaminated by uranium processing. Table 2-3 lists the constituents that have exceeded
MCLs in ground water at each site. Figures 2-1 through 2-16 present the extent of contaminant
migration at processing sites as shown by the concentrations of indicator constituents in ground
water. Site-specific UMTRA Surface Project RAPs and UMTRA Ground Water Project BLRAs
and SOWPs contain more information about the environmental setting for each site.

DOE/Grand Junction Office
April 2003
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Table 2-1. History of Project Operation
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UMTRA Surface Project Data Estimated Amount o
Cubi Yads f Cntaina Ed sConatemi unated

UMTRA Project Site Processing Site On-Site Off-Site Cubic Y Contaminated Contaminated
Remedial Action Disposal Disposal Contaminated Land Ground Water
Completion Date (SIP/SOS) (relocated) Material( s) (millions of gallons)

_ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ __ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ (th o u sa n d s )(a r s( m l i n of g l n )
Ambrosia Lake, NM 6-95 4 = 5,162 612 320
Belfield, NDa N/A 58 31 4.7
Bowman, NDa N/A 100 71 58
Canonsburg, PAb 12-85 265 79 5 3
Durango. CO 5-91 2,533 127 100
Falls City, TX 7-94 6,019 593 1,200
Grand Junction, CO 8-94 4 4,425 114 330
Green River, UT 12-89 382 48 180
Gunnison, CO 12-95 796 68 1,100
Lakeview, OR 10-89 944 116 1,200
Lowman, ID 6-92 126 30 0
Maybell, CO 12-96 4 4,100 214 230
Mexican Hat, UT 2-95 2,558 250 110
Monument Valley, AZ 3-94 925 83 1,200
Natunta, CO 10-98 399 247 100
New Rifle, CO 7-96 3,096 238 600
Old Rifle, CO 7-96 4 661 88 70
Riverton, WY 9-90 1,793 140 500
Salt Lake City, UT 6-89 4 2,710 128 350
Shiprock, NM 9-86 2,800 130 190
Slick Rock, CO (UC) 12-96 547 92 26
Slick Rock, CO (NC) 12-96 85 47 12
Spook, WY 9-89 4 315 21 1,000
Tuba City, AZ 5-90 1,631 327 3,000
Total 10 12 42,430 3,894 11,886

aThe designated uranium millsites at Belfield and Bowman, North Dakota, will not be remediated by DOE because the State of North Dakota has declined to provide the
statutorily required cost-share funds to remediate the sites.
bIncludes Burrell, Pennsylvania, vicinity property disposal cell volume and area
UC = Union Carbide; NC = North Continent
Note. This table represents the operations of the UMTRA Project remedial action projects. a
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Table 2-2. Environmental Setting and Current Land Use

Current Land Use Site Characteristics

UMTRA Project Site Current Ownership - Annual rf Cultural Threatened and
Tatibon Urban Suburban Rural Precipitation Wetlands SWatere Resources Endangered

Nai n(inches) W tr R s u c s Species

Ambrosia Lake, NM DOE 9
Belfield, ND __16 A l A1 l

Bowman, ND 16
Canonsburg, PA DOE 37

Durango, CO City/Animas LaPlata 19

Falls City, TX DOE al 30 -4 al _1

Grand Junction, CO City of Grand Junction + |8 4 '1
Green River, UT State of Utah 6
Gunnison, CO Gunnison County 11

Lakeview, OR +|17 al 4
Lowman, ID _ 27 4 Al

Maybell, CO T 13 7 N_
Mexican Hat, UT Navajo Nation 6 6
Monument Valley, AZ Navajo Nation A6
Naturita, CO _ Al 9 a Al
New Rifle, CO State of Colorado _ _ 11 T A

Old Rifle, CO State of Colorado 11 A A _ __ 1

Riverton, WY 8 7 7 T i

Salt Lake City, UT 15 T l

Shiprock, NM Navajo Nation T 6 _ |
Slick Rock, CO 4 74
(Union Carbide) 7

Slick Rock, CO -4 7 A4
North Continent) l

Spook, WY ___1 _ _1 l

Tuba City, AZ Navajo Nation A al 6 l

Total 5 3 7 14 18 22 1 1 13
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Table 2-3. Environmental Condition of Ground Water

Constituents Exceeding Maximum Concentration Limitsa
UMVTRA Project Site Off-Site Molyb- Net Radium-Senim ilrUaiu

Migration Arsenic Cadmium Chromium Lead Mercury Gross Nitrate Selenium|Silver Uranium
denum Alh2261228

Ambrosia Lake, NM T _ _ T _ _ _

Belfield, ND" N/A . .
Bowman, ND 0  N/A _
Canonsburg, PA __

Durango, CO ________ ___

Falls City, TX 1 T T _ _ T T T T T T
Grand Junction, CO 4 l _ T 7
Green River, UT
Gunnison, CO

Lakeview, OR T T
Lowman, ID" N/A
Maybell, CO _ _ T T _ _ T
Mexican Hat, UTd _

Monument Valley, AZ T _ l T _ _

Naturnta, CO _ _ T
New Rifle, CO T . T
Old Rifle, CO _ . T
Riverton, WY _ _ _

Salt Lake City, UT T g _ T ____

Shiprock, NM _ _ 7 T 1 : _

Slick Rock, CO'4,
(Union Carbide) l _
Slick Rock, CO 1
(North Continent) .____
Spook, WY'
Tuba City, AZ _ _ T T 7 T 7 _

Total 20 7 6 2 3 1 17 21 10 7 13 1 19
a Constituents with exceedances of Title 40 CFR 192 maximum concentration limits during at least two sampihng rounds in ground water samples from wells on or downgradient
of UMTRA Project processing sites, 1990 to 2000 Some of the constituents that exceed the maximum concentration limits may reflect naturally occurnng conditions unrelated
to uranium milling activities
bThe designated uranium millsites at Belfield and Bowman, North Dakota, will not be remediated by DOE because the State of North Dakota has declined to provide the statutorily
required cost-share funds to remediate the sites The Lowman, Idaho, site has no ground water contamination
c Data from 1987-1988 sampling rounds
"Perched water above uppermost aquifer.
N/A - not applicable
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2.3 Current Site and Adjacent Land Uses

Portions of the SIP and SOS sites are restricted for current and future use because of the placement
of the disposal cells used in the cleanup of the surface. Access to these sites is restricted. At
relocated sites, the goal is to release the former processing sites for limited use. Restrictions for
limited use generally prohibit using the contaminated ground water for potable uses and restricts
residential building in areas of former surface contamination. The sites will be returned to Native
Americans, private property holders, or States. Currently, private properties adjacent to the site
under which the contaminated ground water plumes have migrated will have institutional or
engineering controls in place to ensure that inappropriate ground water use does not occur.
Table 2-2 lists the current land uses at these sites and their surrounding areas.

2.4 Facilities, Infrastructure, and Equipment

The project has constructed remedial action treatment systems at the Tuba City and Shiprock sites.
The treatment system at the Tuba City site consists of extraction wells, piping, distillation unit, ion
exchange columns, storage tanks, analytical laboratory, maintenance facility, and an evaporation
pond. Facilities and infrastructure at the Shiprock site include extraction wells, infiltration galleries,
piping, and an evaporation pond. At the Monument Valley site, a gas-powered generator and water
pump have been installed to provide clean water for irrigation of native plants in the subpile soils
area. Minimal equipment in the form of automatic data processing equipment (personal computers)
has been purchased by the project as well as water sampling equipment, vehicles, and supplies. At
most sites wells have been installed to monitor ground water.

2.5 Influencing Factors

A number of factors may potentially influence the planning and implementation of the project:

Economic Factors-The UMTRA Ground Water Project will provide less benefit to local
economies than the UMTRA Surface Project. By removing a local nuisance and potential health
hazard (the tailings sites) and creating numerous construction jobs, the UMTRA Surface Project
served as an economic stimulus to many of the affected communities. Community support based
on economic stimulus is not likely to be as strong for the Ground Water Project.

Funding for the UMTRA Ground Water Project is an element of the annual DOE ER budget
request to Congress. Under UMTRCA, States are required to provide cost-sharing funds for
remedial actions at the. sites. Therefore, the continued progress of the project is subject to
appropriations from separate government agencies. Contingency plans may be advisable to
address potential funding shortfalls to ensure the project progress is not jeopardized.

Social Factors-At many of the processing sites where the visible surface remedial action has
been\ completed, the surrounding communities are anxious to start developing the sites and adjacent
properties. However, if the underlying ground water is not acceptable for unrestricted use, the desire
of the communities may be counter to the DOE requirement to ensure protection of human health
and the environment. Development considerations will become an increasing consideration in the
compliance-strategy implementation and priority-setting aspects of the project.

Cultural Factors-Most of the sites are located in arid environments with ground water resources
relatively undeveloped and/or of critical cultural importance for continuation of traditional land

DOE/Grand Junction Office
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uses in the West. Contaminated ground water has migrated beneath and beyond the boundaries of
off-site properties at most of the sites, including Native American tribe/nation lands at five sites.
Cultural factors may become an increasing consideration in the compliance-strategy
implementation and priority-setting aspects of the project.

Environmental Factors-A critical consideration is the environmental impacts associated with the
continued off-site migration of contaminants, which increases the size of the contaminant plume.

Regulatory Factors-The successful progress and completion of the project requires that DOE
gain NRC and stakeholder approval of the PEIS, site-specific Environmental Assessment (EA), and
selected compliance strategies. It is appropriate that (1) cooperative agreements be negotiated and
approved in a timely fashion; (2) that the primacy of guiding regulations (Federal, State, and local)
be consistently assessed should alternate concentration limits (ACLs) or supplemental standards
(according to 40 CFR 192, Subpart B) be considered at some sites; and (3) that there is assurance
that any compliance strategy which includes institutional controls be capable of implementation by
the cognizant State, Native American tribe/nation, or local governing agency for the period of time
required.

Technical Factors-Restoration of ground water to cleanup standards may not be practical with
current technologies.

Other Factors-Institutional controls, such as deed restrictions to control, limit, or prohibit use of
contaminated ground water, may be an important component of the final compliance strategy at
several of the sites. Implementation and enforcement of institutional controls and statutory or
codified restrictions on private land and resource uses may be difficult to obtain. The States, Native
American tribes/nations, and/or local governments would be important players in implementing and
enforcing this potential compliance strategy at the sites. However, the practicality and enforceability
of institutional controls may have to be determined on a case-by-case basis.

2.6 Future Uses of Land, Facilities, and Equipment

The use of surrounding lands is also a concern from the perspective that plumes at most sites have
* already migrated off site. The impact to the project of having contamination affecting private
property or Native American lands is far greater than having the plumes migrate onto publicly held
lands. The project cleanup criteria are prescriptive and are largely independent of land use. The
current and potential future uses of the land will have to be evaluated when assessing the
prioritization of the site activities as well as the implementation of institutional controls. At sites
where the surface disposal cell is on the site (SIP or SOS sites), future land use will be limited by
the presence of the disposal cell. Sites where the tailings and other RRM were removed may be
returned to States, Native American tribes/nations, or private landowners. In some cases, this
transfer of ownership was completed before ground water activities at the site were concluded. Sites
located on Native American lands will remain the property of the tribes/nations.

The project does not anticipate leaving any substantial quantity of equipment or facilities that are
government owned or operated in place at the end of the project. Alternative water-supply systems
or other facilities would be left in place, but ownership is expected to be transferred from DOE to
another entity before the project is completed.

UGV-Management Action Process Document DOE/Grand Junction Office
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Figure 2-1. Uranium Concentrations in Ground Water at Raffinate Pond Area at Durango, Colorado, Site
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Figure 2-13. Uranium Concentrations in Ground Water at North Continent Site, Slick Rock, Colorado
(Datum: September 2002)

DOE/Grand Junction Office
April 2003

UGW-Management Action Process Document
Page 2-19



Site Descrimicins and Comprehensi,,e Planning Document Number U0 159700 --I
Site Descriptions and Comprehensive Planning Document Number U0159700 -I

/

7/'

- - 06

,-' X @ 0684
1121 1122 J, 14.1
342 370

1' , ' , w w 1123
1101 ,l237

1120 435 _]1124
- '515 85 4

| il 11191125
1115 444 * * 84 8/

- 1121 1122 1107

!0-- 349 2182 - 43541 1 22 3 703

0 6 124

'v 287 S0 0 0 0 *- S * 61 14 4
1115 ' 1108 , 1106 1104 1103

-- 263 I- -- 185 - - -------…__^__w__^_______________________

I

//

J

/
/

/

J
1114 1113 1112

K1 118 438 140

,1 t14BI 1 a>/s ,s
319 118 56,6

\ /.

-

'7I/

/

/

f I ,104,
/ 0 \/

IJ

I

/I
r\ s

,'II

T
1004
28 2

0
I .

1008
14.2

0

1005
137

.
1006
133

v

1007
14.6

0

_j

Nitrate (mg/L) .
* 13.3 - 56.6 /
* 56.6 -237
* 237 -515
* 515- 798

* 798-1230

7 e750 Feet
IJ

U S. DEPARTMENT OF ENERGY S.M Stoller Corporation
GIAIO TN10, nAE UoOEC~k.c

(A~l. ,Ja0 COI9*I . DE.ACI30W?91~l9

Nitrate Concentrations in the Alluvial Aquifer
August 2002 Sampling Event

Tuba City, AZ

-j

750 0
ATE Pt.E-ED

November 27, 2002 U0176800-01
milSS~~ ~ ~~~ -.00 | 5l U7IVO 6UP Zwa 7'X 9 09

Figure 2-14. Nitrate Concentrations in Ground Water at Tuba City, Arizona, Site
(Datum: August 2002)

-

UGW-Management Action Process Document
Page 2-20

DOEGrand Junction Office
ApnIl 2003



Document Number UO 159700 Status of Environmental Restoration Activities

3.0 Status of Environmental Restoration Activities

This section presents a summary of the programmatic status of the project. The major
programmatic activities for FY 2003 are to:

* Continue active remediation activities at Tuba City.
* Initiate active remediation at Shiprock.
* Complete NEPA and GCAP documentation for the Green River site.
* Obtain NRC concurrence for compliance action at six sites (Naturita, Lakeview, Gunnison,

Slick Rock (2), and Durango).
* Transfer eight sites to LTSM (Lakeview, Durango, Slick Rock (2), Naturita, New Rifle,

Gunnison, and Old Rifle).

Table 3-1 presents the site status for UMTRA Ground Water sites. Figure 3-1 presents a
flowchart of major activities and documentation for each of the compliance strategies. Project
documentation is similar for each compliance strategy.

Baseline Risk Assessment (BLRA) - used to determine if the ground water at a site poses an
immediate risk to human health and the environment.

Site Observational Work Plan (SOWP) - characterizes the site ground-water conditions and
documents how DOE will demonstrate compliance with EPA ground water standards.

Ground Water Compliance Action Plan (GCAP) - presents descriptions of the compliance
strategy to be implemented for a site. For the no-remediation alternative, the GCAP may be a
modified section of the Surface Remedial Action Plan. For sites where active and/or passive
remediation will be implemented, the GCAP Plan will be a separate plan that includes the
verification monitoring to be performed.

National Environmental Policy Act (NEPA) decision documents

• Environmental Assessment-identifies the proposed site-specific ground-water
compliance strategy and alternatives, analyzes effects, and specifies any measures
necessary to reduce adverse impacts.

o Finding of No Significant Impact - issued if an Environmental Assessment shows
the proposed strategy would not significantly affect the environment

o Site-Specific Environmental Impact Statement - prepared if the Environmental
Assessment shows adverse effects would be significant.

* Categorical Exclusion-intended for actions that will clearly have no significant adverse
affects on the environment. Categorical Exclusions exempt the actions from further
environmental evaluation under NEPA. Categorical Exclusions are currently planned to
be prepared for the site characterization (i.e., Site Observational Work Plan) activities. In
some cases, DOE may determine that certain actions are adequately addressed in existing
NEPA documentation.

DOE/Grand Junction Office UGW-Management Action Process Document
April 2003 Page 3-1



Table 3-1. UMTRA Ground Water Project Site Status as of February 2003

-0
C. C

n0

D.C

CD
a

0

00

00

"C

D E. f

Transferred Transfer to LTSM Alternate
Site SOWP GCAP NEPA NRC to LTSM Planned Actual Water Status

C Program Date* Date Supply

Ambrosia Lake '.'J Yes-'. e :!Yes Vi.'¢Yes t,• s 08/28/00 No

Canonsburg Equivalent aY-, v. , Yes -,,, Yes f' 2 02/22/00 No __

Durango _$`,Yes' Yes YsY No No 07/08/08 No Candidate for acceleration.

Falls City {.Yf YYe s Ys'-. 08/28/00 No

Grand Junction "e Yes'-", Yes 'Yes.;; } tYesftk' 09/30/02 No _ _ _l

Green River Yes- Y~ No No No No 11/14/05 No SOWP in State/NRC review
Gunnison 7XYes>i •eYesig Yes& No No 12/03/07 Yes IC issue pending.

Lakeview Equivalent 4%Yes'>.U ':2Yes2 No No 09/30/03 Yes Revised GCAP in NRC review

LowmanNNA A'Ydss -, .rYes K .Yese,4T7 10/30/94 No l

Maybell No No 7Yes .',Yes ' K<; Yes '+&> 08/28/00 No l

Mexican Hat < { .Yes^.' NA .Yes& . 2i; Yes"t' la. ( Yes, i 08/28/00 No l

Monument Valley -Ye .. N Yes waiting Navajo Nation approval
(Dii esf T D NoNo 093011f strategy approach

Natunta ' ' D Y In No No 09/30/05 No GCAP in NRC review.
- (D raft) pro gress__ _ ___ _ _ _ _ _ _ _ _ _ _

Rverton esYes Yes' Yes No 8 Yes Third year of verification
_ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ o n ito rin g

New Rifle ,Yes ,,' No No 09/18/06 YesY es6f (D raft) ,"-'__ _ _ __ _ _ __ _ _

Old Yes -ess - Y No 09/18/06 No First year of verification
Old Rifle Yes .n No 91 6

hiprock XX No No 09/30/11 No Remedial action system in
construction,

Salt Lake City Equivalent '-.i~Yes d.. Yes '---.Yes , -Yes . ,x > a 08/28/00 No
Slick Rock ' Y s.
North Continent (es, Draft No No 09/30/08 No Candidate for acceleration
Slick Rock ~~erSikYes -; ~VDYesl Yes% No No 09/30/08 No Candidate for acceleration.U nion C arbide ,' . * (D a )__ _ __ _ _ _ _

Spook e K Yes ' >Yes ;'" af;,r.Yes ;} y -Ye_ r2 Yes __`__ 08/28/00 No

)~~y s' N 0930/1 No Pump-and-treat system inTuba City - iYes.e I>, No 09/30/11 No_ _ _ _ _ _ _ _ _ T__ _ _ _ _ _ _ _ " I e - o__ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ p e ra tio n

Total Transferred: 9

*Source of Data: Life-Cycle Baseline Book, March 2003.
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Document Number U0159700 Status of Environmental Restoration Activities

Remedial action-implemented for active remediation sites and involves stabilizing,
controlling, or cleaning up contaminants at a site.

Verification monitoring-implemented for passive remediation sties to confirm that the passive
remediation strategy is working.

Ground-Water Certification Report-prepared for active and passive remediation sties to
document that actions required in the Ground-Water Compliance Action Plan were successfully
completed and that the site meets EPA standards.

Long-Term Surveillance Plan (LTSP)-Plan describing the long-term surveillance and
maintenance program for a licensed site.

Long-Term Management Plan (LTMP)-Plan describing the long-term monitoring to be
performed at a non-licensed site.

3.1 Current Environmental Restoration Activities

Site-specific compliance strategies have been determined for each site. In some cases these
strategies are only targets for cost estimates for budget development purposes (Table 3-2). The
Belfield and Bowman sites are not presently scheduled for further project activities because the
State of North Dakota has declined participation in the UMTRCA-mandated cost sharing of
funding for these sites. The Lowman and Maybell sites are not scheduled for further project
activities because NRC concurred with the Surface Project RAP, which recommends no further
ground water action because of the lack of ground water contamination. The compliance strategy
approaches are

* No Further Remediation-No remediation could be used under two circumstances: (1) at
sites that do not have ground water contamination above MCLs and/or background levels;
and (2) at sites that have ground water contamination above MCLs and/or background
levels but qualify for supplemental standards or ACLs. Use of this strategy could involve a
demonstration of compliance and, in some cases, additional site characterization.

* Natural Flushing-Natural flushing is passive ground water remediation because it does
not involve manipulation of ground water flow, quantity, or quality. Natural flushing could
be the selected remedy at sites where (1) compliance with the ground water standards
would occur within a period of 100 years or less; (2) where adequate monitoring and
institutional controls could be established and maintained throughout the flushing period;
(3) where institutional controls could result in conditions that were protective of human
health and the environment; and (4) where the ground water was neither a current nor a
projected drinking water source.

* Active Remediation-Active ground water remediation would be used at sites where
methods such as gradient manipulation, ground water extraction, and in situ ground water
treatment were required to meet ground water standards.

DOE/Grand Junction Office
April 2003
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Table 3-2 Targeted Site Compliance Strategies

Site Proposed Strategy Applicable Standarda
Ambrosia Lake, NM No remediation Ss
Belfield, NDb Not applicable Not applicable
Bowman, NDb Not applicable Not applicable
Canonsburg, PA No remediation ACL

Passive remediation with natural M
Durango, CO flushing/No remediation MCUBG/ACL

Falls City, TX No remediation Ss
Grand Junction, CO No remediation SS
Green River, UT No remediation SS/ACL
Gunnison, CO Passive remediation with natural flushing MCUBG
Lakeview, OR No remediation Ss
Lowman, ID No remediation N/A
Maybell, CO No remediation SS
Mexican Hat, UT No remediation N/A

Monument Valley, AZ Active remediation/Passive remediation with MCL/BG/ACL
____ ____ ____ ____ ____natural flushing

Natunta, CO No remediation ACL
New Rifle, CO Passive remediation with natural MCLJBG

flushing/No remediation
Old Rifle, CO Passive remediation with natural flushing MCL/BG/ACL
Riverton, WY Passive remediation with natural flushing MCL/BG
Salt Lake City, UT No remediation SS

Shiprock, NM Active remediation/Passive remediation with MCUBG/ACUSSnatural flushing/No remediation
Slick Rock (NC)C, CO Passive remediation with natural flushing MCL/BG/ACL
Slick Rock (UC)C, CO Passive remediation with natural flushing MCL/BG/ACL
Spook, WY No remediation SS
Tuba City, AZ Active remediation MCL/BG/ACL
aSS = supplemental standard; MCL = maximum concentration limit; BG = background level;
N/A = not applicable, and ACL = alternate concentration limit.
bThe designated uranium millsites at Belfield and Bowman, North Dakota, will not be remediated by DOE
because the State of North Dakota has declined to provide the statutonly required cost-shanng funds to
remediate these sites
'NC = North Continent; UC = Union Carbide

-J

-J

-J

__

3.2 Regulatory Agreements, Consent Decrees, Compliance, and
Other Legal Drivers

UMTRCA is the legal driver for the project. Under the terms of UMTRCA, EPA has established
the ground water protection standards in 40 CFR 192. NRC is responsible for evaluating and
certifying the projects compliance with EPA standards. All necessary Cooperative Agreements
are in place with the affected States and Native American tribes/nations. Table 3-3 presents the
status of cooperative agreements.

3.3 Current Waste Management and Material Disposition Activities

The project is currently producing treatment sludge and investigation derived waste at Tuba City
and New Rifle. The investigation-derived wastes (drill cuttings and purge waters) are being
disposed on site on the basis of field screening (DOE 1997a, 1999). If purge water is -
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unacceptable for on-site disposal, the wastes generated would be disposed of as RRM at a
permitted and licensed facility. The treatment sludge at the Tuba City site is being disposed of in
a lined evaporation pond on site. The sludge at the Tuba City and Shiprock sites eventually will
be disposed of at the Cheney Disposal facility.

Table 3-3. Status of UMTRA Ground Water Cooperative Agreements

Partner Implementation Date Agreement Number

State of Colorado 8/25/98 GJ79476

State of Texas N/A N/A

Navajo Nation 2/24/99 GJ79477

State of Wyoming N/A N/A

Northern Arapaho and N/A N/A
Shoshone Tribes

Hopi Tribe 1/27/99 GJ79478

State of Utah 10/29/99 GJ79483

State of New Mexico N/A N/A

State of Oregon 7/3/01 GJ79488

State of Pennsylvania N/A N/A

City of Rifle, County of 1/8/02 GJ79492
Garfield, State of Colorado

N/A = Not applicable

3.4 Public Involvement Process

DOE encourages public participation, as directed by the Secretary of Energy (DOE 1994). The
UMTRA Ground Water Public Participation Plan (DOE 1 997b) describes activities that provide
public involvement in the project. This plan is updated annually. A toll-free number has been
established to answer questions about the project. The number is 1-800-399-5618. Also, a
website has been established at WWW.DOEGJPO.COM.

The goals of the public participation program are to promote public awareness, understanding,
and support of the project and to maintain a proactive public affairs and community relations
program that accurately identifies public/media concerns. The community relations program also
establishes public involvement and information activities to promote two-way communication
between DOE-GJO and the public (stakeholder involvement).

Specific Public Involvement Plans (PIPs) are created for each ground water site. This document
is not a technical document and is much smaller than the original plan. The site-specific PIP
provides information on what kind of public participation has taken place at that site and
forecasts additional public involvement goals.

Frequent verbal and written communication will be prepared and distributed to project
stakeholders. Communication will be the key element in building stakeholder consensus for the
compliance approaches followed by the project.

DOE/Grand Junction Office
April 2003
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3.5 Program Management

The DOE-GJO Manager is authorized to manage and execute project functions. The UMTRA
Ground Water Project Manager and other members of the project team support the Manager.
GJO manages the project and its contractors in accordance with overall project policy and DOE-
HQ guidance. GJO is responsible for the following activities:

* Preparing task orders that the TAC contractor will manage and control to ensure
performance-based support of DOE responsibilities in a cost-effective manner.

* Coordinating activities with Native American tribes/nations, State and local governments,
and the public.

* Negotiating cooperative agreements.

* Developing ground water compliance strategies.

* Operating the Project Control System.

* Managing the NEPA process.

* Managing the selection and implementation of compliance strategies.

* Initiating procurement for and management of project contractors.

* Acquiring necessary licenses and permits.

* Complying with the ground water standards as the second phase of licensing the SIP and
SOS sites.

* Complying with applicable Federal, Native American tribe/nation, State, and local laws and
regulations and DOE orders.

UGW-Management Action Process Document
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4.0 Site Relative Ranking

In 1992, the U.S. Department of Energy (DOE) prioritized the Uranium Mill Tailings Remedial
Action (UMTRA) Ground Water sites. The 1992 prioritization scoring was modeled after an
objective risk-based ranking system used by DOE in 1991 to rank environmental restoration
problems for budget purposes. This cost-benefit system estimates the relative value of
performing environmental restoration using criteria such as human health risks, environmental
impacts, socio-economic impacts, and regulatory requirements. From these individual categories,
a composite score for each site was determined, with the highest composite scores receiving the
top priority. Details on the 1992 prioritization approach are presented in Proposed Approach to
Remedial Action Prioritization/Categorization for the Uranium Mill Tailings Remedial Action
Project (memorandum from Mark L. Matthews, Uranium Mill Tailings Remedial Action Project
Office, August 8, 1991).

In 1995, the Independent Technical Review (ITR) of the UMTRA Ground Water Remediation
Project developed site-specific liability rankings. The ITR report suggested new criteria to be
used in prioritizing the UMTRA Ground Water sites. Based on this input, DOE revised the
prioritization scoring for UMTRA Ground Water sites in 1997. Stakeholders requested that the
following issues be incorporated into a revised prioritization approach.

* Risk of Failure for Institutional Controls

* Liability Reduction

* Sole Source Aquifers

* Offsite Plumes

* New Baseline Risk Assessment (BLRA) Information

* Contamination on Tribal Lands

* Reduce Final Categories From Five to Three

Table 4-1 presents the new site rankings based on these revisions.

DOE/Grand Junction Office
April 2003
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Table 4-1. Revised Pnontization Scoring for UMTRA Ground Water Sites

I P Individual Sole Source Failure Environ- Soclo- Regu.
Populabon Health Water Risk Institutional mental Economic latory Composite

Site Risk Risk Resource Timing Controls Risk Impact Impact Score*
(10 /%) (25%) (5%) (10%) (10%) (15%) (10%) (1 5%)

Category I

Gunnison 5 5 3 7 7 4.5 4.9 7 552t
Rifle(2) 5 6 5 7 4 7 4 5 3.2 7 54.7

Tuba City 3 5 7 7 2 8 2 6 6.1 6 50.8
Riverton 5 5 3 7 4 7 3 3 3 6 50.7*^

Monument 3 5 5 6 2 8 3 5.7 6 49 0**

Category 11

Naturita 3 6 3 5 5.6 44 3 5 47.2
Shiprock 5 5 1 3 56 3.5 44 . 5 468'^

Slick Rock(2) 3 6 3 3 56 4.6 2.4 5 44 9
Lakeview 4 5 3 7 0 7 3 3 2.6 6 42.3
Durango 5 5 3 5 0 3 3 3.7 5 402

Grand Junction 4 4 3 3 3.7 4.5 3 4 5 39.9
Green River 3 5 3 5 0 7 3.2 2 4 5 37.4

Salt LakeCity 5 4 3 4 0 7 1.5 3.2 5 34 2
Falls City 3 5 3 4 0 5 34 1.4 3 32 5
Bowman 2 4 5 4 0.7 3 5 1 4 4 31.9

Category Ill

Belfield 3 4 3 4 0.7 2.5 1 4 4 30.4
Ambrosia Lake 2 4 5 4 0.7 3.1 1 3 29.4

Maybell 2 4 7 2 0 2.4 1 4 4 28.5
Canonsburg 2 4 1 3 0 3.3 1 4 4 27.9
Mexican Hat 2 2 3 2 0 5 3 3 2.6 4 | 27 6**

Lowman 2 2 5 2 0 2 2 1 2 18 8
Spook 2 2 3 2 0.7 2 3 1 1 17.2

0

> -
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5.0 Environmental Restoration Strategy

The ER strategy recommended in the PEIS is to use a consistent, objective, risk-based, and
compliance-driven approach to conduct the project. The preferred alternative would use active,
passive, and/or no remediation ground water compliance strategies to meet EPA ground water
standards at the 24 project sites. The observational method is being used to streamline
assessment and evaluation of site remediation requirements.

5.1 Key Assumptions

Key assumptions for this project are divided into the following categories: institutional,
regulatory compliance, project management, human resources, and site specific.

* Institutional

- DOE, Native American tribes/nations, States, the public, NRC, EPA, and Congress all
influence project policy and conduct as project stakeholders.

- As project stakeholders, communities near the UMTRA sites expect timely
compliance with UMTRA standards and equitable treatment.

- DOE will negotiate to obtain access to adjacent private properties underlain by ground
water contamination plumes.

- The public will participate in the development of compliance strategy alternatives for
the project before options are selected for each site. All affected States and Native
American tribes/nations, except Idaho and North Dakota, will participate in
completing the cooperative agreements.

- As with the UMTRA Surface Project, Native American tribes/nations and State
agencies will continue to take an active role in ensuring site compliance. The
procedure for obtaining MCLs, ACLs, and supplemental standards will be agreed
upon by the Native American tribes/nations, States, DOE, and NRC before the Ground
Water Compliance Action Plan for a site is prepared, if applicable.

* Regulatory Compliance

- UMTRCA will continue to be the regulatory driver.

- The project will comply with applicable Federal, Native American tribe/nation, State,
local laws and regulations, and DOE orders according to the considerations identified
in the PEIS.

- No UMTRA Title I sites will appear on the National Priority List or State Superfund
lists.

* Project Management

- Waste disposal capacity will be available when needed.

DOE/Grand Junction Office
April 2003
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- The ground water cooperative agreements will be in place in time for scheduled
ground water compliance activities.

- Federal and State funding will be available in a timely manner and at a required level.
Contingency plans will be developed to accommodate required actions, when
necessary.

- The project will follow the compliance-strategy selection framework identified in the
PEIS.

* Human Resources

- GJO will maintain sufficient staff to manage the project and the work of the
contractors.

- GJO will obtain assistance from other government agencies such as the Bureau of
Reclamation, as needed.

* Site Specific

- The site-specific compliance strategies identified in budget documents are for budget
purposes only. They are not intended to preempt the public involvement process or
preclude stakeholder input to the final selection of a compliance strategy.

5.2 Strategy for Remedy Selection

The PEIS was prepared (1) to provide the framework for determining the appropriate ground
water compliance strategy at each project-processing site; (2) to assess the potential
programmatic impacts of the project; and (3) to provide a tiering document for the site-specific
NEPA documents.

The PEIS recommended action for the project is to develop compliance strategies for each site
that will meet the requirements of 40 CFR 192. These strategies were documented in the
programmatic ROD. Compliance strategies include no ground water remediation, natural
flushing, active remediation, and a combination of passive and active remediation. Using the
observational approach, each site will be characterized to the extent necessary to determine
which strategy will be most effective. Using existing site data, a conceptual model of site
conditions will be developed and a "most-probable" ground water strategy will be selected to
guide additional data needs. In the case of active remediation, "most-probable" remediation -

alternatives will also be identified. Results of the characterization will be documented in site-
specific SOWPs.

Upon completion of the characterization phase, EAs will be prepared that tier off the PEIS. The
EAs will present the preferred compliance strategy and remedial alternative for review by the
stakeholders. Upon approval of the EAs, a Finding of No Significant Impact report will be
completed and a draft GCAP prepared for stakeholder review prior to finalization.

UGW-Management Action Process Document DOE'Grand Junction Office
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The PEIS identifies the process for selecting the remedial action for the project. The approach is
to select strategies that ensure protection of human health and the environment by achieving
compliance with EPA ground water standards at the 21 remaining sites (excluding Lowman,
Idaho, and Belfield and Bowman, North Dakota) while maximizing cost-effectiveness. The
proposed action provides a framework to ensure that the final strategy is protective of human
health and the environment. DOE-GJO also is committed to ensuring protection of human health
and the environment from contaminated ground water before final strategy selection.

Figure 5-1 shows the process (logic framework). The framework is a risk-based decision-making
process; each step considers protection of the public health and the environment in determining
the appropriate strategy to meet ground water protection standards.

The first step in the decision-making process is to characterize the site (Box 1) and to determine
if the uranium processing activities at a specific site have resulted in ground water contamination
that exceeds background levels or MCLs (Box 2).

If ground water contamination from uranium processing activities does not exceed background
levels or MCLs, no remedial action would be necessary (Box 3). If ground water contamination
from uranium processing activities exceeds background levels or MCLs, the next step would be
to determine if compliance with EPA ground water standards could be achieved by applying
supplemental standards based on the existence of limited-use ground water (Box 4).

If limited-use ground water were shown to exist and if supplemental standards were protective
of human health and the environment (Box 5), no site-specific remediation would be required
(Box 7). If limited-use supplemental standards were not protective, the next step would be to
determine if ACLs would apply (Box 6). If ACLs were protective of human health and the
environment, ACLs would be applied (Box 7). If not, it would be necessary to determine if the
contaminated ground water plume would qualify for supplemental standards based on the
criterion that remediation would cause more environmental harm than benefit (Box 8).

At some sites where supplemental standards or ACLs may be applied, ground water monitoring
and institutional controls may be required to ensure continued protection of human health and the
environment (Box 9). In addition, when limited-use ground water applies, supplemental
standards shall ensure that the current and reasonably projected uses of the affected ground water
are preserved. If so, supplemental standards would be applied and no remediation would be
necessary (Box 7). If supplemental standards would not be protective, the next step would be to
determine if natural flushing would bring the contaminated ground water within MCLs,
background levels, or ACLs within 100 years (Box 10). Natural flushing is a ground water
remediation strategy by which natural ground water processes result in compliance with the EPA
ground water standards. If it were determined that institutional controls could be maintained
during the natural flushing period (Box 11) and that this strategy were protective of human
health and the environment, natural flushing would be used (Box 12).

If natural flushing would not be protective, it would be necessary to determine if natural flushing
in combination with active remediation methods would meet the EPA ground water standards
and would be protective of human health and the environment (Boxes 13 and 14). If so, natural
flushing in combination with active remediation methods would be implemented (Box 12).
Combined with natural flushing, active remediation methods could be used for a short time to
remove the most contaminated ground water from a restricted area. Another option is to use low-

DOE/Grand Junction Office UGW-Management Action Process Document
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operation and low-maintenance active remediation methods such as gradient manipulation or
geochemical barriers, in conjunction with natural flushing.

A risk assessment and a SOWP may show that natural flushing combined with active
remediation would not result in ground water quality that is protective of human health and the
environment. If that were the case, the next step in the framework would be to determine if
active ground water remediation techniques would meet EPA ground water standards (Box 15),
and if so, to implement those techniques (Box 16). Several methods of active ground water
remediation could be used, including gradient manipulation, ground water extraction, and in situ
ground water treatment. The active remediation methods could be used individually or in
combination with other cleanup methods. If active remediation resulted in compliance with the
EPA standards, remedial action would be complete. If these methods did not result in
compliance, supplemental standards based on technical impracticability of remediation would be
applied, along with institutional controls where necessary (Box 17).

Interim actions will be implemented to protect human health and the environment while a final
compliance strategy is being evaluated. Interim actions will be implemented when a reasonable
likelihood exists that inappropriate use of the water is likely to occur during the evaluation phase.

5.3 Regulatory Activity Strategy

NRC is the regulatory agency responsible for ensuring that project activities comply with EPA
standards as established in UMTRCA. Individual Native American tribes/nations and States also
have authority over various aspects of project activities. GJO will work closely with the NRC,
Native American tribes/nations, and States to ensure that project activities comply with
applicable regulations.

5.4 Nonregulatory Activity Strategy

This project actively involves the public, seeking their input and keeping them informed at all
times. This public involvement process has been followed throughout the PEIS process, and
DOE-GJO will continue to make concerted efforts to improve communication with stakeholders.
Section 3.4, "Public Involvement Process," presents a discussion of the activities associated with
this effort.

5.5 Performance Measures

Project performance measures have been developed as shown in Table 5-1. Project milestones
are presented in Table 5-2.

UGW-Management Action Process Document
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Table 5-1. Project Performance Measures

Release Site Planned Actual Planned Actual NRC
Description Assessment Assessment Completion Completion Concurrence

Date Date Date Date Date

Ambrosia Lake, New 1998 6/98 1998 6/98 7/98
Mexico

Canonsburg, Pennsylvania 1998 9/98 1998 9/98 1/00

Durango, Colorado 2002 1/02 2002 6/02

Falls City, Texas 1997 5/97 1998 4/98 9/98

Grand Junction, Colorado 1999 2/99 1999 4/99 1/02

Green River, Utah 2002 9/02 2003*

Gunnison, Colorado 2000 9/00 2000 9/00

Lakeview, Oregon 2004 9/99 2005 9/99

Lowman, Idaho 1996 12/95 1996 12/95 4/97

Maybell, Colorado 1995 9/95 1997 10/96 4/97

Mexican Hat, Utah 1998 8/98 1999 9/99 2/00

Monument Valley, Arizona 1998 6/98 2011

Naturita, Colorado 2001 9/01 2002 9/02

Rifle (New), Colorado 1999 9/99 1999 9/99

Rifle (Old), Colorado 1999 3/99 1999 7/99 8/02

Riverton, Wyoming 1998 2/98 1998 2/98 5/99

Salt Lake City, Utah 1998 9/98 1998 9/98 6/00

Shiprock, New Mexico 1999 9/99 2011

Slick Rock - 2001 9/01 2002 4/02
(North Continent)2019120242

Slick Rock, Colorado - 2001 9/01 2002 4/02
(Union Carbide) _______

Spook, Wyoming 1997 5/97 1997 5/97 10/97

Tuba City, Arizona 1998 4/98 2011

*Original completion plan 2004; forecast now 2003.

DOE/Grand Junction Office
April 2003
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Table 5-2. Project Milestones

Milestone Planned Date Actual Date
UGW -Transfer Lowman to LTSM Program NA Oct 1994
UGW - Transfer Spook, WY to LTSM Program Oct 1997 Aug 2000
|UGW - Transfer Maybell, CO to LTSM Program Sep 1997 Aug 2000
UGW - Transfer Mexican Hat, UT to LTSM Program Nov 1999 Aug 2000
UGW - Transfer Falls City. TX to LTSM Program May 1999 Aug 2000
|UGW - Transfer Riverton, WY to LTSM Program Nov 2004 NA
UGW - Transfer Ambrosia Lake, NM to LTSM Program Dec 2000 Aug 2000
UGW - Transfer Shiprock, NM to LTSM Program Sep 2011 NA
UGW - Transfer Canonsburg, PA to LTSM Program Oct 2000 Feb 2000
UGW - Transfer New Rifle, CO to LTSM Program Sep 2006 NA
LUGW - Transfer Old Rifle, CO to LTSM Program Sep 2006 NA
UGW - Transfer Lakeview, OR to LTSM Program Sep 2003 NA
UGW - Transfer Gunnison, CO to LTSM Program Dec 2007 NA
UGW - Transfer Durango, CO to LTSM Program Jul 2008 NA
LUGW - Transfer Grand Junction, CO to LTSM Program Apr 2002 Sep 2002
UGW - Transfer Slick Rock -NC, CO to LTSM Program Sep 2008 NA
UGW - Transfer Slick Rock-UC, CO to LTSM Program Sep 2008 NA
|UGW - Transfer Naturita, CO to LTSM Program Sep 2005 NA
UGW - Transfer Salt Lake City, UT to LTSM Program May 2000 Aug 2000
UGW - Transfer Green River. UT to LTSM Program Nov 2005 NA
UGW - Transfer Tuba City, AZ to LTSM Program Sep 2011 NA
UGW - Transfer Monument Valley, AZ to LTSM Program Sep 2011 NA

TBD = To be determined

Current performance measures are

* Relative risk reduction-Currently, five sites are planned for alternate water supplies to
reduce the risk for potential exposure. The Gunnison and Rifle, Colorado; Riverton,
Wyoming; and Monument Valley, Arizona, sites alternate water supplies are completed. A
partial alternate water supply for the New Rifle site was completed in 1997; an extension of
this water supply will be completed in FY 2004. The alternate water supply at Lakeview,
Oregon, is in progress.

* Relative risk funding trend-Table 5-3 presents budget baseline costs by year.

Difference between this year's baseline and last year's modified baseline

Technical Baseline

* Contingency - contingency for a pump and treat system at the Gunnison site has been
removed to reflect general agreement from stakeholders to expand the water supply.

* Monument Valley - the remedial action system has been changed from land farming to a
combination of phytoremediation, landfarm and natural attenuation to reflect the results of
the subpile soils remediation. The subpile soils remediation indicates a greater decrease in
nitrates than can be accounted for through uptake alone.

* Phase II for Tuba City remediation assumes a more passive alternative will be deployed such
as bioremediation.

UGWV-Management Action Process Document
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* Phase II for Tuba City remediation assumes a more passive alternative will be deployed such
as bioremediation.

Schedule Baseline

* Shiprock

Design and construction of a hydraulic barrier on the floodplain has been postponed from
FY2004 to FY2009 to reflect a flat-lined funding profile.

* Tuba City

Start of Phase II remedial action was delayed from FY2004 to FY2009 to reflect a flat-lined
funding profile.

* Phase II completion at Shiprock and Tuba City will not be completed until FY2009.
Evaluation of operation and maintenance performance shortened prior to the transfer to
LTSM.

Cost Baseline

* Tuba City: Out year budget was reduced for Phase II estimates due to the probability that a
more passive system will be implemented. The original budget was based on a duplicate of
Phase I (distillation system).

* Monument Valley: Out year budget was reduced to reflect a more passive approach to the
remediation strategy with emphasis on phytoremediation and natural flushing rather than
landfarming.

* Project Management: Project Management out year budget was reduced to reflect lower
overall project costs. PM costs are estimated at approximately 10% of the direct costs.

* Laboratory: The reduction is due to completing the project in FY 2011 rather than FY 2013.

* Indirects: The reduction is due to completing the project in FY 2011 rather than FY 2013.

* Contingency: Due to the restricted funding and nearing closeout of many sites, contingency
was reduced substantially. Remaining contingency includes a 5% overall contingency for the
project.

Table 5-3. Budget Baseline
(in $K)

Pre-1999 1999 2000 2001 2002 2003* 2004
Baseline $38,719 $9,039 $12,075 $10,643 $12,121 $5,673 $8,215

Cumulative $38,719 $47,758 $59,833 $70,476 $82,597 $88,270 $96,485

2005 2006 2007 2008 2009 2010 2011

Baseline $6,196 $6,769 $6,903 $7,484 $12,336 $6,316 $6,344

Cumulative $102,681 $109,450 $116,353 $123,837 $136,173 $142,489 $148,833

*Based on March 2003 Life Cycle Baseline

DOE/Grand Junction Office
April 2003
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6.0 Environmental Restoration Program Master Schedule

Figure 6-1 lists the major activities for each site from FY 2003 through FY 2011, as scheduled in
the March 2003 life-cycle baseline budget. Figure 6-2 shows life-cycle schedule for each site
from FY 1996 through FY 2011. UMTRA ground water period is through FY 2011. All funding
estimated past FY 2011 are planning requirements for LTSM.
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7.0 Issues To Be Resolved

Project tasks include resolving specific technical and administrative issues.

* Viability of budgeted compliance approaches for individual sites. The current budget lists
targeted compliance strategies for the sites on the basis of available information. The site-
specific acceptability and viability of these targeted strategies has yet to be determined for
sites still in the assessment phase.

* Monument Valley Land Farm-The land farm pilot study is on hold pending approval from
the Navajo Nation. Local grazing permit holders have objected to the pilot study.
Discussions are ongoing to resolve issues; however, the study is currently 3 years behind
schedule.

DOE/Grand Junction Office
April 2003

UGW-Management Action Process Document
Page 7-1



Issues to be Resolved D~ocument Number I 01 S9700l
Issues to be Resolved Document Ntimh�r 1101 �Q7Afl

End of current text

UGW-Management Action Process Document
Page 7-2

DOE/Grand Junction Office
Apnl 2003



Document Number UO 1 59700 References,Dcmn Nube _0590 Refer...en.. e..........._.. .. sWX

8.0 References

DOE (U.S. Department of Energy), 1993. Technical Approach to Groundwater Restoration, U.S.
Department of Energy, UMTRA Project Office, Albuquerque, New Mexico, November.

, 1994. Guidance for Implementation of the Department 's Public Participation Policy,
memorandum from the Secretary of Energy, U.S. Department of Energy, Washington, DC.

, 1995a. Guidance Document for Preparing Water Sampling and Analysis Plans for
UMTRA Project Sites, U.S. Department of Energy, Environmental Restoration Division,
UMTRA Project Team, Albuquerque, New Mexico, September.

, 1995b. Uranium Mill Tailings Cleanup, Continuous But Future Costs Are Uncertain,
GAO/RCEO-96-37, December.

, 1996a. Final Management Action Process (MAP) Resource Guide, prepared for the U.S.
Department of Energy, Office of Environmental Restoration (EM-40).

, 1996b. Final Programmatic Environmental Impact Statement for the Uranium Mill
Tailings Remedial Action Ground Water Project, Volumes I and II, U.S. Department of Energy,
Grand Junction Projects Office, Grand Junction, Colorado, October.

, 1997a. Management Planfor Field-Generated Investigation Derived Waste, U.S.
Department of Energy, Grand Junction, Colorado.

, 1997b. Public Participation Plan, GJO-97-26-TAR, P-GJO-235 1, Revision 1,
Prepared by the U.S. Department of Energy, Grand Junction Projects Office, Grand Junction,
Colorado, October.

, 1998. Quality Assurance Program Plan, MAC-2014, Prepared by the U.S. Department
of Energy, Grand Junction Projects Office, Grand Junction, Colorado, February.

, 1999. Emergency Spill and Accident Response Plan for the Transportation of Residual
Radioactive Materials, U.S. Department of Energy, Grand Junction, Colorado.

Jacobs Engineering Group, Inc., 1995. Contaminated Ground Water, Volume Calculation
(Output), UPDCC File Location No. 0.16.1, Albuquerque, New Mexico.

Matthews, Mark L., 1991. Memorandum dated August 8, 1991.

Code of Federal Regulations

10 CFR 40, Domestic Licensing of Source Material, U.S. Nuclear Regulatory Commission.

40 CFR 192, Health and Environmental Protection Standards for Uranium and Thorium Mill
Tailings, U.S. Environmental Protection Agency.

40 CFR 1500, Purpose, Policy, and Mandate, Council on Environmental Quality.

DOE/Grand Junction Office UGW-Management Action Process Document
April 2003 Page 8-1



References Document Number U0159700

40 CFR 1501, NEPA andAgency Planning, Council on Environmental Quality.

40 CFR 1502, Environmental Impact Statement, Council on Environmental Quality.

40 CFR 1503, Commenting, Council on Environmental Quality.

40 CFR 1504, Predecision Referrals to the Council of Proposed Federal Actions Determined To
Be Environmentally Unsatisfactory, Council on Environmental Quality.

40 CFR 1505, NEPA andAgency Decision Making, Council on Environmental Quality.

40 CFR 1506, Other Requirements of NEPA, Council on Environmental Quality.

40 CFR 1507, Agency Compliance, Council on Environmental Quality.

40 CFR 1508, Terminology and Index, Council on Environmental Quality.

Federal Register

60 FR 2854, Groundwater Standards for Remedial Actions at Inactive Uranium Processing
Sites, final rule, U.S. Environmental Protection Agency, January 11, 1995.

60 FR 22913, Record of Decision, U.S. Department of Energy, April 28, 1997.

United States Code

42 USC Section 4321 et seq., National Environmental Policy Act, January 1, 1970.

42 USC Section 7901 et seq., Uranium Mill Tailings Radiation Control Act, November 8, 1978.

42 USC Section 7922 et seq., Uranium Mill Tailings Remedial Action Amendments Act,
November 5, 1988.

UGWV-Management Action Process Document
Page 8-2

DOE'Grand Junction Office
ApnI 2003



Appendix A

Fiscal-Year Funding Requirements



> u
'2 0

c= -.
C D:

cL

c
Eo

rl

(D

0
a

m
C:0

C-

'C-en

, I ; I I -1 , I I

1995:: 1996 1997 1998: 2000 2001 2002





> a

o w
o =

0

CD

1 1 1I I I I l I I I I I I

0

UMTRA Ground Water Project
Cumulative Funding Requirements

$300,000,000

$200,000,000-

51~~~~ COU umulative]

$102 0 i$250,000,000

0 . . . .0

0 '- (N 0 Cr) 't LO CD I- OD a) 0 . .- 0 C 1tI IOI ID r- 00C0 ) 0 0 0 0 0 0 0 0 0 - - - - - - - - (NJ0) 0) 0 0 0 0 0 O 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0- N N N N (N (N N ° N N N N ° ° ° ° ° ° °N °N °N °N

T

Fiscal Year

Figure A-1. UMTRA Ground Water Project Cumulative Funding Requirements a

x

CO X -



ma

0 l

wC)
CQ

0::>I
_.

c

jI-
CD

Ca.
xUMTRA Ground Water

Estimates by Compliance Strategy
March 2003

45,000,000

40,000,000

35,000,000

30,000,000

1! 25,000,000

a 20,000,000

15,000,000

10,000,000

5,000,000

0
Active Remedi

Total Sites -

Comrpleted Site

ation Natural Flushing/ACL

3 Total Sites - 7

iS - 0 Completed Sites - 2

Figure A-2. Funding Requirements by Compliance Strategy

No Further Remnediation

Total Sites - 12

Corrpleted Sites - 9
U

0
0-

C)

'~0

o~ 0
C):_

0z
0

2

z
r-

CA

10

C c -3
I I I I I 1 1 I I I I I I I



Appendix B

Major Environmental Restoration Documents



Document Number UO 1 59700 Appendix B
Document Number U0159700 Annendix B

Table B-1. Major Programmatic Documents

Title Date Phase Applicable Site

Ground Water Monitoring Program Plan May 1992 Planning All sites
Environmental Monitoring Plan December 1992 Planning All sites

Guidance Document for Preparing Water Sampling and
Analysis Plans August 1993 Planning All sites

Public Information Plan September 1993 Planning All sites
Technical Approach to Ground Water Restoration November 1993 Planning All sites
Ground Water Protection Management Program Plan February 1994 Planning All sites
Technical Approach for the Management of UMTRA Ground
Water Investigation-Derived Wastes February 1994 Planning All sites
Waste Minimization and Pollution Prevention Awareness
Program Plan July 1994 Planning All sites
UMTRA Water Sampling Handbook August 1994 Monitoring All sites
Ground Water Project Plan September 1994 Planning All sites
Quality Assurance Implementation Plan September 1994 Planning All sites
Environmental Protection Implementation Plan October 1994 Planning All sites
FY 1993 Annual Environmental Report October 1994 Monitoring All sites
Human Health Risk Assessment Methodology November 1994 Assessment All sites
Environment, Safety, and Health Plan March 1995 Planning All sites

Planning Guide for Site Observational Work Plans July 1995 Planning All sites
FY 1994 Annual Environmental Report August 1995 Monitoring All sites
Public Participation Plan October 1996 Planning All sites

Programmatic Environmental Impact Statement January 1997 Planning All sites
Monument Valley Project Safety Plan February 1997 Assessment MON
Record of Decision April 1997 Planning All sites
Project Safety Plan for Grand Junction October 1997 Assessment GRJ

Project Safety Plan for New and Old Rifle Project Sites October 1997 Assessment RFL

Quality Assurance Program Plan February 1998 Planning All sites

Sampling Health & Safety Plan June 1998 Monitoring All sites

Project Safety Plan for Installation and Sampling of Monitoring
Wells on the Naturita UMTRA Site October 1998 Assessment NAT
Independent Baseline Review April 1999 Planning All sites

Project Safety Plan-4nstallation of New Monitoring Wells and
Abandonment of Old Wells a the Salt Lake City Vitro
Processing Site July 1999 Assessment SLC

Project Safety Plan-Installation and Abandonment of Monitor
Wells at the Gunnison Processing Site September 1999 Assessment GUN
Project Safety Plan-Installation of Monitor Wells at the
Shiprock, New Mexico Site January 2000 Assessment SHP

UGW Life-Cycle Baseline March 2003 Planning All sites
Sampling Frequencies and Analyses October 2001 Monitoring All sites
Project Safety Plan for the Remedial Action Construction of the
UMTRA Ground Water Project, Tuba City, Arizona January 2001 Assessment TUB

Sampling and Analysis Plan October 2001 Monitoring All sites

Management Action Process Document September 2001 Planning All sites

Environmental Procedures Catalogue Continuously updated Monitoring All sites

DOE/Grand Junction Office
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Table B-2. Major Site-Specific Documentsa

Site WSAP BLRA SOWP NEPA GCAP

Ambrosia Lake January 1994 NA February 1995 Rev. 0 March 1998 July 1998
NRC Concurrence July 1998

Belfield September 1994 September 1994, F, Rev. 1 NA NA NA
Bowman September 1994 November 1994, F, Rev. 0 NA NA NA
Canonsburg September 1995 November 1995, F, Rev. 1 (SOWP equivalent-ACL March 1999 March 1999

application) September 1998 NRC Concurrence January 2000
Durango September 1995 September 1995, F, Rev. 1 January 2002 Rev. 0 November 2002 May 2002

Falls City September 1995 September 1995, F, Rev. 1 May 1997 Rev. 1 March 1998 September 1998
NRC Concurrence September 1998
April 1999

Grand Junction August 1995 September 1995, F, Rev. 2 May 1999 Rev. 1 May 1999 State Concurrence November 1999
NRC Concurrence January 3, 2002

Green River August 1995 September 1995, F, Rev. 1 September2002
Gunnison September 1995 April 1994, F, Rev. 1 October 2000 Rev. 1 June 2002 June 2001
Lakeview September 1995 March 1996, F, Rev. 1 SOWP equivalent-August 1999 In progress October 2002

Lowman NA NA NA January 1991 (RAP)-April 1991
NRC Concurrence April 1997

Maybell June 1994 March 1996, F, Rev. 1 NA April 1997 (RAP)May 1997
NRC Concurrence April 1997

Mexican Hat September 1995 (Eco Risk)-March 1994 September 1995 Rev. 0 NA NRC Concurrence February 1996July 1998 Rev. 1
September 1995 Rev. 0
March 1996 Rev. 0
February 1998 Rev. 1

Valley September 1995 March 1996, F, Rev. 1 June 1998, Rev. 1 In progress August 1999 draft
April 1999 F
NRC acceptance January
2000

Naturita September 1995 November 1.995, F, Rev. 1 May 2002 December 2002 September 2002
New Rifle September 1995 August 1995, F, Rev. 1 Sept. 1999 Rev. 1 In progress September 1999

Old Rifle September 1995 August 1995, F, Rev. 1 April 1999 Rev. 1 May 1999 Revised November2000
August 1999 F NRC Review in Progress

February 1998
Riverton April 1994 September 1995, F, Rev. 1 February 1998 Rev. 1 January 1998 September 1998

NRC Concurrence May 1999
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Table B-2 (continued). Major Site-Specific Documentsa
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Site WSAP BLRA SOWP NEPA GCAP
Salt Lake City September 1995 September 1995, F, Rev. NA September 1998 September 1998

1 NRC Concurrence June 15, 2000

Shiprock September 1995 April 1994, F, Rev. 1 September 1999 Rev. 1 September 2001
October 2000 Rev. 1

Slick Rock - NC September 1994 September 1995, F, Rev. April 2002 December 2002
l_ 1

Slick Rock - UC September 1994 September 1995, F, Rev. April 2002 December 2002
I_ 1

Spook March 1994 April 1995 Rev. 0 April 1997 May 1997
NRC Concurrence October 1997

Tuba City February 1996 June 1994, F, Rev. 0 July 1995 Rev. 0 December 1998 NRC Concurrence March 2000
February 1998 Rev. 1

_ _September 1998 F
aWSAP = Water Sampling and Analysis Plan; BLRA = Baseline Risk Assessment; SOWP = Site Observational Work Plan; F = final; NEPA = National Environmental
Policy Act; GCAP = Ground Water Compliance Action Plan
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Decision Document
Record of Decision Summaries

At this stage in the Uranium Mill Tailings Remedial Action (UMTRA) Ground Water Project,
few final decision documents have been completed because the cleanup strategies for most site
activities are still in the planning or characterization phases.

The final Surface Project Remedial Action Plan for the Lowman, Idaho, site declared that ground
water contamination did not result from uranium processing activities. The U.S. Nuclear
Regulatory Commission (NRC) concurred that no further action was required under the UMTRA
Ground Water Project to complete the licensing requirements for the site (see Exhibit A). NRC
concurrence documents for Maybell, Colorado; Spook, Wyoming; Ambrosia Lake, New Mexico;
Falls City, Texas; Riverton, Wyoming; Canonsburg, Pennsylvania; Tuba City, Arizona; Mexican
Hat, Utah; Salt Lake City, Utah; and Grand Junction and Old Rifle, Colorado, are presented in
Exhibits B through L, respectively. Where applicable, the memorandum transferring each site
from UMTRA Ground Water to LTSM also are presented in the exhibits behind the letters of
concurrence from the NRC.

The Record of Decision for the Programmatic Environmental Impact Statement was published in
the Federal Register on April 28, 1997. This decision will result in the selection of the remedial
alternative on a site-specific basis for the UMTRA Ground Water Project.

DOE/'Grand Junction Office
April 2003
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C t; Ur, lUNITED STATES
NUCLEAR REGULATORY COMMISSION

A m m WASHINGTON, DC. 20555-0001

April 21,1997

Mark L. Matthews, Project Manager
Uranium Mill Tailings Remedial Action Project Office
U.S. Department of Energy
Albuquerque Operations Office
P.O. Box 5400
Albuquerque, NM 87115

Dear Mr. Matthews:

The U.S. Nuclear Regulatory Commission (NRC) staff has completed its review of the final
Remedial Action Plan and Site Design (RAP) and all associated documentation pertinent to the
proposed remedial action for the uranium mill tailings site at Lowman, Idaho. Our review is
documented in the Final Technical Evaluation Report (TER) (see Enclosure 1), which discusses
the NRC staffs evaluation of the remedial action for compliance with the EPA standards.

In the groundwater area, the Lowman site is unique in that it does not have the outstanding open
issue of postponed groundwater cleanup as a result of DOE's ability to demonstrate a lack of
groundwater contamination at the site. Therefore, based on our review, the NRC can give full
concurrence in the final Lowman Remedial Action Plan and Site Design. As a result, I have
signed the original signature pages transmitted to the NRC for signature with Revision 3 to the
RAP. The completed signature pages for the RAP are included as Enclosure 2.

DOE submitted RAP Modification (RAP MOD) No. 1 as Revision 2 to the RAP on April 22, 1991,
for NRC staff review and concurrence. The RAP MOD requested the use of supplemental
standards to prevent excessive environmental harm from the removal of residual radioactive
material in the proposed remedial action for Lowman. The NRC staff reviewed and concurred in
this RAP MOD on June 18, 1991. Our review of this RAP MOD has also been documented in
the final TER and the signature pages for the RAP MOD are provided in Enclosure 3.

As you are aware, DOE also recently submitted to the NRC Revision B to the Remedial Action
Inspection Plan (RAIP) (June 24, 1991) for review and concurrence; and two Project Interface
Documents Nos. 12-S-04 and 12-S-05 (June 11, 1991) for review. As a result of our review of
these documents, the NRC staff concurs in the RAIP and is in agreement with the classification
of the PID No. 12-S-04. The staff, however, does not agree with the Category II classification of
PID No. 12-S-05 and will provide a complete discussion of our evaluation under separate cover
at a later date.

DOE!Grand Junction Office
April 2003
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Apoendix C Document Number U0159700you have any questions regarding the information in the enclosed final TER, please contact

'' you have any questions regarding the information in the enclosed final TER, please contact
,ine at FTS 492-3439 or the NRC Project Manager, S. L. Wastler, at FTS 492-0582.

Sincerely,

Original signed by

John J. Surmeier, Chief
Uranium Recovery Branch
Division of Low-level Waste Management
and Decommissioning

Enclosures: As stated

cc: P. Mann, DOE/AL
M. Abrams, DOE/AL
R. Donovan, Idaho
C. Cody, Idaho
K. Feldman, EPA
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Cw_ tpvk Re (UNITED STATES

NUCLEAR REGULATORY COMMISSION
WASHINGTON, DC. 20555-0001

April 21,1997

Mr. George Rael, Acting Director
Environmental Restoration Division
Uranium Mill Tailings Remedial Action Project
Albuquerque Operations Office
U.S. Department of Energy
P.O. Box 5400
Albuquerque, NM 87185-5400

SUBJECT: FINAL TECHNICAL EVALUATION REPORT FOR THE MAYBELL, COLORADO,
URANIUM MILL TAILINGS SITE

Dear Mr. Rael:

The U.S. Nuclear Regulatory Commission staff has completed its review of the final Remedial
Action Plan and Site Design (RAP) and the Remedial Action Inspection Plan (RAIP), Revision
0, for the inactive uranium mill tailings sites at Maybell, Colorado. The staff's review is
documented in the enclosed final Technical Evaluation Report (TER).

Based on this review, the NRC staff concurs in the Maybell RAP and RAIP. The Department of
Energy (DOE) has proposed no groundwater cleanup at the Maybell site. This proposal is based
on the following: DOE's characterization of the uppermost aquifer as "limited use," containing
wide-spread ambient contamination not related to uranium milling activities; no current or
projected future water use of the aquifer within a 4.8 km (3 mile) radius of the site; no apparent
discharge of tailings contaminated groundwater to surface-water bodies or deeper aquifers in
the vicinity; and continued groundwater monitoring of the existing contamination to assure
conditions remain unchanged. Based on its review of DOE's proposal, the NRC staff agrees
with DOE's findings and concludes that DOE has demonstrated compliance with all
groundwater protection provisions of 40 CFR 192, Subparts A through C. As a result of the
staffs concurrence, NRC is prepared to sign the signature pages for the Maybell RAP, following
their submittal by DOE.

If you have any questions concerning this subject, please contact the NRC Project Manager,
Robert Carlson, at (301) 415-8165.

Sincerely,

Original signed by D.M. Gillen for

Joseph J. Holonich, Chief
Uranium Recovery Branch
Division of Waste Management
Office of Nuclear Material Safety and Safeguards

Enclosure: As stated
cc: W. Woodworth, DOE Alb

S. Hamp, DOE Alb
E. Artiglia, TAC Alb

DOE/Grand Junction Office
April 2003
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United States Government Department of Energy

memorandum Grand Junction Office

DATE: AUG 28 2000

SUBJECT: Transfer of Maybell, Colorado, Processing Site from UMTRA Ground Water to
Long-Term Surveillance and Maintenance Program

To: Donna Bergman-Tabbert, Manager

The UMTRA Ground Water Project staff has completed characterization and
documentation of the Maybell processing site under Subpart B of 40 CFR 192, and
revised language for the Remedial Action Plan (RAP) was submitted to the NRC on
October 30, 1996. The compliance strategy for ground water protection is no
remediation in conjunction with supplemental standards based on limited-use ground
water. Ground water in the uppermost aquifer is of limited use because of the
widespread occurrence of uranium that is not related to activities at the former
processing site. The NRC concurred with the changes to the RAP and approved the
application of supplemental standards in their letter of April 21, 1997. Tli~e Maybell
processing site is herein transferred to the Long-Term Surveillance and Maintenance
Program for long-term management activities.

No monitoring of ground water in the uppermost aquifer is required at the site under
Subpart B of 40 CFR 192. Since residual radioactive material at the Maybell site was
stabilized on-site, the Long-Term Surveillance Plan is the long-term management
document (July 1999).

There are a number of monitor wells in the vicinity of the site that are no longer needed
for ground water monitoring. These wells will be decommissioned under the LTSM
Program.

Original signed by

Donald R. Metzler
Technical/Project Manager

cc:
J. Gilmore, DOE-GJO
R. Heydenburg, MACTEC-ERS
C. Jacobson, MACTEC-ERS
C. Jones, MACTEC-ERS
S. Marutzky, MACTEC-ERS
Project File GWMAY20.1 (P. Taylor)
Project File LMAYI.7 (H. Salter)

bcc: D. Mathes, DOE-HQ/EM-34

UGW-Management Action Process Document DOE/Grand Junction Office
Page C-12 April 2003
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C, *UNITED STATES
NUCLEAR REGULATORY COMMISSION

CWASHINGTON, DC. 20555-0001

October 9,1997

Mr. Ray Plieness, Project Manager
U.S. Department of Energy
Grand Junction Office
2597 B 34 Road
Grand Junction, CO 81503

SUBJECT: ACCEPTANCE OF THE FINAL GROUND WATER COMPLIANCE ACTION PLAN
FOR THE INACTIVE URANIUM MILL TAILINGS SITE AT SPOOK, WYOMING

Dear Mr. Plieness:

The U.S. Nuclear Regulatory Commission staff hereby concurs with the U.S. Department of
Energy's (DOE's) Ground Water Compliance Action Plan (GCAP), dated March 18, 1997 for the
Spook Uranium Mill Tailings Remedial Action Project site at Spook, Wyoming. This action
completes the remedial action for the Spook site under the Uranium Mill Tailings Radiation
Control Act of 1978, as amended (UMTRCA).

DOE submitted a final Remedial Action Plan and Site Conceptual Design for Stabilization of the
Inactive Uranium Mill Tailings at Spook, Wyoming, dated July, 1989. The staff reviewed and
conditionally concurred with the proposal in December, 1989. The conditional concurrence was
based on DOE's deferring compliance with the groundwater cleanup provisions of Title 40 Code
of Federal Regulations Part 192 (40 CFR 192), Subparts B and C. DOE's final Completion
Report dated October, 1991 was reviewed by NRC staff and accepted by letter dated March 4,
1992. NRC staff accepted DOE's Long Term Surveillance Plan for the site by letter dated
September 21,1993 and the site was transferred to long-term care under the general license
provisions of 10 CFR 40.27.

As discussed in the enclosed Technical Evaluation Review (TER), NRC staff has determined
that the GCAP and modification of the Spook Remedial Action Plan satisfies the requirements
set forth in the UMTRCA, and the regulations in 40 CFR 192, Subparts B and C for the cleanup
of groundwater contamination resulting from the processing of ores for the extraction of
uranium. No modifications to the Long-Term Surveillance Plan are required.

If you have any questions concerning this subject please contact the NRC Project Manager,
Janet Lambert, at (301) 415-6710.

Sincerely,

Original signed by

Joseph J. Holonich, Chief
Uranium Recovery Branch
Division of Waste Management
Office of Nuclear Material Safety and

Safeguards

Enclosure: As stated
cc: D. Metzler, DOE GJO J. Virgona, DOE GJO

F. Bosiljevac, DOE Alb R. Edge, DOE GJO

DOE/Grand Junction Office
April 2003
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United States Government Department of Energy

memorandum Grand Junction Office

DATE: AUG 28 2000

SUBJECT: Transfer of Spook, Wyoming, Processing Site from UMTRA Ground Water to
Long-Term Surveillance and Maintenance Program

To: Donna Bergman-Tabbert, Manager

The UMTRA Ground Water Project staff has completed characterization and
documentation of the Spook processing site under Subpart B of 40 CFR 192, and the
Ground Water Compliance Action Plan (GCAP) was submitted to the NRC on March
18, 1997. The compliance strategy for ground water protection is no remediation in
conjunction with supplemental standards based on limited-use ground water. Ground
water in the uppermost aquifer is of limited use because of the widespread occurrence
of uranium that is not related to activities at the former processing site. The NRC
concurred with the GCAP and approved the application of supplemental standards in
their letter of October 9, 1997. The State of Wyoming concurred on the compliance
strategy in their letter of October 17, 1997. The Spook processing site is herein
transferred to the Long-Term Surveillance and Maintenance Program for long-term
management activities.

No monitoring of ground water in the uppermost aquifer is required at the site under
Subpart B of 40 CFR 192. Since residual radioactive material at the Spook site was
stabilized on-site, the Long-Term Surveillance Plan (LTSP) is the long-term
management document (January 1993). The NRC stated in their concurrence letter that
no modification of the LTSP was required.

There are approximately 30 monitor wells remaining at the site. These wells will be
decommissioned under the LTSM Program in October 2000.

Original signed by

Donald R. Metzler
Technical/Project Manager

cc:
J. Gilmore, DOE-GJO
R. Heydenburg, MACTEC-ERS
C. Jacobson, MACTEC-ERS
C. Jones, MACTEC-ERS
S. Marutzky, MACTEC-ERS
Project File GWSPK20.1 (P. Taylor)
Project File LSPKI.7 (H. Salter)

bcc: D. Mathes, DOE-HQ/EM-34

UGW-Management Action Process Document DOE'Grand Junction Office
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t.Rzq,<, leUNITED STATES
- °NUCLEAR REGULATORY COMMISSION

k. WASHINGTON, DC. 20555-0001

July 17, 1998

Mr. Donald R. Metzler, Project Manager
U.S. Department of Energy
Grand Junction Office
2597 B3/4 Road
Grand Junction, CO 81503

SUBJECT: REVIEW OF AMBROSIA LAKE GROUND WATER COMPLIANCE ACTION PLAN

Dear Mr. Metzler:

The U.S. Nuclear Regulatory Commission (NRC) staff has completed its review of the Ambrosia
Lake, New Mexico, Ground Water Compliance Action Plan (GCAP), dated April 1998, which
was submitted by a U.S. Department of Energy (DOE) letter dated June 1, 1998. The GCAP
reiterates DOE's strategy of "No-Ground-Water-Remediation," based on the ground water in the
uppermost aquifer being classified as limited use and, thus, no program to monitor ground water
is required.

As discussed in the enclosed Supplemental Technical Evaluation Report (STER), the NRC staff
has reviewed the GCAP, and agrees with DOE that the uppermost aquifer does not represent a
ground-water resource, because of the limited extent of saturation in the aquifer and its inability
to sustain a yield of 150 gallons (570 liters) per day to wells. The uppermost aquifer is expected
to return to its premilling and mining condition of little-to-no saturation, further eliminating the
unit as a potential future ground-water resource. Ground water does not discharge to the land
surface, and the nearest surface water is located approximately 1.5 miles (2.4 kilometers)
southwest of the site. No current exposure pathways due to ground-water contamination exist,
nor are any foreseen.

Based on the above, the NRC staff concurs with the GCAP. If you have any questions
concerning this letter or the enclosed STER, please contact the NRC Project Manager, Ken
Hooks, at (301) 415-7777.

Sincerely,

Original signed by

Joseph Holonich, Chief
Uranium Recovery Branch
Division of Waste Management
Office of Nuclear Material Safety and Safeguards

Docket No. WM-67
Enclosure: As stated

cc: W. Woodworth, DOE Alb
F. Bosiljevac, DOE Alb
E. Artiglia, TAC Alb
M. Leavitt, NMED Santa Fe, NM

DOE/Grand Junction Office
April 2003
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United States Government Department of Energy

memorandum Grand Junction Office

DATE: AUG 28 2000

SUBJECT: Transfer of Ambrosia Lake, New Mexico, Processing Site from UMTRA Ground
Water to Long-Term Surveillance and Maintenance Program

To: Donna Bergman-Tabbert, Manager

The UMTRA Ground Water Project staff has completed characterization and
documentation of the Ambrosia Lake processing site under Subpart B of 40 CFR 192,
and the Ground Water Compliance Action Plan (GCAP) was submitted to the NRC on
June 1, 1998. The compliance strategy for ground water protection is no remediation in
conjunction with supplemental standards based on limited-use ground water. Ground
water in the uppermost aquifer is of limited use because the quantity of water reasonably
available for sustained continuous use is less than 150 gallons per day. The NRC
concurred with the GCAP and approved the application of supplemental standards in
their letter of July 17, 1998. The Ambrosia Lake processing site is herein transferred to
the Long-Term Surveillance and Maintenance Program for long-term management
activities.

No monitoring of ground water in the uppermost aquifer is required at the site under
Subpart B of 40 CFR 192. Since residual radioactive material at the Ambrosia Lake site
was stabilized on-site, the Long-Term Surveillance Plan is the long-term management
document (July 1996).

There are approximately 20 monitor wells remaining at the site that are no longer needed
for ground water monitoring. These wells will be decommissioned under the LTSM
Program.

Original signed by

Donald R. Metzler
Technical/Project Manager

cc:
J. Gilmore, DOE-GJO
R. Heydenburg, MACTEC-ERS
C. Jacobson, MACTEC-ERS
C. Jones, MACTEC-ERS
S. Marutzky, MACTEC-ERS
Project File GWAMB20.1 (P. Taylor)
Project File LAMB 1.7 (H. Salter)

bcc: D. Mathes, DOE-HQ/EM-34

UGW-Management Action Process Document
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UNITED STATES
NUCLEAR REGULATORY COMMISSION

WASHINGTON, DC. 20555-0001

September 18, 1998

Mr. Ray Plieness
U.S. Department of Energy
Grand Junction Office
2597 B 3/4 Road
Grand Junction, CO 81503

SUBJECT: ACCEPTANCE OF THE FINAL GROUND WATER COMPLIANCE ACTION PLAN
FOR THE INACTIVE URANIUM MILL TAILINGS SITE AT FALLS CITY, TEXAS

Dear Mr. Plieness:

The U.S. Nuclear Regulatory Commission (NRC) staff hereby concurs with the U.S. Department
of Energy's (DOE's) Ground Water Compliance Action Plan (GCAP), dated April 8,1998, for the
Uranium Mill Tailings Remedial Action Project site at Falls City, Texas. This action completes
the remedial action for the Falls City site under the Uranium Mill Tailings Radiation Control Act
of 1978, as amended (UMTRCA).

DOE submitted a final Remedial Action Plan and Site Conceptual Design for Stabilization of the
Inactive Uranium Mill Tailings at Falls City, Texas, dated November 1991. The staff reviewed
and conditionally concurred with the proposal in August 1992. The conditional concurrence was
based on DOE's deferring compliance with the ground-water cleanup provisions of Title 40
Code of Federal Regulations Part 192 (40 CFR 192), Subparts B and C. DOE's final Completion
Report dated August 1996, was reviewed by NRC staff and accepted by letter dated April 16,
1997. NRC staff accepted DOE's Long Term Surveillance Plan for the site by letter dated July 8,
1997, and the site was transferred to long-term care under the general license provisions of 10
CFR 40.27.

As discussed in the enclosed Supplemental Techncial Evaluation Review (TER), NRC staff has
determined that the GCAP and modification of the Falls City Remedial Action Plan satisfies the
requirements set forth in the UMTRCA, and the regulations in 40 CFR 192, Subparts B and C
for the cleanup of ground-water contamination resulting from the processing of ores for the
extraction of uranium.

DOE must modify the LTSP to include monitoring of the existing plume for five years (until 2003)
in wells 862, 886, 891, 924, and 963 for the protection of beneficial water use. This action
completes the remedial action for this site under UMTRCA.

DOE/Grand Junction Office
April 2003

UGW-Management Action Process Document
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R. Plieness -2-

If you have any questions concerning this letter, please contact the NRC Project Manager,
Elaine Brummett, at (301) 415-6606.

Sincerely,

Original signed by

Joseph Holonich, Chief
Uranium Recovery Branch
Division of Waste Management
Office of Nuclear Material Safety and

Safeguards

Enclosure: As stated

cc: D. Metzler, DOE GJPO

UGW- M1anagement Action Process Document
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United States Government Department of Energy

memorandum Grand Junction Office

DATE: AUG 28 2000

SUBJECT: Transfer of Falls City, Texas, Processing Site from UMTRA Ground Water to
Long-Term Surveillance and Maintenance Program

To: Donna Bergman-Tabbert, Manager

The UMTRA Ground Water Project staff has completed characterization and
documentation of the Falls City processing site under Subpart B of 40 CFR 192, and the
Ground Water Compliance Action Plan (GCAP) was submitted to the NRC on April 8,
1998. The compliance strategy for ground water protection is no remediation in
conjunction with supplemental standards based on limited-use ground water. Ground
water in the uppermost aquifer is of limited use because of the widespread ambient
contamination that is not related to activities at the former processing site. The NRC
concurred with the GCAP and approved the application of supplemental standards in
their letter of September 18, 1998. The Falls City processing site is herein transferred to
the Long-Term Surveillance and Maintenance Program for long-term management
activities.

Monitoring of ground water in the uppermost aquifer is required as a best-management
practice under Subpart B of 40 CFR 192 to ensure that beneficial uses of irrigation and
stock watering are protected. Since residual radioactive material at the Falls City site was
stabilized on-site, the Long-Term Surveillance Plan (LTSP) is the long-term management
document (July 1997). The LTSP is being revised to incorporate additional Subpart B
ground water monitoring at the site (draft May 2000).

There are a number of monitor wells in the vicinity of the site that are no longer needed
for ground water monitoring. These wells will be decommissioned under the LTSM
Program.

Original signed by

Donald R. Metzler
Technical/Project Manager

cc:
J. Gilmore, DOE-GJO
R. Heydenburg, MACTEC-ERS
C. Jacobson, MACTEC-ERS
C. Jones, MACTEC-ERS
S. Marutzky, MACTEC-ERS
Project File GWFCT20. 1 (P. Taylor)
Project File LFCT1.7 (H. Salter)
bcc: D. Mathes, DOE-HQ/EM-34

DOE'Grand Junction Office
April 2003
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pA ,V% UNITED STATES
NUCLEAR REGULATORY COMMISSION

WASHINGTON, DC. 20555-0001

May 03, 1999

Mr. Ray Plieness
U.S. Department of Energy
Grand Junction Office
2597 B 3/4 Road
Grand Junction, CO 81503

SUBJECT: ACCEPTANCE OF THE FINAL GROUNDWATER COMPLIANCE ACTION PLAN
FOR THE RIVERTON, WYOMING, TITLE I UMTRA SITE

Dear Mr. Plieness:

The U.S. Nuclear Regulatory Commission (NRC) staff hereby concurs with the U.S. Department
of Energy's (DOE's) Groundwater Compliance Action Plan (GCAP), dated September 5, 1998,
for the Uranium Mill Tailings Action Project Site at Riverton, Wyoming. This action completes
the remedial action for the Riverton site under the Uranium Mill Tailings Radiation Control Act of
1978, as amended (UMTRCA).

The DOE Groundwater Project has completed an Environmental Assessment (EA) of
groundwater compliance activities at the Uranium Mill Tailings Site, Riverton, Wyoming. DOE
has also submitted a Final Site Observational Work Plan (SOWP), dated February 25, 1998, to
NRC. In September 1998, NRC staff reviewed the SOWP, which included the Draft GCAP. The
review focused on the proposed groundwater remediation strategy for compliance with 40 CFR
Part 192, and the technical information presented in support of this strategy. NRC staff had no
technical objection to DOE's SOWP or Draft GCAP.

As discussed in the enclosed Technical Evaluation Report (TER), NRC staff has determined
that the Final GCAP for the Riverton site satisfies the requirements set forth in the UMTRCA,
and the regulations in 40 CFR 192, Subparts B and C for the cleanup of groundwater
contamination resulting from the processing of ores of the extraction of uranium. Therefore,
NRC concurs on the Final GCAP.

The NRC staff concurs with the GCAP for the Riverton site. If you have any questions
concerning this letter, please contact Mr. Michael Layton, of my staff, at (301) 415-6676.

Sincerely,

Original signed by

N. King Stablein, Acting Chief
Uranium Recovery and Low-Level Waste
Branch
Division of Waste Management
Office of Nuclear Material Safety and
Safeguards

Enclosure: As stated
cc: D. Metzler

DOE/Grand Junction Office
April 2-003
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TNU RCLER UNITED STATES
oNUCLEAR REGULATORY COMMISSION

WASHINGTON, DC. 20555-0001

January 24, 2000

Mr. Donald R. Metzler
U.S. Department of Energy
Grand Junction Office
2597 B 3/4 Road
Grand Junction, CO 81503

SUBJECT: U.S. NUCLEAR REGULATORY COMMISSION CONCURRENCE OF THE
GROUND WATER COMPLIANCE ACTION PLAN AND APPLICATION FOR
ALTERNATE CONCENTRATION LIMITS FOR THE CANONSBURG,
PENNSYLVANIA, UMTRA SITE

Dear Mr. Metzler:

The U.S. Department of Energy (DOE) submitted a Groundwater Compliance Action
Plan (GCAP) and Application for Alternate Concentration Limits (ACL) for the
Canonsburg, Pennsylvania, UMTRA site in letters dated September 9, 1998, April 8,
1999, and September 27, 1999. A request for additional information was made from this
office, and DOE satisfied our concerns in a submittal dated December 17, 1999. Our
staff has reviewed this information and concurs with the Groundwater Compliance
Action Plan and approves the application for alternate concentration levels.

The staff has determined that the GCAP for the Canonsburg, Pennsylvania site satisfies
the requirements set forth in the Uranium Mill Tailings Radiation Control Act of 1978, as
amended and the standards in 40 CFR 192, Subpart B for the cleanup of groundwater
contamination resulting from the processing of ores for the extraction of uranium. The
compliance strategy proposed in the GCAP will achieve compliance with Subpart B of
40 CFR 192.12 through no remediation in conjunction with the application of an ACL,
including groundwater monitoring and institutional controls to ensure that the ACL will
continue to be protective of human health and the environment.

The staffs Technical Evaluation Report has been enclosed for your information. DOE
should revise the Long-Term Surveillance Plan to be consistent with the Groundwater
Compliance Action Plan.

DOE/Grand Junction Office
April 2003

UGW-Management Action Process Document
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D. Metzler 2

Please feel free to contact the NRC Project Manager, Jill Caverly, at (301) 415-6699 should you
have any questions regarding this matter.

Sincerely,

Original signed by

Thomas H. Essig, Chief
Uranium Recovery and

Low-Level Waste Branch
Division of Waste Management
Office of Nuclear Material Safety and

Safeguards

Enclosure: Technical Evaluation Report

cc: James G. Yusko, Pennsylvania
Department of Environmental Protection

UGW-Management Action Process Document
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United States Government Department of Energy

memorandum Grand Junction Office

DATE: FEB 22 2000

SUBJECT: Transfer of the Canonsburg, Pennsylvania, Processing Site from the UMTRA Ground
Water Project to the Long-Term Surveillance and Maintenance Program

To: Russel Edge, DOE-GJO

The UMTRA Ground Water Project has completed characterization and documentation
of the Canonsburg processing site under Subpart B of 40 CFR 192 and submitted the
Ground Water Compliance Action Plan (GCAP) to the U.S. Nuclear Regulatory
Commission. The compliance strategy for ground water protection is no remediation in
conjunction with an alternate concentration limit (ACL) for uranium. The NRC
concurred with the GCAP and approved the application for the ACL in their letter of
January 24, 2000. The Canonsburg processing site is herein transferred to the Long-
Term Surveillance and Maintenance Program for long-term management activities.

Ground water and surface water monitoring will be required at the site as described in
Section 3.0 of the GCAP. This information can be used in your modification of the
Long-Term Surveillance Plan for the Canonsburg Site.

A copy of the GCAP and the ACL application are attached, along with the letter from
NRC and their Technical Evaluation Report for the Canonsburg Site.

If you have any questions, let's discuss them.

Original signed by

Donald R. Metzler
Technical/Project Manager

Attachments

cc w/o attachments:
R. Heydenburg, MACTEC-ERS
C. Jacobson, MACTEC-ERS
C. Jones, MACTEC-ERS
Project File GWCAN20. 1 (P. Taylor)
S. Marutzky, MACTEC-ERS

DO/rn .ucto O.ic .G-a mn Acio Proes Document. .
DOE/Grand Junction Office
April 2003
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.- *. UNITED STATES
:* NUCLEAR REGULATORY COMMISSION

* ' WASHINGTON, DC. 20555-0001

March 10, 2000

Mr. Donald R. Metzler
U.S. Department of Energy
Grand Junction Office
2597 B 3/4 Road
Grand Junction, CO 81503

SUBJECT: ACCEPTANCE OF THE FINAL PHASE I GROUND-WATER COMPLIANCE
ACTION PLAN FOR THE URANIUM MILL TAILINGS REMEDIAL ACTION
PROJECT SITE AT TUBA CITY, ARIZONA

Dear Mr. Metzler:

The U.S. Nuclear Regulatory Commission (NRC) staff has completed its review of the U.S.
Department of Energy's (DOE's) Final Phase I Ground-water Compliance Action Plan (GCAP),
submitted by cover letter dated August 18, 1999, for the Uranium Mill Tailings Remedial Action
(UMTRA) Project site at Tuba City, Arizona.

DOE plans to remediate the site in two phases. Phase I will include installation of extraction
wells, injection wells, and an infiltration trench, extraction of ground water from the most
contaminated areas of the plume and containment of the down-gradient movement of the
plume. Phase II will include the expansion of remediation capacity and monitoring to ensure that
aquifer restoration standards are met.

The NRC staffs review focused on the proposed ground-water remediation strategy for
compliance with 40 CFR Part 192 and the technical information presented in support of this
strategy. DOE has proposed a combination of active remediation strategies to remediate
ground-water quality at the Tuba City site. The proposed strategy combines the pumping
alternative that uses extraction and injection wells and an infiltration trench with distillation.
Aquifer restoration standards (required by 40 CFR 192) have been established for nitrate,
molybdenum, selenium, and uranium and aquifer restoration goals (not required by 40 CFR Part
192, but requested by the Navajo Nation) have been established for sulfate, total dissolved
solids (TDS), chloride, sodium, pH and corrosivity.

Based on its review, the NRC staff has determined that the final Phase I GCAP satisfies the
requirement set forth in the Uranium Mill Tailings Radiation Control Act (UMTRCA) of 1978, and
the regulations in 40 CFR 192 for the cleanup of ground-water contamination resulting from the
processing of ores for the extraction of uranium. Therefore, NRC staff concurs with the final
Phase I GCAP.

DOE/Grand Junction Office
April 2003
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D. Metzler -2- March 10, 2000

If you have any questions concerning this subject, please feel free to contact the NRC Project
Manager, Melanie Wong, at (301) 415-6262 or e-mail at mcw(dfnrc.gov.

Sincerely,

Original signed by

Thomas H. Essig, Chief
Uranium Recovery and

Low-Level Waste Branch
Division of Waste Management
Office of Nuclear Material Safety and

Safeguards

Enclosure: Technical Evaluation Report

cc: R. Plieness, DOE - GRJ
M. Roanhorse, Navajo Nation
S. Marutzky, MACTEC- ERS

UGW-Management Action Process Document
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UNITED STATES
NUCLEAR REGULATORY COMMISSION

WASHINGTON, DC. 20555-0001

February 14, 2000

Mr. Donald R. Metzler
U.S. Department of Energy
Grand Junction Office
2597 B 3/4 Road
Grand Junction, CO 81503

SUBJECT: RESPONSE TO NAVAJO NATION'S CONCERNS REGARDING GROUND-
WATER COMPLIANCE STRATEGY FOR THE URANIUM MILL TAILINGS
REMEDIAL ACTION PROJECT SITE AT MEXICAN HAT, UTAH

Dear Mr. Metzler:

The U.S. Nuclear Regulatory Commission (NRC) staff has completed its re-examination of the
U.S. Department of Energy's (DOE's) ground-water compliance strategy for the Uranium Mill
Tailings Remedial Action (UMTRA) Project site at Mexican Hat, Utah, as requested by letter
dated May 4, 1999. Your letter stated that the Navajo Nation submitted a letter to the DOE,
dated April 6, 1999, which outlined concerns regarding the conceptual site model and the level
of characterization that DOE performed at the Mexican Hat Project site. Your May 4, 1999, letter
contained, as enclosures, a copy of the Navajo Nation's April 6, 1999, letter and DOE's
May 4, 1999, response to that letter.

Many of the concerns expressed by the Navajo Nation in the April 6, 1999, letter appear to
center around a Site Observational Work Plan (SOWP) for a ground-water cleanup program that
DOE developed for the Navajo Nation. The April 6, 1999, letter identified two main concerns
regarding the site characterization information in the SOWP: the geologic isolation of the "first
water-bearing zone" and the contamination in that geologic horizon. A description of the
technical basis for these concerns was not provided. Furthermore, the letter also questioned the
construction quality of down-gradient wells.

The NRC has not reviewed or commented on the Mexican Hat SOWP, because staff reviewed
and concurred in the compliance of ground-water cleanup provisions of 40 CFR 192, Subpart B
for the former Mexican Hat processing site during the Remedial Action Plan and Site Design
phase of the surface tailings remediation. NRC's review findings and concurrence are
documented in the February 27, 1996, "Final Technical Evaluation Report for the Monument
Valley and Mexican Hat Uranium Mill Tailings Sites."

Based on DOE's request, NRC staff performed a cursory re-examination of the ground-water
compliance technical evaluation, which supported our concurrence at the Mexican Hat site. The
re-examination did not produce any insight that would result in NRC reconsidering the
concurrence at the Mexican Hat site. We are unable to further evaluate the Navajo Nation's
concerns at the Mexican Hat site, without specific technical information on those concerns.

DOE/Grand Junction Office
April 2003
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D. Metzler 2

We are always open to examining newly developed data or analyses at Mexican Hat, or any
other UMTRA site. However, due to limited programmatic resources, we respectfully ask that
any future requests to reexamine existing information or evaluate new information focus on
potential adverse impacts to human health and the environment or continued compliance with
the requirements of 40 CFR 192, Subparts A through C.

If you have any questions concerning this subject, please feel free to contact the NRC Project
Manager, Melanie Wong, at (301) 415-6262 or e-mail at mcw(T)nrc.qov.

Sincerely,

Original signed by

Thomas H. Essig, Chief
Uranium Recovery and

Low-Level Waste Branch
Division of Waste Management
Office of Nuclear Material Safety and
Safeguards

cc: R. Plieness, DOE - GRJ
M. Roanhorse, Navajo Nation

UGW-Management Action Process Document
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United States Government Department of Energy

memorandum Grand Junction Office

DATE: AUG 28 2000

SUBJECT: Transfer of Mexican Hat, Utah, Processing Site from UMTRA Ground Water to
Long-Term Surveillance and Maintenance Program

To: Donna Bergman-Tabbert, Manager

The Nuclear Regulatory Commission determined that the ground water cleanup
provisions of Subpart B of 40 CFR 192 did not apply at the Mexican Hat processing site
because ground water in the uppermost aquifer had not been affected by tailings
seepage. This was based on a review of the Remedial Action Plan (RAP) (February
1993) and was stated in their letter of February 27, 1996, which also included the
Technical Evaluation Report.

Because of concerns raised by the Navajo Nation, the UMTRA Ground Water Project
staff performed additional characterization and documentation of the Mexican Hat
processing site under Subpart B of 40 CFR 192, resulting in a Site Observational Work
Plan (July 1998) and a draft Ground Water Compliance Action Plan (March 1999).
This effort concluded that adequate characterization had been performed at the site. It
was
also determined that a reasonable interpretation of the data available had been achieved,
allowing for selection of a compliance strategy (no remediation, since there was no
evidence of site-related contamination in the uppermost aquifer) that was protective of
human health and the environment. In conjunction with this, DOE requested NRC to
re-examine the ground water compliance strategy for the site. The NRC responded in
their letter to DOE of February 14, 2000, that the re-examination of the ground water
technical evaluation did not produce any insight that would result in NRC reconsidering
the concurrence at the Mexican Hat site. The NRC did not review the recent
documentation since their concurrence was based on information in the RAP. The
Mexican Hat processing site is herein transferred to the Long-Term Surveillance and
Maintenance Program for long-term management activities.

Monitoring of ground water in the uppermost aquifer has been performed as a best-
management practice at the request of the Navajo Nation and should be continued in
conjunction with sampling of seeps already being done by LTSM Program personnel.
Since residual radioactive material at the Mexican Hat site is stabilized on-site, the
Long-Term Surveillance Plan is the long-term management document (June 1997).

There are a few monitor wells in the vicinity of the site that are no longer needed for
ground water monitoring. These wells will be decommissioned under the LTSM
Program.

Original signed by

Donald R. Metzler
Technical/Project Manager

DOE/Grand Junction Office
April 2003
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S . UNITED STATES
-r NUCLEAR REGULATORY COMMISSION

WASHINGTON, D.C. 20555-0001

-2 June 15, 2000

Mr. Donald R. Metzler
U.S. Department of Energy
Grand Junction Office
2597 B 3/4 Road
Grand Junction, CO 81503

SUBJECT: U.S. NUCLEAR REGULATORY COMMISSION CONCURRENCE OF THE
GROUNDWATER COMPLIANCE ACTION PLAN FOR THE SALT LAKE CITY,
UTAH, UMTRA SITE

Dear Mr. Metzler:

The U.S. Department of Energy (DOE) submitted a Groundwater Compliance Action Plan
(GCAP) for the Salt Lake City, Utah, Uranium Mill Tailings Remedial Action (UMTRA) Project
Site by cover letter dated September 25, 1998. DOE submitted replacement pages to the
September 25, 1998, report in a letter dated February 5, 1999. U.S. Nuclear Regulatory
Commission (NRC) staff reviewed the GCAP and sent a Request for Additional Information
(RAI) by letter dated October 14,1999. DOE submitted a Revised GCAP by letter dated May
31, 2000, which addressed NRC's concerns. NRC staff has reviewed the above information and
concurs with the GCAP. The compliance strategy proposed in the GCAP will achieve
compliance with Subpart B of 40 CFR 192.21 (g) through the application of Supplemental
Standards based on limited use groundwater.

The staff has determined that the GCAP for the Salt Lake City site satisfies the requirements
set forth in the Uranium Mill Tailings Control Act of 1978, as amended (UMTRCA), and the
standards in 40 CFR 192, for the cleanup of groundwater contamination resulting from the
processing of ores for the extraction of uranium.

The staff's Technical Evaluation Report has been enclosed for your information. DOE should
revise the Long-Term Surveillance Plan to be consistent with the GCAP.

If you have any questions concerning this subject, please contact the NRC Project Manager,
Mr. Harold Lefevre, at (301) 415-6678, or by e-mail at hel@nrc.gov.

Sincerely,

Original signed by

Philip Ting, Chief
Fuel Cycle Licensing Branch
Division of Fuel Cycle Safety and Safeguards
Office of Nuclear Material Safety and Safeguards

Enclosure: Technical Evaluation Report

cc: W. Sinclair, Utah Division of Radiation Control

DOE/Grand Junction Office
April 2003
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United States Government Department of Energy

memorandum Grand Junction Office

DATE: AUG 28 2000

SUBJECT: Transfer of Salt Lake City, Utah, Processing Site from UMTRA Ground Water to
Long-Term Surveillance and Maintenance Program

To: Donna Bergman-Tabbert, Manager

The UMTRA Ground Water Project has completed characterization and documentation
of the Salt Lake City processing site under Subpart B of 40 CFR 192 and submitted the
Ground Water Compliance Action Plan (GCAP) to the U.S. Nuclear Regulatory
Commission on May 31, 2000. The compliance strategy for ground water protection is
no remediation in conjunction with supplemental standards based on limited-use ground
water. Ground water in the uppermost aquifer is of limited use because of the widespread
occurrence of arsenic that is not related to activities at the former processing site. The
NRC concurred with the GCAP and approved the application of supplemental standards
in their letter of June 15, 2000. The Division of Radiation Control of the State of Utah
concurred with the GCAP in their letter of June 7, 2000. The Salt Lake City processing
site is herein transferred to the Long-Term Surveillance and Maintenance Program for
long-term management activities.

Monitoring of ground water in the uppermost aquifer and surface water at the site is
required Under Subpart B of 40 CFR 192. Since residual radioactive material from the
Salt Lake City site was relocated to an off-site disposal cell, the NRC did not license the
processing site or require a Long-Term Surveillance Plan. Therefore, the Long-Term
Management Plan (LTMP) will be the document to guide long-term surveillance
activities at the Salt Lake City processing site. Monitoring requirements are provided in
Section 3.0 of the LTMP.

A copy of the GCAP is attached, along with copies of the concurrence letters from NRC
and the State of Utah. Three copies of the LTMP are also attached.

Original signed by

Donald R. Metzler
Technical/Project Manager

Attachments

cc w/o attachments:
J. Gilmore, DOE-GJO Project File GWSLC20. 1 (P. Taylor)
R. Heydenburg, MACTEC-ERS\ Project File LSLC1.7 (H. Salter)
C. Jacobson, MACTEC-ERS
C. Jones, NIACTEC-ERS
S. Marutzky, MACTEC-ERS bcc: D. Mathes, DOE-HQ/EM-34
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atS UNITED STATES
NUCLEAR REGULATORY COMMISSION

WASHINGTON, DC. 20555-0001

January 3, 2002

Ms. Donna Bergman-Tabbert, Manager
U.S. Department of Energy
Grand Junction Office
2597 B3/4 Road
Grand Junction, CO 81503

SUBJECT: CONCURRENCE WITH THE GROUND WATER COMPLIANCE ACTION PLAN
FOR THE URANIUM MILL TAILINGS REMEDIAL ACTION PROJECT SITE AT GRAND
JUNCTION, COLORADO

Dear Ms. Bergman-Tabbert:

In separate letters dated April 8, 1999, and June 25, 1999, respectively, the U. S. Department
of Energy (DOE) submitted the Ground Water Compliance Action Plan (GCAP) and Final Site
Observational Work Plan (SOWP) for the Uranium Mill Tailings Remedial Action Project at
Grand Junction, Colorado. In a letter dated February 8, 2001, the U. S. Nuclear Regulatory
Commission (NRC) staff provided its acceptance of the Grand Junction SOWP, however, the
staff also identified several issues which required resolution to, complete the review of the
GCAP. These issues were in relation to the use of institutional controls as part of DOE's
strategy for ground water protection. To address these issues, DOE submitted a revised GCAP
by letter dated May 9, 2001.

The Staff has completed its detailed review of the revised GCAP as documented in the
enclosed (Enclosure) Technical Evaluation Report (TER). As discussed in the TER, the staff
finds that the Grand Junction site GCAP satisfies the requirements of the Uranium Mill Tailings
Radiation Control Act of 1978, as amended, and the groundwater protection standards in 40
CFR Part 192. Accordingly, the staff concurs with the GCAP.

If you have any questions regarding this letter, please contact Rick Weller, the Project Manager
for Grand Junction, at (301) 415-7287 or by e-mail to RMW2(&nrc.gov.

DOE/Grand Junction Office
April 2003
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In accordance with 10 CFR 2.790 of the NRC's "R;, -s of Practice," a copy of this letter will be
available electronically for public inspection in the NRC Public Document Room or from the
Publicly Available Records (PARS) component of NRC's document system (ADAMS). ADAMS
is accessible from the NRC Web site at http://www.nrc.qov/NRC/ADAMS/index.html (the Public
Electronic Reading Room).

Sincerely,

Original signed by

Melvyn Leach, Chief
Fuel Cycle Licensing Branch
Division of Fuel Cycle Safety and Safeguards
Office of Nuclear Material Safety and Safeguards

Docket No.: WM-54

Enclosure: Technical Evaluation Report for the
Ground Water Compliance Action Plan
For the Grand Junction UMTRA Project Site

cc: D. Metzler, DOE GJO
R. Plieness, DOE GJO
J. Jacobi, CDPHE Den
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-t qQ Zq UNITED STATES
NUCLEAR REGULATORY COMMISSION

WASHINGTON, D.C. 20555-0001

July 19, 2002

Ms. Donna Berg man-Tabbert, Manager
U.S. Department of Energy
Grand Junction Office
2597 B3/4 Road
Grand Junction, CO 81503

SUBJECT: CONCURRENCE IN THE GROUND WATER COMPLIANCE ACTION PLAN
FOR THE URANIUM MILL TAILINGS REMEDIAL ACTION PROJECT SITE AT
OLD RIFLE, COLORADO

Dear Ms. Bergman-Tabbert:

In separate letters dated September 23, 1999, the U.S. Department of Energy (DOE) submitted
the Final Site Observational Work Plan (SOWP) and Ground Water Compliance Action Plan
(GWCAP) for the Uranium Mill Tailings Remedial Action Project site at Old Rifle, Colorado. In a
letter dated September 29, 2000, the U.S. Nuclear Regulatory Commission (NRC) staff
provided its acceptance of the Old Rifle SOWP. However, the staff also identified several
issues which required resolution to complete the review of the GWCAP. These issues were in
relation to DOE's proposed surface water sampling program and the use of alternate
concentration limits (ACLs) and institutional controls as part of DOE's strategy for ground water
protection. To address these issues, DOE submitted a detailed response for each issue and a
revised GWCAP by letter dated November 21, 2000. Subsequently, DOE submitted revisions to
the GWCAP and responses to the staffs identified issues in a letter dated April 13, 2001.
Further revisions to the GWCAP were provided in DOE letters dated July 2, 2001, September
20, 2001, and December 21, 2001.

The staff has completed its'detailed review of the revised GWCAP and DOE's detailed
response to the issues raised in the staff's September 29, 2000, letter. The staff's review is
documented in the enclosed Technical Evaluation Report (TER). The staff concludes that DOE
has addressed adequately the issues identified in the staffs September 29, 2000, letter.

As described in the GWCAP, DOE's proposed ground water protection strategy for the
contaminants of concern (COCs) at Old Rifle is to use natural flushing of the surficial aquifer
(uppermost aquifer) in conjunction with alternate concentration limits (ACLs) and institutional
controls. Institutional controls provide protection of public health and the environment until
natural flushing degrades any groundwater COCs to acceptable levels. The primary COCs at
the Old Rifle site are uranium, vanadium, selenium, and arsenic and DOE has proposed ACLs
for vanadium and selenium.

DOE/Grand Junction Office UGW-Management Action Process Document
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While arsenic levels are elevated, the concentrations do not exceed the acceptable standards
in 40 CFR Part 192 for groundwater concentration limits. DOE groundwater flow and fate and
transport modeling predicts that the concentration of uranium will decrease to levels below
acceptable standards (40 CFR Part 192) well within the 100 year time period associated with
the natural flushing option. The proposed ACL for selenium is the maximum concentration limit
(MCL) in the Safe Drinking Water Act and modeling predicts that selenium concentrations will
also degrade to the MCL well within the 100 year period. With regard to vanadium, no drinking
water standard exists and DOE has proposed an ACL for vanadium that is slightly above the
historical maximum-observed concentration of vanadium in on-site groundwater. However, the
current plume concentrations of vanadium and, correspondingly, the proposed ACL, exceed
levels which are protective of human health and the environment and modeling predicts that it
will take approximately 100 years of natural flushing for the elevated concentrations of
vanadium to degrade to levels protective of human health and the environment. As such, DOE
has proposed the use of institutional controls during the 100 year period of natural flushing for
protection of public health and the environment from elevated levels of uranium, selenium and
vanadium in groundwater at Old Rifle. These controls will remain in place (i.e., beyond 100
years, if necessary) until the DOE demonstrates that the concentration of vanadium in on-site
groundwater, has degraded to levels which are protective of human health and the
environment. While the use of institutional controls beyond 100 years is outside the regulatory
framework of the natural flushing option, DOE's proposal to employ these controls, for as long
as is necessary, will be protective of human health and the environment within the ACL
framework. The institutional controls would be in the form of a deed restriction for the Old Rifle
site which would prohibit the use of groundwater for any purpose, including use as drinking
water, coupled with a deed restriction prohibiting the installation of wells within the surficial
aquifer. These restrictions would be enforced by the city of Rifle.

With the proposed use of institutional controls, the staff finds the proposed ACLs and DOE's
overall groundwater protection strategy to be protective of public health and the environment
and, accordingly, acceptable. However, the institutional controls are not yet in place as the
state of Colorado is currently in the process of transferring the Old Rifle site property with the
deed restrictions to the city of Rifle. Therefore, the staff concurs in DOE's GWCAP for Old Rifle
contingent upon completion of the property transfer with the deed restrictions to the city of
Rifle.

If you have any questions regarding this letter, please contact Rick Weller, the Project
Manager for Old Rifle, at (301) 415-7287 or by e-mail to RMW2@nrc.gov.
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D. Bergman-Tabbert 2

In accordance with 10 CFR 2.790 of the NRC's "Rules of Practice," a copy of this letter will be
available electronically for public inspection in the NRC Public Document Room or from the
Publicly Available Records (PARS) component of NRC's document system (ADAMS). ADAMS
is accessible from the NRC Web site at htto://www.nrc.pov/readinq/rm/adams.html (the Public
Electronic Reading Room).

Sincerely,

Original signed by

Daniel M. Gillen, Chief
Fuel Cycle Facilities Branch
Division of Fuel Cycle Safety and Safeguards
Office of Nuclear Material Safety and Safeguards

Docket No.: WM-62

Enclosure: Technical Evaluation Report for the Ground Water Compliance Action Plan For the
Old Rifle UMTRA Project Site

cc: D. Metzler, DOE GJO
R. Plieness, DOE GJO
J. Jacobie, CDPHE Den

DOE/Grand Junction Office
April 2003
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Durango, Colorado

The Durango UMTRA Project site is in La Plata County, Colorado, just southwest of the city of
Durango. Surface water bodies include the Animas River and Lightner Creek, both of which
border the site. Milling operations were on the west side of the Animas River, extending from the
floodplain to the base of Smelter Mountain. The site consisted of two areas: the tailings piles in
the milling area and the raffinate pond about 0.5 mile (0.8 kilometer) to the south. About
2.5 million cubic yards (1.9 million cubic meters) of contaminated material was removed from
the 127-acre (51 -hectare) site and vicinity properties. The contaminated material was transported
to the Bodo Canyon disposal cell, about 1.5 miles (2.4 kilometers) from the processing site.
Surface remedial action was completed in May 1991.

Background ground water quality is poor due to elevated iron and manganese concentrations and
moderately high salinity. Ground water in the uppermost aquifer beneath the processing site has
been affected by the past uranium-ore processing. The principal contaminants in ground water
are arsenic, cadmium, chloride, lead, manganese, molybdenum, selenium, sodium, sulfate, and
uranium. Contamination appears to be confined within the area bordered by Lightner Creek and
the Animas River. If any contaminated ground water discharges into the Animas River,
contaminant concentrations are quickly diluted to near background levels.

The former processing site area is underlain by approximately 1,760 feet (520 meters) of Mancos
Shale bedrock, which is truncated along the Smelter Mountain fault at the south end of the
terrace supporting the site. Along the base of Smelter Mountain the Mancos Shale is directly
overlain by a layer of colluvium up to 25 feet (9 meters) thick. Closer to Lightner Creek and the
Animas River, deposits of river-lain sand and gravel up to 15 feet (5 meters) thick occur over the
shale bedrock and under the colluvium.

Ground water in the colluvium near the base of Smelter Mountain is recharged primarily by
runoff from the mountain and by infiltrating precipitation. The sand and gravel deposits receive
recharge from Lightner Creek and the Animas River. During spring runoff when the river stage
is high, water flows into the aquifer. When the river stage is lower, ground water flows from the
aquifer into the Animas River. Ground water beneath the area of the former raffinate pond is
recharged by infiltration of precipitation and by ground water moving through the bedrock from
the west.

The site was revegetated after the completion of remedial action and contains a healthy stand of
vegetation. Surface water and sediment samples from the Animas River and Lightner Creek
indicate that contaminated ground water from the site has not contaminated these water bodies or
their sediments. Riparian vegetation along the Animas River consists of cottonwoods and box
elders. Threatened or endangered species known to exist at or near the site include the bald eagle,
which winters along the river, and the peregrine falcon, which nests about Imile (1.6 kilometers)
from the site.

The Durango area has a semiarid climate; the average annual precipitation is 19 inches
(48 centimeters). The city of Durango has a 2000 population of about 14,000; an additional
44,000 live in the surrounding La Plata County. The nearest year-round resident is immediately
west of the site. The processing site contains no known cultural resources.

DOE/Grand Junction Office UGW-Management Action Process Document
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Because no one is currently using the water for domestic purposes or for irrigation, no human
health risks.are currently associated with contaminated ground water. This favorable risk
situation will continue if land and water use on and near the site does not change.

Grand Junction, Colorado

The Grand Junction UMTRA Project site is at an elevation of about 4, 600 feet (1,400 meters) in
the broad, arid Grand Valley in west central Colorado. The millsite is located on city-owned land
along the north side of the Colorado River in Mesa County. The facility was constructed on the
floodplain of the Colorado River in an area that now is within the city limits and contains light
industry and private dwellings. The mill operated from 1950 to 1970 in a 144-acre (46-hectare)
area and processed 2.3 million tons of ore for uranium and vanadium. From the late 1980s to
early 1990s the site served as an interim repository for mill tailings excavated from local
properties, known as vicinity properties. From 1991 to 1994, about 4.6 million cubic yards
(3.6 million cubic mwters) of tailings and other contaminated material were removed to the
Cheney repository located 18 miles (29 kilometers) southeast of Grand Junction.

The 2000 census indicates the city of Grand Junction population is about 42,000, the population
of Mesa County is 116,255. The climate is arid; the area receives about 8 inches (20 cm) of
precipitation annually. No cultural or historic resources are present at the site. Threatened or
endangered species identified near the site include the bald eagle, which winters along the river,
and the Colorado squawfish, which may inhabit side channels of the river near the site.

The uppermost aquifer at the Grand Junction site is within the Colorado River alluvium, which
underlies the site and ranges in saturated thickness from less than 10 feet (3 meters) to more than
20 feet (6 meters). Alluvial ground water levels beneath the site vary from 2 to 5 feet (1 to
2 meters) annually; the lowest levels occur in fall and winter. Ground water flows from east to
west-southwest in the alluvial aquifer, depending on the stage of the river, and discharges into
the Colorado River. Ground water velocity is variable because of old river channel deposits
beneath the site, but averages about 700 feet (214 meters) per year. Impermeable shales of the
Dakota Sandstone Formation underlie the alluvial aquifer and function as an aquitard preventing
downward movement of contaminated fluids.

Millsite-related fluids contributed ammonia, manganese, molybdenum, uranium, and vanadium
to the alluvial aquifer under the site. Several of these contaminants are present in ground water
up to 2,500 feet (760 meters) west of the site, but concentrations are decreasing over time.
Human health and ecological risks were evaluated on and off the site and found to be acceptable.

The alluvial aquifer in the Grand Junction area has naturally occurring concentrations of uranium
and selenium that exceed UMTRA Project maximum concentration limits. The high levels of
uranium and selenium are derived from ground water leaching the Mancos Shale that underlies
most of the valley. The compliance strategy proposed in the Environmental Assessment is
supplemental standards based on widespread ambient contamination not caused by milling
operations. A Finding of Significant Impact was issued in October 1999. As a best
management practice, a.- u riia, molybdenum, and uranium will be monitored for the next
20 years to verify continued attenuation. Institutional controls prevent use of ground water
beneath and downgradient of the site as a source of drinking water. A city park will eventually
occupy the old millsite.
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Green River, Utah

The Green River UMTRA Project site is in Grand County, Utah, 1 mile (1.6 kilometers)
southeast of the city of Green River. The site is partially in the floodplain of Brown's Wash, an
intermittent tributary of the Green River. The tailings pile covered 8 acres (3 hectares); an
additional 40 acres (16 hectares) were contaminated with tailings. An estimated 382,000 cubic
yards (292,000 cubic meters) of contaminated material was placed in a 6-acre (2-hectare)
disposal cell on the site. Surface remediation was completed in October 1989.

The Green River disposal cell is on a terrace above Brown's Wash. This wash is approximately
800 feet (240 meters) north of the cell. The original tailings pile was in the floodplain of Brown's
Wash, along the southern border of the wash. The wash flows only during periods of heavy
precipitation and is dry for most of the year. However, pools of water that may be created by the
discharge of contaminated ground water into Brown's Wash are often present downstream of the
site. Sampling over the years has shown that these pools contain elevated concentrations of
nitrate, selenium, uranium, and other constituents that have the potential to be harmful to aquatic
and terrestrial organisms. The Green River is about 2,000 feet (610 meters) west of the site and
surface water samples from the river indicate that site-related contaminated ground water is not
adversely affecting water quality of the river.

The site is in a sparsely populated area. The 2000 population of the city of Green River was 973.
Two cultural resource sites near the processing site are eligible for inclusion on the National
Register of Historic Places. The Green River site is arid; the average annual precipitation is
6 inches (15 centimeters), and average annual snowfall is 10 inches (25 centimeters). No
threatened or endangered species occur at or near the site.

Ground water beneath the Green River site is present in three hydrostratigraphic units: the
Brown's Wash alluvium, the unnamed upper member of the Cedar Mountain Formation, and the
underlying Buckhorn Member of the Cedar Mountain Formation. The Brown's Wash alluvial
aquifer is limited to 300 to 400 feet (90 to 120 meters) on each side of the wash and is up to
35 feet (11 meters) thick. Ground water ranges in depth from 9 to 17 feet (3 to 5 meters) below
ground surface and flows west toward the Green River at a velocity ranging from 0.6 to 2 feet
(0.2 to 0.7 meter) per day. The unnamed upper member of the Cedar Mountain Formation
consists of a coarser-grained sandstone/siltstone/conglomerate facies and a finer-grained
limestone/claystone/shale facies ranging in thickness from 130 to 160 feet (40 to 50 meters).
Ground water occurs under confined and semiconfined conditions primarily in the coarser-
grained unit at depths ranging from 3 to 75 feet (I to 23 meters). Ground water in the coarser-
grained unit flows generally west toward the Green River and has a strong upward hydraulic
gradient. The underlying Buckhorn Member consists primarily of sandstone with minor interbeds
of mudstone and shale at depths ranging from 124 to 160 feet (38 to 50 meters) Ground water in
this unit occurs under confined conditions and has a strong upward hydraulic gradient.

Background ground water quality in the alluvial aquifer has not been determined. As a result of
past milling operations, concentrations of cadmium, chromium, molybdenum, nitrate, selenium,
and uranium in the alluvial aquifer beneath the site exceed UMTRA Project maximum
concentration limits. Background concentrations of cadmium, chromium, and selenium in the
unnamed member of the Cedar Mountain Formation exceed the maximum concentration limits.
Ground water in the upper part of this unit beneath the Green River site has been contaminated
by past uranium-ore processing; maximum concentrations of arsenic, cadmium, chromium, lead,
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molybdenum, nitrate, selenium, and uranium exceed maximum concentration limits. The strong
upward hydraulic gradient in the lower part of the unnamed member and the Buckhorn Member
has prevented contaminants from infiltrating into ground .vater in those units.

There are no known uses of the ground water at or near the Green River processing site. The city
of Green River uses water from the Green River, upriver of the tailings site, for its water supply.

Gunnison, Colorado

The Gunnison UMTRA Project site is on state-owned land and is adjacent to the city of
Gunnison in Gunnison County, Colorado. The 2000 population of Gunnison was 5,409. The site
is on a drainage divide between the Gunnison River and Tomichi Creek in the Gunnison River
valley. Approximately 719,000 cubic yards (570,000 cubic meters) of contaminated material
were on 68 acres (28 hectares). The contaminated material was moved to the Gunnison disposal
site approximately 6 miles (10 kilometers) from the processing site. Surface remedial action
began in May 1992 and was completed in December 1995.

The processing site was located on floodplain alluvium between the Gunnison River and
Tomichi Creek. The site is about 0.4 mile (0.6 kilometer) east of the Gunnison River and
0.4 mile (0.6 kilometer) west of Tomichi Creek. It is bounded on the west by small storm
drainage ditches and on the south and west by irrigation ditches. Surface water and sediment
samples have been collected from the Gunnison River and Tomichi Creek upstream and
downstream from the processing site and from shallow ponds near the site. No site-related
contaminants have adversely affected surface water and sediments near the site.

No threatened or endangered fish species have been identified in the Gunnison River.
Endangered species near the site are the whooping crane, which stops and feeds in the floodplain
of Tomichi Creek during migration, and the bald eagle, which occurs along the Gunnison River
during the winter. There are no known cultural resources at the site. The site is semiarid; the
average annual precipitation is I 1 inches (28 centimeters), and an average annual snowfall is
58 inches (147 centimeters).

The uppermost aquifer at the site is in the floodplain alluvium of the Gunnison River and
Tomichi Creek. These alluvial deposits extend to at least 110 feet (34 meters) beneath the
processing site. The aquifer is recharged from rain, snowmelt, the Gunnison River, Tomichi
Creek, and seasonal irrigation ditches around the site. Ground water discharges into the
Gunnison River and Tomichi Creek. The average depth to ground water beneath the site is 5 feet
(2 meters) below ground surface. The ground water flows southwest at an average velocity of
500 feet (150 meters) per year.

Concentrations of all constituents in background alluvial ground water are below UMTRA
Project maximum concentration limits. Tailings seepage has contaminated the alluvial ground
water beneath the processing site; concentrations of net gross alpha, radium-226 and -228, and
uranium have exceeded the maximum concentration limits at least twice since 1990. The
uranium plum-; 'tends approximately 7,000 feet (2,000 meters) southwest from the site to the
Gunnison Rive

Downgradient of the site, 311 private wells are completed in the alluvial aquifer. Twenty-two of
these private wells are known to have contained elevated levels of uranium from the processing
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site plume. In 1994 a permanen&t alternate water supply system was' constructed for the residents
who have wells in and adjacent to the contaminant plume. The municipal water supply for the
city of Gunnison is unaffected by the contamination because it comes from wells in the alluvial
aquifer upgradient of the processing site.

Lakeview, Oregon

The Lakeview UMTRA Project site is in Lake County, Oregon, about 1 mile (1.6 kilometers)
north of the city of Lakeview. About 926,000 cubic yards (708,000 cubic meters) of
contaminated material on 116 acres (47 hectares) at the Lakeview processing site were stabilized
off the site at the Collins Ranch disposal cell, 7 miles (11 kilometers) northwest of Lakeview.
Surface remedial action was completed in October 1989. Land at and around the former
processing site is now entirely in private ownership.

The Lakeview site is nearly surrounded by ranch lands. Two lumber mills, one to the southeast
and one to the east, and a perlite facility to the east constitute most of the industrial facilities in
the immediate area. The 2000 population was about 7,400 in Lake County and 2,500 in the city
of Lakeview. No historic or prehistoric sites were reported in the vicinity of the site.

Surface water bodies at the site include Hunters Creek and associated wetlands along the
northern boundary of the site, Warner Creek just west of the site, the East Branch of Thomas
Creek along the east and south boundaries, Hammersley Creek on the east side, and a pond near
the site of the former mill buildings. Surface water and sediment samples from these water
bodies indicate that site-related contaminated ground water has not adversely affected the water
or sediment quality. The Lakeview site is in a semiarid, high desert climate, with cool
temperatures and an average annual precipitation of about 17 inches (43 centimeters). No
threatened or endangered species are known to exist at or near the site; however, migrant species
may find suitable habitat near the site.

Ground water beneath the site occurs in an alluvial/lacustrine aquifer. Depth to the water table
beneath the site varies from 5 to 15 feet (1.5 to 4.6 meters). Ground water moves south and
southwest at about 50 to 160 feet (15 to 49 meters) per year. Recharge to the alluvial/lacustrine
aquifer is from precipitation and from surface water infiltration from nearby cold water and
geothermal water streams. Ground water is withdrawn from agricultural, industrial, municipal,
and domestic wells in the site vicinity and discharges into surface water channels that drain into
Goose Lake, about 8 miles (13 kilometers) south of the site.

The milling process contributed arsenic, chloride, manganese, and sulfate to ground water
beneath the site. A ground water sulfate plume has migrated off the site up to 2,300 feet
(719 meters) to the southwest. Sampling in 1999 indicates a sulfate concentration of about
1,200 mg/L and elevated concentrations of manganese and chloride. No ground water is being
used from the area of the former tailings pile and evaporation pond where contaminants are most
concentrated; other ground water in the area is used for domestic, livestock, and industrial
purposes. Human health and ecological risk assessments indicate no unacceptable risks
associated with the site contamination. The contaminated water is not used as a source of
drinking water.

Background ground water consists of low-temperature water from surface infiltration and hot
water from geothermal sources. Geothermal water from Hunters Hot Springs immediately north
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and upgradient of the former millsite flows onto the site. Arsenic, radium, molybdenum, and
silica are concentrated in the geothermal waters. Arsenic concentrations average 0.09 mg/L,
which exceeds the UMTRA Project standard of 0.05 mg/L. DOE has proposed a compliance
strategy of supplemental standards based on limited use ground water. The proposed action is
based on naturally occurring high concentrations of arsenic from the geothermal source. As a
best management practice, monitoring for arsenic, chloride, manganese, and sulfate will continue
in the area. DOE will provide an upgrade to a domestic water line that will run along the
downgradient side of the former millsite to allow anyone in this corridor access to city water.
Lake County will require residents to hook up to this water supply instead of drilling wells for
domestic use.

Mexican Hat, Utah

The former Mexican Hat processing site is within the Navajo Reservation in San Juan County,
Utah. The village of Halchita is about 0.5 mile (0.8 kilometer) from the site; the 2000 population
was about 88. The village of Mexican Hat, Utah, is 2 miles (3.2 kilometers) from the site, and the
1990 estimated population was 259. The site consisted of two tailings piles totaling 69 acres
(28 hectares). An estimated 2.8 million cubic yards (2.2 million cubic meters) of contaminated
material was contained in these two tailings piles and on an additional 250 acres ( 101 hectares)
of adjacent land. The contaminated material at this site and contaminated material from the
Monument Valley, Arizona, processing site are stabilized in a 68-acre (27-hectare) disposal cell
at the Mexican Hat site. Surface remediation was completed in 1995.

The climate is arid; average annual precipitation is 6 inches (15 centimeters). The Mexican Hat
site is in a rural setting surrounded by desert shrub habitat. The site is adjacent to an intermittent
arroyo (called the North Arroyo) that is a tributary to Gypsum Creek, a larger ephemeral arroyo
that, when flowing, empties into the San Juan River. The site is about I mile (1.6 kilometers)
from the San Juan River. There are no known threatened or endangered species or historic
resources at or near the processing site.

During construction of the Mexican Hat disposal cell, seeps were discovered in the North
Arroyo. In Gypsum Creek northeast of the site, naturally occurring seeps are present. The North
Arroyo and Gypsum Creek seeps discharge site-related contaminated ground water with
concentrations of nitrate, selenium, uranium, and gross alpha that have exceeded EPA maximum
concentration limits at various times in the past. Surface water samples from the San Juan River
indicate that if site-related contaminated ground water is discharging into the river, it is not
adversely affecting water quality.

The tailings site is on top of the Halgaito Formation outcrop. Ground water beneath the site
occurs in the upper and lower units of the Halgaito. Perched water in the upper unit is present
only as a result of past milling operations and is only in a localized area of saturation beneath the
site at depths ranging from 35 to 60 feet (1 I to 18 meters). The perched water in the upper unit
generally flows northeast and is controlled by the structural dip and fractures in the formation.
The water discharges with very low flow rates (less than I gallon [4 liters] per minute) into
isolated seeps in the North Arroyo and Gypsum Creek.

The lower unit of the Halgaito Formation occurs at a depth of 180 to 200 feet (55 to 61 meters)
beneath the site and is considered the uppermost aquifer at the site. Ground water in this
formation flows generally northeast at an average velocity of 4 feet (1 meter) per year. Recharge
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to the unit is limited and may our as rainfall in areas to the west 'where the unit is closer to or
exposed at ground surface. The discharge area for ground water in the lower unit is the San Juan
River. The presence of a thick, low-permeability unit and an upward hydraulic gradient has
prevented contaminated water in the upper unit from entering the lower unit of the Halgaito
Formation.

Because the ground water in the upper unit of the Halgaito Formation occurs as a result of
milling operations, background ground water quality could only be defined from seeps isolated
from site-related contamination. Background ground water in the lower unit shows maximum
observed concentrations of gross alpha, radium-226 and -228, selenium, and uranium that have
exceeded UMTRA Project maximum concentration limits. Ground water in the upper unit of the
Halgaito has concentrations of arsenic and chromium that have exceeded UMTRA Project
maximum concentration limits at least twice since 1990.

There are no records of past or current users of the ground water from the upper and lower units
of the Halgaito Formation in the Mexican Hat site area. Domestic water for Halchita is supplied
by a treatment facility that obtains water from the San Juan River. The Mexican Hat water
supply is from a converted oil exploration well and the San Juan River.

Monument Valley, Arizona

The Monument Valley UMTRA Project site is on the Navajo Reservation in northeastern
Arizona, about 15 miles (24 kilometers) south of Mexican Hat, Utah, and about 13 miles
(21 kilometers) east of the scenic Monument Valley tribal park. Comb Ridge, the most
prominent topographic feature, is east of the site. The Monument Valley site is in a sparsely
populated area. The nearest town is Dennehotso, about 5 miles (8 kilometers) south and has a
population of 734. The climate is arid; average annual precipitation is 6.4 inches (16
centimeters), and an average annual snowfall is 3.3 inches (8.4 centimeters). The region is
characterized by a desert shrub habitat with scattered junipers growing on higher terrain and
rocky areas. There are no known threatened or endangered species at or near the site.

The tailings site consisted of two tailings piles, windblown-contaminated soil, and piles of
debris. The total volume of contaminated material at the site was 942,000 cubic yards
(720,000 cubic meters) on 83 acres (34 hectares). All the contaminated material has been moved
to the Mexican Hat, Utah, disposal cell 17 road miles (27 kilometers) to the north, and surface
remedial action was completed in May 1994.

The three main aquifers at the site are, in descending order, the surficial, Shinarump, and
De Chelly aquifers. Depth to ground water in the surficial aquifer ranges from a few feet in
Cane Valley Wash to slightly more than 60 feet (18 meters) downgradient from the site. This
ground water is recharged by occasional infiltration from precipitation and upward leakage
from the semiconfined Shinarump. Depth to ground water in the Shinarump ranges from 7 to
50 feet (2 to 15 meters) below ground surface. The De Chelly aquifer consists of fine-grained
sandstone that is approximately 500 feet (150 meters) thick in the site area. Ground water in the
De Chelly is present under artesian conditions in three wells south and east of the site and may
be unconfined in areas west of the site, where the maximum measured depth to ground water is
165 feet (50 meters).
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Nitrate and uranium are the only site-related contaminants that exceed UMTRA Project
maximum concentration limits in the surficial aquifer. A nitrate plume with concentrations
ranging from 44 to 1,030 mg/L extends approximately 4,500 feet (1,370 meters) north of the site.
Uranium concentrations exceed the UMTRA standard of 0.044 mg/L at only one location, where
1997 data indicated a concentration of 0.069 mg/L. A similar uranium concentration is present in
a well completed in the De Chelly at this location. No other constituents have been detected at
concentrations above the maximum concentration limits in the De Chelly. The Shinarump
aquifer has not been significantly affected by site-related contaminants. All constituents are
below maximum concentration limits, although concentrations of ammonium, calcium, sulfate,
and radium-226 exceed the upper limits of natural background.

Naturita, Colorado

The Naturita UMTRA Project site is in Montrose County, Colorado, approximately 2 miles
(3 kilometers) northwest of the town of Naturita along the San Miguel River. Much of the site is
in the floodplain of the river. Between 1977 and 1979, the tailings were moved to a facility
3 miles (5 kilometers) south of the processing site for reprocessing. About 547,000 cubic yards
(418,000 cubic meters) of contaminated material were on 247 acres (100 hectares) at the site.
This total includes 194 acres (79 hectares) that were contaminated with windblown and
waterborne tailings. The contaminated material was relocated to the Umetco disposal cell near
the former townsite of Uravan, about 15 miles (24 kilometers) northwest of Naturita. Surface
remedial action was completed in October 1998.

The Naturita processing site is in a sparsely populated area on the south side of the San Miguel
River. The 2000 population of the town of Naturita was 635. The San Miguel River is the only
surface water body in the site area. Surface water samples have shown that site-related
contaminated ground water is not adversely affecting the water in the river. Cottonwoods and
willows dominate a riparian wetland zone along the river. Junipers and pifion pines dominate the
surrounding hillsides. The San Miguel River contains no endangered fish species. The
endangered southwestern willow flycatcher may occur at the site. Wintering bald eagles also
occur along the river in the processing site area.

The site is on private land. The nearest residence is approximately 2,000 feet (600 meters) north-
northwest of the site. The Naturita site is arid; estimated average annual precipitation is 9 inches
(23 centimeters), and the average annual snowfall is approximately 30 inches (80 centimeters).
Three prehistoric sites near the site are eligible for inclusion on the National Register of Historic
Places.

Ground water beneath the Naturita site occurs in the alluvial deposits of the San Miguel River
floodplain. This aquifer is recharged by the river southeast of the site and discharges into the
river northwest of the site. The alluvial aquifer flows approximately parallel to the river at an
estimated linear velocity of 22 feet (7 meters) per year. Background ground water quality in the
alluvium near the processing site did not exceed the UMTRA Project maximum concentration
limits. Elevated concentrations of uranium in the alluvial ground water extend approximately
1,500 feet (460 meters- downgradient from the processing site. Other site-related contaminants
that have exceeded maximum concentration limits in this aquifer at least twice since 1990 are
arsenic, molybdenum, selenium, radium-226 and -228, and net gross alpha.
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Contaminated ground wateriii the alluvial aquifer has not affeded water quality in the
underlying Salt Wash aquifer. There are no known uses of the contaminated alluvial ground
water beneath or downgradient of the processing site.

Rifle, Colorado (Old and New)

The Old and New Rifle UMTRA Project sites are near the city of Rifle, Colorado, in Garfield
County. The Old Rifle site is 0.3 mile (0.5 kilometer) southeast of the city of Rifle. The New
Rifle site is 2 miles (3 kilometers) southwest of Rifle. The 2000 population of the city of Rifle is
about 6,784. The region is semiarid, with an annual average precipitation of 11 inches
(28 centimeters) and an average annual snowfall of 41 inches (104 centimeters). Threatened or
endangered species in the site area include the razorback sucker in the Colorado River and the
bald eagle. No cultural resources were identified at or near the Old and New Rifle sites.

Approximately 661,000 cubic yards (505,000 cubic meters) of contaminated material was on
88 acres (36 hectares) at the Old Rifle site, and approximately 3.5 million cubic yards
(2.7 million cubic meters) of contaminated material was on 238 acres (96 hectares) at the New
Rifle site. The contaminated material from both sites was transported to the Estes Gulch disposal
cell, about 6 miles (10 kilometers) north of the Rifle sites. Remedial action was completed in
July 1996.

The Old and New Rifle sites are in the floodplain of the Colorado River. The base of the Old
Rifle site is slightly above the Colorado River during average flow and is separated from the
river by railroad tracks. The Colorado River flows 1,000 feet (300 meters) east and 600 feet
(180 meters) south of the former location of the New Rifle tailings pile. The mill and ore storage
areas were located between the tailings pile and the river to the east.

Before surface remedial action, the Old Rifle site contained a small wetland (0.7 acre
[0.3 hectare]). About 20 acres (8 hectares) of wetlands were at the New Rifle site, including
wetlands in the southeast portion of the site and in the contaminated area west of the site. These
wetlands were destroyed during surface remediation, and a 34-acre (14-hectare) wetland was
constructed near the former location of a tailings pile at the New Rifle site.

Both Rifle sites are underlain by Colorado River alluvium. Unconfined ground water is present
at the base of the alluvium and in the weathered upper few feet of the underlying Wasatch
Formation. Semiconfined and confined ground water occurs in interlayered sandstone, siltstone,
and claystone beds deeper in the Wasatch. In general, ground water in the alluvium and in the
Wasatch Formation flows southwest. The alluvium at the Old Rifle site is approximately 20 feet
(6 meters) thick, and depth to ground water ranges from 5 to 15 feet (2 to 5 meters). Alluvium at
the New Rifle site is 20 to 30 feet (6 to 9 meters) thick, and depth to ground water ranges from
5 to 10 feet (2 to 3 meters).

Historical milling operations have resulted in contaminants infiltrating into alluvial ground water
at both sites. The presence of confining layers and upward hydraulic gradients in the Wasatch
Formation has prevented significant downward migration of contaminants into the bedrock
aquifers. Any site-related contaminants discharging into the Colorado River at both sites are
quickly diluted to background concentrations. An open irrigation ditch is the only other surface
water present at the Old Rifle site. Water samples collected from the ditch indicated that all
constituents are within the range of natural background. At the New Rifle site, the only
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permanent surface water features besides the Colorado River are the constructed wetland and a
gravel pond. All constituents in water samples collected from the east end of the wetland were
within the range of natural background. Concentrations of most constituents in samples collected
from the gravel pond in 1998 exceeded the upper limits of natural background. Concentrations of
uranium, molybdenum, and nitrate in pond samples exceeded the UMTRA Project maximum
concentration limits, suggesting that discharge from contaminated alluvial ground water is
affecting water quality in the pond. However, concentrations of these constituents, which have
been measured historically since 1991, appear to be decreasing with time. This observed
decrease indicates that the alluvial aquifer is naturally flushing and will eventually reduce
concentrations of site-related contaminants to background levels.

Based on 1998 sampling data and updates to the human health and ecological risk assessments,
contaminants of potential concern at the Old Rifle site are arsenic, selenium, uranium, and
vanadium. An evaluation of present-day conditions at the site indicates that all exposure
pathways are incomplete at this time; the only potential risks associated with site ground water
are associated with future changes in ground water use or changes in site vegetation.

Results of 1998 sampling data and updates to the human health and ecological risk assessments
at the New Rifle site indicate that the contaminants of concern are ammonia, arsenic, cadmium,
fluoride, manganese, molybdenum, nitrate, selenium, sulfate, uranium, and vanadium. An
evaluation of present-day risks at the site indicates that no risks currently exist for human health.
No pathways are present at this time for use of untreated site-related ground water. Although
domestic wells have been installed into the alluvial aquifer, the wells are required to have
treatment systems to ensure that ground water is safe for drinking. Ecological risks reported for
the New Rifle wetland and the gravel pond represent a combination of possible present risks and
potential future risks. Present risks include those where pathways and receptors currently exist,
such as ingestion of water from the pond by mule deer and muskrats. Future risks are those that
could be preset- t and when the New Rifle wetland and gravel pond develop into more viable
habitats (e.g., al ir aquatic plants become established in the pond and reconstructed wetland and
are available as a food source for likely receptors).

The proposed strategy to achieve compliance with EPA ground water standards at the Old Rifle
site is natural flushing, alternate concentration limits for selenium and vanadium, and
institutional controls in the form of a deed restriction. The proposed compliance strategy at the
New Rifle site is natural flushing; alternate concentration limits for ammonium, selenium, and
vanadium; and institutional controls consisting of zone district changes and deed restrictions.

Salt Lake City, Utah

The Salt Lake City UMTRA Project site is in Salt Lake County, Utah, 4 miles (6 kilometers)
south-southwest of the center of Salt Lake City. A total of 2.7 million cubic yards (2.1 million
cubic meters) of tailings was removed from 128 acres (52 hectares) on this site and transported to
the South Clive disposal site, 85 miles (136 kilometers) west of Salt Lake City. Surface remedial
action was completed in June 1989.

The Salt Lake City site is in an urban area and is bounded by a sewage treatment plant on the
north, a railroad on the east, and city streets on the south and west. The 2000 population of Salt
Lake City was 181,743. The Jordan River flows 1,500 feet (460 meters) west of the site, and Mill
Creek, a perennial stream, flows along the site's northern boundary. South Vitro Ditch traverses
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the site, and a small wetland is just east of the site. Surface watersamples indicate that the site-
related contaminated ground water has not adversely affected surface water quality. Limited
sediment sampling indicates that sediments in the South Vitro Ditch may have high levels of
molybdenum.

The climate at the site is semiarid; average annual precipitation is 15 inches (38 centimeters), and
the average annual snowfall is 59 inches (150 centimeters). There are no threatened or
endangered species or cultural resources at or near the processing site.

An unconfined aquifer approximately 45 feet (14 meters) thick and composed of sand, silt, and
clay is the uppermost aquifer beneath the site. The major sources of recharge for this aquifer are
infiltration of precipitation and upward leakage from a lower confined aquifer. The upward
hydraulic gradient in the lower confined aquifer appears to have prevented contaminants from
migrating downward into the lower aquifer. Water levels of the unconfined aquifer beneath the
site range from 5 to 15 feet (1.5 to 5 meters) below ground surface. This aquifer flows primarily
toward the northwest and discharges into surface water bodies such as Mill Creek and the Jordan
River. The estimated ground water velocity is 170 feet (50 meters) per year.

Background ground water has a total dissolved solids content ranging from 300 to 550
milligrams per liter and sulfate levels ranging from 2 to 6 milligrams per liter. Arsenic
concentrations have exceeded the maximum concentration limit in most background ground
water samples. A contaminant plume exists beneath the site, and molybdenum, net gross alpha,
and uranium concentrations in the plume have exceeded the maximum concentration limits in
some on-site and downgradient monitor wells at least twice since 1990. The estimated volume of
contaminated ground water at the Salt Lake City site is 350 million gallons (1.3 million cubic
meters).

Because of its poor quality and minimal yield the uppermost aquifer has very limited potential
for domestic or agricultural use. Residents of Salt Lake City obtain water from a municipal
supply system upgradient of the former processing site.

Shiprock, New Mexico

The Shiprock UMTRA Project site is within the Navajo Reservation in San Juan County in
northeast New Mexico. The site is south of the San Juan River near the southeast edge of the
town of Shiprock, the largest town in the Navajo Nation. The population of Shiprock, based on
the 2000 census, is about 8,156, predominantly Native American. Residents of Shiprock use the
public water system, which is supplied mainly from the Farmington, New Mexico, water system.

Approximately 1.6 million cubic yards (1.2 million cubic meters) of contaminated materials on
130 acres (53 hectares) were stabilized in a 72-acre (29-hectare) disposal cell on the lower part of
a terrace in the same location as the former tailings piles on the millsite. Remedial action was
completed in September 1986. The site is arid, averaging 7 inches (17 centimeters) of
precipitation and 4.1 inches (10.4 centimeters) of snowfall annually. Threatened and endangered
species occur near the site, including wintering bald eagles and southwest willow flycatchers
along the San Juan River and the Mesa Verde cactus in the upland desert/shrub plant community.
No historic resources are present at or near the site.
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The site is along the south side of the San Juan River on an elevated terrace about 50 feet
(21 mre ars) above the river. Bob Lee Wash traverses the west side of the site and flows into
the fl. i Wplain of the San Juan River. This wash is ephemeral, except for the lower 600 feet
(200 meters) that receives a constant discharge of about 60 gallons (200 liters) per minute of
nonpotable water from an artesian well west of the wash. This water has created a wetland within
Bob Lee Wash and a 3-acre (1 .2-hectare) wetland at the mouth of the wash where it discharges
into the floodplain of the river. In addition, two seeps flow from the base of the escarpment
below the disposal cell into the floodplain of the river. These seeps flow at an estimated rate of
0.3 to 1 gallon (1 to 4 liters) per minute. Other surface water on the floodplain consists of small
areas near the wetland and short sections of several ditches.

Surface water and sediment samples from the San Juan River downgradient of the site and from
Bob Lee Wash indicate site-related contaminants have not affected these waters. Water quality
data from the two seeps show elevated concentrations of nitrate, selenium, sulfate, and uranium.

The Shiprock disposal cell is on unconsolidated alluvial terrace deposits underlain by Mancos
Shale bedrock. Ground water occurs in the lower part of the terrace deposits and in the upper,
weathered portion of the Mancos Shale. Terrace ground water has moved south and west from
the disposal cell to a sump area in an ancestral channel of the San Juan River. From this sump
area, ground water has moved northwest toward the irrigated area around the Shiprock High
School and eastward to Many Devils Wash area. Some ground water appears at the surface in
upper Bob Lee Wash and in Many Devils Wash. Interim actions are planned to fence and cover
the exposed contaminated ground water. The ground water layer in the alluvium above the
bedrock is thin, generally less than 3 feet (1 meter), and the rate of recharge to the monitor wells
is slow. Ground water also moves along fractures and horizontal bedding layers and appears as
seeps along the escarpment.

Background ground water quality has not been defined for the terrace alluvium and upper
Mancos Shale because all monitor wells installed have either intercepted contaminated ground
water or were dry in outlying terrace areas. Background ground water quality in the floodplain
alluvium was defined by monitor wells installed in the floodplain about I mile (0.6 kilometer)
upstream from the site. Uranium-ore milling and processing have resulted in ground water
contamination in the alluvium and upper Mancos Shale on the terrace and in the floodplain
alluvium. The contaminated ground water in the terrace alluvium and upper Mancos Shale
beneath the site and in the floodplain alluvium along the river contains high concentration of
ammonium, manganese, nitrate, selenium, sulfate, and uranium. The volume of contaminated
ground water is estimated to be 300 million gallons (1.2 million cubic meters).

Slick Rock, Colorado (two sites)

The Slick Rock UMTRA Project sites are near Slick Rock, Colorado, along the Dolores River in
San Miguel County. The population of San Miguel County, from the 2000 census, is 6,594. The
Union Carbide processing site is approximately 1 mile (1.6 kilometers) down river from the
North Continent processing site. Both sites are partially in the floodplain of the Dolores River in
a sparsely populated area.

The volume of contaminated material consisted of about 488,000 cubic yards (373,000 cubic
meters) on 92 acres (37 hectares) at the Union Carbide site and 85,000 cubic yards '65,000 cubic j
meters) on 47 acres (19 hectares) at the North Continent site. All contaminated material was
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removed and placed in the Burro Canyon disposal cell 2 miles (3 kilometers) north of the sites.
Surface remedial action was c6mpleted at the two sites in December 1996.

The Union Carbide and North Continent sites are in a steep canyon of the Dolores River, in the
floodplain of the river. The Dolores River is the only permanent water body in the area of the
sites, although there are dry washes. Surface water and sediment samples indicate contaminated
ground water at the site has not adversely affected the water or sediment quality of the river.
Willows and other shrubs dominate the riparian wetland zone along the river. The riparian zone
supports many productive plant communities, which in turn support diverse wildlife. The
surrounding canyon contains steep cliff faces or steep slopes dominated by desert shrubs. No
endangered fish species are in the river in the area of the sites; threatened and endangered species
in the area are the bald eagle, southwest willow flycatcher, Mexican spotted owl, and the
Uncompahgre fritillary butterfly.

Both processing sites are on private land. The major land use in the area is grazing. A gas
sweetener plant is adjacent to the Union Carbide site.

The Slick Rock site area is arid; mean annual precipitation is 7 inches (18 centimeters), and the
average annual snowfall is about 30 inches (76 centimeters).

Ground water beneath the Slick Rock sites occurs in the alluvial aquifer of the Dolores River and
in the underlying Entrada Sandstone and Navajo Sandstone Formations. Ground water in the
alluvium generally flows northwest, parallel to the flow of the river. Depth to alluvial ground
water ranges from 10 to 20 feet (3 to 6 meters) beneath the sites. The average linear ground
water velocity in the alluvium ranges from 100 feet (30 meters) per year at the North Continent
site to 150 feet (50 meters) per year at the Union Carbide site. The alluvial aquifer is recharged
by seepage from the Dolores River upstream and by precipitation. Ground water discharges from
the alluvium into the Dolores River downgradient.

Ground water quality in the alluvium beneath the Union Carbide site has been affected by past
uranium milling operations. Contaminant plume migration has been limited to within or slightly
downgradient of this site. Concentrations of molybdenum, nitrate, selenium, uranium, net gross
alpha, and radium-226 and -228 have exceeded ground water standards for the UMTRA Project
at least twice since 1990.

The former uranium milling operations has also affected alluvial ground water beneath the North
Continent site. Hazardous constituents that have exceeded maximum concentration limits at least
twice since 1990 are net gross alpha, radium-226 and -228, and uranium.

As of 2000, work is in progress to address ground water contamination at the Slick Rock sites.
DOE will conduct a field investigation to collect additional data to support the proposed
remediation strategy of natural flushing. The field investigation will focus on the alluvial aquifer,
which contains most of the contaminated ground water. The investigation will also evaluate
effects to the Entrada Sandstone Formation and interaction between the alluvial and bedrock
aquifers. Previous investigations have indicated that the former milling operations at either site
has not affected the Navajo Sandstone.

DOE/Grand Junction Office
April 2003

UGW-Management Action Process Document
Page D- 15



Appendix D Document Number UO 1 59700
AppedixD Doumet NuberUO 1970

Water use in the Slick Rock area is limited. One domestic well, completed in the Navajo
Sandstone, is known to be currently in use in the area; water quality in this well is similar to
background water quality. There are no known human uses of contaminated alluvial ground
water at either the Union Carbide or the North Continent site.

Tuba City, Arizona

The Tuba City UMTRA Project site is in Coconino County, Arizona, approximately 6 miles
(10 kilometers) east of Tuba City on U.S. Highway 160. The site is located within the Navajo
Reservation. The 2000 census shows that Tuba City has a population of 8,225, predominantly
Native American. The Tuba City area is on the Kaibito Plateau in the desert shrub vegetation
zone. The surrounding terrain is dominated by dissected sandstone formations, mesas, and
alluvial terraces. The area is arid; annual precipitation averages 6 inches (15 centimeters). Most
of the precipitation occurs as rainfall; snowfall averages 4 inches (10 centimeters) per year.
Surveys conducted at the site have not identified any cultural resources or threatened or
endangered species.

Moenkopi Wash is the primary surface water source in the area. It lies south to southeast of the
site and is about 5,000 feet (1,500 meters) southeast of the site at its closest location. Moenkopi
Wash is an intermittent stream that joins the Little Colorado River southwest of the Tuba City
area. Although the wash is intermittent, flood flows have been as high as 14,500 cubic feet per
second (410,000 liters per second). No other streams exist near the site. A natural spring and
several seeps occur along the base of the cliff adjacent to Moenkopi Wash, about 6,000 feet
(1,830 meters) east-southeast for the site. The spring is used to water livestock, but the seeps
have very little flow and are evident by riparian plant species and damp areas along the cliff face.

Past uranium milling operations at the Tuba City site contaminated the surface with mill tailings
that were placed in piles, windblown tailings, waterborne tailings, demolished mill buildings, and
other contaminated material that was spread over 327 acres (132 hectares). In May 1990, DOE
completed remediation of >he surface contamination. Remediation consolidated the contaminated
materials into a 50-acre (_ iectare) engineered disposal cell that is designed to last between 200
and 1,000 years.

In addition to surface contamination, past milling operations also contaminated the ground water
in the uppermost aquifer at the site. The aquifer, known as the N-aquifer, is in the Navajo
Sandstone and Kayenta Sandstone Formations. DOE has begun remediation by installing a series
of wells to pump the contaminated ground water to the surface, a treatment system to remove the
contaminants, and a series of wells and a trench to put the treated ground water back into the
aquifer. Depth to the water table at the site varies from 20 to 150 feet (6 to 50 meters) below
ground surface. Ground water flows southeast toward Moenkopi Wash at rates varying from 2 to
100 feet (0.6 to 30 meters) per year. The ground water is primarily contaminated with elevated
levels of molybdenum, nitrate, selenium, sulfate, and uranium. The contaminant plume extends
approximately 2,000 feet X 6 10 meters) downgradient of the site. The estimated volume of
contaminated ground water is about 1.7 billion gallons (6.4 million cubic meters). Ground water
within the contaminant plume is not used for domestic or agricultural purposes. Analyses of
water and sediment samples from Moenkopi Wash and from the seeps near Moenkopi Wash
show that these surface features have not been affected by contamination from the site.
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E1.0 Project Control and Reporting System

The TAC provides management and technical baseline control by means of a formal Project
Management and Control System (PMCS) that effectively integrates the technical, schedule, and
cost baselines. Earned Value Management (EVM) is the core of the PMCS and incorporates best
business practices into project/task order planning and control. EVM is applied cost effectively
through the tailored approach, at the appropriate level of detail for the degree of technical,
schedule, and cost risk associated with the project. The PMCS is a proven process for controlling
Technical Baselines.

The TAC PMCS meets the requirements of DOE Order 413.3, Program and Project
Management for the Acquisition of Capital Assets, and the American National Standard
Institute/Electronic Industries Alliance (ANSI/EIA-748-1998), Earned Value Management
Systems.

The three major elements of the PMCS are: (1) Baseline Development (2) Project/Task Order
Performance and (3) Baseline Change Control.

The baseline development process divides the task order effort into logical sequential tasks and
applies available resources to meet project objectives. During this process, the technical (project
work scope), schedule, and cost baselines are established and integrated. The TAC emphasizes
up front quality planning to ensure the parameters required to control the technical baseline are
effective.

Formal project controls for funds management, accounting, work authorization, performance
analysis, and reporting ensure completion of the technical work scope in a cost-efficient and
timely manner. Systematic project reporting provides technical, schedule, and cost baseline
status at the appropriate level of the work breakdown structure (WBS). The earned value status
reports provide, at a minimum, the following information: narrative status, analysis of significant
cost and schedule variances including corrective actions and revised estimate-at-completions
(EACs), issues and resolutions, DOE Formats 1 and 3 Cost Performance Reports, project
schedule, performance trend chart, and baseline change log.

Baseline change control (BCC) provides the formal process to manage changes to the Project's
technical baseline. The key purpose of the BCC process is to maintain the integrity and
tractability of the project baselines. Only DOE approved changes will be incorporated into the
baseline.

The TAC combines advanced planning, baseline control, and earned value management to
provide an integrated tailored approach to project management. The integration of cost
estimating, scheduling, accounting, procurement, and project control software provides for the
cost effective use of resources and improves: timeliness of the task order/project reporting
process.

The TAC PMCS is also the cornerstone for Life-Cycle Project Planning, Budgeting, and
Reporting. The PMCS will be integrated by WBS with the DOE Integrated Planning,
Accounting, and Budgeting System (IPABS), Project Baseline Summary (PBS), and Project
Execution Module (PEM) to ensure accurate and timely flow of DOE-HQ required project status.
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