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GENERIC ISSUE MANAGEMENT CONTROL SYSTEM

DESCRIPTION

The Generic Issue Management Control System (GIMCS) provides information necessary to
manage the resolution of generic safety issues (GSIs) as well as non-safety-related generic issues.
GSls have the potential for safety enhancements and the promulgation of new or revised
requirements or guidance. For the purpose of this management control system, resolution of a
reactor GSI is defined as the point when a close-out memorandum is issued by the lead office to
the EDO summarizing the staffs findings and conclusion. This conclusion can either be: (1) no new
requirements; or (2) new requirements, with incorporation of the resolution into one or more of the
following documents:

(a) Commission Order
(b) NRC Policy Statement
(c) Rule
(d) Standard Review Plan (SRP)
(e) Regulatory Guide
(f) Generic Letter
(g) Bulletin
(h) Information Notice

For non-safety-related reactor issues and all non-reactor issues, resolution is defined as the point
when a close-out memorandum is issued by the lead office documenting the staff's findings and
conclusion.

GIMCS is part of an integrated system of reports and procedures that is designed to manage GSls
through the stages of prioritization and resolution (development of new criteria, management review
and approval, public comments, and incorporation into the regulations, as appropriate). The priority
evaluation for each issue listed in this report is contained in NUREG-0933, "A Prioritization of
Generic Safety Issues." For reactor issues, the "Procedures for Identification, Prioritization,
Resolution, and Tracking of Generic Issues" are outlined in RES Office Letter No. 7, dated
February 16, 1996. The procedures for processing non-reactor issues are documented in NMSS
Policy and Procedures Letter 1-57, Revision 1, "NMSS Generic Issues Program," dated October
1997. In 1999, Management Directive 6.4, "Generic Issues Program," was initiated for the
processing of all new GSIs.

GIMCS provides the proposed schedules for managing the resolution of: (1) GSIs that have a
HIGH-priority; (2) GSls that have a MEDIUM-priority; and (3) other issues designated to receive
resources for resolution. Reactor GSIs ranked as either LOW or DROP are not allocated resources
for resolution and, therefore, are not tracked in GIMCS.
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LEGEND

ANPRM - Advance Notice of Proposed Rulemaking
BNL - Brookhaven National Laboratory
BTP - Branch Technical Position
DE - Division of Engineering
DET - Division of Engineering Technology
DRPM - Division of Reactor Program Management
DSSA - Division of Systems Safety and Analysis
DTR - Draft Technical Resolution
EPRI - Electric Power Research Institute
FIN - Financial Identification Number
FRN - Federal Register Notice
FTR - Final Technical Resolution
GL - Generic letter
GSI - Generic Safety Issue
H - HIGH-priority GSI
IEB - Inspection & Enforcement Bulletin
IN - Information Notice
INEL - Idaho Nuclear Engineering Laboratory
M - MEDIUM-priority GSI
ORNL - Oak Ridge National Laboratory
PNL - Pacific Northwest Laboratories
PRA - Probabilistic Risk Assessment
PRAB - Probabilistic Risk Analysis Branch
RAI - Request for Additional Information
RG - Regulatory Guide
RI - Regulatory Impact
S - Subsumed in Another Issue (No.)
SFPO - Spent Fuel Project Office
SOW - Statement of Work
SRP - Standard Review Plan
STS - Standard Technical Specification
T/A - Technical Assistance
TAP - Task Action Plan
TBD - To be Determined
TI - Temporary Instruction
TS - Technical Specification
USI - Unresolved Safety Issue
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DATA ELEMENTS

Management and control indicators used in GIMCS are defined as follows:

1. Issue No. Generic Issue Number

2. Title Generic Issue Title

3. Identification Date Date the issue was identified

4. Prioritization Date The date that the prioritization evaluation was approved by
the RES Director

5. Iyp e Generic Safety (GSI)

6. Priority High (H), Medium (M), or Continue

7. Task Manager Name of assigned individual responsible for resolution

8. Office/Division/Branch The Office, Division, and Branch of the Task Manager who
has lead responsibility for resolving the issue

9. Action Level Active Technical assistance funds appropriated for
resolution and/or Task Manager actively
pursuing resolution

Inactive No technical assistance funds appropriated
for resolution, Task Manager assigned to
more important work, or no Task Manager
assigned

Resolved All necessary work has been completed and
no additional resources will be expended

10. Status Coded summary as follows:
3A - (Resolved with requirements)
3B - (Resolved with No requirements)

11. TAC Number Task Action Control (TAC) number assigned to the issue

12. Resolution Date Scheduled resolution date for the issue

13. Work Authorization Who or what authorized work to be done on the issue
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DATA ELEMENTS (cont.)

23. FIN

24. Contractor

25. Contract Title

26. Work Scope

27. Status

28. Affected Documents

29. Problem/Resolution

30. Milestones

Financial identification number assigned to contract (if any)
for technical assistance

Contractor name

Contract Title (if contract issue)

Describes briefly the work necessary to technically resolve
and complete the generic issue

Describes current status of work

Identifies documents into which the technical resolution will
be incorporated

Identifies problem areas and describes what actions are
necessary to resolve them

Selected significant milestones:

Original Scheduled dates reflected in the original Task
Action Plan, plus additional milestone dates
added during resolution of the GSI

Current Expected date of completion, or changes in
the original scheduled dates

Actual The date the milestone was completed


















































































































































