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Washington, DC 20585
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QA

JUN 21 1991

Carl P. Gertz, Project Manager, YMP, NV

OFFICE OF QUALITY ASSURANCE INTERNAL AUDIT YMP-91-I-01 OF THE YUCCA MOUNTAIN
SITE CHARACTERIZATION PROJECT

Reference: Ltr, Horton to Gertz, dtd 6/12/91

Please be advised the subject audit, originally scheduled for the week of
July 8-12, 1991, has been postponed as indicated on the enclosed Audit
Schedule, Revision 4.

If you have any questions, please contact James Blaylock at (702) 794-7913.

Donald G Hor bn, Di ctor
Office of Quality AssuranceOQA:DGH-4368

Enclosure:
Audit Schedule, Revision 4

cc w/encl:
D. G. Horton, HQ (RW-3) FORS
H. W. Washington, HQ (RW-3) FORS
R. W. Clark, HQ RW-3.1) FORS
S. L. Skuchko, HQ (EW-331) FORS
J. W. Gilray, NRC, Las Vegas, NV
K. R. Hooks, NRC, Washington,
R. R. Loux, NWMO, Carson City, NV
S. W. Zimmerman, NWPO, Carson City, NV
E. von Tiesenhausen, Clark County, Las Vegas, NV
Keith Whipple, Lincoln County, Pioche, NV
Phillip Niedzielski-Eichner, Nye County, NV
R. J. Brackett, TESSm Fairfax, VA
J. A. Jackson, TESS, Las Vegas, NV
C. H. Prater, SAIC, Las Vegas, NV
J. D. Stewart, NTSO
A. R. Veloso, NTSO
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OFFICE OF CIVILIAN RADIOACTIVE WASTE MANAGEMENT

AND

YUCCA MOUNTAIN SITE CHARACTERIZATION PROJECT OFFICE
FY-91 AUDIT SCHEDULE* REVISION 4

ORGANIZATION

REECo

LANL

RTTD

USGS

LLNL

SAIC

Raytheon

EM

SNL

OCRWM-HQ

YMPO

PNL-MCC

EG&G

AUDIT NMBER DATE OF AUDIT AUDIT TEAM LEADER

YMP-91-02 Feb. 25-28 (1) Robert H. Klemens

YMP-91-03 March 25-29 (1) Richard E. Powe

HQ-91-003 Delayed Until Further Notice (2)

YMP-91-05 May 20-24 (1) Charlie C. Warren

YMP-91-01 June 3-7 (1) Frank J. Kratzinger

YMP-91-06 June 17-21 Richard L. Maudlin

YMP-91-04 July 29 - Aug. 2 Stephen R. Dana

HQ-91-002 August 12-16 (3) Norman C. Frank

YMP-91-07 August 19-23 Neil D. Cox

HQ-91-04 Oct. 7-11 (4) Thomas Rodgers

YMP-91-I-01 Oct. 21-25 (5) Richard E. Powe

Delayed Until Further Notice (6)

To Be Determined (6)

(1)
(2)
(3)
(4)

(5)

(6)

All applicable 20 criteria plus implementing procedures

Completed as scheduled
Pending RW-431 action with respect to RTTD quality-affecting work
Delayed pending OCRWM acceptance of EM QAPD
To increase available activities to be audited based on issuance of
requirements documents.
To verify flow-down of those requirements from the HQ requirements
documents and additional activities associated with field work.
Equivalent to Qualification Award Survey

Appr 1:Drector, Q
4//9/ /

Date:

ENCLOSURE


