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United States Governme6../ Department of Energy

memorandum
DT JUNO 04 1992

REPLY TO
ATTN OF:

RW-3

Office of Civilian Radioactive Waste Management (OCRWM) Headquarters QA Surveillance Schedule
SUBJECT: for FY 1992

T: Director, Office of Civilian Radioactive Waste Management, RW-I

Attached is Revision 0 of the OCRWM FY 1992 Headquarters QA surveillance schedule for both
internal and external surveillances planned for FY 1992. This schedule may be revised as required to
reflect additional surveillances as program work dictates.

11�4' Donald G. Horton, Director
Office of Quality Assurance

Attachment: Surveillance Schedule

cc:
T. Isaacs, RW-4
3. Saltzman, RW-5
S. Rousso, RW-10
C. Gertz, RW-22
S. Brocoum, RW-20
J. Roberts, RW-30
R. Milner, RW-40
S. Rousso, RW-50
M. Meyer, CER
W. Booth, WESTON
K Hooks, NRC
R. Loux, NWPQO, State of Nevada
S. Zimmerman, NWPO, State of Nevada
C. Schank, Churchill Co.
E. Teisenhausen, Clark Co.
L Vaughn, Esmerelda, Co.
P. Goicoechea, Eureka Co.
R. Cambell, Inyo Co.
T. Michener, Inyo Co.
G. Derby, Lander Co.
M. Baugnman, Lincoln Co.
C Jackson, Mineral Co.
P. Niedzielskci-Eichner, Nye Co.
F. Sperry, White Pine Co. -

D. Spence, YMPO
T. Colandrea, EEI 6~1j
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OFFICE OF CIVILIAN RADIOACTIVE WASTE MANAGEMENT
FY-92 QUALITY ASSURANCE SURVEILLANCE SCHEDULE
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TRW Charlotte, NC HQ-SR-92-001 L Wade Completed Conceptual Design of the MRS

All OCRWM Offices Washington, DC HQ-SR-92-0OO W. R Marchand Completed Completion of CAR HQ-91-021
Arlington, VA

EM-343 Germantown, MD HQ-SR-92-03 R. D. Brown Completed Activities to lift the self-imposed
Stop Work Directive

TR* Washington, DC HQ-SR-92-04 R. D. Brown Completed Preparation and Review of the MRS
Fairfax, VA Conceptual Design Report

AU OCRWM Offices Washington, DC HQ-SR-92-05 W. R. Manchand 6122-26/92 Implementaon of QAAP 17.1

RW-20/30 Washington, DC HQ-SR-92-06 T. E. Rodgers 7/92 Interim approach for MGDS work
co be coordinated Las Vegas, NV (flowdown from WMSR) (DT 56)

with YMQAD)

RW-30 & TRW Washington, DC HQ-SR-92-07 F. Bearham 6J92 Development of Physical System
Fairfax, VA Reqirements - Transport Waste

Document

All OCRWM Offices Washington, DC HQ-SR-92-08 R. Schaffer 7/13/92 _plemenion of QAAP 2.2_

RW-40 & TRW Washington, DC HQ-SR-92-09 T. E. Rodgers 8/92 Development of the MRS System
Fairfax, VA Requirements Document

ORNL Oak Ridge, TN HQ-SR-92-10 R. D. Brown 7/92 Techical cceptance of the
Characteristics Data Base peer

________________________i____________________o_______________ review ma d w aste stream analysis

M&O Washington, DC HQ-SR-92-11 F. Bearhain 8/92 Phase I cask procement
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