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YUCCA MOUNTAIN PROJECT OFFICE (PROJECT OFFICE) QUALITY ASSURANCE (QA)
SURVEILLANCE SCHEDULE FOR FISCAL YEAR (FY) 1990

Enclosed is Revision 4 of the Project Office QA Surveillance Schedule for
both internal and external surveillances planned for the next four months of
FY 1990. This schedule may change without notice. The schedule will be
revised on a monthly basis as required to reflect additional surveillances and
any other changes that have occurred.

If you have any questions, please contact James Blaylock of my staff at
(702) 794-7913 or FTS 544-7913, or Terry W. Noland of Technical and Management
Support Services at (702) 794-7212 or FTS 544-7212.

Donald G. Hor on, Director
Quality Assurance Division

YMP:JB-2137 Yucca Mountain Project Office

Enclosure:
FY-90 Surveillance Schedule,
Revision 4 (2 pages)
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Distribution--Memorandum dated FEB 2 6 1990
D. E. Shelor, HQ (RW-3) FORS
F. L. Ramirez, SAN
J. T. Davis, SAN
J. H. Hines, NQA, AL
A. R. Shernoff, MSD, AL ¢
H. E. Valencias, LAO, Al
J. E. Kennedy, NRC, Washington,
J. W. Gilray, NRC, Las Vegas, NV
R. R. Loux, NWPO, Carson City, NV
Susan Zimmerman, NWPO, Carson City, NV
R. L. Bullock, FSN, Las Vegas, NV
M. J. Regenda, FSN, Las Vegas, NV
J. C. Calovini, H&N, Las Vegas, NV
C. 0. Wright, H&N, Las Vegas, NV
L. J. Jardine, LLNL, Livermore, CA
R. E. Schwartz, LLNL, Livermore, CA
R. J. Herbst, LANL, Los Alamos, NM
H. P. Nunes, LANL, Los Alamos, NM
R. E. Lowder, MACTEC, Las Vegas, NV
James Rusk, MACTEC, Las Vegas, NV
M. A. Fox, REECo, Las Vegas, NV
R. F. Pritchett, REECo, Las Vegas, NV
J. A. Hood, SNL, 6310, Albuquerque, NM
T. 0. Hunter, SNL, 6310, Albuquerque, NM
R. R. Richards, SNL, 6310, Albuquerque, NM
S. R. Dana, SAIC, Las Vegas, NV, 517/T-06
J. E. Clark, SAIC, Las Vegas, NV, 517/T-22
W. V. Macnabb, SAIC, Las Vegas, NV, 517/T-04
K. W. Moore, SAIC, Las Vegas, NV, 517/T-31
J. H. Nelson, SAIC, Las Vegas, NV, 517/T-04
W. R. Owel, SAIC, Las Vegas, NV, 517/T-31
C. H. Prater, SAIC, Las Vegas, NV, 517/T-06
T. H. Chaney, USGS, Denver, CO
L. R. Hayes, USGS, Las Vegas, NV
R. J. Bahorich, W, Las Vegas, NV, 517/T-37
T. W. Noland, W, Las Vegas, NV, 517/T-06



AEOURR START F~iANRH ____ I u a"ACTIVTY ID ACTIVITY ORIG EARLY ARLY am * I"0 I *IToACTIVITY ___ID _DESCRIPTION___OUR_ _START__FINISH__Ia_____ _a____a________a S 9 to W ? n I " 4 Is a a

LLU4 TUUY LANS CHIIEHIA 1.4.7.12.17.18 5 BJAN90A 12JAN90A
SNO4 SOFTWARE CONTROL 5 BJAN9OA 12JAN9OA
P012 PROCUREMENT 5 15JAN9OA I8JAN9OA
US06 FLWUP SOR'S/CRIT 1. 4. 5. 7. 12. 17. 18 0 22JAN9OA 26JAN9OA
SNOB PROCUREMENT. TRAINING. AUDITS, SURVEL, CALIB. 4 29JAN9OA 13FEB9OA
LA06 CRITERIA 2.4. 7.12.15. AND 17 0 5FEB9OA 9FEB9OA
RE02 CRITERIA 1. 2. 16, 17. 18 5 12FEB9OA 16FEB90
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HNU4 DEVELOPMENT OF DESIGN PACKAGE NO I 4 0FFRq 23FFR9O
US12 SOFTWARE CONTROL 4 20FEB90 23FEB90
P006 GA AUDITS AND SURVEILLANCES 5 26FEB90 2MAR90
SN12 FOLLOW UP SRS/ESF ALTERNATIVES 4 6 12 5 5MAR90 9MAR90
RE04 CALIBRATION 5 19MAR90 23MAR90
HNIO RECORDS CONTROL 5 26MAR90 30MAR90
US1o STUDY PLANS / TECHNICAL REVIEW 5 26MAR90 30MAR90
POlo EPA (RADIOLOGICAL MONITORING) 5 2APR90 6APR90
SNOB CALIB., DOC. CNTRL., INSTR.. PROCED. 6 DWGS 5 2APR90 6APR90
LL06 SOFTWARE/CRITERIA 47.12.16.18 5 9APR90 13APR90
P020 STUDY PLANS 5 16APR90 20APR90
FNOB TITLE I II DOCUMENTATION 5 7MAY90 11MAY90
HNOB SOFTWARE CONTROL 5 14MAY90 18MAY90
US14 CRITERIA 1 5. 12. & 16 5 14MAY90 18MAY90
SNIO CRITERIA 5.6. 15 S 17 4 29MAY90 IJUN90
HN12 CRITERIA 16 18 5 4JUN90 8JUN90
FN04 SOFTWARE CONTROL 3 11JUN90 13JUN90
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LLOB CRITERIA 2.5.6.16 17 5 11JUN90 15JUN90
P014 CRITERIA 1 2. 5 6 4 18JUN90 21JUN90
LA10 CRITERIA 2. 7, 12 7_ . 5 25JUN90 29JUN90
LA08 SOFTWARE/CRITERIA 16,17.18 4 23JUL90 26JUL90
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EARLY EARLY
ACTIVITY ID ORG START FINISH

FNOB FSN 7MAY90 1IMAY90
FN04 FSN 1IJUN90 13JUN90
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=TITLE I & ,I DOCUMENTATION
I SOFTWARF CONTROL D- - - l | * l *; * * *-- -~~I 

HOLMES AND NARVER
HN04 H&N 20FEB90 23FEB90 3ODEVELOPMENT O DESIG,N PACKAGE NO. 1I
HNIO H6N 26MAR90 30MAR90 ' ; O RECORDS CONTROL
HNOB H6N 14MAY90 18MAY90 I SOFTWARE CONTROL
HN12 H6N 4JUN90 8JUN90 _ CRITERIA 16 18 C __

LOS ALAMOS NATIONAL LAB RATORY
LA06 LANL 5FEB9OA 9FEB9OA I CITERIA 2,4.7.12.15, AND 17
LAIO LANL 25JUN90 29JUN90 ' B CRITERIA 2, 7. & 12 0
LAO8 (1) LANL 23JUL90 26JUL90 ________ 

(1) Not shown on chart LAWRENCE LIVERMORE NATI NAL LABOhATORY a I

LL04 LLNL 8JAN9OA i2JAN9OA FERSTUDY PLANS CRITERIA 1.4. ,12, 17. 18
LL06 LLNL 9APR90 13APR90 t |SOFTWARE/ARITERIA 4.7.12.,1618
LLO8 LLNL 11JUN90 15JUN90 _ CRITERIA 2.5.6,16 17 _

________________________ REYNOLDS ELECTRI¢AL AND ENGINEERiNG
RE02 REECO 12FEB90A 16FE890 CRITERIA 12. 16. 17. 18 '

RE04 REECO 19MAR90 23MAR90 = !ICALIORATION

SANDIA NATIONAL ,LABORAT RIES B
SNO4 SNL BJAN9OA 12JAN9OA ERRSOFTWARE CpNTROL | I
SN06 SNL 29JAN9OA 13FEB9OA PROCUREMENT. TRAINING. AUQITS, SURVEL.SNO6 UREMENT, TR . ~~~~~~~~~~~~~AU.Lb.CALIB.
SN12 SNL 5MAR90 9MAR90 MFOLLOW UP SDRS/ESF ALTERNATIVES 4 & 12
SNO8 SNIL 2APR90 6APR90 --------- ----- ------- ----- oCALB. oOC CNTRL ,INSTR., POCED. DWGS
SNIO SNL 29MAY90 1JUN90 CR IIA 5.. 15.- 17

PROJECT OFFICE TMSS ,
P012 T6MSS 15JAN9OA IBJAN9OA EPROCUREMENT
P006 T6MSS 26FEB90 2MAR90 O OA AUDITS AND SURVEILLANCES
PO10 * T6MSS 2APR90 6APR90 i n .O EPA (RADIOLOGICAL MONITORING) a

P020 T6MSS 16APR90 20APR90 O STUDY PLANS ' -
P014 T6MSS 18JUN90 21JUN90 B -RITERIA 1. 2. 5 C 6 0

U. S. GEOLOGICAL SURVEY
US06 USGS 22JAN9OA 26JAN9OA FFLWUP SDR S/CRIT 14. 57 12. 17. 18
US12 USGS 20FEB90 23FEB90 I OSOFTWARE CONTROL ! I
USIO USGS 26MAR90 30MAR90 i ,STUDY PLANS / TEC"NICAL REVIEW
US14 USGS 14MAY90 18MAY90 B B B LCRITERIA 1. 5. 12. & 16
* Delayed due to request from Radiological onitoring Organizstion . B I
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