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Distribution

YUCCA MOUNTAIN SITE CHARACTERIZATION PROJECT OFFICE (YMPO) QUALITY ASSURANCE
(QA) SURVEILLANCE SCHEDULE FOR FISCAL YEAR (FY) 1991, REVISION 8

Enclosed is FY 1991, Revision 8, of the YMPO QA Surveillance Schedule for
both internal and external surveillances planned for FY 1991. This schedule
may be revised as required to reflect additional surveillances and any other
changes that may occur.

1f you have any questions, please contact either James Blaylock at

(702) 794-7913 or FTS 544-7913 or Robert B. Constable at (702) 794-7945
or FTS 544-7945.

Dorlald G. Horton, Director

YMQAD:RBC-3435 Yucca Mountain Quality Assurance Division
Enclosure:
Surveillance Schedule \
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ACTIVITY EARLY EARLY o I HAY | JH
REPT DESCRIPTION START FINISH q 13 22 29 B 13 2 27 3 k1) 17 21
| 0S_ALAMOS NATIONAL LABORATORY : )
CRITERIA 2 22APR9Y  26APRO{ NOTE 1. I:LAOE!. .
|_ANRENCE LIVEAMORE NATIONAL LABORATORY s :
CRITERIA 4,7, 2, 18 BAPR94  12APR9{ ——\ | 01 X '
RAYTHEON : .
CRITERIA 1,5, 16, 18 10JUNG1  14JUNO1 ' : CRNDS
REYNOLDS ELECTRICAL AND ENGINEERING CO. \ :
CRITERIA 2.5,6 2BMAYS91  31MAY9Y [INQTE 2. : :.REO3
SAIC/TEMSS ; '
CRITERIA 2 BMAY94  {OMAYS1 |NQTE 1. ' CJsA03 .
SANDIA NATIONAL LABORATORY . :
CRITERIA 2 22APR9Y  26APRQY |NQTE 1. l::lSN(]3I '
CRITERIA 2, 16, 18 EMAYO1  10MAYOM ' 1 T !
P.0. . '
CRITERIA 2 BMAY91  10MAYO{ : C——IPoot !
U.5.6EOLOGICAL SURVEY : :
DCAYM/HQ NOTE 3. ' X
CRITERIA 18 OAPRI1 _ {1APRO{ | ' :
CRITERIA 16 22APRA1  26APRI1 ' — ‘
CAR VERIFICATION 2IMAYSS  23MAY9H ' — '
CRITERIA 5§ 14JUNS1  13JUNO1 ' ' —/
CRITERIA 3 18JUNGT  20J0UN91 ' . -
PIOTES: X X
1. TITLE II REVIEW PROCESS ONLY. ' !
P . RESCHEDULED. v '
3. H.Q.SCHEDULED SURVEILLANCE. ' X
: ! { ,
== stints e’y i DEPARTMENT OF ENERGY et 1t 4 Om DG Hoeron
] Progrems Bur " SURVETLLANCE SCHEBULE W/ORG 4/‘2 %/7
Project Start : 10CTBO FY-81 STATUS, REV 8 " pota Date: _1APRSL APPROVED DATE /
Primvera Systews, Inc, mes-190¢ Project Finish: 30SEPO4N Plot Date; 22APRO{
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Distribution—Memorandum dated

D. G. Horton, HQ (RW-3) FORS

C. J. Macaluso, HQ (RW-331) FORS

John Lee, SAN

J. T. Davis, SAN

J. H. Hines, OQD, AL

A. R. Chernoff, MSD, AL

J. B. Tillman, LAO, AL

K. R. Hooks, NRC, Washington, M
J. W. Gilray, NRC, Las Vegas, NV

Norman Frank, Arlington, VA

R. R. Loux, NWPO, Carson City, NV

S. W. Zimmerman, NWPO, Carson City, NV

T. H. Chaney, USGS, Lakewood, CO

L. R. Hayes, USGS, Las Vegas, NV

L. J. Jardine, LLNL, Livermore, CA

R. K. Dann, LLNL, Livermore, CA

R. J. Herbst, LANL, Los Alamos, NM

S. L. Bolivar, LANL, Los Alamos, NM

T. E. Blejwas, SNL, 6310, Albugquerque, NM
R. R. Richards, SNL, 6310, Albuquerque, NM
F. J. Ortiz, SNL, 123, Albuquerque, NM

G. P. Bellor, SNL, 123, Albuquerque, NM
R. L. Bullock, RSN, Las Vegas, NV

M. J. Regenda, RSN, Las Vegas, NV

J. H. Rusk, MACTEC, Las Vegas, NV

W. J. Glasser, REECo, Las Vegas, NV

R. F. Pritchett, REECo, Las Vegas, NV

J. E. Clark, SAIC, Las Vegas, NV 517,/T-12
J. H. Nelson, SAIC, Las Vegas, NV 517,/T-04
J. B. Harper, SAIC, Las Vegas, NV 517/T-38
C. H. Prater, SAIC, Las Vegas, NV 517/T-12
E. V. Tiesenhausen, Clark County, Las Vegas, NV
Phillip Niedzielski-Eichner, Nye County, NV



