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REPLY TO . .
ATTN OF: RW-3

N

Department of Energy

SUEt
:GT: Revision to FY92 OCRWM HQ QA Surveillance Schedule, Revision

dated June 30, 1992

TO: Director, Office of Civilian Radioactive Waste Management

Attached is the revised OCRWM FY 1992 Headquarters Quality

Assurance surveillance schedule, revision date June 24, 1992

for both those internal and external surveillance currently

planned for FY 1992. This schedule may be revised as

required to reflect additional surveillance as program work

dicates. Changes from the revision dated May 21, 1992, are

limited to date changes.

17Donald G. Horton, Director
Office of Quality Assurance

Attachment

cc:
T. Isaacs, RW-4
J. Saltzman, RW-5
S. Rousso, RW-10
C. Gertz, RW-20
S. Brocoum, RW-22
J. Roberts, RW-30
R. Milner, RWO40
D. Spence, YMPO
M. Meyer, CER
W. Booth, Weston
K. Hooks, NRC
R. Loux, NWPO State of Nevada
C. Schank, Churchill Co.
E. Teisenhausen, Clark Co.
L. Vaughn, Esmerelda Co.
P. Goicoecha, Eureka Co.
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cc:

R. Cambell, Inyo Co.
T. Michener, Inyo Co.
G. Derby, Lander Co.
M. Baugnman, Lincoln Co.
C. Jackson, Mineral Co.
P. Niedzielski-Eichner, Nye Co.
F. Sperry, White Pine Co.
T. Colandrea, EEI
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OFFICE OF CIVILIAN RADIOACTIVE WASTE MANAGEMENT
FY-92 QUALITY ASSURANCE SURVEILLANCE SCHEDULE
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TRW Chardotte, NC HQ-SR-92001 L. Wade Completed Conceptual Design of the MRS

All OCRWM Offices Washington, DC HQ-SR-92-002 W. R. Marchand Completed Completion of CAR HQ-91-021
Arlington, VA _

EM-343 Germantown, MD HQ-SR-92-03 R. D. Brown Completed Activities to lift the self-imposed
Stop Work Directive

TRW Washington, DC HQ-SR-92-04 R. D. Brown Completed Preparation and Review of the MRS
Fairfax, VA Conceptual Design Report

All OCRWM Offices Washington, DC HQ-SR-92-05 W. R. Marchand August 10-14, 1992 Implementation of QAAP 17.1

RW-20130 Washington, DC HQ-SR-92-06 T. E. Rodgers June 22-24, 1992 Interim approach for MODS work
(To be coordinated Las Vegas, NV (flowdown from WMSR) (DCP 56)

with YMQAD)

RW-30 & TRW Washington, DC HQ-SR-92-07 F. Bearham July 21-22, 1992 Development of Physical System
Fairfax, VA Requirements - Transport Waste

Document

All OCRWM Offices Washington, DC HQ-SR-92-08 R. Schaffer July 13-17, 1992 Implementation of QAAP 2.2

RW40 & TRW Washington, DC HQ-SR-92-09 T. E. Rodgers August 19-21, 1992 Development of the MRS System
Fairfax, VA Requirements Document

ORNL Oak Ridge, TN HQ-SR-92-10 R. D. Brown August 25-26, 1992 Technical acceptance of the
Cbaracteristics Data Base peer
review and waste stream analysis

M&O Washington, DC HQ-SR-92-11 F. Bearbam August 24-28, 1992 Phase I cask procurement

Date't- Director, OQA


