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YMP-217-RO YUCCA MOUNTAIN SITE CHARACTERIZATION PROJECT
05/19195 DOCUMENT CHANGE NOTICE PageLI of..20-

1. Document Title: 2. Document Number:
Yucca Mountain Project Work Breakdown Structure Index and Dictionary - YMPICC-0001
Annex H to the Project Management Plan

The document identified in Blocks 1 and 2 has been changed. The changed pages attached to this DCN are identified
in Block 7 opposite the latest DCN number in Block 3. The original issue of this document as modified by all applicable
DCN's constitutes the current version of the document Identified in Blocks 1 and 2.

4 1 6 7 9

DCN NO. CR NO. DOCUMENT CR TITLE AFFECTED z DATE
Rev./ICN # PAGES _ _____. -

89/021 N/A Document Debaselined,
Controlled by the Change
Control Board (CCB)

AU X 12/13/88

1

2

3

89/051

89/053

90/009

N/A

N/A

N/A

Issuance of the Revised
Document

Issuance of Modified WBS
Element 1.2.1.2.5 and Index

Issuance of Modified WBS
Elements and Index

All

VMS Number
1.2.1.2.5 and Index
Pages 1-17

WBS Numbers
1.2.1.4.1
1.2.2.3.1.1
1.2.2.3.1.2
1.2.2.4.1
1.2.2.4.2
1.2.3.2.2.1.2
1.2.3.2.5.2
1.2.3.2.5.3.1
1.2.3.2.5.3.3
1.2.3.2.5.4
1.2.3.2.5.5.1
1.2.3.2.6.2.1
1.2.3.2.6.2.2
1.2.3.2.6.2.3
1.2.3.2.7.2.1
1.2.3.2.8.4.2
1.2.3.3.1.3.2
1.2.3.4.1.1
1.2.3.4.1.2.3
1.2.3.5.1
1.2.3.5.3.2
1.2.3.5.3.13
1.2.3.6.2.1.6
1.2.4.1
1.2.4.2.2
1.2.4.3.1
1.2.4.3.2
1.2.4.3.5

X

XX
X
X
X
X
X
X
X
X
X
X
X
X
X
X
X
X
X
X
X
X
X
X
X
X
X
X
X
X

9/15/89

11/22/89

4/5/90

- I -' & & I - h - & - I
Exhibit YAP-3.5Q.3



YMP-217-RO YUCCA MOUNTAIN SITE CHARACTERIZATION PROJECT
05119/95 DOCUMENT CHANGE NOTICE Page Z of 70

1. Document Title: 2. Document Number:
Yucca Mountain Project Work Breakdown Structure Index and Dictionary - YMPICCO001
Annex I to the Project Management Plan

The docunent dentified In Blocks 1 and 2 has been changed. The changed pages attached to this DCN are Identified
In Block 7 opposite the latest DCN nunber In Block 3. The original Issue of this document as modified by all applicable
DCN's constitutes the current version of the document Identified In Blocks 1 and 2.

3 4 6 7 5a 9

DCN NO. CR NO. DOCUMENT CR TITLE AFFECTED 1 _T_ DATE
Rev./ICN # PAGES

3 Cont. 1.2.4.6.2
1.2.5.2.7
1.2.5.3.3
1.2.5.4.3
1.2.5.5.2
1.2.5.7
1.2.6.1.2
1.2.6.1.3
1.2.6.3.1
1.2.7.3
1.2.7.4.1
1.2.7.4.2
1.2.7.4.3
1.2.9.1.2
1.2.9.1.3
Index Pages
1-18

X
X
X
X
X
X
X
X
X
X
X
X
X
X
X

4

5

6

90/019

90A020

90/012

90/025

NIA

N/A

N/A

N/A

Issuance of Added and Modified
WBS Elements and Index

Issuance of Added Annex It to
Project Management Plan

Issuance of Added and
Notification of Deleted WBS
Elements

Issuance of Modified WBS
Element

WBS Numbers
1.2.3.1
1.2.1.3.6
Index Pages 1-18

Annex II Title Page,
Table of Contents
Page ii, Section 1,
Pages 1-1 through
1-3, and Section 2,
Pages 2-1 and 2-2

WBS Numbers
1.2.4.7, 1.2.4.7.1,
1.2.4.7.2
1.2.4.1.1
Index Pages 1-18, and
Annex II, Figure 1,
Page 1-3

WBS 1.2.3.1 and
Index, Pages 1-18

X

X

X

X

X

X
X

X

x

x

5/23/90

6/4/90

6/26/90

6t27/90

X
x

7

m a - a a � a * a - a
Exhibit YAP-3.5Q.3



YMP-217-RO YUCCA MOUNTAIN SITE CHARACTERIZATION PROJECT
05/19/95 DOCUMENT CHANGE NOTICE Page 3 of 70

1. Document Title: 2. Document Number:
Yucca Mouain Project Work Breakdown Structure Index and Dictionary - YWCC.0001
Annex U to the Project Management Plan

The document identified In Blocks 1 and 2 has been changed. The changed pages attached to this DCN are identified
In Block 7 opposite the latest DCN number In Block 3. The original Issue of this document as modified by all applicable
DCN's constitutes the current version of the document Identified In Blocks 1 and 2.

3 4 8 a 19

DCN NO. CR NO. DOCUMENT CR TITLE AFFECTED DATE
Rev./DCN # PAGES a Ij D

8

9

10

90/024

90/032

901013

N/A

NIA

N/A

Issuance of Modified WBS
Element and Index

Issuance of Modified Annex II
Text, WBS Element and Index

Issuance of Modified Annex 1I
Text, WBS Index and WBS
Elements

WBS Number
1.2.9.1.2 and Index,
Pages 1-18

Annex I, Tide Page
Annex, Page 2-2
WBS Numbers
1.2.10.1, 1.2.10.2
1.2.10.3 and Index,
Pages 1-18

Annex II, Title Page
Annex I, Table 1,
Page 2-2
Index, Pages 1-18
WBS Numbers
1.2.1.2.4, 1.2.1.2.5,
1.2.1.3.5, 1.2.2.2.4
1.2.2.4.1, 1.2.3.1,
1.2.3.2.1.1.1
1.2.3.2.1.1.2
1.2.3.2.2.1.2
1.2.3.2.6.2.1
1.2.3.2.6.2.2
1.2.3.2.6.2.3
1.2.3.2.7.2.1
1.2.3.2.8.4.2
1.2.3.2.8.4.3
1.2.3.2.8.4.6
1.2.3.3.1.1.2
1.2.3.3.1.1.3
1.2.3.3.1.2.1
1.2.3.3.1.2.2
1.2.3.3.1.2.3
1.2.3.3.1.2.4
1.2.3.3.1.2.5
1.2.3.3.1.2.7
1.2.3.3.1.2.10
1.2.3.3.1.3.1
1.2.3.5.1

7131/90

9/21/90

11/2/90

-_ .-_ _ _ 

Exhibit YAP-3.5Q.3



YMP-217-RO YUCCA MOUNTAIN SITE CHARACTERIZATION PROJECT
05119/95 DOCUMENT CHANGE NOTICE Page q ofL0

1. Document Title: 2. Document Number:
Yucca Mountain Project Work Breakdown Structure Index and Dictionary - YMPICC-0001
Annex nI to the Project Management Plan

The document Identified In Blocks 1 and 2 has been changed. The changed pages attached to this DCN are Identified
In Block 7 opposite the latest DCN number In Block 3. The original issue of this document as modified by all applicable
DCN's constitutes the current version of the document Identified In Blocks 1 and 2.

3 4 4 8 9

DCN NO. CR NO. DOCUMENT CR TITLE AFFECTED z DATE
Rev./ICN # PAGES __ 8_

10 Cont. 1.2.3.5.2.2 X
1.2.3.5.2.3 X
1.2.3.5.3.1 X
1.2.3.5.3.2 X
1.2.3.5.3.3 X
1.2.3.5.3.4 X
1.2.3.5.3.5 X
1.2.3.5.3.6 X
1.2.3.5.3.7 X
1.2.3.5.3.1 X
1.2.3.5.3.9 X
1.2.3.5.3.10 X
1.2.3.5.3.11 X
1.2.3.5.3.12 X
1.2.3.5.3.13 X
1.2.3.5.3.14 X
1.2.3.5.3.15 X
1.2.3.5.3.16 X
1.2.3.5.3.17 X
1.2.3.5.3.18 X
1.2.3.5.3.19 X
1.2.3.5.3.20 X
1.2.3.5.3.21 X
1.2.3.5.3.22 X
1.2.3.5.4 X
1.2.3.7.1 X
1.2.4.1 X
1.2.4.2.1.1.1 X
1.2.4.2.1.1.2 X
1.2.4.2.1.1.3 X
1.2.4.2.1.1.4 X
1.2.4.2.1.2 X
1.2.4.2. 1.3 X
1.2.4.2.2 X
1.2.4.3.1 X
1.2.4.3.2 X
1.2.4.3.5 X
1.2.4.6.1 X
1.2.5.2.1 X
1.2.5.2.3 X

- a - a a � a � a a - a - i
Exidbit YAP-3.5Q.3



YMP-217-RO YUCCA MOUNTAIN SITE CHARACTERIZATION PROJECT
05/19/95 DOCUMENT CHANGE NOTICE Page S off 7

1. Document Title: 2. Document Number:
Yucca Mountain Project Work Breakdown Structure Index and Dictionaxy - YMPICC-OOO1
Annex n to the Project Management Plan

The document Identified in Blocks 1 and 2 has been changed. The changed pages attached to this DCN are identified
In Block 7 opposite the latest DCN number In Block 3. The original Issue of this document as modified by all applicable
DCN's constitutes the current version of the document dentified in Blocks 1 and 2.

_ . .

3

DCN NO.

4

CR NO.

5

DOCUMENT
Rev./ICN #

. 6

ICR TITLE AFFECTED

£ £ I. I.

10 Cont.

~11

1.2.5.3.3
1.2.6.1.1
1.2.6.1.2
1.2.6.1.3
1.2.6.2.1
1.2.6.2.2
1.2.6.3.1
1.2.6.3.2
1.2.6.3.3
1.2.6.4.1
1.2.6.4.2
1.2.6.5.1
1.2.6.5.2
1.2.6.6.1
1.2.6.6.2
1.2.6.6.3
1.2.6.7.1
1.2.6.7.2
1.2.6.7.3
1.2.6.8.4
1.2.7.1
1.2.7.2.1
1.2.7.2.2
1.2.7.3
1.2.7.4.1
1.2.7.4.2
1.2.7.4.3
1.2.9.1.1
1.2.9.1.3
1.2.9.1.4
1.2.9.2
1.2.9.3.1
1.2.9.3.2
1.2.9.3.3
1.2.9.3.4
1.2.9.3.5

91/001 N/A Participant Addition and Scope
Change to WES 1.2.7.4.1,
YMP/CC-O001 (Field Operations

WBS Index Pages
1-18
WBS 1.2.7.4.1

il1tso

- ~ ~ I - I , ..- _ _ _ 

Exhibit YAP-3.6Q.3



YMP-217-RO YUCCA MOUNTAIN SITE CHARACTERIZATION PROJECT
05/19/95 DOCUMENT CHANGE NOTICE Page 60 ofL70

1. Document Title: [2. Document Number:
Yucca Mountain Project Work Breakdown Structure Index and Dictionary - YMICC-0001
Annex I to the Project Management Plan

The document Identified in Blocks 1 and 2 has been changed. The changed pages attached to this DCN are Identified
In Block 7 opposite the latest DCN number In Block 3. The original issue of this document as modified by all applicable
DCN's constitutes the current version of the document Identified In Blocks I and 2.

3 4 678 9

DCN NO. CR NO. DOCUMENT CR TITLE AFFECTED l _1W DATE
Rev./ICN # PAGES i I E

12

13

14

15

91/004

91/007

91/012

91/030

91/024

N/A

N/A

N/A

N/A

N/A

Convert Current WBS 1.2.4.1.1
to WES 1.2.4.1.2 and Create
WBS 1.2.4.1.1

Modification of the Description
of Work in WES Dictionary for
WEIS 1.2.5.5.1, Transportation
Studies

Participant Additions and Scope
Change to WB S1.2.3.2.8.3.3

Create New Fifth-Level
Engineering WBS 1.2.1.2.6

Add Participant and Revise
"Objective" to WBS 1.2.10.3

WBS Changes to Support Field
Management Package

WBS Number
1.2.4.1
1.2.4.1.1
1.2.4.1.2

16

17

WBS Number
1.2.5.5.1.1
1.2.5.5.1.2
1.2.5.5.1.3

WBS Index Pages
1-18
WBS Number
1.2.3.2.8.3.3

WBS index Pages
1-18
WBS Number
1.2.1.2.6

WBS Index Pages
1-18
WBS Number
1.2.10.3
Annex II to Project
Management Plan
Cover Sheet Table 1
Participant Code Page
2-2

WBS Index Pages
1-18
WBS Numbers
1.2.3.5.2.2
1.2.3.5.2.4
1.2.6.1.1
1.2.6.1.4
1.2.6.1.5
1.2.7.3
1.2.7.4.3

11/9/90

11/9/90

11/9/90

1/16/91

1/17/91

12/9191/028-Mi I N/A

- i m a a a a - a a
Exhibit YAP-3.5Q.3



YMP-217-RO YUCCA MOUNTAIN SITE CHARACTERIZATION PROJECT
05119195 DOCUMENT CHANGE NOTICE Page 7 of..70f

1. Document Title: 12. Document Number:
Yucca Mountain Project Work Breakdown Stncture Index and Dictionary -

[Annex H to the Project Management Plan
YM/CC-OO00

The document identified In Blocks 1 and 2 has been changed. The changed pages attached to this DCN are Identified
In Block 7 opposite the latest DCN number in Block 3. The original Issue of this document as modified by all applicable
DCN's constitutes the current version of the document dentified In Blocks 1 and 2.

3 4 5 6 7[ r D

DCN NO. CR NO. DOCUMENT CR TITLE AFFECTED DATE
Rev./ICN # PAGES ziI _ _

18

19

20

21

22

23

24

91/035

91/037

91/039

91/040

91/041

91/044

91/043

N/A

N/A

NIA

N/A

N/A

WBS 1.2.5.2.2, Site
Characterization Program

Add Contributing Participants to
WBS Element 1.2.5.2.5

Precipitation and Meteorological
Monitoring for Regional
Hydrology WBS 1.2.3.3.1.1.1

Delete Project Participant USGS
From Project WBS 1.2.6.3.1

Add Project Participant USGS to
WBS Elements 1.2.3.2.6.2.1,
1.2.3.2.6.2.2, and 1.2.3.2.6.2.3

Creation of WBS Element for
Activities That Concern the
Geochemcial Consequences of
the Presence of Man-Made
Materials in the
Post-Emplacment Environment

Revision of Participant List for
Select PWBS Accounts in
1.2.4.3, 1.2.4.4, and 1.2.4.5

WBS Index
Pages 1-18
WBS Number
1.2.5.2.2

WBS Number
1.2.5.2.5

WBS Index
Pages 1-18
WBS Number
1.2.3.3.1.1.1

WBS Number
1.2.6.3.1

WBS Numbers
1.2.3.2.6.2.1
1.2.3.2.6.2.2
1.2.3.2.6.2.3

WBS Number
1.2.2.2.5
WBS Index
Pages 1-18

WBS Numbers
1.2.4.2.3
1.2.4.2.3.1
1.2.4.2.3.2
1.2.4.3.3
1.2.4.3.4
1.2.4.4
1.2.4.5

2/19/91

3/12/91

3/12/91

3/20/91

3/20/91

3/20/91

3/22/91

NIA
X

N/A

Exhibit YAP-3.5Q.3



YMP-217-RO YUCCA MOUNTAIN SITE CHARACTERIZATION PROJECT
05/19/95 DOCUMENT CHANGE NOTICE PageB R of 70

1. Document TtlWe: 2. Document Number:
Yucca Mountain Project Work Breakdown Structure Index and Dictionary - YMPICC-OOO1
Annex I to the Project Management Plan

The document identified in Blocks 1 and 2 has been changed. The changed pages attached to this DCN are Identified
In Block 7 opposite the latest DCN number In Block 3. The original Issue of this document as modified by all applicable
DCN's constitutes the current version of the document identified in Blocks 1 and 2.

3 4 6 6 78 9

DCN NO. CR NO. DOCUMENT CR TTLE AFFECTED DATE
Rev./CN # TPAGES 

91/047

91/053

N/A

N/A

Add Contributing Participants to
Apriate Project WBS
Elements

Add Participants to Selected
1.2.1 Project WBS Elements

*Note: 1.2.1.4.1, 1.2.1.4.2, and
1.2.1.4.6 were revised per CR
911047 and again raised with
CR 91/053. Therefore, Rev 2 of
1.2.1.4.1, 1.2.1.4.2, and Rev 1 of
1.2.1.4.6 were archived and not
formally released for distribution.

WBS Numbers
1.2.1.3.5
1.2.1.4.1
1.2.1.4.2
1.2.1.4.4.2
1.2.1.4.4.3
1.2.1.4.6
1.2.1.4.7
1.2.1.4.9
1.2.3.1
1.2.3.4.1.5.2
1.2.3.6.2.1.6
1.2.4.1.1
1.2.5.2.5
1.2.9.1.1
1.2.9.1.2
1.2.9.1.3
1.2.9.1.4
1.2.9.2
1.2.9.3.1
1.2.9.3.2
1.2.9.3.3
1.2.9.3.4

*

4/12/91

4/12/91WBS Numbers
1.2.1.4.1 *
1.2.1.4.2 *
1.2.1.4.6 *
WBS Index
Pages 1-18
Annex H to Project
Management Plan,
Table 1, Page 2-2

I - h I I - I I I I - I
Exhibit YAP-3.5Q.3



YMP-217-RO YUCCA MOUNTAIN SITE CHARACTERIZATION PROJECT
05/19/95 DOCUMENT CHANGE NOTICE Page I ofL70

1. Document Title: 2. Document Number:
Yucca Mountain Project Work Breakdown Staucture Index and Dictionary - YMP/CC-OOO1
Annex II to the Project Management Plan

The document identified In Blocks 1 and 2 has been changed. The changed pages attached to this DCN are Identified
In Block 7 opposite the latest DCN number In Block 3. The original Issue of this document as modified by all applicable
DCN's constitutes the current version of the document Identified In Blocks 1 and 2.

3 4 5 6 7 8 9

DCN NO. CR NO. DOCUMENT CR TITLE AFFECTED DATE
jRev.iCN # PAGES DATE

911051

91/057

911059

91/072

91/072

NIA

N/A

N/A

N/A

N/A

Revise WBS to Identify LANL as
Contributing Participant in the
Described Activities

Add fifth level elements to the
Project WBS to accommodate
OCRWM- directed ESF design

Revise Project WBS Element to
1.2.3.3.1.1.1

Addition of RSN to Geodetic
Leveling

Add Roy F. Weston, Inc. to WBS
Element 1.2.9.1.1

WBS Numbers
1.2.3.2.8.4.3
1.2.3.6.2.1.4
1.2.6.1.2

WBS Numbers
1.2.6.1.6
1.2.6.2.3
1.2.6.3.4
1.2.6.4.3
1.2.6.5.3
1.2.6.6.5
1.2.6.7.4
1.2.6.8.5
1.2.6.9.1
WBS Index
Pages 1-18

WBS Number
1.2.3.3.1.1.1
WBS Index
Pages 1-18

WBS Number
1.2.3.2.8.4.10
WBS Index
Pages 1-19

WBS Number
1.2.9.1.1
WBS Index
Pages 1-19
Annex I to Project
Management Plan
Cover Sheet
Table 1, Participant
Code, Page 2-2

X
X
X
X
X.
X
X
X
X

4/25/91

4/30/91

5/17/91

5/28/91

6/27/91

I - b & I � h I I j - j

Exhibit YAP-3.5Q.3



YMP-217-RO YUCCA MOUNTAIN SITE CHARACTERIZATION PROJECT
05/19/95 DOCUMENT CHANGE NOTICE Page _Jb_ l270

1. Document Title: 2. Document Number:
Yucca Mounin Project Work Breakdown Stucture Index and Dictionary - YMP/CC-OO1
Annex II to the Project Management Plan

The document Identified In Blocks 1 and 2 has been changed. The changed pages attached to this DCN are identified
In Block 7 opposite the latest DCN number in Block 3. The original issue of this document as modified by all applicable
DCN's constitutes the current version of the document dentified In Blocks 1 and 2.

3 4 6 a 19

DCN NO. CR NO. DOCUMENT CR TITLE AFFECTED DATE
Rev./ICN # PAGES DATE

32

33

34

35

36

37

91/066M1

91/067

91/073

91/091

91/090

91/081

N/A

N/A

N/A

N/A

N/A

N/A

Create to fifth level
administrative WBS Element
1.2.9.1.5

Add EG&G to WBS Element
1.2.9.3.1

Add OPMFQI to WBS Element
1.2.9.1.1

Create New Fifth-level
Information Resource (IRM)
WBS Element 1.2.9.1.6

Modification to WBS
1.2.3.2.6.2.1, 1.2.3.2.6.2.2 , and
1.2.3.2.6.2.3 (Participants)

Correction to WBS Dictionary
Elements

WBS Number
1.2.9.1.5
WBS Index
Pages 1-19

WBS Number
1.2.9.3.1
WBS Index
Pages 1-19

WBS Number
1.2.9.1.1
WBS Index
Pages 1-19
Annex II to Project
Management Plan
Cover Sheet
Table 1, Participant
Code, Page 2-2

WBS Number
1.2.9.1.2
1.2.9.1.6

WBS Number
1.2.3.2.6.2.1
1.2.3.2.6.2.2
1.2.3.2.6.2.3
WBS Index
Pages 1-19

WBS Number
1.2.3.2.8.3.2
1.2.3.2.8.3.4
1.2.3.2.8.3.5
1.2.3.2.8.3.6
1.2.4.2.3
WBS Index
Pages 1-19

X

X

7/10/91

7/10/91

7/10/91

8/21/91

8/26/91

9/9/91

I -_ _ - _ _ 

Exhibit YAP-3.5Q.3



YMP-217-RO YUCCA MOUNTAIN SITE CHARACTERIZATION PROJECT
05/19/95 DOCUMENT CHANGE NOTICE Page II ofL0

1. Document Title: 2. Document Number:
,Yucca Mountain Project Work Breakdown Structure Index and Dictionary - YMP/CC-000l' Annex II to the Prcqect Management Plan

The document Identified In Blocks 1 and 2 has been changed. The changed pages attached to this DCN are Identified
In Block 7 opposite the latest DCN number In Block 3. The original Issue of this document as modified by all applicable
DCN's constitutes the current version of the document Identified In Blocks 1 and 2.

3 4 & .7 8 _19

DCN NO. CR NO. DOCUMENT CR TITLE AFFECTED r DATE
Rev.IICN # PAGES taJIII

38 91/104 N/A Revise YW WBS Index and
Dictionary Incorporating the
New ESF Work Scope

WBS Number
1.2.1.2
1.2.2.2
1.2.2.2.4
1.2.2.3
1.2.2.3.4
1.2.2.3.4.1
1.2.3.2
1.2.3.2.1.1.2
1.2.3.2.2
1.2.3.2.2.1
1.2.3.2.2.1.2
1.2.3.2.5.4
1.2.3.2.7.1
1.2.3.2.7.1.1
1.2.3.2.7.1.2
1.2.3.2.7.1.3
1.2.3.2.7.1.4
1.2.3.2.7.2.1
1.2.3.3
1.2.3.3.1.1.2
1.2.3.3.1.2.3
1.2.3.3.1.2.4
1.2.3.3.1.2.5
1.2.3.4
1.2.3.5.3.7
1.2.3.5.4
1.2.3.7
1.2.4.2
1.2.4.2.1.1
1.2.4.2.1.1.4
1.2.4.6
1.2.5.3
1.2.6
1.2.6.1
1.2.6.1.1
1.2.6.1.2
1.2.6.1.3
1.2.6.1.4
1.2.6.1.5

9/16/91
x
x
x
x
x
x
x
x
x
x
x
x
x
x
x
x
x
x
x
x
x
x
x
x
x
x
x
x
x
x
x
x
x
x
x
x
x
x
x

- .. -
Exhibit YAP-3.5Q.3



YMP-217-RO YUCCA MOUNTAIN SITE CHARACTERIZATION PROJECT
05/19/95 DOCUMENT CHANGE NOTICE Page 12- of-70

1. Document Title: 2. Document Number:
Yucca Mountain Project Work Breakdown Stnicre Index and Dictioniay- YMPICC-OWOO

,Annex n to the Project Management Plan

The document identified In Blocks 1 and 2 has been changed. The changed pages attached to this DCN ere identified
in Block 7 opposite the latest DCN number in Block 3. The original Issue of this document as modified by all applicable
DCN's constitutes the current version of the document dentified in Blocks 1 and 2.

3

DCN NO.

4

CR NO.

5

DOCUMENT
Rev.ICN #

6 I 7

CR TITLE AFFECTED

I. p p

38 Cont. 1.2.6.1.6
1.2.6.2
1.2.6.2.1
1.2.6.2.1.1
1.2.6.2.1.2
1.2.6.2.1.3
1.2.6.2.1.4
1.2.6.2.2
1.2.6.2.2.1
1.2.6.2.2.2
1.2.6.2.2.3
1.2.6.2.2.4
1.2.6.2.3
1.2.6.3
1.2.6.3.1
1.2.6.3.1.1
1.2.6.3.1.2
1.2.6.3.1.3
1.2.6.3.1.4
1.2.6.3.2
1.2.6.3.3
1.2.6.3.4
1.2.6.4
1.2.6.4.1
1.2.6.4.2
1.2.6.4.3
1.2.6.4.4
1.2.6.5
1.2.6.5.1
1.2.6.5.2
1.2.6.5.3
1.2.6.5.4
1.2.6.6
1.2.6.6.1
1.2.6.6.1.1
1.2.6.6.1.2
1.2.6.6.1.3
1.2.6.6.2
1.2.6.6.2.1
1.2.6.6.2.2

X
x

x

x
x
x

a a a � m a ama - a
Edibit YAP-3.5Q.3



YMP-217-RO YUCCA MOUNTAIN SITE CHARACTERIZATION PROJECT
05/19/95 DOCUMENT CHANGE NOTICE Page 1 of.. 70

1. Document Title: 2. Document Number:
Yucca Mountain Project Work Breakdo Structure Index and Dictionasy - YMP/CC-001
Annex II to the Project Management Plan

The document Identified In Blocks 1 and 2 has been changed. The changed pages attached to this DCN are identified
In Block 7 opposite the latest DCN number In Block 3. The original Issue of this document as modified by all applicable
DCN's constitutes the current version of the document Identified In Blocks 1 and 2.

3 46 7 a8 9

DCN NO. CR NO. DOCUMENT CR TITLE AFFECTED [a_ P DATE
Rev./ICN # PAGES _ _ __

38 Cont. 1.2.6.6.3
1.2.6.6.4
1.2.6.7
1.2.6.7.1
1.2.6.7.2
1.2.6.7.3
1.2.6.7.4
1.2.6.8
1.2.6.8.1
1.2.6.8.2
1.2.6.8.3
1.2.6.8.4
1.2.6.8.5
1.2.6.9
1.2.6.9.1
1.2.8.2
WBS Index
Pages 1-20
Annex II;
Title Page
Page 1-3

X
x

X
X
X
X

X
X
X
X
X
X
X

X

X

X
X

X
X
X
X
X

X
X
X

X

X
X
X
X

X

x

39

40

91/064

91/109

N/A

N/A

Delete Project Participant USGS
from PWBS Elements

Add M&O to and Delete FSN
andH&NFrom the YW WBS
Index and Dictionary as
Participants

WBS Numbers
1.2.3.2.5.2
1.2.3.2.5.4
1.2.3.2.5.5.1
1.2.3.2.8.2
1.2.3.2.8.4.2
1.2.3.5.2.3
1.2.3.7.1
1.2.3.7.3.2
WBS Index
Pages 5, 6, 7, 9 and
12

WBS Numbers
1.2.1.1
1.2.1.2.1
1.2.1.2.2
1.2.1.2.3

8/29/91

9/27/91

�iI - I i - I - I - I
Exhibit YAP-3.5Q.3



YMP-217-RO YUCCA MOUNTAIN SITE CHARACTERIZATION PROJECT
05/19/95 DOCUMENT CHANGE NOTICE Page itL of..70

1. Document itle: 2. Document Number:
Yucca Mountain Project Work Breakdon Structure Index and Dictionary - Y MICC-0001
Annex II to the Project Management Plan

The document Identified In Bocks 1 nd 2 has been changed. The changed pages attached to this DCN are Identified
In Block 7 opposite the latest DCN number in Block 3. The original Issue of this document as modified by all applicable
DCN's constitutes the current version of the document Identified In Blocks 1 and 2.

3 4 N 6 7a

DCN NO. CR NO. DOCUMENT CR TITLE AFFECTED DATE
Rev./ICN # PAGES DATE

40 Cont. 1.2.1.2.4 X
1.2.1.2.5 X
1.2.1.2.6 X
1.2.1.3.3 X
1.2.1.3.5 X
1.2.1.4.1 X
1.2.1.4.2 X
1.2.2.1 X
1.2.2.2.4 X
1.2.2.3.1.1 X
1.2.2.3.2 X
1.2.2.3.3 X
1.2.2.3.5 X
1.2.2.4.1 X
1.2.2.4.2 X
1.2.2.4.3 X
1.2.3.1 X
1.2.3.2.1.1.1 X
1.2.3.2.1.1.2 X
1.2.3.2.2.1.2 X
1.2.3.2.7.2.1 X
1.2.3.2.8.4.2 X
1.2.3.2.8.4.3 X
1.2.3.2.8.4.6 X
1.2.3.3.1.1.2 X
1.2.3.3.1.1.3 X
1.2.3.3.1.2.1 X
1.2.3.3.1.2.2 X
1.2.3.3.1.2.3 X
1.2.3.3.1.2.4 X
1.2.3.3.1.2.5 X
1.2.3.3.1.2.7 X
1.2.3.3.1.2.10 X
1.2.3.3.1.3.1 X
1.2.3.5.1 X
1.2.3.5.2.2. X
1.2.3.5.2.3 X
1.2.3.5.3.1 X
1.2.3.5.3.2 X
1.2.3.5.3.3 X

i I I ~ ~ ~ ~~~ I ~- -m -
Exhibit YAP-3.5Q.3



YMP-217-RO YUCCA MOUNTAIN SITE CHARACTERIZATION PROJECT
05/19/95 DOCUMENT CHANGE NOTICE Page 15. ofL70

1. Document title: 2. Document Number:
Yucca Mountain Project Work Breaidown Structure Index and Dictionary - YMPICC-0001
Annex II to the Project Management Plan

The document Identified In Blocks 1 and 2 has been changed. The changed pages attached to this DCN are Identified
In Block 7 opposite the latest DCN number In Block 3. The original issue of this document as modified by all applicable
DCN's constitutes the current version of the document Identified In Blocks 1 and 2.

3 4 6 687a [9

DCN NO. CR NO. DOCUMENT CR TITLE AFFECTED z DATE
Rev./iCN # PAGES _ ____

40 Cont. 1.2.3.5.3.4 X
1.2.3.5.3.5 X
1.2.3.5.3.6 X
1.2.3.5.3.7 X
1.2.3.5.3.8 X
1.2.3.5.3.9 X
1.2.3.5.3.10 X
1.2.3.5.3.11 X
1.2.3.5.3.12 X
1.2.3.5.3.13 X
1.2.3.5.3.14 X
1.2.3.5.3.15 X
1.2.3.5.3.16 X
1.2.3.5.3.17 X
1.2.3.5.3.18 X
1.2.3.5.3.19 X
1.2.3.5.3.20 X
1.2.3.5.3.21 X
1.2.3.5.3.22 X
1.2.3.5.4 X
1.2.3.7.1 X
1.2.4.1.1 X
1.2.4.1.2 X
1.2.4.2.1.1.1 X
1.2.4.2.1.1.2 X
1.2.4.2.1.1.3 X
1.2.4.2.1.1.4 X
1.2.4.2.1.2 X
1.2.4.2.1.3 X
1.2.4.2.2 X
1.2.4.2.3.1 X
1.2.4.2.3.2 X
1.2.4.3.1 X
1.2.4.3.2 X
1.2.4.3.3 X
1.2.4.3.4 X
1.2.4.3.5 X
1.2.4.4 X
1.2.4.5 X
1.2.4.6.1 X

- - i II � I I - & - I - d -
Exhibit YAP-3.5Q.3



YMP-217-RO YUCCA MOUNTAIN SITE CHARACTERIZATION PROJECT
05/19/95 DOCUMENT CHANGE NOTICE Page JA. of 70

1. Document itle: 2. Document Number:
Yucca Mountain Project Work Breakdown Structure Index and Dictionary - YMPICC-OOO1
Annex II to the Project Mangement Plan

The document Identified In Blocks 1 and 2 has been changed. The changed pages attached to this DCN are Identified
In Block 7 opposite the latest DCN number In Block 3. The original Issue of this document as modified by all applicable
DCN's constitutes the current version of the document Identified In Blocks 1 and 2.

3 4 E 6 8 9

DCN NO. CR NO. DOCUMENT CR TITLE AFFECTED zTFT DATE
Rev./ICN # PAGES i

40 Cont. 1.2.5.1
1.2.5.2.1
1.2.5.2.2
1.2.5.2.3
1.2.5.2.4
1.2.5.2.5
1.2.5.2.6
1.2.5.2.7
1.2.5.2.8
1.2.5.3.3
1.2.5.7
1.2.6.1.1
1.2.6.2.1.1
1.2.6.2.1.2
1.2.6.2.1.3
1.2.6.2.1.4
1.2.6.2.2.1
1.2.6.2.2.2
1.2.6.2.2.3
1.2.6.2.2.4
1.2.6.3.1.1
1.2.6.3.1.2
1.2.6.3.1.3
1.2.6.3.1.4
1.2.6.4.1
1.2.6.4.2
1.2.6.4.3
1.2.6.4.4
1.2.6.5.1
1.2.6.5.2
1.2.6.5.3
1.2.6.5.4
1.2.6.6.1.1
1.2.6.6.1.2
1.2.6.6.1.3
1.2.6.6.2.1
1.2.6.6.2.2
1.2.6.7.1
1.2.6.7.2
1.2.6.7.3

Exhibit YAP-3.5Q.3



YMP-217-RO YUCCA MOUNTAIN SITE CHARACTERIZATION PROJECT
05/19/95 DOCUMENT CHANGE NOTICE Page 17 oftM

1. Document Title: 2. Document Number:
Yuca Mountain Project Work Breakdown Structure Index and Dictionary - YMP/CC-0001
Annex 11 to the Project Management Plan

The docunent identified In Blocks 1 and 2 has been changed. The changed pages attached to this DCN are identified
In Block 7 opposite the latest DCN number In Block 3. The original Issue of this docurnent as modified by all applicable
DCN's constitutes the current version of the document Identified In Blocks 1 and 2.

3 4 6 68 

DCN NO. CR NO. DOCUMENT CR TITLE AFFECTED _ DATE
Rev./ICN # j PAGES [ $j4

40 Cont 1.2.6.8.1 X
1.2.6.8.2 X
1.2.6.8.3 X
1.2.6.8.4 X
1.2.6.8.5 X
1.2.7.1 X
1.2.7.2.1 X
1.2.7.2.2 X
1.2.7.3 X
1.2.7.4.1 X
1.2.7.4.2 X
1.2.7.4.3 X
1.2.9.1.1 X
1.2.9.1.2 X
1.2.9.1.3 X
1.2.9.1.4 X
1.2.9.1.5 X
1.2.9.1.6 X
1.2.9.2 X
1.2.9.3.1 X
1.2.9.3.2 X
1.2.9.3.3 X
1.2.9.3.4 X
1.2.9.3.5 X
WBS Index
Pages 1-24 X
Annex U to Project
Mnawgement Plan
Cover Sheet X
Table 1, Participant
Code, Page 2-2 X

41 91/114 N/A Addition of RSN to WBS WBS Number 10/23191
1.2.9. 1.6 1.2.9.1.6 X

WBS Index Page 23 X

42 92/001 N/A Delete EG&G from 1.2.5.4.5 and WBS Number 11/15/91
1.2.5.6.2 1.2.5.4.5 X

1.2.5.6.2 X

Exhibit YAP-3.5Q.3
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YMP-217-RO YUCCA MOUNTAIN SITE CHARACTERIZATION PROJECT
05/19/95 DOCUMENT CHANGE NOTICE Page .j53 of.70

1. Document Title: 2. Document Number:
Yucca Mountain Project Work Breakdown Structure Index and Dictionary - YMPICC-O001
Annex II to the Project Management Plan

The document Identified in Blocks 1 and 2 has been changed. The changed pages attached to this DCN are Identified
In Block 7 opposite the latest DCN number In Block 3. The original Issue of this document as modified by all applicable
DCN's constitutes the current version of the document Identified In Blocks 1 and 2.

3 4 8 6 7 9

DCN NO. CR NO. DOCUMENT CR TITLE AFFECTED DATE
Rev./ICN # PAGES I

43 92/008

92/002

92/007

92/014

92/022

N/A

N/A

N/A

N/A

N/A

Correct YW WBS Dictionary
Entries

Revision to the Description of
Work

Addition of SNL as Participant

Add TESS to Selected WBS
Elements

Add REECo to WBS for Capital
Equipment Purchase

Annex i
Title Page,
Annex II
Page 2-2
WBS Number
1.2.1.2.6
1.2.3.4.1.5
1.2.5.5.1.3
1.2.9.1.1
WBS Index
Pages 1-24

11/15/91

45

46

WBS Number
1.2.6.2.1.1
1.2.6.2.1.2
1.2.6.2.1.3
1.2.6.4.2
1.2.6.5.2
1.2.6.6.1
1.2.6.6.2
1.2.6.6.2.1

WBS Number
1.2.3.2.8.4.6
WBS Index
Pages 1-24

WBS Number
1.2.1.4.6
1.2.1.4.9
1.2.9.1.4
1.2.9.3.2
1.2.9.3.3
WBS Index
Pages 2, 3 & 23

WBS Number
1.2.5.6.2

11/26/91

12/3/91

12/12/91

1/14/92

- _ - _ _ _, . . _ _ __a

Exhibit YAP-3.6Q.3



YMP-217-RO YUCCA MOUNTAIN SITE CHARACTERIZATION PROJECT
05/19195 DOCUMENT CHANGE NOTICE Page I( o0

1. Document Title: 2. Document Number:
Yucca Mountain Project Work Breakdown Struchtre Index and Dictionazy - YMPICC-00011Annex II to the Project Management Plan

The document dentified In Blocks 1 and 2 has been changed. The changed pages attached to this DCN are Identified
In Block 7 opposite the latest DCN number in Block 3. The original Issue of this document as modified by all applicable
DCN's constitutes the current version of the document Identified In Blocks 1 and 2.

3 4 8 6 7_ 9

DCN NO. CR NO. DOCUMENT CR TITLE AFFECTED g DATE
Rev./lCN # PAGES 2 ![C

92/023 N/A

92/016

92/032

92/037

92/055

92/054

N/A

N/A

N/A

N/A

N/A

Add REECo to WBS for Capital
Equipment Purchase

Add New Participants to WBS
1.2.10.1

Create New Fifth-Lvel
WBS Element 1.2.5.4.12

Add USGS to WBS 1.2.1.2.5

Remove REECo from 1.2.5.6.2
& Add REECo to 1.2.5.4.7

Remove T&MSS and Add TESS

WBS Number
1.2.3.3.1.2.1
1.2.3.3.1.2.7
1.2.3.3.1.3.1
WBS Index
Pages 1-24

WBS Number
1.2.10.1
WBS Index
Page 24
Project Management
Plan Cover Sheet
Table 1 Participant
Code, Page 2-2

WBS Number
1.2.5.4.12
WBS Index
Pages 1-24

WBS Number
1.2.1.2.5
WBS Index Page 1

WBS Number
1.2.5.6.2
1.2.5.4.7
WBS Index
Pages 18 & 19

WBS Number
1.2.5.5.1.1
1.2.5.5.2

X

1/14/92

2/3/92

2/20/92

3/5/92

3/25/92

3/31/92

Exhibit YAP-3.5Q.3



YMP-217-RO YUCCA MOUNTAIN SITE CHARACTERIZATION PROJECT
05/19/95 DOCUMENT CHANGE NOTICE Page -= of aL2

1. Document Title: 2. Document Number:
Yucca Mountain Project Work Breakdown Structure Index and Dictionary - YMICC-OOO1
Annex II to the Project Management Plan

The document Identified In Blocks 1 and 2 has been changed. The changed pages attached to this DCN are identified
in Block 7 opposite the latest DCN nunber In Block 3. The original Issue of this document as modified by all applicable
DCN's constitutes the current version of the document Identified In Blocks 1 and 2.

3 4 6 6 7 a 9

DCN NO. CR NO. DOCUMENT CR TITLE AFFECTED l C I DATE
Rev.lICN # PAGES i J8 _ _

54

55

92/069

92/030

NIA Revise Project Participant
Assignments

Add Participant USGS

WBS Number
1.2.1.3.1
1.2.2.2.1
1.2.2.2.2
1.2.2.2.3
1.2.2.2.4
1.2.2.2.5
1.2.2.3.4.1
1.2.2.3.4.2
1.2.2.4.1
1.2.2.4.2
1.2.4.1.1
1.2.4.1.2
1.2.4.2.1.1.1
1.2.4.2.1.1.2
1.2.4.2.1.1.3
1.2.4.2.1.1.4
1.2.4.2.1.2
1.2.4.2.1.3
1.2.4.2.2
1.2.4.2.3.1
1.2.4.2.3.2
1.2.4.3.1
1.2.4.3.2
1.2.4.3.3
1.2.4.3.4
1.2.4.3.5
1.2.4.4
1.2.4.5
1.2.4.6.1
1.2.5.4.8
WBS Index
Pages 1-24

WEIS Number
1.2.3.2.8.4.2
WBS Index
Page 8

3/31/92

4/29/92N/A

mm _ _ _ _ _ 

Exhibit YAP-3.5Q.3



I YMP-217-RO YUCCA MOUNTAIN SITE CHARACTERIZATION PROJECT
05/19/95 DOCUMENT CHANGE NOTICE Page .2L of-70

1. Document Title: 2. Document Number:
Yuca MMountain Project Wok BreaBkdown Structure Index and Dictionary - YMPICC-OOIIAnnex n to the Project Management Plan

The document Identified In Blocks 1 and 2 has been changed. The changed pages attached to this DCN are identified
in Block 7 opposite the latest DCN nember In Block 3. The original Issue of this document as modified by all applicable
DCN's constitutes the current version of the document Identified In Blocks 1 and 2.

3 4 6 6 7 a 9

DCN NO. CR NO. DOCUMENT CR TITLE AFFECTED i:FH DATE
Rev.ICN t PAGES z ____

. _ _ _.~~~~~~~~~~~~~~~

56 92/077 N/A Change TESS to M&O WBS Number
1.2.1.1.1
1.2.1.2.1
1.2.1.2.2
1.2.1.2.3
1.2.1.2.4
1.2.1.2.1
1.2.1.2.6
1.2.1.3.1
1.2.1.3.3
1.2.1.3.2
1.2.1.4.1
1.2.1.4.2
1.2.1.4.6
1.2.1.4.9
1.2.2.1
1.2.2.2.1
1.2.2.2.2
1.2.2.2.3
1.2.2.2.4
1.2.2.2.5
1.2.2.3.1.1
1.2.2.3.1.2
1.2.2.3.2
1.2.2.3.3
1.2.2.3.4.1
1.2.2.3.4.2
1.2.2.3.5
1.2.2.4.1
1.2.2.4.2
1.2.2.4.3
1.2.3.1
1.2.4.1.1
1.2.4.1.2

1.2.4.2.1.1.2
1.2.4.2.1.1.3
1.2.4.2.1.1.
1.2.4.2.1.2
1.2.4.2.1.3

5/6192

h & i I - b - i I I
Exhibit YAP-3.5Q.3



YMP-217-RO YUCCA MOUNTAIN SITE CHARACTERIZATION PROJECT
05/19/95 DOCUMENT CHANGE NOTICE Page -2-2<. of L

1. Document ritle: 2. Document Number:
YuMa Mountain Project Work Breakdown Structure Index and Dictionary - YIP/CC.0001
Annex II to the Project Management Plan

The document identified In Biocks 1 and 2 has been changed. The changed pages attached to this DCN are Identified
in Block 7 opposite the latest DCN number In Block 3. The original Issue of this document as modified by all applicable
DCN's constitutes the current version of the document Identified In Blocks I and 2.

3 4 iz 8 7 a 9
DCN NO. CR NO. DOCUMENT CR TiTLE AFFECTED [ _ + DATE

Rev./ICN # PAGES E
56 Cont. 1.2.4.2.2

1.2.4.2.3.1
1.2.4.2.3.2
1.2.4.3.1
1.2.4.3.2
1.2.4.3.3
1.2.4.3.4
1.2.4.3.5
1.2.4.4
1.2.4.5
1.2.4.6.1
1.2.4.6.2
1.2.5.1
1.2.5.2.1
1.2.5.2.2
1.2.5.2.3
1.2.5.2.4
1.2.5.2.5
1.2.5.2.6
1.2.5.2.7
1.2.5.2.8
1.2.5.3.3
1.2.5.5.1.1
1.2.5.5.2
1.2.5.7
1.2.6.1.1
1.2.6.2.1.1
1.2.6.2.1.2
1.2.6.2.1.3
1.2.6.2.1.4
1.2.6.2.2.1
1.2.6.2.2.2
1.2.6.2.2.3
1.2.6.2.2.4
1.2.6.3.1.1
1.2.6.3.1.2
1.2.6.3.1.3
1.2.6.4.1
1.2.6.4.2
1.2.6.4.3'1- b & I - h b - i h - &

Exhibit YAP-3.5Q.3



YMP-217-RO YUCCA MOUNTAIN SITE CHARACTERIZATION PROJECT
05/19/95 DOCUMENT CHANGE NOTICE Page 23 of_70

1. Document title: 2. Document Number:
Yucca Mountain Project Work Breakdown Structure Index and Dictionary - YW/CC-001
Annex II to the Project Management Plan

The document Identified In Blocks 1 and 2 has been changed. The changed pages attached to this DCN are identified
In Block 7 opposite the latest DCN number In Block 3. The original Issue of this document as modified by all applicable
DCN's constitutes the current version of the document Identified in Blocks and 2.

3 4 16 9

DCN NO. CR NO. DOCUMENT CR TITLE AFFECTED _ DATE
Rev./ICN # PAGES __ ___

56 Cont.

57

58

1.2.6.4.4
1.2.6.5.1
1.2.6.5.2
1.2.6.5.3
1.2.6.5.4
1.2.6.6.1.1
1.2.6.6.1.2
1.2.6.6.1.3
1.2.6.6.2.1
1.2.6.6.2.2
1.2.6.7.1
1.2.6.7.2
1.2.6.7.3
1.2.6.8.1
1.2.6.8.2
1.2.6.8.3
1.2.6.8.4
1.2.6.8.5
1.2.9.1.1
1.2.9.1.2
1.2.9.1.3
1.2.9.1.4
1.2.9.1.5
1.2.9.1.6
1.2.9.2
1.2.9.3.1
1.2.9.3.2
1.2.9.3.3
Index Pages
1-24
Table 1
Page 2-2

WBS Number
1.2.1.3.1
Index Page 1

WBS Number
1.2.6.2.2.5
WBS Index Pages

92/087

92/lOlM1

NIA

N/A

x

x

x
x

x

6/8/92

8/12/92
X

mm , . _m _ _ _ _ 
Exhibit YAP-3.5Q.3
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Yucca Mountain Project Work Breakdon Structure Index and Dictionary - YMP/CC-0001
Annex II to the Project Management Plan

The document Identified In Blocks 1 and 2 has been changed. The changed pages attached to this DCN are Identified
In Block 7 opposite the latest DCN number In Block 3. The original Issue of this document as modified by al applicable
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3 4 8 6_7 8 9

DCN NO. CR NO. DOCUMENT CR TITLE AFFECTED i DATE
Rev./ICN # PAGES a 8_ _

59

60

61

62

63

64

92/116

93/033

92/130

93/026

93/035

93/037

N/A

N/A

N/A

N/A

N/A

NIA

Revise YMP WBS and YW
Interim WBS

Revise YMP WBS Index and
Dictionary and De-control YWP
Interim WBS Index and
Dictionary (Issuance of Revised
Document in Total)

Add T&MSS as a Participant

Delete USGS as a Participant

Delete SNL as a Participant

Add BOR as a Participant

WBS Number
1.2.5.2.2
IndexPage 17

ALL

WBS Number
1.2.12.3.2.1
1.2.12.3.3
WBS Index Page 23

WBS Number
1.2.5.4.9
WBS Index Page 16

WBS Number
1.2.4.1.2
1.2.4.3.4
WBS Index
Pages 13 & 14

WBS Number 1.2.3.1
WBS Index Page 2
Table 1 Page 2-2

8/21/92

10/28/92

11/4192

11/4/92

11/12/92

11/16/92

__~~ - _ _ _ 
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Annex II to the Project Management Plan

The document Identified In Blocks 1 and 2 has been changed. The changed pages attached to this DCN are identified
In Block 7 opposite the latest DCN number in Block 3. The original Issue of this document as modified by all applicable
DCN's constitutes the current version of the document Identified In Blocks 1 and 2.

3 4 6 67 8 19

DCN NO. CR NO. DOCUMENT CR TITLE AFFECIED _ DATE
_____ _Rev./ICN # PAGES z_ 8_

65

66

67

68

69

70

71

72

73

74

93/001

92/062

93/059

93/049

93/058

93/068

93/074

93/075

93/002

93/054

N/A Add SNL as a Participant

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

Add T&MSS as a Participant

Add LLNL & delete LANL as
Participant

Add logging studies to new 4th
level

Add REECo as a Participant

WBS Number
1.2.3.4.1.5.1
1.2.3.4.1.5.2
WBS Index Page 10

WBS Number
1.2.3.7.1
WBS Index Page 13

WBS Number
1.2.3.2.1.2.1
WBS Index Page 3

WBS Number
1.2.3.9.1

WBS Number
1.2.13.4.11

WES Number
1.2.9.4
1.2.15.3

WBS Number
1.2.5.3.3

WBS Number
1.2.12.2.5

WBS Number
1.2.3.10
1.2.3.10.1
1.2.3.10.2

WBS Number
1.2.2.4.3
WBS Index
Pages 1-26

10/23/92

Add 4th level and Revise
IExisting

124/92

11/25/92

12/4/92

12/4/92

12/9/92

12/9/92

12/4/92

12/9/94

12/14/94

X

Add SNL as a Participant

Add TRW as a Participant

Creation of WBS Element
1.2.3.10

Add SNL as a Participant

Exibit YAP-3.5Q.3
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1. Document Title: 2. Document Number:
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Annex H to the Project Management Plan

The document Identified in Blocks 1 and 2 has been changed. The changed pages attached to this DCN are identified
In Block 7 opposite the latest DCN number In Block 3. The original Issue of this document as modified by all applicable
DCN's constitutes the curent version of the document dentified in Blocks 1 and 2.

3 4 6 6 7 a 9

DCN NO. CR NO. DOCUMENT CR TITLE AFFECTED i DATE
Rev./ICN # PAGES 2 ____.

75

76

77

78

79

80

81

82

83

93/038

93/109

93/153

93/180

93/204

93/206

93/207

93/179

93/187

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

Revise Objective and Description
of Work

Budget Decrease to Interim
FY93 Baseline

Add UT as a Participant to
1.2.3.1

Power additions and upgrades

Transfer of Funds and
responsibilities

Creation of a new WBS Element

Add LLNL as a Participant

Add M&O to WBS

Add BOR to WBS

WBS Number
1.2.5.4.5
WBS Index Page 16

WBS Number
1.2.5.4.7
WBS Index Page 16

WBS Number 1.2.3.1
WBS Index Page 2
WBS Cover Page
Table 1 Participant
Code

WBS Numbers
1.2.6.2.2.5
1.2.6.2.2.5.1
1.2.6.2.2.5.2
1.2.6.2.2.5.3

WBS Numbers
1.2.3.2.6.2.1
1.2.3.2.6.2.2
1.2.3.2.6.2.3

WBS Number
1.2.3.9.2

WBS Number
1.2.3.5.2.1
WBS Index
Pages 1-26

WBS Number
1.2.12.3.1

WBS Numbers
1.2.6.2.2.5.1
1.2.6.2.2.5.2

I 121892

X
x

2/8/93

2/26/93

3/30/93

3/30/93

3/30/93

3/30/93

4m93

4m93

- i - I i i - I - I - h -~~~~~~~~~~~~~~~~ __ 
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Annex II to the Project Management Plan

The document identified in Blocks 1 and 2 has been changed. The changed pages attached to this DCN are Identified
in Block 7 opposite the latest DCN number In Block 3. The original issue of this document as modified by all applicable
DCN's constitutes the cwrent version of the document Identified In Blocks 1 and 2.

3 4 I 6 7 8 9

DCN NO. CR NO. DOCUMENT CR TITLE AFFECTED I _if DATE
Rev./lCN # PAGES 8

84 93/231 N/A Delete SNL Plus Add SNL to
WBS Elements

WBS Numbers
1.2.3.2.7.2.1
1.2.3.2.7.2.2

4/793

85

87

88

89

90

93/234

93/253

93/262

93/242

93/341

93/205

N/A

N/A

NIA

NIA

N/A

N/A

Add WBS Sub-Elements

Remove USGS as a Participant

Add M&O as a Participant

Remove SNL as a Participant

Add LLNL as a Participant

Deletion of Participants from
WBS 1.2.3

WBS Numbers
1.2.5.5
1.2.5.5.1
1.2.5.5.2
1.2.5.5.3
WBS Index
Pages 1-27

WBS Number
1.2.3.6.2.2

WBS Numbers
1.2.3.3.1.2.8
1.2.3.3.1.3.3
WBS Index
Pages 8, 9 & 13

WBS Number
1.2.5.3.3
WBS Index
Pages 1-27

WBS Number
1.2.3.2.8.4.6
WBS Index Page 7

WBS Numbers
1.2.3.1
1.2.3.2.1.1.1
1.2.3.2.1.1.2
1.2.3.2.2.1.2

X
x
x

4m93

5/17/93

5/17/93

5/20/93

6/3/93

3/30/93

a a - -- h a i h - I - I

Exhibit YAP-3.5Q.3
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1. Document Title: 2. Document Number:
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Annex II to the Project Management Plan

The document Identified In Blocks I and 2 has been changed. The changed pages attached to this DCN are dentified
In Block 7 opposite the latest DCN number in Block 3. The original Issue of this document as modified by all applicable
DCN's constitutes the current version of the document identified In Blocks 1 and 2.

3 4 8 6 7 a. 9

DCN NO. CR NO. DOCUMENT CR TITLE AFFECTED DATE
Rev.lCN # PAGES 6 tE

90 Cont. 1.2.3.5.3.13
1.2.3.5.3.14
1.2.3.5.3.15
1.2.3.5.3.16
1.2.3.5.3.17
1.2.3.5.3.18
1.2.3.5.3.19
1.2.3.5.3.20
1.2.3.5.3.21
1.2.3.5.3.22
1.2.3.5.4
1.2.3.7.1
1.2.3.7.3.2
1.2.3.10.1
1.2.3.10.2
WBS Index
Pages 1-27

WBS Number
1.2.15.2
WBS Index Page 27

WBS Number
1.2.3.1
WBS Index Page 2
Annex Il to PMP
Introduction
Title Page
Table 1

WBS Number
1.2.3.2.8.4.6
WBS Index PAge 7

x
x
x
x
x
x
x
x
x
x
x
x
x
x
x

91

92

93

93/371

93/374

NIA

N/A

N/A

N/A

Modify WBS 1.2.15.2
Description of Work

Add EPA & NPS as Participants

Note: Correction due to
participant listed in error.
(Reference CR 93/341)

x

x
x

x
x

x
x

x

x

6/17/93

6117/93

7/1/93

Exhibit YAP-3.6Q.3
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1. Document Title: 12. Document Number:
Yucca Mountain Project Work Breakdown Structure Index and Dictionary -
Annex II to the Project Management Plan

YMP/CC-001

The document Identified In Blocks 1 and 2 has been changed. The changed pages attached to this DCN are identified
in Block 7 opposite the latest DCN number In Block 3. The original Issue of this document as modified by all applicable
DCN's constitutes the current version of the document Identified In Blocks 1 and 2.

3 4 6 [ 7 a 9

DCN NO. CR NO. DOCUMENT CR TITLE AFFECTED _ DATE
Rev./ICN # PAGES I 8rS

94

95

96

97

98

99

100

93/370 N/A Add LLNL to WBS WBS Number
1.2.3.1
1.2.5.1
WBS Index
Pages 2 & 15

7/2/93

931372

93/413

93/419

93/436

93/457

93/473

N/A

N/A

N/A

N/A

N/A

NIA

Add & delete Participants

Add Participants to WBS
Element

Add Participant to WBS
Dictionary

Minor change to WBS 1.2.13.4
and 1.2.13.4.10

Photo Services provided by
Johnson Controls

Waste Isolation
Performance Assessment M&O
WBS Transfer

WBS Numbers
1.2.3.5.2.1
1.2.3.5.2.2
WBS Index Page 10

WBS Numbers
1.2.5.5.1
WBS Index Page 17

WBS Numbers
1.2.3.3.1.3.2
WBS Index Page 9

WBS Number
1.2.13.4
1.2.13.4.10
WBS Index
Pages 25 & 26

WBS Number
1.2.7.6.1
WBSIndex Page 21

WBS Number
1.2.5.4.3
WBS Index Page 14

712193

7121/93

7/26/93

8/3/93

81/93

8/10/93

& & a �-& - a - a -
Exibit YAP-3.5Q.3
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1. Document Title: 2. Document Number:
Yucca Mountain Project Work Breakdown Structure Index and Dictionary - YMP/CC.0001
Annex II to the Project Management Plan

The document identified In Blocks 1 and 2 has been changed. The changed pages attached to this DCN are identified
in Block 7 opposite the latest DCN number in Block 3. The original issue of this document as modified by all applicable
DCN's constitutes the current version of the document Identified In Blocks 1 and 2.

3 4 6 78a 19
DCN NO. CR NO. DOCUMENT CR TITLE AFFECTED DATE

Rev./ICN # PAGES 1fj 8 1

101

102

103

104

105

93/463

93/480

93/488

93/510

93/509

N/A

N/A

NIA

N/A

N/A

Revision of BOR

Add WBS Element 1.2.7.5.3

Addition of WBS Elements

Add WBS Element 1.2.3.9.3;
Special Studies Test Interference

Add WBS Element 1.2.3.9.4;
Special Studies-tracers, fluids,
and materials

WBS Number
1.2.6.2.2.5.2

WBS Number
1.2.7.5.3
WBS Index
Pages 1-27

WBS Number
1.2.3.9.1
1.2.3.9.11
1.2.3.9.11.1
1.2.3.9.11.2
1.2.3.9.11.3
WBS Index
Pages 1-27

WBS Number
1.2.3.9.3
WBS Index
Pages 1-27

WBS Number
1.2.3.9.4
WBS Index
Pages 1-27

x
x

xxxxx

x

x

9/11/93

9/11/93

10/4193

l193

10/22/93

- - i --a I I - I - I - i -~~~~~~~~~~~_ __ 
Exhibit YAP-3.5Q.3
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1. Document tle: 2. Document Number:
;Yucca Mountain Project Work Breakdown Structure Index and Dictionary - YM/CC-0001
Annex II to the Project Management Plan

The document Identified In Blocks 1 and 2 has been changed. The changed pages attached to this DCN are Identified
In Block 7 opposite the latest DCN number In Block 3. The original Issue of this document as modified by all applicable
DCN's constitutes the current version of the document Identified in Blocks 1 and 2.

3 4 6 6 7| 9

DCN NO. CR NO. DOCUMENT CR TITLE AFFECTED DATE
Rev./ICN # PAGES t i ii

106 93/508 N/A Add WBS Element 1.2.3.9.5;
Special Studies-Three
Dimensional Site Model

WBS Number
1.2.3.9.5
WBS Index
Pages 1-27

10/22/93

107

108

109

110

111

112

93/507

93/518

93/506

93/517

94/017

94/022

N/A

N/A

N/A

N/A

N/A

NIA

Add WBS Element 1.2.3.9.6;
Special Studies-Field Test
Coordinator Support

Add WBS Element 1.2.3.9.7;
Special Studies-ESF Test
Coordination

New WBS Element 1.2.5.6, Site
Suitability Evaluation for FY94

Sub-dividing WBS element
1.2.5.1 into 1.2.5.1.1 & 1.2.5.1.2

Add T&MSS as Participant in
WBS 1.2.5.5.2

Add EG&G to WBS 1.2.5.2.2,
Site Characterization Program

WBS Number
1.2.3.9.6
WBS Index
Pages 1-27

WBS Number
1.2.3.9.7
WBS Index
Pages 1-27

WBS Number
1.2.5.5
1.2.5.6
WBS Index
Pages 1-27

WBS Number
1.2.5.1
1.2.5.1.1
1.2.5.1.2
WBS Index
Pages 1-28

WBS Number
1.2.5.5.2
WBS Index
Pages 1-28

WBS Number
1.2.5.5.2
WBS Index
Pages 1-28

10/22/93

11/1/93

11/9/93

11/17/93

12/1/93

12/1/93

-_ I - I - _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ a l i - a - i . . -
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1. Document Title: 2. Document Number:
Yucca Mountain Project Work Beakdown Structure Index and Dictionary - YMPICC-0001

1Annex n1 to the Project Management Plan

The document Identified In Blocks 1 and 2 has been changed. The changed pages attached to this DCN are identified
in Block 7 opposite the latest DCN number In Block 3. The original Issue of this document as modified by all applicable
DCN's constitutes the current version of the document Identified In Blocks 1 and 2.

3 4 8 6 7aNO 19
DCN NO. CR NO. DOCUMENT CR TITLE AFFECTED E DATE

Rev./lCN # PAGES h DAT

113

114

115

116

117

93/061

93/504

94/058

94/063

93/504

N/A

N/A

N/A

N/A

N/A

Change WBS Element 1.2.2.3.4,
Integrated Testing" to 1.2.3.10.3

"Integrated Testing"

Change selected WBS Elements
in 1.2.2.2, -Waste Package
Environment" to 1.2.3.12,

Waste Package Enviroment
Testing"

Revise Assignment of Participant
Responsibilities in WBS
Elements 1.2.9 and 1.2.15

Add EG&G to list of Participants
under WBS Element
1.2.3.3.1.2.3

Change selected WBS Elements
in 1.2.2.2, "Waste Package
Environment Testing"

WBS Number
1.2.2.3.4
1.2.2.3.4.1
1.2.2.3.4.2
1.2.3.10.3
1.2.3.10.3.1
1.2.3.10.3.2
WBS Index
Pages 1-28

1.2.2.2
1.2.2.2.1
1.2.2.2.2
1.2.2.2.4
1.2.3.12
1.2.3.12.1
1.2.3.12.2
1.2.3.12.3
WBS Index
Pages 1-28

1.2.9.1
1.2.9.2.1
1.2.9.2.2
1.2.15.1
1.2.15.2
WBS Index
Pages 1-28

1.2.3.3.1.2.3
WBS Index
Pages 1-28

1.2.3.12.1
1.2.3.12.2
1.2.3.12.3
WBS Index
Pages 1-28

X
x

x
x
x

x
x
x
x

12/14/93

12/14/93

1/11/94

1/11/94

1/19/94

- ' - i I I I - I -_ _ _-_i_-

Exdibit YAP-3.5Q.3
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1. Document Title: 2. Document Number:
Yucca Mountain Project Work Breakdown Structure Index and Dictionary - YIP/CC-0001
Annex I to the Project Management Plan

The document Identified In Blocks 1 and 2 has been changed. The changed pages attached to this DCN are identified
In Block 7 opposite the latest DCN number In Block 3. The original issue of this document as modified by all applicable
DCN's constitutes the current version of the document identified In Blocks 1 and 2.

3 4 5 9

DCN NO. CR NO. DOCUMENT CR TITLE AFFECTED DATE
Rev./ICN # PAGES IIi18_

118 94/024 N/A Add M&O to List of Participants 1.2.3.5.2.4 X 1/20/94
under WBS Element 1.2.3.5.2.4 WBS Index X

Pages 1-28

119 94/069 N/A Delete SNL as a Participant from 1.2.14.3 X 1/20/94
WBS Element 1.2.14.3 WBS Index X

Pages 1-28

120 93/489 N/A Add WBS Element 1.2.3.5.3.23, 1.2.3.5.3.23 X 2/8/94
Drill Pads and Associated Access WBS Index X
Roads for FY93 and FY94 Pages 1-28

121 94/095 N/A Consolidation of YMP Rents 1.2.15.2 X 2/18/94
under WBS 1.2.15 WBS Index X

Pages 1-28

122 94/146 N/A Addition of WBS Element 1.2.3.5.3.24 X 3/18/94
1.2.3.5.3.24, Drilling & WBS Index X
Drilling/Engineering of Pages 1-28
Surface-Based Geophysical
Testing"

123 94/115 N/A Revise the Description of work 1.2.3.9.6 X 3/23/94
for WBS Element 1.2.3.9.6,\ WBS Index X
Special Studies-Field Test Pages 1-28
Coordinator

124 94/116 N/A Transfer 287K from M&O WBS 1.2.1.4 X 3/23/94
1.2.3.9.4, Allocating 37K to 1.2.3.9.4 X
M&O WBS 1.2.1.4 and 250K to WES Index X
LBL WBS 1.2.3.3.1.2.9. Delete Pages 1-28
M&O as a participant in WBS
1.2.3.9.4

125 94/125 N/A Change the remaining elements 1.2.3.10.3.1 X 4/13/94
of 1.2.2.2 to 1.2.3.12 and 1.2.3.10.3.2 X
re-allocate funds formerly 1.2.2.2 X
allocated to the M&O in 1.2.2.2 1.2.2.2.1 X
& 1.2.2.3.2 to M&O in 1.2.2.3 1.2.2.2.2 X

1.2.2.2.3 X
- i - b i i I - i _-_ _ i I
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Annex II to the Project Management Plan

The document Identified In Blocks 1 and 2 has been changed. The changed pages attached to this DCN are Identified
in Block 7 opposite the latest DCN number in Block 3. The original issue of this document as modified by all applicable
DCN's constitutes the current version of the document Identified In Blocks and 2.

3 4 8 a -9

DCN NO. CR NO. DOCUMENT CR TITLE AFFECTED DATE
Rev./ICN # PAGES E i

126

127

128

129

130

94/152

94/187

94/214

94/170

94/308

N/A

N/A

N/A

N/A

N/A

Consolidation of
Photographic/Videotape Services

Addition of WBS Element
1.2.3.9.8, Special
Studies-National Science
Foundation Inter-Agency
Agreement Contribution to Site
Investigations

Add T&MSS as a Participant to
WBS 1.2.6.8.1 and 1.2.6.8.2

DIE Consolidation

Transfer FY 1994 funds from
T&MSS to KENROB and
Associates, Inc.

1.2.2.2.4
1.2.2.2.5
1.2.3.12
1.2.3.12.3
1.2.3.12.4
1.2.3.12.5
WBS Index
Pages 1-28

1.2.3.5.2.2
1.2.7.6.1
WBS Index
Pages 1-28

1.2.3.9.8
WBS Index
Pages 1-28

1.2.6.8.1
1.2.6.8.2
WBS Index
Pages 1-28

1.2.6.1.7
WBS Index
Pages 1-28

ii

1-1
1-2
1-3
1-4
2-1
2-2
2-3
2-4

x
x

4/14/94

5/31/94

5/31/94

6/6/94

8/16/94

- _ - . . _ _ . _ _ _ - I - . -
Exhibit YAP-3.50.3



YMP-217-RO YUCCA MOUNTAIN SITE CHARACTERIZATION PROJECT
05/19/95 DOCUMENT CHANGE NOTICE Page 3 of 70

1. Document Title: 2. Document Number:
Yucca Mountain Project Work Breakdown Structure Index and Dictionary - YMP/CC-0O1
Annex II to the Project Management Plan

The document Identified In Blocks 1 and 2 has been changed. The changed pages attached to this DCN are Identified
in Block 7 opposite the latest DCN number In Block 3. The original Issue of this document as modified by all applicable
DCN's constitutes the current version of the document Identified In Blocks 1 and 2.

3

DCN NO.

4

CR NO.

5

DOCUMENT
Rev./ICN #

6

CR TITLE AFFECTED
PAGES

L L .1

1.2.12.3.1
1.2.12.3.4
1.2.12.3.5.2
1.2.12.3.5.3
1.2.12.3.5.4
WBS Index
Pages 1-28

131

132

K..j133

94/349

94/096

941249

N/A

N/A

N/A

WBS 1.2.15.2 Wackenhut
Services, Inc., FY 1994

New 1.2.2 Waste
PackagelDictionary

Create WBS Element 1.2.3.9.9,
Study Plan Coordination and

Review," Revise WBS Element

1.2.15.2
WBS Index
Pages 1-28

1.2.2.1
1.2.2.2
1.2.2.3
1.2.2.3.1
1.2.2.3.1.1
1.2.2.3.1.2
1.2.2.3.2
1.2.2.3.3
1.2.2.3.4
1.2.2.3.5
1.2.2.4
1.2.2.4.1
1.2.2.4.2
1.2.2.4.3
1.2.2.5
1.2.2.5.1
1.2.2.5.2
1.2.2.5.3
1.2.2.5.4
1.2.2.5.5
1.2.2.5.6
1.2.2.6
WBS Index
Pages 1-30

x
X

X

X
X
X
X
X
X
XX

1.2.3.9.9
1.2.5.2.2
WBS Index Pgs 1-30

7/14/94

_ . . . .- I - m -. U wim h - I=&-

Exhibit YAP-3.5Q.3
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1. Document Title: 2. Document Number:
Yucca Mountain Project Work Breakdown Structure Index and Dictionary - YMPICC.OOO1
Annex n to the Project Management Plan

The document Identified In Blocks 1 and 2 has been changed. The changed pages attached to this DCN are Identified
In Block 7 opposite the latest DCN number In Block 3. The original Issue of this document as modified by all applicable
DCN's constitutes the current version of the document Identified In Blocks 1 and 2.

3 4 85 6 9

DCN NO. CR NO. DOCUMENT CR TITLE AFFECTED ITi_ DATE
Rev./ICN # PAGES zff

134

135

136

137

94/275

94/310

94/350

94/300

N/A

N/A

N/A

N/A

1.2.5.2.2, Site Caracterition
Program.

Creation of WBS Element
1.2.5.3.7 & 1.2.5.3.8 and the
revision of WBS elements
1.2.3.9.3 & 1.2.3.9.4

Revision to WBS 1.2.6 and WBS
Dictionary

Addition of M&O as a
participant for WBS 1.2.7.4.1
and 1.2.7.4.2

Complete revision of the Work
Breakdown Structure & WBS
Dictionary for WBS 1.2.4
Repository

1.2.3.9.3
1.2.3.9.4
1.2.5.3.7
1.2.5.3.8
WBS Index
Pages 1-30

1.2.6.4
1.2.6.4.2
1.2.6.4.3
1.2.6.4.4
1.2.6.5
1.2.6.5.2
1.2.6.5.3
1.2.6.5.4
1.2.6.6
1.2.6.6.1
1.2.6.6.1.2
1.2.6.6.1.3
1.2.6.6.2
1.2.6.6.2.1
1.2.6.6.2.2
1.2.6.7.3
1.2.6.11
1.2.6.12
WBS Index
Pages 1-30

1.2.7.4.1
1.2.7.4.2
WBS Index
Pages 1-30

1.2.4.1
1.2.4.1.1
1.2.4.1.2
1.2.4.2

8/3/94

8/16/94

8/16/94

8/24/9411

I xx
m i m i I -I b - i ~~~~~~~~~~- - i- 

Exibit YAP-3.6Q.3
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1. Document Title: 2. Document Number:
Yucca Mountain Project Work Breakdown Structure hidex and Dictionary - YMPICC-OOO1
Annex H to the Project Management Plan

The document Identified In Blocks 1 and 2 has been changed. The changed pages attached to this DCN are Identified
In Block 7 opposite the latest DCN number In Block 3. The original Issue of this document as modified by all applicable
DCN's constitutes the current version of the document Identified in Blocks 1 and 2.

3 4 87 a 9

DCN NO. CR NO. DOCUMENT CR TITLE AFFECTED I DATE
Rev./ICN # PAGES

137 Cont. 1.2.4.2.1 X
1.2.4.2.1.1 X
1.2.4.2.1.1.1 X
1.2.4.2.1.1.2 X
1.2.4.2.1.1.3 X
1.2.4.2.1.1.4 X
1.2.4.2.1.2 X
1.2.4.2.1.3 X
1.2.4.2.2 X
1.2.4.2.3 X
1.2.4.2.3.1 X
1.2.4.2.3.2 X
1.2.4.3 X
1.2.4.3.1 X
1.2.4.3.2 X
1.2.4.3.3 X
1.2.4.3.4 X
1.2.4.3.5 X
1.2.4.3.6 X
1.2.4.3.7 X
1.2.4.4 X
1.2.4.4.1 X
1.2.4.4.2 X
1.2.4.4.3 X
1.2.4.4.4 X
1.2.4.4.5 X
1.2.4.4.6 X
1.2.4.4.7 X
1.2.4.4.8 X
1.2.4.5 X
1.2.4.6 X
1.2.4.6.1 X
1.2.4.6.2 X
1.2.4.7 X
1.2.4.8 X
1.2.4.9 X
1.2.4.9.1 X
1.2.4.9.2 X
1.2.3.2 X
1.2.3.2.7 X

mm a a a a a - ama
Exhibit YAP-3.5Q.3
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1. Document rite: 2. Document Number:
Yucca Mountain Project Work Brakdown Structure Index and Dictionary - YMPICC.0001
Annex II to the Project Management Plan

The document Identified in Blocks 1 and 2 has been changed. The changed pages attached to this DCN are Identified
In Block 7 opposite the latest DCN number In Block 3. The original Issue of this document as modified by all applicable
DCN's constitutes the current version of the document Identified In Blocks 1 and 2.

3 4 8 7 a 9 1
DCN NO. CR NO. DOCUMENT CR TITLE AFFECTED "VI DATE

Rev./lCN # .PAGES z a 

aXC 
137 Cont. 1.2.3.2.7.3

1.2.3.2.7.3.1
1.2.3.2.7.3.2
1.2.3.2.7.3.3
1.2.3.2.7.3.4
1.2.3.2.7.4
1.2.3.13
1.2.3.13.1
1.2.3.13.2
WBS Index
Pages 1-30

x
x
x
x
x
x
x
x
x

138

139

94/376

94/008

N/A

N/A

1.2.15 Metrics" and
Consolidation of Leadership and
Management Support

Restructure of WBS 1.2.1

1.2.15.1
1.2.15.2
1.2.15.2.1
1.2.15.2.2
1.2.15.2.3
1.2.15.2.4
1.2.15.2.5
1.2.15.2.6
1.2.15.4
1.2.9.4
WBS Index
Pages 1-30

1.2.1.1
1.2.1.2
1.2.1.2.1
1.2.1.2.2
1.2.1.3
1.2.1.4
1.2.1.A.1
1.2.1.4.2
1.2.1.5
1.2.1.6
1.2.1.7
1.2.1.8
1.2.1.9
1.2.1.10
1.2.9.1.2

X
X
X
X
X
X
X

919/94

9/12/94

X

x
x

x
x

x
x
x

- & - I � I. i I - h - I - I

EKhibit YAP-3.5Q.3
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1. Document Title: 2. Document Number:
Yucca Mountain Ptoject Work Breakdown Structure Index and Dictionary - YICC-0001

1Annexi to the Project Management Plan 

The document Identified In Blocks 1 and 2 has been changed. The changed pages attached to this DCN are Identified
In Block 7 opposite the latest DCN number In Block 3. The original Issue of this document as modified by all applicable
DCN's constitutes the current version of the document Identified In Blocks 1 and 2.

3 4 6 678 _9

DCN NO. CR NO. DOCUMENT CR TITLE AFFECTED DATE
Rev./ICN # PAGES I DAT

139 Cont.

140

141

142

143

94/398

94/353

94/402

94/403

N/A

N/A

N/A

N/A

Revisions to WBS Elements
1.2.3.4.2 and 1.2.5.3.4

JCWSI subcontractor sponsor
change from REECo to EG&G

Revisions to WBS 1.2.3, Site
Investigations, and the WBS
Dictionary

Revision to the WBS Dictionary

1.2.9.1.2.1
1.2.9.1.2.2
1.2.9.3.1
1.2.9.3.1.1
1.2.9.3.1.2
1.2.9.4
WBS Index
Pages 1-30

1.2.3.4.2
1.2.3.4.2.1
1.2.3.4.2.2
1.2.5.3.4
WBS Index
Pages 1-30

1.2.7.6.1
WBS Index
Pages 1-30

1.2.3.1
1.2.3.1.1
1.2.3.1.2
1.2.3.2.1.2.1
1.2.3.2.8.3.6
1.2.3.5.2.4
1.2.3.5.3.23
1.2.3.5.3.24
1.2.3.6.2.1.4
1.2.3.9.7
1.2.3.9.10
1.2.3.9.11
1.2.3.11.1
1.2.3.11.2
WBS Index
Pages 1-30

1.2.3.2.5.2
1.2.3.2.5.3
1.2.3.2.5.3.2

X
x

X

X

X

X
X

X
X

X

X
X
X
X
X
X
X

X
X
X

x
x
x

x
x
x

x
x

X

9/16/94

9/21/94

9/26/94

9/26/94

X
x

�1- hI I h & I &uI
Exhibit YAP-3.5Q.3
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Yucca Mountain Project Wor Breakdon Stuctum Index and Dictionary - YMICC-001I Annex II to the Project Management Plan

The document identified in Blocks 1 and 2 has been changed. The changed pages attached to this DCN are identified
in Block 7 opposite the latest DCN number In Block 3. The original issue of this document as modified by all applicable
DCN's constitutes the current version of the document Identified In Blocks 1 and 2.

3 4 87 6 9

DCN NO. CR NO. DOCUMENT CR TITLE AFFECTED I P DATE
Rev./ICN # PAGES fII1i _ _

143 Cont.

144

145

146

94/420

94/399

94/405

N/A

N/A

N/A

Additional revisions to WES
1.2.3, 'Site Investigations", and
the WBS Dictionary

Revision to WBS Element
1.2.5.3.5

Delete Raytheon Services Nevada
(RSN) as a participant from the
Project Work Breakdovm
Structure

1.2.3.2.5.3.3
1.2.3.2.5.4
WBS Index
Pages 1-30

1.2.3.3.1.2.1
1.2.3.3.1.2.6
WBS Index
Pages 1-30

1.2.5.3.5
WBS Index
Pages 1-30

1.2.3.3.1.1.1
1.2.3.3.1.1.2
1.2.3.3.1.2.3
1.2.3.3.1.2.5
1.2.3.12.4
1.2.6.1.1
1.2.6.1.2
1.2.6.1.3
1.2.6.1.4
1.2.6.1.5
1.2.6.2.1.1
1.2.6.2.1.2
1.2.6.2.1.3
1.2.6.2.1.4
1.2.6.2.2.1
1.2.6.2.2.2
1.2.6.2.2.3
1.2.6.2.2.5.1
1.2.6.2.2.5.2
1.2.6.3.1.1.
1.2.6.3.1.2
1.2.6.3.1.3
1.2.6.3.1.4
1.2.6.4.1
1.2.6.5.1
1.2.6.6.1.1

X
x
x

9/26/94

9/21/94

9/26/94

- - i ~~~~ I I I - I~~~~ . .
Exhibit YAP-3.5Q.3
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1. Document Tile: 2. Document Number:
Yucca Mountain Project Work Breakdown Structure Index and Dictionary - YMP/CCO0O1
Annex I to the Project Management Plan

The document Identified In Blocks 1 and 2 has been changed. The changed pages attached to this DCN are Identified
in Block 7 opposite the latest DCN number In Block 3. The original Issue of this document as modified by all applicable
DCN's constitutes the current version of the document Identified In Blocks 1 and 2.

3 N I5 6 7

DCN NO. CR NO. DOCUMENT CR TITLE
Rev./ICN #_

146 Cont.

147

148

1.2.6.7.1
1.2.6.7.2
1.2.6.8.4
1.2.7.1.1
1.2.7.2.1
1.2.7.2.2
1.2.7.3
1.2.9.2.2
1.2.11.1
1.2.11.2
1.2.11.3.1
1.2.11.3.2
1.2.11.4
1.2.11.5
1.2.13.1
1.2.13.2.1
1.2.13.2.2
1.2.13.2.3
1.2.13.2.5
1.2.15.3
WBS Index
Pages 1-30

94/330

94/426

N/A

N/A

Revise 1.2.12 Information
Management Elements!WBS
Dictionary

Add KENROB to and delete
TESS from Work Breakdown
Structure
Note: Affected page numbers for
CR's #94/330 & 94/426 are listed
sequentially because 94/426
revised some changes approved
in 94/330

1.2.12.1
1.2.12.2
1.2.12.2.1
1.2.12.2.2
1.2.12.2.3
1.2.12.2.4
1.2.12.2.5
1.2.12.2.6
1.2.12.2.7
1.2.12.2.8
1.2.12.3.1
1.2.12.3.1.1
1.2.12.3.1.2
1.2.12.3.2.1
1.2.12.3.2.2
1.2.12.3.2.3
1.2.12.3.3

9/21/94

9/30/94

X
X

X

- h I I I � _i , I - i -
Exhibit YAP-3.50.3



YMP-217-RO YUCCA MOUNTAIN SITE CHARACTERIZATION PROJECT
0519/95 DOCUMENT CHANGE NOTICE Page 4 I of-l 7

1. Document Title: 2. Document Number:
Yucca Mountain Project Work Breakdown Structure Index and Dictionary - YWPCC-001
Annex II to the Project Management Plan

The document Identified in Blocks 1 and 2 has been changed. The changed pages attached to this DCN are identified
in Block 7 opposite the latest DCN number In Block 3. The original Issue of this document as modified by all applicable
DCN's constitutes the current version of the document Identified in Blocks 1 and 2.

3 4 6 8 9

DCN NO. CR NO. DOCUMENT CR TITLE AFFECTED T _ DATE
Rev./ICN # PAGES _ 8_ _

148 Cont.

149

150

151

152

_1 S3

94/427

94/434

95/021

95/036

95/031

N/A

N/A

N/A

N/A

N/A

Participant Added to Work
Breakdown Structure (WBS)

Add REECo as a Participant in
WBS 1.2.3.4.1.5.2

Add the M&O as a Participant in
WS 1.2.3.2.8.3.3 "Ground
Motion from Regional
Earthquakes and Underground
Nuclear Explosions"

Participant Added to Work
Breakdown Structure (WBS)

New 1.2.15.5 Element for Safety
and Security Program

1.2.12.3.4
1.2.12.3.4.1
1.2.12.3.4.2
1.2.12.3.4.3
1.2.12.3.5.1
1.2.12.3.5.2
1.2.12.3.5.3
1.2.12.3.5.4
1.2.12.3.6
1.2.12.3.7
WBS Index
Pages 1-30

1.2.3.5.2.2
WBS Index
Pages 1-30
1-3
1-4
2-3
2-4

1.2.3.4.1.5.2
WBS Index
Pages 1-30

1.2.3.2.8.3.3
WBS Index
Pages 1-30

1.2.3.9.7
WBS Index
Pages 1-30

1.2.15.5
WBS Index
Pages 1-30

9/30/94

10n94

10/27/94

11/2/94

11/3/94

X

- b - i b - b b - b - i

Exhibit YAP-3.5Q.3
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1. Document rle: 2. Document Number
Yucca Mountain Prqject Work Breakdown Structure Index and Dictionary - YMP/CC-O01I Annex H to the Project Management Plan

The document Identified in Blocks 1 and 2 has been changed. The changed pages attached to this DCN are Identified
in Block 7 opposite the latest DCN number In Block 3. The original issue of this document as modified by all applicable
DCN's constitutes the current version of the document Identified in Blocks 1 and 2.

3 4 5 6 9

DCN NO. CR NO. DOCUMENT CR TITLE AFFECTED G DATE
Rev./ICN # PAGES

154 95/045 N/A

N/A

WBS 1.2.1 Dictionary
Clarification/Addition

Delete Technical and
Managenent Support Services
(T&MSS) as a Participant from
the Project Work Breakdown
Structure (WBS )

95/029

1-3
1-4
2-3
2-4
1.2.1.5
1.2.1.8
1.2.1.10
1.2.1.11
1.2.6.1.7
WBS Index
Pages 1-30

1.2.1.6
1.2.3.1.1
1.2.3.1.2
1.2.3.3.2.2
1.2.3.5.1
1.2.3.5.2.2
1.2.3.7.1
1.2.3.7.2.2
1.2.3.7.3.1
1.2.3.7.3.2
1.2.3.9.1
1.2.3.9.9
1.2.3.9.10
1.2.3.11.1
1.2.3.11.2
1.2.5.1.1
1.2.5.2.2
1.2.5.3.5
1.2.5.4.1
1.2.5.5.1
1.2.5.5.2
1.2.5.5.3
1.2.5.6
1.2.6.1.1.
1.2.6.2.2.5.1
1.2.6.8.1
1.2.6.8.2
1.2.7.1.1

x
x
x
x
x
x
x

X
X

11/1/94

Il/94

I

Exhibit YAP-3.5Q.3
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1. Document Title: 2. Document Number:
Yucca Mountain Project Work Breakdown Structure Index and Dictionary - YMP/CC-001
Annex I to the Project Management Plan

The document Identified In Blocks 1 and 2 has been changed. The changed pages attached to this DCN are Identified
In Block 7 opposite the latest DCN number In Block 3. The original Issue of this document as modified by al applicable
DCN's constitutes the current version of the document Identified In Blocks 1 and 2.

3 4 5 [6 9

DCN NO. CR NO. DOCUMENT CR TITLE AFFECTED ' DATE
Rev./NCN # PAGES 

155 Cont. 1.2.7.1.2
1.2.7.3
1.2.7.4.1
1.2.7.4.2
1.2.7.5.3
1.2.7.6.1
1.2.7.7
1.2.9.1.1
1.2.9.1.2.1
1.2.9.2.2
1.2.11.1
1.2.11.2
1.2.11.3.1
1.2.11.3.2
1.2.11.4
1.2.11.5
1.2.11.6
1.2.13.1
1.2.13.2.1
1.2.13.2.2
1.2.13.2.3
1.2.13.2.5
1.2.13.3.1
1.2.13.3.2
1.2.13.3.3
1.2.13.3.4
1.2.13.3.5
1.2.13.4.1
1.2.13.4.2
1.2.13.4.4
1.2.13.4.5
1.2.13.4.6
1.2.13.4.7
1.2.13.4.8
1.2.13.4.9
1.2.13.4.10
1.2.13.4.12
1.2.13.4.13
1.2.13.5.1

X
X
X
X
X
X
X
X
X
X
X
X
X
X
X
X
X
X
X
X
X
X
X
X
X
X
X
X
X
X
X
X
X
X
X
X
X
X
X

- U �E U U U - U - U - U -
Exhibit YAP-3.5Q.3
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1. Document itle: 2. Documer., Number:
Yucca Mountain Project Work Breakdown Structure Index and Dictionary- YMICC-0001
Annex II to the Project Management Plan

The document identified in Blocks 1 and 2 has been changed. The changed pages attached to this DCN are Identified
in Block 7 opposite the latest DCN number In Block 3. The original Issue of this document as modified by all applicable
DCN's constitutes the current version of the document Identified In Blocks 1 and 2.

3 4 6 6 7 8 _ 19

DCN NO. CR NO. DOCUMENT CR TITLE AFFECTED a _T1 1 DATE
Rev./ICN # PAGES z i i

155 Cont.

156

157

158

1.2.13.5.2
1.2.13.5.3
1.2.13.6.1
1.2.13.6.2
1.2.13.6.3
1.2.14.1
1.2.14.2.3
1.2.14.3
1.2.15.2.1
1.2.15.2.3
1.2.15.2.4
1.2.15.2.5
1.2.15.3
1.2.15.4
WBS Index
Pages 1-30
2-3
2-4

X
X
X
X
X
X
X
X
X
x
x
x
x
x
x

95/054

951081

95/095

N/A

N/A

N/A

Creation of WBS Elements
1.2.5.7, 1.2.5.7.1, 1.2.5.7.2, and
1.2.5.7.3 for Site Activities
Evaluation and Review

Revision to the WBS Dictionary
for WBS Elements 1.2.3.7.1 &
1.2.3.7.2.1

Removal of PNL as a Participant
from WBS Element 1.2.5.3.5

1-3
1.2.5.7
1.2.5.7.1
1.2.5.7.2
1.2.5.7.3
WBS Index
Pages 1-30

1.2.3.7.1
1.2.3.7.2.1
WBS Index
Pages 1-30

1.2.5.3.5
WBS Index
Pages 1-30

X

X

X

x
x

x

x

X

x
x
x
x

1/12/95

1/17/95

2110195

Exhibit YAP-3.6Q.3
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1. Document Title: 2. Document Number:
Yucca Mountain Project Work Breakdown Structure Index and Dictionary - YMICC-0001
Annex H to the Project Management Plan

The document Identified In Blocks 1 and 2 has been changed. The changed pages attached to this DCN are Identified
In Block 7 opposite the latest DCN number In Block 3. The original Issue of this document as modified by all applicable
DCN's constitutes the current version of the document Identified In Blocks 1 and 2.

3 4 05 6 7 a 9

DCN NO. CR NO. DOCUMEN CR TITLE AFFECTED DATE
. Rev.lCN # PAGES DAT

159

160

95/195 N/A

N/A

Add Atomic Energy Canada
Limited to the PWBS in WBS
1.2.3.1.2 and Provide Workscope
and Budget in the FY 1995 Cost
and Schedule Baseline

Delete Lawrence Livermore
National Laboratory (LLNL) as a
Participant from the Project
Work Breakdown Structure
(PWBS)

95/064

WBS Number
1.2.3.1.2
WBS Index Pages
1-30

1.2.1.5
1.2.1.6
1.2.2.1
1.2.2.4.1
1.2.2.4.2
1.2.2.5.1
1.2.2.5.2
1.2.2.5.3
1.2.2.5.4
1.2.2.5.5
1.2.2.5.6
1.2.3.1.2
1.2.3.2.1.2.1
1.2.3.2.8.3.6
1.2.3.4.2.1
1.2.3.4.2.2
1.2.3.5.2.2
1.2.3.9.8
1.2.3.9.9
1.2.3.9.10
1.2.3.10.1
1.2.3.10.2
1.2.3.10.3.1
1.2.3.10.3.2
1.2.3.11.1
1.2.3.11.2
1.2.3.11.3
1.2.3.12.1
1.2.3.12.2
1.2.3.12.3
1.2.3.12.4
1.2.3.12.5
1.2.5.1.1
1.2.5.2.2

X
X

X
X
X
X
X
X
X
X
X
X
X
X
X
X
X
X
X
X
X
X
X
X
X
X
X
X
X
X
X
X
X
X
X
X

5/22/95

424/95

- ~~ ~ ~ ~ .- _ . . . . .- - �m -
Exhibit YAP-3.5Q.3
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1. Document Title: 2. Document Number:
Yucca Mountain Project Wor Breakdm Structure Index and Dictionary - YMPICC-0001
Annex I to the Project Management Plan

The document Identified In Blocks 1 and 2 has been changed. The changed pages attached to this DCN are Identified
in Block 7 opposite the latest DCN number In Block 3. The original Issue of this document as modified by all applicable
DCN's constitutes the current version of the document dentified In Blocks 1 and 2.

3 4 6 

DCN NO. CR NO. DOCUMENT CR TITLE AFFECTED DATE
Rev./ICN # PAGES [jj i

_ __ 

160 Cont.

161

1.2.5.3.5
1.2.5.4.2
1.2.5.4.4
1.2.5.4.6
1.2.5.4.7
1.2.5.4.8
1.2.5.4.9
1.2.5.5.1
1.2.5.5.2
1.2.5.6
1.2.7.2.1
1.2.9.1.2.1
1.2.9.2.2
1.2.11.1
1.2.11.2
1.2.11.3.1
1.2.11.3.2
1.2.11.4
1.2.11.5
1.2.12.1
1.2.12.2.2
1.2.12.2.3
1.2.12.2.5
1.2.12.3.1.2
1.2.13.1
1.2.13.2.1
1.2.13.2.2
1.2.13.2.3
1.2.13.2.5
1.2.15.2.3
1.2.15.3
WBS Index
Pages 1-30
2-3

1.2.15.1
1.2.15.5
1-4
WBS Index
Pages 1-30

95/202 NIA Budget Source for Safeguards
and Security

x
x

x

x
x

6/15/95
X

d b i i - i i - i h

Exhibit YAP-3.5Q.3
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1. Document Title: 2. Document Number:
Yucca Mountain Project Work Breakdown Structre Index and Dictionary - YMPICC0001' Annex U to the Project Management Plan

The document Identified in Blocks 1 and 2 has been changed. The changed pages attached to this DCN are identified
In Block 7 opposite the latest DCN number In Block 3. The original Issue of this document as modified by a applicable
DCN's constitutes the current version of the document dentified In Blocks 1 and 2.

3

DCN NO.

4
CR NO.

5

DOCUMENT
Rev./ICN #

6 7

CR TITLE AFFECTED
PAGES

.9 .9 .9 9

162

163

164

95/209

95/220

95/203

N/A

N/A

N/A

Revision to WBS 1.2.6.8 and
WBS Dictionary

Tansfer ICWG Efforts from
WBS 1.2.9.3. 1. 1, Project CM, to
WBS 1.2.1.6, Technical Interface

Revise Project Work Breakdown
Structure (PWBS) to Complete
Consolidation of Contractor
Interfaces Under the Umbrella of
the CRWMS Management and
Operating (M&O) Contractor

1.2.6.8.1
1.2.6.8.2
1.2.6.8.3
1.2.6.8.5
1.2.6.8.6
1.2.6.8.6.1
1.2.6.8.6.2
1.2.6.8.6.3
1.2.6.8.6.4
1.2.6.8.7
1.2.6.8.7.1
1.2.6.8.7.2
WBS Index
Pages 1-30

1.2.1.6
1.2.9.3.1.1
WBS Index
Pages 1-30

1.2.1.5
1.2.1.6
1.2.1.10
1.2.2.5.4
1.2.2.5.5
1.2.3.1.1
1.2.3.1.2
1.2.3.2.1.1.1
1.2.3.2.1.1.2
1.2.3.2.1.2.1
1.2.3.2.1.2.2
1.2.3.2.1.2.3
1.2.3.2.2.1.2
1.2.3.2.2.2.1
1.2.3.2.2.2.2
1.2.3.2.5.1.1
1.2.3.2.5.1.2
1.2.3.2.5.5.1
1.2.3.2.6.2.1
1.2.3.2.6.2.2

6/27/95

X
X
X
X
X
X
X
X
x
x
x
x
x
x
x
x
x
x
x
x

5/22/95

m_ __ ii i 
Ex-ibit YAP-3.5Q.3
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1. Document title: 2. Document Number:
Yucca Mountain Project Work Breakdown Stctre dex and Dictionar - YMP/CC-OOO1
Annex II to the Project Management Plan

The document Identified In Blocks 1 and 2 has been changed. The changed pages attached to this DCN are identified
In Block 7 opposite the latest DCN number in Block 3. The original Issue of this document as modified by all applicable
DCN's constitutes the current version of the document Identified in Blocks 1 and 2.

3 4 8 6 7 9

DCN NO. CR NO. DOCUMENT CR TITLE - AFFECTED DATE
. Rev./ICN # PAGES 1 vf .

164 Cont. 1.2.3.2.6.2.3 X
1.2.3.2.7.1.1 X
1.2.3.2.7.1.2 X
1.2.3.2.7.1.3 X
1.2.3.2.7.1.4 X
1.2.3.2.7.2.1 X
1.2.3.2.7.3.1 X
1.2.3.2.7.3.2 X
1.2.3.2.7.3.3 X
1.2.3.2.7.3.4 X
1.2.3.2.7.4 X
1.2.3.2.8.1 X
1.2.3.2.8.3.3 X
1.2.3.2.8.4.6 X
1.2.3.3.1.1.2 X
1.2.3.3.1.2.1 X
1.2.3.3.1.2.2 X
1.2.3.3.1.2.3 X
1.2.3.3.1.2.4 X
1.2.3.3.1.2.5 X
1.2.3.3.1.2.6 X
1.2.3.3.1.2.7 X
1.2.3.3.1.2.1 X
1.2.3.3.1.2.9 X
1.2.3.3.1.3.1 X
1.2.3.3.1.3.2 X
1.2.3.3.1.3.3 X
1.2.3.4.1.1 X
1.2.3.4.1.2.1 X
1.2.3.4.1.2.2 X
1.2.3.4.1.2.3 X
1.2.3.4.1.3.1 X
1.2.3.4.1.3.2 X
1.2.3.4.1.4.1 X
1.2.3.4.1.4.2 X
1.2.3.4.1.5.1 X
1.2.3.4.1.5.2 X
1.2.3.4.1.6 X
1.2.3.5.1 X

______ _____ ______ _____ ______ _____ 1.2.3.5.2.1 X

Exhibit YAP-3.5Q.3
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1. Document Title: 2. Document Number:
Yucca Mountain Project Work Breakdown Sucture Index and Dictionary- YMPICC-001
Annex I to the Project Management Plan

The document Identified In Blocks 1 and 2 has been changed. The changed pages attached to this DCN are identified
in Block 7 opposite the latest DCN number in Block 3. The original issue of this document as modified by all applicable
DCN's constitutes the current version of the document identified in Blocks 1 and 2.

3 4 I6 C 8 D

DCN NO. CR NO. DOCUMENT CR TITLE AFFECTED g 1 DATE
Rev.liCN # PAGES a 8 !

164 Cont. 1.2.3.5.2.2 X
1.2.3.5.2.3 X
1.2.3.5.2.4 X
1.2.3.5.3.1 X
1.2.3.5.3.2 X
1.2.3.5.3.3 X
1.2.3.5.3.4 X
1.2.3.5.3.5 X
1.2.3.5.3.6 X
1.2.3.5.3.7 X
1.2.3.5.3.1 X
1.2.3.5.3.9 X
1.2.3.5.3.10 X
1.2.3.5.3.11 X
1.2.3.5.3.12 X
1.2.3.5.3.13 X
1.2.3.5.3.14 X
1.2.3.5.3.15 X
1.2.3.5.3.16 X
1.2.3.5.3.17 X
1.2.3.5.3.18 X
1.2.3.5.3.19 X
1.2.3.5.3.20 X
1.2.3.5.3.21 X
1.2.3.5.3.22 X
1.2.3.5.3.23 X
1.2.3.5.3.24 X
1.2.3.6.2.1.4 X
1.2.3.6.2.1.6 X
1.2.3.7.1 X
1.2.3.9.2 X
1.2.3.9.7 X
1.2.3.9.9 X
1.2.3.9.10 X
1.2.3.11.1 X
1.2.3.11.2 X
1.2.3.11.3 X
1.2.3.12.4 X
1.2.3.13.1 X
1.2.3.13.2 X

. . .

16- I - & I I h - i I - I
Exhibit YAP-3.5Q.3
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1. Document Title: 2. Document Number:
Yucca Mountain Project Work Breakdmwn Structure Indux and Dictionary - YMP/CC-OKP1l Annex II to the Project Management Plan

The document Identified In Blocks 1 and 2 has been changed. The changed pages attached to this DCN are Identified
In Block 7 opposite the latest DCN number In Block 3. The original Issue of this document as modified by all applicable
DCN's constitutes the current version of the document Identified In Blocks 1 and 2.

3 4 6 [6 [ a 9

DCN NO. CR NO. DOCUMENT CR TITLE AFFECTED j _J_ DATE
Rev./ICN # PAGES z I ____

164 Cont. 1.2.4.1 X
1.2.4.5 X
1.2.4.8 X
1.2.5.1.1 X
1.2.5.2.2 X
1.2.5.2.4 X
1.2.5.3.5 X
1.2.5.4.1 X
1.2.5.4.2 X
1.2.5.4.3 X
1.2.5.4.4 X
1.2.5.4.5 X
1.2.5.4.6 X
1.2.5.4.7 X
1.2.5.4.8 X
1.2.5.4.9 X
1.2.5.5.1 X
1.2.5.5.2 X
1.2.5.6 X
1.2.5.7.3 X
1.2.6.1.1 X
1.2.6.1.2 X
1.2.6.1.3 X
1.2.6.1.6 X
1.2.6.2.1.1 X
1.2.6.2.1.2 X
1.2.6.2.1.3 X
1.2.6.2.1.4 X
1.2.6.2.2.1 X
1.2.6.2.2.2 X
1.2.6.2.2.3 X
1.2.6.2.2.4 X
1.2.6.2.2.5.1 X
1.2.6.2.2.5.2 X
1.2.6.3.1.1 X
1.2.6.3.1.2 X
1.2.6.3.1.3 X
1.2.6.3.1.4 X
1.2.6.4.1 X
1.2.6.4.2 X

__- ~ b b b - - b - -
Exhibit YAP-3.6Q.3
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1. Document Title: 2. Document Number:
Yucca Mountain Project Work Breakdown Structure Index and Dictionaiy - YWICC-0001

n to the Project Management Plan

The document dentifed In Blocks 1 and 2 has been changed. The changed pages attached to this DCN are identified
In Block 7 opposite the latest DCN number In Block 3. The original Issue of this document as modified by all applicable
DCN's constitutes the current version of the document identified in Blocks 1 and 2.

3 4 8 6 9

DCN NO. CR NO. DOCUMENT CR TITLE AFFECTED DATE
Rev./ICN # PAGES

__ _

164 Cont. 1.2.6.4.3
1.2.6.4.4
1.2.6.5.1
1.2.6.5.2
1.2.6.5.3
1.2.6.5.4
1.2.6.6.1.1
1.2.6.6.1.2
1.2.6.6.1.3
1.2.6.6.2.1
1.2.6.6.2.2
1.2.6.7.1
1.2.6.7.2
1.2.6.7.3
1.2.6.8.4
1.2.6.11
1.2.6.12
1.2.7.1.1
1.2.7.1.2
1.2.7.2.1
1.2.7.2.2
1.2.7.3
1.2.7.4.1
1.2.7.4.2
1.2.7.5.1
1.2.7.5.2
1.2.7.6.1
1.2.7.6.2
1.2.7.7
1.2.9.1.2.1
1.2.9.2.2
1.2.9.3.1
1.2.11.1
1.2.11.2
1.2.11.3.1
1.2.11.3.2
1.2.11.4
1.2.11.5
1.2.12.1
1.2.12.2.2

X
X
X
X
X
X
X
X
X
X
X
X
X
X
X
X
X
X
X
X
X
X
X
X
X
X
x
x
x
x
x
x
x
x
x
x
x
x
x
x

mm i I - - - -
Exhibit YAP-3.5Q.3
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Yucca Mountain Project Work Breakdown Structure Index and Dictionazy - Y/CC-0001
Annex II to the Project Management Plan

The document Identified In Blocks 1 and 2 has been changed. The changed pages attached to this DCN are Identified
In Block 7 opposite the latest DCN number In Block 3. The original Issue of this document as modified by all applicable
DCN's constitutes the current version of the document Identified In Blocks 1 and 2.

*3 4 867 a 19

DCN NO. CR NO. DOCUMENT CR TITLE AFFECTED DATE
Rev./ICN# PAGES 9 ,sJ

164 Cont. 1.2.12.2.3
1.2.12.2.5
1.2.12.3.1.2
1.2.13.1
1.2.13.2.1
1.2.13.2.2
1.2.13.2.3
1.2.13.2.5
1.2.13.4.11
1.2.13.4.12
1.2.15.2.1
1.2.15.2.2
1.2.15.2.3
1.2.15.2.4
1.2.15.2.5
1.2.15.3
WBS Index
Pages 1-30

x
x
x
x
x
x
x
x
x
x
x
x
x
x
x
x
x

165

166

95/218

BCP-00-95
-0010

N/A

N/A

M&O FY 95 Replan Due to the
Merger of Participants into the
M&O, Changes in Accounting
Practices to Comply with
CAS402, and Mid-Year Review
Direction

Transfer of Budget and
Responsibiity from WBS 1.2.11
to WBS 9.1

1.2.5.7
1.2.5.7.1
1.2.5.7.2
1.2.5.7.3
1.2.5.8
1-3
WBS Index
Pages 1-30

1.2.11
1.2.11.1
1.2.11.2
1.2.11.3
1.2.11.3.1
1.2.11.3.2
1.2.11.4
1.2.11.5
1.2.11.6
WBS Index
Pages 1-30

x

x
x

x
x
x
x

x

x

x

X

X
X
X

X
X

X

6/15/95

6/29/95

a h U U � U U - U U

Exhibit YAP-3.5Q.3
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The document Identified in Blocks 1 and 2 has been changed. The changed pages attached to this DCN are Identified
in Block 7 opposite the latest DCN number in Block 3. The original issue of this document as modified by all applicable
DCN's constitutes the current version of the document identified In Blocks 1 and 2.

3 4 8 6 7 a 9

DCN NO. CR NO. DOCUMENT CR TITLE AFFECTED G ] - DATE
Rev.lCN # PAGES I

167

168

169

170

171

172

95/221

95/226

95233

95/236

95/226

95/062

N/A

N/A

N/A

N/A

N/A

N/A

Add NOAA as a New Participant
to WBS 1.2.13.5.1, and Decrease
Budget in 1.2.13.5. 1, M&O, to
Provide Budget for this Effort

Add WBS 1.2.9.5 to WBS
Dictionary

Transfer Software Configuration
Management from WBS
1.2.12.3.2.2 Software
Configuration Management and
Control, to a New WBS Element
1.2.9.3.1.3, Entitled Software
Configuration Management

Add DRI as a Minor Participant
Under WBS 1.2.13.4.7, Move
Budget from USGS in 1.2.13.4.7
to DRI to Fund Support to the
Water Resources Program

Add WBS 1.2.9.5 to WBS
Dictionary, Revise/Delete
Elements in WBS 1.2.3 and 1.2.9
(Provisions of Change Effctive
10/1/95)

Delete Edgerton, Germeshausen
& Grier (EG&G) as a Participant
from the Project Work
Breakdown Structure (PWBS)

1.2.13.5.1
2-3
WBS Index
Pages 1-30

1.2.9.5
1-4
WBS Index
Pages 1-30

1.2.9.3.1.3
1.2.12.3.2.2
WBS Index
Pages 1-30

1.2.13.4.7
WBS Index
Pages 1-30

1.2.9.1.2
1.2.9.1.2.1
1.2.9.1.2.2
WBS Index
Pages 1-30

1.2.3.3.1.2.3
1.2.3.9.5
1.2.5.2.2
1.2.5.3.5
1.2.5.3.6
1.2.5.3.7
1.2.7.6.1
1.2.9.2.2
1.2.13.1
1.2.13.2.1

X
x
x

X

x

7/21/95

817/95

8/18/95

9/13/95

8t7/95

4/24195

X
X

m_ _ _ - _ 

Exhibit YAP-3.5Q.3
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1. Document Title: 2. Document Number:
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Annex I to the Project Management Plan

The document identified In Blocks 1 and 2 has been changed. The changed pages attached to this DCN are identified
in Block 7 opposite the latest DCN number In Block 3. The original Issue of this document as modified by all applicable
DCN's constitutes the current version of the document Identified in Blocks 1 and 2.

3 4 6 7 a _ 9

DCN NO. CR NO. DOCUMENT CR TITLE AFFECTED DATE
Rev./ICN # . PAGES I hi1

172 (Cont) 1.2.13.2.2 X
1.2.13.2.3 X
1.2.13.2.5 X
1.2.13.4.11 X
1.2.15.2.4 X
WBS Index Pgs 1-30 X
2-3 X

173 95/228 N/A Addition of WBS 1.2.7.5.4 1.2.7.5.4 X 9J27/95
(ITE: Surface Bases Testing WBS Index X
Facilities [SBTF] Operations Pages 1-30
[Management and
Administrationi) to the WBS
Dictionaly and Reallocation of
Existing Funds into this New
WBS

174 95/249 N/A Restructure of WBS 1.2.12, 1.2.12 X 9/27/95
Information Management, to 1.2.12.1 X
Coordinate Numbering with 1.2.12.1.1 X
OCRWMHQ and to Consolidate 1.2.12.1.2 X
Administrative Functions in 1.2.12.1.3 X
1.2.9 1.2.12.1.4 X

1.2.12.1.5 X
1.2. 12.2 X
1.2.12.2.1 X
1.2.12.2.2 X
1.2.12.2.3 X
1.2. 12.2.4 X
1.2.12.2.5 X
1.2.12.2.6 X
1.2.12.2.7 X
1.2.12.3 X
1.2.12.3.1 X
1.2.12.3.1.1 X
1.2.12.3.1.2 X
1.2.12.3.1.3 X
1.2.12.3.2 X
1.2. 12.3.2.1 X

_____ _____ ____ ____ _____ _____ ____ 1.2.12.3.2.2 X _ _ _ _ _ _

Exhibit YAP-3.5Q.3
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1. Document Title: 2. Document Number:
Yucca Mountain Project Work Breakdown Structure Index and Dictionary - YMP/CC-0001
Anncx n to the Project Management Plan

The document Identified In Blocks 1 and 2 has been changed. The changed pages attached to this DCN are Identified
in Block 7 opposite the latest DCN number In Block 3. The original Issue of this document as modified by all applicable
DCN's constittes the current version of the document Identified In Blocks 1 and 2.

3 4 8 67a 9 _6

DCN NO. CR NO. DOCUMENT CR TITLE AFFECTED DATE
Rev./ICN # PAGES Ii8 _ _

174 (Cont) 1.2.12.3.2.3
1.2.12.3.3
1.2.12.3.3.1
1.2.12.3.3.2
1.2.12.3.3.3
1.2.12.3.4
1.2.12.3.4.1
1.2.12.3.4.2
1.2.12.3.4.3
1.2.12.3.5
1.2.12.3.5.1
1.2.12.3.5.2
1.2.12.3.5.3
1.2.12.3.5.4
1.2.12.3.6
1.2.12.3.7
1.2.12.4
1.2.12.4.1
1.2.12.4.2
1.2.12.4.3
1.2.12.4.4
1.2.12.4.5
1.2.12.5
1.2.12.5.1
1.2.12.5.1.1
1.2.12.5.1.2
1.2.12.5.2
1.2.12.5.2.1
1.2.12.5.2.2
1.2.12.5.3
1.2.12.5.4
1.2.12.5.4.1
1.2.12.5.4.2
1.2.12.5.5
1.2.12.6
1.2.9.3.3
WBS Index
Pages 1-30

x

I _ I - & I I & - i . ._ -
Exhibit YAP-3.5Q.3
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1. Document Title: 2. Document Number:
Yucca Mountain Project Work Breakdown Structure Index and Dictionary - YMP/CC-0001
Annex II to the Project Management Plan

The document identified In Blocks 1 and 2 has been changed. The changed pages attached to this DCN are identified
in Block 7 opposite the latest DCN number in Block 3. The original issue of this document as modified by all applicable
DCN's constitutes the current version of the document identified in Blocks 1 and 2.

3 4 8 6 7a 9

DCN NO. CR NO. DOCUMENT CR TITLE AFFECTED DATE
Rev./ICN # PAGES .

175

176

177

95/250

95/254

95/253

N/A

N/A

N/A

Restructure of WBS 1.2.1.10;
WBS 1.2.1.11; Transfer Current
WBS 1.2.1. 10 Activities to WBS
1.2.1.11. Redefine WBS
1.2.1.10.

Addition of WBS Element
1.2.5.9 "Site Activities Document
Review" to the WBS Dictionary
and Transfer of Funds (130K)
from WBS Element 1.2.5.2.4 to
Newly Developed Element
1.2.5.9.

Revisions to WBS 1.2.3, "Site
Investigations"

1.2.1.10
1.2.1.10.1
1.2.1.10.2
1.2.1.11
WBS Index
Pages 1-30

1.2.5.9
WBS Index
Pages 1-30

1.2.3.1
1.2.3.1.1
1.2.3.1.2
1.2.3.2.7.3.2
1.2.3.5
1.2.3.5.2.1
1.2.3.5.3
1.2.3.5.3.1
1.2.3.5.3.2
1.2.3.5.3.3
1.2.3.5.3.4
1.2.3.5.3.5
1.2.3.5.3.6
1.2.3.5.3.7
1.2.3.5.3.8
1.2.3.5.3.9
1.2.3.5.3.10
1.2.3.5.3.11
1.2.3.5.3.12
1.2.3.5.3.13
1.2.3.5.3.14
1.2.3.5.3.15
1.2.3.5.3.16
1.2.3.5.3.17
1.2.3.5.3.18

X

X

x

9/27/95

9/27/95

xx
x
x
x
x
x
x
x
x
x
x
x
x
x
x
x
x

i - U � a a * - m - U �E
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1. Document Title: 2. Document Number:
Yucca Mountain Project Work Breakdn Structure Index and Dictionary- YMPICC-O00
Annex II to the Project Management Plan

The document Identified In Blocks 1 and 2 has been changed. The changed pages attached to this DCN are Identified
In Block 7 opposite the latest DCN number in Block 3. The original Issue of this document as modified by all applicable
DCN's constitutes the current version of the document dentified In Blocks 1 and 2.

3 4 S678 1 9

DCN NO. CR NO. DOCUMENT CR TITLE AFFECTED z _T 1 DATE
Rev./ICN # PAGES C E

177 (Cont)

178

179

96/003

96/004

N/A

N/A

Deletion of WBS Element 1.2.11,
Quality Assurance, from the
Project Work Breakdown
Structure (PWBS)

Delete Participant Assignments
from the Project Work
Breakdown Structure (PWBS)
Dictionary

1.2.3.5.3.19
1.2.3.5.3.20
1.2.3.5.3.21
1.2.3.5.3.22
1.2.3.5.3.23
1.2.3.5.3.24
1.2.3.5.5
1.2.3.12.4
1.2.3.14
1.2.3.14.1
1.2.3.14.2
WBS Index
Pages 1-29

1.2.11
1.2.11.1
1.2.11.2
1.2.11.3
1.2.11.4
1.2.11.5
1-4
WBS Index
Pages 1-29

1.2.1.1
1.2.1.2
1.2.1.3
1.2.1.4.1
1.2.1.4.2
1.2.1.5
1.2.1.6
1.2.1.7
1.2.1.8
1.2.1.9
1.2.1.10.1
1.2.1.10.2
1.2.1.11
1.2.2.1
1.2.2.2
1.2.2.3.1

X

X

X

X
X
1

X
X
X
X
X
X
X
X
X
X
X
X
X
X
X
X

X

X
X
X

X
X
X
x
x

X
X
X
x
x
x

1ls195

1195

-_ I - I I I I . ._

Exhbit YAP-3.5Q.3
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1. Document Title: 2. Document Number:
Yucca Mountain Project Work Breakdown Structure Index and Dictionary - YMPICC-OOO1
Annex II to the Project Management Plan

The document identified in Blocks 1 and 2 has been changed. The changed pages attached to this DCN are Identified
in Block 7 opposite the latest DCN number In Block 3. The original Issue of this document as modified by all applicable
DCN's constitutes the current version of the document Identified in Blocks 1 and 2.

3 4 5 6 7 9

DCN NO. CR NO. DOCUMENT CR TITLE AFFECTED z DATE
2

Rev.IlCN # PAGES 8

179 Cont. 1.2.2.3.2 X
1.2.2.3.3 X
1.2.2.3.4 X
1.2.2.3.5 X
1.2.2.4.1 X
1.2.2.4.2 X
1.2.2.5.1 X
1.2.2.5.2 X
1.2.2.5.3 X
1.2.2.5.4 X
1.2.2.5.5 X
1.2.2.5.6 X
1.2.2.6 X
1.2.3.1.1 X
1.2.3.1.2 X
1.2.3.2.1.1.1 X
1.2.3.2.1.1.2 X
1.2.3.2.1.2.1 X
1.2.3.2.1.2.2 X
1.2.3.2.1.2.3 X
1.2.3.2.2.1.1 X
1.2.3.2.2.1.2 X
1.2.3.2.2.1.3 X
1.2.3.2.2.2.1 X
1.2.3.2.2.2.2 X
1.2.3.2.3.1 X
1.2.3.2.3.2 X
1.2.3.2.3.3 X
1.2.3.2.3.4 X
1.2.3.2.4 X
1.2.3.2.5.1.1 X
1.2.3.2.5.1.2 X
1.2.3.2.5.2 X
1.2.3.2.5.5.1 X
1.2.3.2.5.5.2 X
1.2.3.2.5.5.3 X
1.2.3.2.6.1 X
1.2.3.2.6.2.1 X
1.2.3.2.6.2.2 X
1.2.3.2.6.2.3 X

-_ 11 - I _ _ _ _ 

Exhibit YAP-3.5Q.3
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1. Document Title: 2. Document Number:
Yucca Mountain Project Work Breakdown Structure Index and Dictionary - YMPICC-0001
Annex II to the Project Management Plan

The document identified In Blocks 1 and 2 has been changed. The changed pages attached to this DCN are identified
In Block 7 opposite the latest DCN number In Block 3. The original Issue of this document as modified by all applicable
DCN's constitutes the current version of the docunent Identified In Blocks 1 and 2.

3 4 6 7 8 9 9

DCN NO. CR NO. DOCUMENT CR TITLE AFFECTED _ DATE
Rev.lICN # PAGES a j N

179 Cont 1.2.3.2.7.1.1 X
1.2.3.2.7.1.2 X
1.2.3.2.7.1.3 X
1.2.3.2.7.1.4 X
1.2.3.2.7.2.1 X
1.2.3.2.7.2.2 X
1.2.3.2.7.3.1 X
1.2.3.2.7.3.2 X
1.2.3.2.7.3.3 X
1.2.3.2.7.3.4 X
1.2.3.2.8.1 X
1.2.3.2.8.2 X
1.2.3.2.8.3.1 X
1.2.3.2.8.3.2 X
1.2.3.2.8.3.3 X
1.2.3.2.8.3.4 X
1.2.3.2.8.3.5 X
1.2.3.2.8.3.6 X
1.2.3.2.8.4.1 X
1.2.3.2.8.4.2 X
1.2.3.2.8.4.3 X
1.2.3.2.8.4.4 X
1.2.3.2.8.4.5 X
1.2.3.2.8.4.6 X
1.2.3.2.8.4.7 X
1.2.3.2.8.4.8 X
1.2.3.2.8.4.9 X
1.2.3.2.8.4.10 X
1.2.3.2.8.4.11 X
1.2.3.2.8.4.12 X
1.2.3.3.1.1.1 X
1.2.3.3.1.1.2 X
1.2.3.3.1.1.3 X
1.2.3.3.1.1.4 X
1.2.3.3.1.2.1 X
1.2.3.3.1.2.2 X
1.2.3.3.1.2.3 X
1.2.3.3.1.2.4 X
1.2.3.3.1.2.5 X
1.2.3.3.1.2.6 X

- I - I I I I h - I - I
Exhibit YAP-3.5Q.3
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1. Document Title: 2. Document Number:
Yucca Mountain Project Work Breakdown Structure Index and Dictionary - YMPICC-Mo01
Annex I to the Project Management Plan

The document identified in Blocks I and 2 has been changed. The changed pages attached to this DCN are Identified
In Block 7 opposite the latest DCN number In Block 3. The original Issue of this document as modified by all applicable
DCN's constitutes the current version of the document identified In Blocks 1 and 2.

3 4 6 6 9

DCN NO. CR NO. DOCUMENT CR TITLE AFFECTED [i_ 1l DATE
Rev./ICN # PAGES Ii I_

179 Cont 1.2.3.3.1.2.7 X
1.2.3.3.1.2.8 X
1.2.3.3.1.2.9 X
1.2.3.3.1.2.10 X
1.2.3.3.1.3.1 X
1.2.3.3.1.3.2 X
1.2.3.3.1.3.3 X
1.2.3.3.2.2 . X
1.2.3.3.2.3 X
1.2.3.4.1.1 X
1.2.3.4.1.2.1 X
1.2.3.4.1.2.2 X
1.2.3.4.1.2.3 X
1.2.3.4.1.3.1 X
1.2.3.4.1.3.2 X
1.2.3.4.1.4.1 X
1.2.3.4.1.4.2 X
1.2.3.4.1.5.1 X
1.2.3.4.1.5.2 X
1.2.3.4.1.6 X
1.2.3.4.2.1 X
1.2.3.4.2.2 X
1.2.3.5.1 X
1.2.3.5.2.1 X
1.2.3.5.2.2 X
1.2.3.5.2.3 X
12.3.5.2.4 X
1.2.3.5.3 X
1.2.3.5.5 X
1.2.3.6.2.1.1 X
1.2.3.6.2.1.2 X
1.2.3.6.2.1.3 X
1.2.3.6.2.1.4 X
1.2.3.6.2.1.5 X
1.2.3.6.2.1.6 X
1.2.3.6.2.2.1 X
1.2.3.6.2.2.2 X
1.2.3.7.1 X
1.2.3.7.2.1 X
1.2.3.7.2.2 X

m km & I ~~~~~ I k I h~ --
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1. Document Title:
Yucca Mountain Project Work Breakdown Stiucture Index and Dictionary -
Annex to the Project Management Plan

2. Document Number:
Y/CC-0001

The document Identified in Blocks 1 and 2 has been changed. The changed pages attached to this DCN are dentified
In Block 7 opposite the latest DCN number In Block 3. The original Issue of this document as modified by all applicable
DCN's constitutes the current version of the document Identified In Blocks 1 and 2.

3 4 78 9

DCN NO. CR NO. DOCUMENT CR TITLE AFFECTED z _ DATE
Rev./ICN # PAGL__i__ PAE

_

179 Cont 1.2.3.7.3.1
1.2.3.7.3.2
1.2.3.9.1
1.2.3.9.2
1.2.3.9.5
1.2.3.9.6
1.2.3.9.7
1.2.3.9.8
1.2.3.9.9
1.2.3.9.10
1.2.3.9.11
1.2.3.10.1
1.2.3.10.2
1.2.3.10.3.1
1.2.3.10.3.2
1.2.3.11.1
1.2.3.11.2
1.2.3.11.3
1.2.3.12.1
1.2.3.12.2
1.2.3.12.3
1.2.3.12.5
1.2.3.13.1
1.2.3.13.2
1.2.3.14.1
1.2.3.14.2
1.2.4.1
1.2.4.2
1.2.4.3.1
1.2.4.3.2
1.2.4.3.3
1.2.4.3.4
1.2.4.3.5
1.2.4.3.6
1.2.4.3.7
1.2.4.4.1
1.2.4.4.2
1.2.4.4.3
1.2.4.4.4
1.2.4.4.5- _ I m 11 _ - a - a - --- - -

Exibit YAP-3.5Q.3
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1. Document Title: 2. Document Number:
Yucca Mountain Project Work Breakdowm Structure Index and Dictionary - YMICC-OO1
Amnex U to the Project Management Plan

The document Identified In Blocks 1 and 2 has been changed. The changed pages attached to this DCN are Identified
in Block 7 opposite the latest DCN number In Block 3. The original Issue of this document as modified by all applicable
DCN's constitutes the current version of the document Identified In Blocks 1 and 2.

3 4 678 9

DCN NO. CR NO. DOCUMENT CR TITLE AFFECTED DATE
Rev.lICN # PAGES E

179 Cont. 1.2A.4.6
1.2.4.4.7
1.2.4.4.8
1.2.4.5
1.2.4.6
1.2.4.7
1.2.4.8
1.2.4.9.1
1.2.4.9.2
1.2.5.1.1
1.2.5.1.2
1.2.5.2.1
1.2.5.2.2
1.2.5.2.3
1.2.5.2.4
1.2.5.3.1
1.2.5.3.2
1.2.5.3.3
1.2.5.3.5
1.2.5.3.6
1.2.5.3.7
1.2.5.3.8
1.2.5.4.1
1.2.5.4.2
1.2.5.4.3
1.2.5.4.4
1.2.5.4.5
1.2.5.4.6
1.2.5.4.7
1.2.5.4.8
1.2.5.4.9
1.2.5.5.1
1.2.5.5.2
1.2.5.5.3
1.2.5.6
1.2.5.7
1.2.5.8
1.2.5.9
1.2.6.1.1
1.2.6.1.2

-_ l - _ _ _ _ 
Extibit YAP-3.5Q.3
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1. Document Title: 2. Document Number:
Yucca Mountain Project Work Brakdown Structure Index and Dictionary - YMPICC-OO1
Annex II to the Project Management Plan

The document identified in Blocks 1 and 2 has been changed. The changed pages attached to this DCN are Identified
In Block 7 opposite the latest DCN number In Block 3. The original Issue of this document as modified by all applicable
DCN's constitutes the current version of the document Identified in Blocks 1 and 2.

3 4 _67 8 9 9

DCN NO. CR NO. DOCUMENT CR TITLE AFFECTED DATE
Rev./ICN # PAGES 

179 Cont. 1.2.6.1.3 X
1.2.6.1.4 X
1.2.6.1.5 X
1.2.6.1.6 X
1.2.6.2.1.1 X
1.2.6.2.1.2 X
1.2.6.2.1.3 X
1.2.6.2.1.4 X
1.2.6.2.2.1 X
1.2.6.2.2.2 X
1.2.6.2.2.3 X
1.2.6.2.2.4 X
1.2.6.2.2.5.1 X
1.2.6.2.2.5.2 X
1.2.6.2.2.5.3 X
1.2.6.3.1.1 X
1.2.6.3.1.2 X
1.2.6.3.1.3 X
1.2.6.3.1.4 X
1.2.6.4.1 X
1.2.6.4.2 X
1.2.6.4.3 X
1.2.6.4.4 X
1.2.6.5.1 X
1.2.6.5.2 X
1.2.6.5.3 X
1.2.6.5.4 X
1.2.6.6.1.1 X
1.2.6.6.1.2 X
1.2.6.6.1.3 X
1.2.6.6.2.1 X
1.2.6.6.2.2 X
1.2.6.7.1 X
1.2.6.7.2 X
1.2.6.7.3 X
1.2.6.8.1 X
1.2.6.8.2 X
1.2.6.8.3 X
1.2.6.8.4 X
1.2.6.8.6.1 X

- U �E a a - I - a - a - a -
Exhibit YAP-3.5Q.3
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1. Document Title: 2. Document Number:
Yucca Mountain Project Work Breakdown Structure Index and Dictionary - YM/CC-0001
Annex II to the Project Management Plan

The document Identified in Blocks 1 and 2 has been changed. The changed pages attached to this DCN are Identified
In Block 7 opposite the latest DCN number In Block 3. The original Issue of this document as modified by all applicable
DCN's constitutes the current version of the document identified in Blocks 1 and 2.

3 4 P j6 7 1 a 9

DCN NO. CR NO. DOCUMENT CR TITLE AFFECTED DATE
Rev.fICN # PAGES E ___

a

179 Cont 1.2.6.8.6.2
1.2.6.8.6.3
1.2.6.8.6.4
1.2.6.8.7.1
1.2.6.8.7.2
1.2.6.9
1.2.6.11
1.2.6.12
1.2.7.1.1
1.2.7.1.2
1.2.7.2.1
1.2.7.2.2
1.2.7.3
1.2.7.4.1
1.2.7.4.2
1.2.7.5.1
1.2.7.5.2
1.2.7.5.3
1.2.7.5.4
1.2.7.6.1
1.2.7.6.2
1.2.7.7
1.2.7.8
1.2.9.1.1
1.2.9.1.2
1.2.9.2.1
1.2.9.2.2
1.2.9.3.1.1
1.2.9.3.1.2
1.2.9.3.1.3
1.2.9.3.2
1.2.9.4
1.2.9.5
1.2.10.1
1.2.10.2
1.2.10.3
1.2.12.1.1
1.2.12.1.2
1.2.12.1.3
1.2.13.1.4

I - i I I � i - * - I - h
Exhibit YAP-3.5Q.3
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05/19/95 bOCUMENT CHANGE NOTICE Page -fera of 70

1. Document Title: 2. Document Number:I Yucca Mountain Project Work Breakdown Structure Index and Dictionary. YMP/CC-OO01
Annex II to the Project Management Plan

The document Identified In Blocks 1 and 2 has been changed. The changed pages attached to this DCN are identified
In Block 7 opposite the latest DCN number in Block 3. The original Issue of this document as modified by all applicable
DCN's constitutes the current version of the document identified in Blocks 1 and 2.

3 4 8 7a _ 

DCN NO. CR NO. DOCUMENT CR TITLE AFFECTED g DATE
Rev.JiCN # PAGES J , cl

179 Cont. 1.2.12.1.5
1.2.12.2.1
1.2.12.2.2
1.2.12.2.3
1.2.12.2.4
1.2.12.2.5
1.2.12.3.1.1
1.2.12.3.1.2
1.2.12.3.1.3
1.2.12.3.2
1.2.12.3.3.1
1.2.12.3.3.2
1.2.12.3.3.3
1.2.12.4.1
1.2.12.4.2
1.2.12.4.3
1.2.12.4.4
1.2.12.4.5
1.2.12.5.1.1
1.2.12.5.1.2
1.2.12.5.2.1
1.2.12.5.2.2
1.2.12.5.3
1.2.12.5.4.1
1.2.12.5.4.2
1.2.12.5.5
1.2.12.6
1.2.13.1
1.2.13.2.1
1.2.13.2.2
1.2.13.2.3
1.2.13.2.4
1.2.13.2.5
1.2.13.3.1
1.2.13.3.2
1.2.13.3.3
1.2.13.3.4
1.2.13.3.5
1.2.13.4.1
1.2.13.4.2

i

Exhibit YAP-3.5Q.3
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05/19/95 DOCUMENT CHANGE NOTICE Page -EJL o 70.

1. Document Title: 2. Document Number:
Yucca Mountai Project Work Breakdown Structure Index and Dictionary - YMPICC-0001
Annex U to the Project Management Plan

The document Identified In Blocks 1 and 2 has been changed. The changed pages attached to this DCN are Identified
in Block 7 opposite the latest DCN number In Block 3. The original Issue of this document as modified by all applicable
DCN's constitutes the current version of the document Identified In Blocks 1 and 2.

3 4 6 6 7 8 9

DCN NO. CR NO. DOCUMENT CR TITLE AFFECTED DATE
Rev./lICN # PAGES a

179 Cont. 1.2. 13.4.3 X
1.2. 13.4.4 X
1.2.13.4.5 X
1.2. 13.4.6 X
1.2.13.4.7 X
1.2.13.4.8 X
1.2.13.4.9 X
1.2.13.4.10 X
1.2.13.4.11 X
1.2.13.4.12 X
1.2.13.4.13 X
1.2.13.5.1 X
1.2.13.5.2 X
1.2.13.5.3 X
1.2.13.6.1 X
1.2.13.6.2 X
1.2. 13.6.3 X
1.2.14.1 X
1.2. 14.2.1 X
1.2. 14.2.2 X
1.2.14.2.3 X
1.2.14.3 X
1.2.15.1 X
1.2.15.2.1 X
1.2.15.2.2 X
1.2. 15.2.3 X
1.2.15.2.4 X
1.2.15.2.5 X
1.2.15.2.6 X
1.2.15.3 X
1.2.15.4 X
1.2.3.2.7.4 X
Annexil1 X

ii ~~x
1-1 ~x

1-2 X
2-1 X
2-2 X
2-3 X
WIS Index Pgsl1-29 X

- a i a �. U - U - U - U

Exhbit YAP-3.5Q.3
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1. Document Title: 2. Document Number:1 Yucca Mountain Project Work Breakdown Structure Index and Dictionary - YMP/CCAO0I
Annex I to the Project Management Plan

The document dentified In Bocks 1 and 2 has been changed. The changed pages attached to this DCN are Identified
In Block 7 opposite the latest DCN number In Block 3. The original Issue of this document as modified by all applicable
DCN's constitutes the current version of the docurnent Identified In Blocks 1 and 2.

3 4 8 6 7 9

DCN NO. CR NO. DOCUMENT CR TITLE AFFECTED _ DATE
Rev./ICN # PAGES K

180 96/008 N/A

181 96/009 N/A

Correction to Work Description
in 1.2.12.4.1 and 1.2.12.4.2

Revise Project Work Breakdown
Structure to Move 1.2.13,
Envirorument Safety, and Healtb
to WBS 1.2.8, Reserved

1.2.12.4.1
1.2.12.4.2

X
x

11/27/95

1.2.8
1.2.8.1
1.2.8.2
1.2.8.2.1
1.2.8.2.2
1.2.8.2.3
1.2.8.2.4
1.2.8.2.5
1.2.8.3
1.2.8.3.1
1.2.8.3.2
1.2.8.3.3
1.2.8.3.4
1.2.8.3.5
1.2.8.4
1.2.8.4.1
1.2.8.4.2
1.2.8.4.3
1.2.8.4.4
1.2.8.4.5
1.2.8.4.6
1.2.8.4.7
1.2.8.4.8
1.2.8.4.9
1.2.8.4.10
1.2.8.4.11
1.2.8.4.12
1.2.8.4.13
1.2.8.5
1.2.8.5.1
1.2.8.5.2
1.2.8.5.3
1.2.8.6
1.2.8.6.1
1.2.8.6.2
1.2.8.6.3
1.2.13

11/27/95

- _i -_ _ _. . .,.
Exhibit YAP-3.65.3



YMP-217-RO YUCCA MOUNTAIN SITE CHARACTERIZATION PROJECT
05/19 5 DOCUMENT CHANGE NOTICE Page IA of 70

1. Document Title: 2. Document Number:
Yucca Mountain Project Work Breakdown Structre dex and Dictionazy - YMPICCOO1
Annex I to the Project Management Plan

,

The document identified In Blocks 1 and 2 has been changed. The changed pages attached to this DCN are idenifed
in Block 7 opposite the atest DCN number in Block 3. The original issue of this document as modified by all applicable
DCN's constitutes the current version of the document identified In Blocks 1 and 2.

DCN NO. CR NO. DOCUMENT CR TITLE AFFECTED 2 DATE
Rev.IiCN # PAGES t i I ]

181 Cont. 1.2.13.1
1.2.13.2
1.2.13.2.1
1.2.13.2.2
1.2.13.2.3
1.2.13.2.4
1.2.13.2.5
1.2.13.3
1.2.13.3.1
1.2.13.3.2
1.2.13.3.3
1.2.13.3.4
1.2.13.3.5
1.2.13.4
1.2.13.4.1
1.2.13.4.2
1.2.13.4.3
1.2.13.4.4
1.2.13.4.5
1.2.13.4.6
1.2.13.4.7
1.2.13.4.8
1.2.13.4.9
1.2.13.4.10
1.2.13.4.11
1.2.13.4.12
1.2.13A.13
1.2.13.5
1.2.13.5.1
1.2.13.5.2
1.2.13.5.3
1.2.13.6
1.2.13.6.1
1.2.13.6.2
1.2.13.6.3
1-4
WBS Index
Pages 1-29

X
X
X
X
X
X
X
X
X
X
X
X
X
X
X
X
X
X
X
X
X
X
X
X
X
X
X
X
X
X
X
X
X
X
X

X
x

- a - a a a a - a - a
Exhibit YAP-3.5Q.3



YMP-217-RO YUCCA MOUNTAIN SITE CHARACTERIZATION PROJECT
05119195 DOCUMENT CHANGE NOTICE Page 70 of Z

1. Document Title: 2. Document Number:

The document identified In Blocks 1 and 2 has been changed. The changed pages attached to this DCN are dentified
in Block 7 opposite the latest DCN number in Block 3. The original Issue of this document as modified by all applicable
DCN's constitutes the current version of the document Identified In Blocks 1 and 2.

3 4 86 a 9

DCN NO. CR NO. DOCUMENT CR TITLE AFFECTED [TTI DATE
Rev./ICN # PAGES _ ____

182 96/020 N/A Implementation of TBM
Excavation Beyond Station
39+40

1.2.6.1
1.2.6.1.1
1.2.6.1.2
1.2.6.1.3
1.2.6.1.4
1.2.6.1.5
1.2.6.1.6
1.2.6.8.2
1.2.6.8.3
1.2.6.8.6.2
1.2.6.8.7.1
1.2.6.13
1-3
WBS Index
Pages 1-28

XI 2113/96
X

X
X
X

x
x

X
X
X
X

X
X'

X

-_ .- _ _ _ _ _ _ -I -

Exhibit YAP-3.6Q.3



YMP-216-Rl YUCCA MOUNTAIN SITE CHARACTERIZATION PROJECT
09/18/95 EVALUATION SUMMARY. DIRECTIVE, AND DISPOSITION Page of 2

CR No.: CR Title:
_ _ ___ __t.._--p- t-& & .. _ -, C _s

96/020
/

Implmceurllou o A Di Lxcavaon ocyonu Qtauuon 3Y4U

Signatures on this document represent signers' knowledge that the applicable procedures have been read,
understood, and complied with.

SECTION I. EVALUATION SUMMARY OF CCB MEMBERS AND EVALUATORS

CCB Members:

J. Adams
S. Brocoum
S. Jones

W. Dixon

Orlaizaion Angrove

AMA

AMS:

AMSP O

AMESH 0
AMEFO O

ANMEFOiSO 0
YMQAD 0
PCTL Et

0

0
0

0

R. Craun

R. Spence
W. Kozai

Anorove wtConditions No Recommendation

0
C
0
0
0
0
0
0

recommendations at the

0
0 
0
0
0

0
0
0
0
0
0
0
0

CCB

0
0
0
0
0

I Additional Evaluators: *The AM's provided verbal disposition
Meeting held FebruwV 13 1996.

*J 0
-__ _ _ __ O 0

o 0

0 0_ _ __ __ 0

, 9
I' 4, /I

t 11 te�--CCB Seeretarv: ettv . Cruz X - /~ - 1
__- _v_-- ,- 

Print Name Signature / (. Date

SECTION II. CHANGE DIRECTIVE AND IMPLEMENTATION INSTRUCTIONS

o The Change Request to revise the YMP Cost/Schedule Baseline (CSB) Document for FY 1996, YMP/CC-0029 and the
YMP WBS Index and Dictionary Document, YMP/CC0001, is approved with conditions.

o The Document Custodian shall submit a print ready copy of the CSB Document and the WBS Index and Dictionary
Document revision pages, with the incorporated resolution to the conditions, to the CCB Secretary in accordance with this
directive.

o The CCB Secretary shall:
b See Documentation Continuation Page

SECTION lIl. DISPOSITION

0 Approve [g Approved with Conditions 0 Disapprove 0 Elevate to next CC8 Level

Evaluation Method: IComments:
Approve with the condition that:

1. The change be revised to reflect three shifts TBM operation, subject to the availability of funds.

WeslevE Barnes A
°oX.;. N3e

I-

Exhibit YAP-3.5Q.5



YMP-218-RO YUCCA MOUNTAIN SITE CHARACTERIZATION PROJECT CR No. 9600
o l9P5. DOCUMENTATION CONTINUATION PAGE Page L of-2

Block Cotimuation Information

Sect II Change Direcive and Inplementaton Instructions (Conf'd)

- ensure the documents are prepared In accordance with this directive.
- ensure the Configuration Information System (CIS) and the CCB Register are updated to reflect these revisions
* prepare a Controlled Document Issuance Authorization (CDIA) to transmit this Directive and the revision pages
for the CSB Document, YM/CC-0029 and the WBS Index and Dictionary, YMP/CC-O001, to the Document
Control Center (DCC) in accordance with YAP-2.6Q.

o Any changes to the CSB Document for FY 1996, YMPICC-0029 or the WBS Index and Dictionary, YMP/CC0001
will require the submittal of a Change Request to the Project CCB

o Upon release of the CSB Document for FY 1996, YMP/CC-0029 and the WBS Index and Dictionary,
YMP/CC-0001, all Project Participants will be required to use it In performing applicable duties.

SectM DisposklonfCendtions (Cantd)

2. (AMEFO) Another Change Request must follow close In correcting the problem of all budgets and actuals in the
1.2.6 accounts. All actual costs against planned accounts must remain visible against the original planned budget.

3. (AMEFO) The activities covered under summary accounts for the CMO and KVPB Management must remain In
12.6.1 WBS. The new Change Request must correct the 1.2.6.1 accounts to Include CMO and K\PB Management

4. (AMSP) WBS I13 1.2 USGS needs a deliverable. M&O should prepare a draft CR for AMSP approvaL The
CR will propose a Level 3 Deliverable that Includes maps, fracture analysis and comparison of ESF geology to
predicted for N-S Main Drift. The proposal will Identify scope, budget and schedule for delivery two months after
completion of N-S drift.

S. (YMQAD) Redistribute LD.# 778 to match appropriate workscope as reflected below:
9.1.3.2 S1,323,254 - S1,163,254 9.1.2 SOOO,000 - S160,000

6. (AMESH) Clarify Change Request, page 4 of 7, under Water system, to specify that the water system turnover,
"does not delay potable water on line at the pad".

�1�
Exhibit YAP-3.5Q.6



(
Table I.

Conditions: CR 96/020, Implementation of TBM Excavation Beyond 39+40

C

Condition Description Closure Condition Response
No. Concurrence

I < A Change Request (CR)* to be submitted to address: AMEFO _
- 3 shifts TBM operation
- Actual costs against planned accounts to remain Date
visible against the original planned budget.
- Activities covered under summary accounts for the
CMO and K/PB Management must remain in WBS
1.2.6.1.

2 A CR* to be submitted to reflect: AMSP
- a description of the USGS level 3 deliverable under
WBS 1.2.3.2.2.1.2 to include; maps, fracture analysis, Date
and comparison of ESF geology to predicted for N-S
Main drift. The proposal will identify scope, budget
and schedule for delivery 2 months after completion of
N-S main drift.
- Scientific support to 3 shifts TBM operation

3 Redistribute budgets in ID No. 778 to match YMQAD _
appropriate workscope as follows:
- WBS 9.1.3.2 $1,323,254 - $1,163,254 Date
- WBS 9.1.2 $0 - $160,000

4 Clarify this CR, page 4 of 7, under Water System to AMESH
specify that the water system turnover, "does not delay
potable water on line at the pad". Date

p lementatian Subject to the Availability of funds.
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(7 Yucca Mountain SiC .aracterization Project
Work Breakdowh Structure Dictionary

PART 1 - INDEX
Last Revision: February 13, 1996

C
WBS Element SCP Reference Participant(s)

1.2.1

1.2.1.1

1.2.1.2

1.2.1.3

1.2.1.4

1.2.1.4.1

1.2.1.4.2

1.2.1.5

1.2.1.6

1.2.1.7

1.2.1.8

1.2.1.9

1.2.1.10

1.2.1.10.1

1.2.1.10.2

1.2.1.11

1.2.2

1.2.2.1

1.2.2.2

1.2.2.3

1.2.2.3.1

1.2.2.3.2

Systems Engineering

Systems Engineering Coordination and
Planning

Requirements Development and Maintenance

Program and Project Management Controls
Documentation

Systems Integration

Project Technical Integration

Design Technical Integration

Special Studies

Technical Interface

Total System Life Cycle Cost

Specialty Engineering

Value Engineering

Disposition of DOE Nuclear Materials

DOE Spent Fuel

Fissile Material Disposition

Determination of Importance Evaluations

Waste Package

Waste Package Coordination and Planning

Waste Package Requirements

Waste Package Design

Multi-Purpose Canister

High-Level Waste Glass
Canister

Report Date: February 13, 1996 Page 



C( Yucca Mountain S1C iaracterization Project
Work Breakdown-Structure Dictionary

PART 1 - INDEX
Last Revision: February 13, 1996

(

WBS Element SCP Reference Participant(s)

1.2.2.3.3

1.2.2.3.4

1.2.2.3.5

1.2.2.4

1.2.2.4.1

1.2.2.4.2

1.2.2.5

1.2.2.5.1

1.2.2.5.2

1.2.2.5.3

1.2.2.5.4

1.2.2.5.5

1.2.2.5.6

1.2.2.6

1.2.3

1.2.3.1

1.2.3.1.1

1.2.3.1.2

1.2.3.2

1.2.3.2.1

1.2.3.2.1.1

Uncanistered Spent Fuel

Engineering Development

Prototype Fabrication and
Testing

Waste Form Testing and Modeling

Spent Fuel

Borosilicate Glass

Waste Package Materials Testing and
Modeling

Metallic Barriers

Basket

Filler

Packing

Backfill/Invert

Non-Metallic Barriers

Waste Package Special Studies

Site Investigations

Site Investigations Coordination and
Planning

Management and Integration

Participant Management and
Integration

Geology

Mineralogy and Petrology

Mineralogy, Petrology, and
Rock Chemistry

8.3.1.3

8.3.1.3.2

Report Date: February 13, 1996 Page 2



(
WBS Element

1.2.3.2.1.1.1

1.2.3.2.1.1.2

1.2.3.2.1.2

1.2.3.2.1.2.1

1.2.3.2.1.2.2

1.2.3.2.1.2.3

1.2.3.2.2

1.2.3.2.2.1

1.2.3.2.2.1.1

1.2.3.2.2.1.2

1.2.3.2.2.1.3

i.2.3.2.2.2

1.2.3.2.2.2.1

1.2.3.2.2.2.2

Yucca Mountain Si taracterization Project
Work Breakdowb cstructure Dictionary

PART 1 - INDEX
Last Revision: February 13, 1996

SCP Reference

C
Participant(s)

Mineralogy, Petrology, and
Rock Chemistry of Transport
Pathways

Mineralogic and Geochemical
Alteration

Stability of Minerals and
Glasses

Natural Analog of Hydrothermal
Systems in Tuff

Kinetics and Thermodynamics of
Mineral Evolution

Conceptual Model of Mineral
Evolution

Rock Characteristics

Geologic Framework of the
Yucca Mountain Site

Vertical and Lateral
Distribution of Stratigraphic
Units within the Site Area

Structural Features within the
Site Area

Three-Dimensional Geologic
Model

Systematic Data Acquisition
and Modeling of Rock
Characteristics at the
Repository Site

Systematic Acquisition of
Site-Specific Subsurface
Information

Three-Dimensional Rock
Characteristics Models

8.3.1.3.2.1

8.3.1.3.2.2

8.3.1.3.3

8.3.1.3.3.1

8.3.1.3.3.2

8.3.1.3.3.3

8.3.1.4

8.3.1.4.2

8.3.1.4.2.1

8.3.1.4.2.2

8.3.1.4.2.3

8.3.1.4.3

8.3.1.4.3.1

Report Date: February 13, 1996 Page 3



( Yucca Mountain Si iaracterization Project
Work Breakdo otructure DtEonary

PART - INDEX
Last Revision: February 13, 1996

WBS Element SCP Reference Participant(s)

1.2.3.2.3

1.2.3.2.3.1

1.2.3.2.3.2

1.2.3.2.3.3

1.2.3.2.3.4

1.2.3.2.4

1.2.3.2.5

1.2.3.2.5.1

1.2.3.2.5.1.1

1.2.3.2.5.1.2

1.2.3.2.5.2

1.2.3.2.5.3

1.2.3.2.5.4

1.2.3.2.5.5

1.2.3.2.5.5.1

Erosion

Present Location and Rates of
Surface Erosion

Effects of Future Climate
Conditions on Erosion

Effects of Future Tectonic
Activity on Erosion

Effects of Erosion on the
Hydrologic, Geochemical, and
Rock Characteristics

Rock Dissolution

Postclosure Tectonics

Direct Releases from Volcanic
Activity

Probabilnty of Volcanic
Eruption

Effects of a Volcanic Eruption
Penetrating the Repository

Tectonic Effects: Evaluations
of Changes in the Natural and
Engineered Barrier Systems
Resulting from Tectonic
Processes

(RESERVED)

(RESERVED)

Information Required by the
Analysis and Assessment
Investigations of the
Tectonics Program

Characterization of Volcanic
Features

8.3.1.6

8.3.1.6.1

8.3.1.6.2

8.3.1.6.3

8.3.1.6.4

8.3.1.7

8.3.1.8

8.3.1.8.1

8.3.1.8.1.1

8.3.1.8.1.2

8.3.1.8.5

8.3.1.8.5.1

Report Date: February 13, 1996 Page 4



C Yucca Mountain Sit iaracterization Project C
Work Breakdowi Structure Dictionary

PART 1 - INDEX
Last Revision: February 13, 1996

WBS Element

1.2.3.2.5.5.2

1.2.3.2.5.5.3

1.2.3.2.6

1.2.3.2.6.1

1.2.3.2.6.2

1.2.3.2.6.2.1

1.2.3.2.6.2.2

1.2.3.2.6.2.3

1.2.3.2.7

1.2.3.2.7.1

1.2.3.2.7.1.1

1.2.3.2.7.1.2

1.2.3.2.7.1.3

1.2.3.2.7.1.4

Characterization of Igneous
Intrusive Features

Folds in Miocene and Younger
Rocks of the Region

Surface Characteristics

Topographic Characteristics of
Potential Locations of Surface
Facilities

Soil and Rock Properties of
Potential Locations of Surface
Facilities

Surface Facilities Exploration
Program

Surface Facilities Laboratory
Tests and Material Property
Measurements

Surface Facilities Field Tests
and Characterization
Measurements

Thermal and Mechanical
Properties

Laboratory Thermal/Mechanical
Tests

Laboratory Thermal Properties

Laboratory Thermal Expansion
Testing

Laboratory Determination of
Mechanical Properties of
Intact Rock

Laboratory Determination of
the Mechanical Properties of
Fractures

SCP Reference

8.3.1.8.5.2

8.3.1.8.5.3

8.3.1.14

8.3.1.14.1

Participant(s)

8.3.1.14.2

8.3.1.14.2.1

8.3.1.14.2.2

8.3.1.14.2.3

8.3.1.15

8.3.1.15.1

8.3.1.15.1.1

8.3.1.15.1.2

8.3.1.15.1.3

8.3.1.15.1.4

Report Date: February 13, 1996 Page 5



c Yucca Mountain Si( iaracterization Project
Work Break .structure Dictionary

PART 1 - INDEX
Last Revision: February 13, 1996

(
WBS Element SCP Reference Participant(s)

1.2.3.2.7.2

1.2.3.2.7.2.1

1.2.3.2.7.2.2

1.2.3.2.7.3

1.2.3.2.7.3.1

1.2.3.2.7.3.2

1.2.3.2.7.3.3

1.2.3.2.7.3.4

1.2.3.2.7.4

1.2.3.2.8

1.2.3.2.8.1

1.2.3.2.8.2

1.2.3.2.8.3

1.2.3.2.8.3.1

1.2.3.2.8.3.2

1.2.3.2.8.3.3

1.2.3.2.8.3.4

1.2.3.2.8.3.5

Ambient Stress and Thermal
Conditions

Site Ambient Stress Conditions

Site Ambient Thermal
Conditions

In Situ Thermal/Mechanical
Tests

Excavation Investigations

(RESERVED)

In-Situ Mechanical Properties

In-Situ Design Verification

Rock Mass Analyses

Preclosure Tectonics

Potential for Ash Fall at the
Site

Faulting Potential at the
Repository

Vibratory Ground Motion

Relevant Earthquake Sources

Underground Nuclear Explosion
Sources

Ground Motion from Regional
Earthquakes and Underground
Nuclear Explosions

Effects of Local Site Geology
on Surface and Subsurface
Motions

Ground Motion at the Site from
Controlling Seismic Events

8.3.1.15.2

8.3.1.15.2.1

8.3.1.15.2.2

8.3.1.15.1

8.3.1.15.1.5

8.3.1.15.1.7

8.3.1.15.1.8

8.3.1.17

8.3.1.17.1

8.3.1.17.2

8.3.1.17.3

8.3.1.17.3.1

8.3.1.17.3.2

8.3.1.17.3.3

8.3.1.17.3.4

8.3.1.17.3.5

Report Date: February 13, 1996 Page 6



r Yucca Mountain Si iaracterization Project
Work Breakdo9c .cructure Dictionary

PART 1 - INDEX
Last Revision: February 13, 1996

C
WBS Element SCP Reference Participant(s)

1.2.3.2.8.3.6

1.2.3.2.8.4

1.2.3.2.8.4.1

1.2.3.2.8.4.2

1.2.3.2.8.4.3

1.2.3.2.8.4.4

1.2.3.2.8.4.5

1.2.3.2.8.4.6

1.2.3.2.8.4.7

1.2.3.2.8.4.8

1.2.3.2.8.4.9

1.2.3.2.8.4.10

1.2.3.2.8.4.11

1.2.3.2.8.4.12

1.2.3.3

1.2.3.3.1

Probabilistic Seismic Hazards
Analyses

Preclosure Tectonics Data
Collection and Analysis

Historical and Current
Seismicity

Location and Recency of
Faulting Near Prospective
Surface Facilities

Quaternary Faulting Within 100
km of Yucca Mountain

Quaternary Faulting within
Northeast-Trending Fault Zones

Detachment Faults

Quaternary Faulting within the
Site Area

Subsurface Geometry and
Concealed Extensions of
Quaternary Faults

Stress Field within and
Proximal to the Site Area

Tectonic Geomorphology of the
Yucca Mountain Region

Geodetic Leveling

Regional Lateral Crustal
Movement

Tectonic Models and Synthesis

Hydrology

Geohydrology

8.3.1.17.3.6

8.3.1.17.4

8.3.1.17.4.1

8.3.1.17.4.2

8.3.1.17.4.3

8.3.1.17.4.4

8.3.1.17.4.5

8.3.1.17.4.6

8.3.1.17.4.7

8.3.1.17.4.8

8.3.1.17.4.9

8.3.1.17.4.10

8.3.1.17.4.11

8.3.1.17.4.12

8.3.1.2

Report Date: February 13, 1996 Page 



{ Yucca Mountain Si( aracterization Project (
Work Breakdo- structure Dictionary

PART 1 - INDEX
Last Revision: February 13, 1996

WBS Element SCP Reference Participant (s)

1.2.3.3.1.1

1.2.3.3.1.1.1

1.2.3.3.1.1.2

1.2.3.3.1.1.3

1.2.3.3.1.1.4

1.2.3.3.1.2

1.2.3.3.1.2.1

1.2.3.3.1.2.2

1.2.3.3.1.2.3

1.2.3.3.1.2.4

1.2.3.3.1.2.5

1.2.3.3.1.2.6

1.2.3.3.1.2.7

1.2.3.3.1.2.8

1.2.3.3.1.2.9

1.2.3.3.1.2.10

Description of the Regional
Hydrologic System

Precipitation and
Meteorological Monitoring for
Regional Hydrology

Runoff and Streamflow

Regional Ground-Water Flow
System

Regional Hydrologic ystem
Synthesis and Modeling

Unsaturated Zone Hydrology

Unsaturated Zone Infiltration

Water Movement Tracer Tests

Percolation in the Unsaturated
Zone - Surface Based Study

Percolation in the Unsaturated
Zone - Exporatory Studies
Facility (ESF) Study

Diffusion Tests in the
Exploratory Studies Facility
(ESF)

Gaseous-Phase Movement in the
Unsaturated Zone

Unsaturated Zone
Hydrochemistry

Fluid Flow in Unsaturated Zone
Fractured Rock

Site Unsaturated Zone Modeling
and Synthesis

Prototype Hydrologic Tests
that Support Multiple Site
Characterization Activities

8.3.1.2.1

8.3.1.2.1.1

8.3.1.2.1.2

8.3.1.2.1.3

8.3.1.2.1.4

8.3.1.2.2

8.3.1.2.2.1

8.3.1.2.2.2

8.3.1.2.2.3

8.3.1.2.2.4

8.3.1.2.2.5

8.3.1.2.2.6

8.3.1.2.2.7

8.3.1.2.2.8

8.3.1.2.2.9
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(
WBS Element SCP Reference Participant(s)

1.2.3.3.1.3

1.2.3.3.1.3.1

1.2.3.3.1.3.2

1.2.3.3.1.3.3

1.2.3.3.2

1.2.3.3.2.1

1.2.3.3.2.2

1.2.3.3.2.3

1.2.3.4

1.2.3.4.1

1.2.3.4.1.1

1.2.3.4.1.2

1.2.3.4.1.2.1

1.2.3.4.1.2.2

1.2.3.4.1.2.3

1.2.3.4.1.3

1.2.3.4.1.3.1

Saturated Zone Hydrology

Site Saturated Zone
Ground-Water Flow System

Saturated Zone Hydrochemistry

Saturated Zone Hydrologic
System Synthesis and Modeling

Preclosure Hydrology

Flood Recurrence Intervals and
Levels at Potential Locations
of Surface Facilities - (NOTE:
TASK COMPLETED)

Location of Adequate Water
supplies

Ground-Water Conditions within
and above the Potential Host
Rock

Geochemistry

Geochemistry Investigations

Ground-Water Chemistry Model

Radionuclide Retardation by
Sorption Process

Batch Sorption Studies

Biological Sorption and
Transport

Sorption Models

Radionuclide Retardation by
Precipitation Processes

Dissolved Species
Concentration Limits

8.3.1.2.3

8.3.1.2.3.1

8.3.1.2.3.2

8.3.1.2.3.3

8.3.1.16

8.3.1.16.1

8.3.1.16.2

8.3.1.16.3

8.3.1.3

8.3.1.3.1

8.3.1.3.4

8.3.1.3.4.1

8.3.1.3.4.2

8.3.1.3.4.3

8.3.1.3.5

8.3.1.3.5.1
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C
WBS Element SCP Reference Participant(s)

1.2.3.4.1.3.2

1.2.3.4.1.4

1.2.3.4.1.4.1

1.2.3.4.1.4.2

1.2.3.4.1.5

1.2.3.4.1.5.1

1.2.3.4.1.5.2

1.2.3.4.1.6

1.2.3.4.2

1.2.3.4.2.1

1.2.3.4.2.2

1.2.3.5

1.2.3.5.1

1.2.3.5.2

1.2.3.5.2.1

1.2.3.5.2.2

1.2.3.5.2.3

Colloid Behavior

Radionuclide Retardation by
Dispersive, Diffusive, and
Advective Processes

Dynamic Transport Column
Experiments

Diffusion

Radionuclide Retardation by
all Processes

Retardation Sensitivity
Analysis

Demonstration of Applicability
of Laboratory Data

Retardation of Gaseous
Radionuclides

Geochemical Modeling

EQ3/6 Code

Geologic and Engineering
Materials Bibliography of
Chemical Species (GEMBOCHS)

Field Support for Drilling

Sample Management Facility

Operational and Engineering
Support

Common-to-Drilling Support

Engineering, Design, and
Drilling Support

Integrated Data Acquisition
System (IDAS)

8.3.1.3.5.2

8.3.1.3.6

8.3.1.3.6.1

8.3.1.3.6.2

8.3.1.3.7

8.3.1.3.7.1

8.3.1.3.7.2

8.3.1.3.8

8.3.1

8.3.1

8.3.1.2.2.3.2
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Last Revision: February 13, 1996

WBS Element SCP Reference Participant(s)

1.2.3.5.2.4

1.2.3.5.3

1.2.3.5.4

1.2.3.5.5

1.2.3.6

1.2.3.6.1

1.2.3.6.2

1.2.3.6.2.1

1.2.3.6.2.1.1

1.2.3.6.2.1.2

1.2.3.6.2.1.3

1.2.3.6.2.1.4

1.2.3.6.2.1.5

1.2.3.6.2.1.6

1.2.3.6.2.2

1.2.3.6.2.2.1

1.2.3.6.2.2.2

Title III Engineering for SBT

Surface Based Investigation
Support

Prototype Air Coring - (NOTE:
TASK COMPLETED)

Support Services for Testing
in the ESF

Climatology

(RESERVED)

Climatology

Change in Climatic Conditions

Modern Regional Climate

Paleoclimate Study of Lake,
Playa, and Marsh Deposits

Climatic Implications of
Terrestrial Paleoecology

Paleoenvironmental History of
Yucca Mountain

Paleoclimate-Paleoenvironmenta
1 Analysis

Future Regional Climate and
Environments

Effects of Future Climatic
Conditions on Hydrologic
Characteristics

Quaternary Regional Hydrology

Future Regional Hydrology due
to Climate Changes

8.3.1.5

8.3.1.5.1.1

8.3.1.5.1.2

8.3.1.5.1.3

8.3.1.5.1.4

8.3.1.5.1.5

8.3.1.5.1.6

8.3.1.5.2

8.3.1.5.2.1

8.3.1.5.2.2
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c
WBS Element SCP Reference - Participant(s)

1.2.3.7

1.2.3.7.1

1.2.3.7.2

1.2.3.7.2.1

1.2.3.7.2.2

1.2.3.7.3

1.2.3.7.3.1

1.2.3.7.3.2

1.2.3.8

1.2.3.9

1.2.3.9.1

1.2.3.9.2

1.2.3.9.3

1.2.3.9.4

1.2.3.9.5

1.2.3.9.6

1.2.3.9.7

Resource Potential

Natural Phenomena and Human
Activities that Might Degrade
Surface Markers and Monuments

Present and Future Value of
Resources

Natural Resource Assessment

Water Resource Assessment

Potential Effects of
Exploiting Natural Resources

Future Inadvertent Human
Intrusion Studies

Potential Effects of
Exploration or Extraction of
Natural Resources

Deferred Site Closeout

Site Investigations - Special Studies

Systematic Acquisition of
Geophysical Logging Data
(NOTE: ELEMENT COMPLETED)

Special Studies - Extended Dry
Repository

(RESERVED)

(RESERVED)

Special Studies:
Three-Dimensional Site Model

Special Studies: Field Test
Coordinator Support

ESF and SB Test Coordination

8.3.1.9.1

8.3.1.9.2

8.3.1.9.2.1

8.3.1.9.2.2

8.3.1.9.3

8.3.1.9.3.1

8.3.1.9.3.2

8.3.1

. 8.3.1
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(

WBS Element SCP Reference Participant (B)

1.2.3.9.8

1.2.3.9.9

1.2.3.9.10

1.2.3.9.11

1.2.3.10

1.2.3.10.1

1.2.3.10.2

1.2.3.10.3

1.2.3.10.3.1

1.2.3.10.3.2

1.2.3.11

1.2.3.11.1

1.2.3.11.2

1.2.3.11.3

Special Studies: National
Science Foundation
Inter-Agency Agreement
Contribution to Site
Investigations

Study Plan Preparation,
Coordination, and Review

Special Studies: Project Peer
Review

Special Studies: Technical
Site Suitability (TSS)
Synthesis Reports

Altered Zone Characterization

Characterization Techniques
for the Altered Zone

Characterization of Thermal
Effects on the Altered Zone
Performance

Integrated Testing

Integrated Radionuclide
Release: Tests and Models

Thermodynamic Data
Determination

Integrated Geophysical Testing fc
Characterization

Systematic Acquisition of
Surface-Based Borehole
Geophysical Logging Data

Surface-Based Geophysical
Testing

Geophysics - ESF Support,
Subsurface Geophysical Testing

8.3.4.2

8.3.4.2

8.3.4.2

or Site 8.3.1.4.1.2

8.3.1.4

8.3.1

8.3.1.4.2.1.6
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(

WBS Element SCP Reference Participant(s)

1.2.3.12

1.2.3.12.1

1.2.3.12.2

1.2.3.12.3

1.2.3.12.4

1.2.3.12.5

1.2.3.13

1.2.3.13.1

1.2.3.13.2

1.2.3.14

1.2.3.14.1

1.2.3.14.2

1.2.4

1.2.4.1

1.2.4.2

1.2.4.3

1.2.4.3.1

1.2.4.3.2

Waste Package Environment Testing and
Modeling

Chemical and Mineralogical
Properties of the Waste
Package

Hydrologic Properties of Waste
Package Environment

Mechanical Attributes of the
Waste Package Environment

(RESERVED)

Characterization of the
Effects of Man-Made Materials
on Chemical Mineralogical
Changes in the
Post-Emplacement Envir.

Sealing

Seals Performance Requirements

Sealing Testing

In Situ Thermal Test

Large Block Test

First ESF Thermal Test

Repository

Repository Coordination and Planning

Requirements and Design Basis

Surface ACD

Site Preparation

Facilities

8.3.4.2.4

8.3.4.2.4.1

8.3.4.2.4.2

8.3.4.2.4.3

8.3.3.2.2.1

8.3.3.2.2.3

8.3.4.2.4.4

8.3.4.2.4.4

8.3.4.2.4.4
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(
WBS Element SCP Reference Participant (R)

1.2.4.3.3

1.2.4.3.4

1.2.4.3.5

1.2.4.3.6

1.2.4.3.7

1.2.4.4

1.2.4.4.1

1.2.4.4.2

1.2.4.4.3

1.2.4.4.4

1.2.4.4.5

1.2.4.4.6

1.2.4.4.7

1.2.4.4.8

1.2.4.5

1.2.4.6

1.2.4.7

1.2.4.8

1.2.4.9

1.2.4.9.1

1.2.4.9.2

1.2.5

Utilities

Transportation

Equipment

Cost Estimating

Decommissioning

Subsurface ACD

Accesses

Emplacement/Retrieval Design

Equipment

Subsurface Service System

HVAC

Operations Concepts and
Maintenance

Closure

Cost Estimating

Scientific/Design Interface for

Surface LAD

Subsurface LAD

Scientific/Design Interface foi

Special Studies

ALARA Analysis

Other Trade Studies

Regulatory

r ACD

r LAD
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C'

WBS Element SCP Reference Participant(s)

1.2.5.1

1.2.5.1.1

1.2.5.1.2

1.2.5.2

1.2.5.2.1

1.2.5.2.2

1.2.5.2.3

1.2.5.2.4

1.2.5.3

1.2.5.3.1

1.2.5.3.2

1.2.5.3.3

1.2.5.3.4

1.2.5.3.5

1.2.5.3.6

1.2.5.3.7

1.2.5.3.8

1.2.5.4

Regulatory Support

Regulatory Coordination and
Planning

Office of Geologic Disposal
(OGD), Analysis and
Verification Division (AVD)
and YMPO Liaison

Licensing

Regulatory Interactions

Site Characterization Program

Regulatory Review

Regulatory Documentation

Technical Data Management

Automated Technical Data
Tracking System (ATDT)

Technical Data Management
Support

Reference Information Base

(RESERVED)

Technical Data Base Input

Geologic and Environmental
Nodal Information Study and
Evaluation System (GENISES)

Special Studies: Tracers,
Fluids and Materials

Special Studies: Test
Interference Evaluations

Performance Assessment
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WBS Element SCP Reference Participant (s)

1.2. 5.4 .1

1.2 .5.4 .2

1.2.5.4.3

1.2.5.4.4

1.2 .5. 4 .5

1.2 .5. 4.6

1.2 .5. 4. 7

1.2.5.4.8

1.2.5.4.9

1.2.5.5

1.2.5.5.1

1.2. 5.5.2

1. 2.5 5 3

1.2.5.6

1.2.5.7

1.2.5.8

Total System Performance
Assessment

Waste Package Performance
Assessment

Repository Performance
Assessment

Site Performance Assessment

Interactive Graphics
Information System

Development and Validation of
Flow and Transport Models

Supporting Calculations for
Postclosure Performance
Analyses

Performance Confirmation

Development and Verification
of Flow and Transport Codes

Special Projects

Integrated Test Evaluation
(ITE)
(Note: BS Element number,
1.2.5.5.1, re-instated)

Energy Policy Act Support
(Note: WBS Element number,
1.2.5.5.2, re-instated)

Repository Program Convergence

Site Suitability Evaluation

Technical Evaluation

Site Activities Evaluation
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C
WBS Element SCP Reference Participant(s)

1.2.5.9

1.2.6

1.2.6.1

1.2.6.2

1.2.6.2.1

1.2.6.2.1.1

1.2.6.2.1.2

1.2.6.2.1.3

1.2.6.2.1.4

1.2.6.2.2

1.2.6.2.2.1

1.2.6.2.2.2

1.2.6.2.2.3

1.2.6.2.2.4

1.2.6.2.2.5

1.2.6.2.2.5.1

1.2.6.2.2.5.2

1.2.6.2.2.5.3

1.2.6.3

Site Activities Document Review

Exploratory Studies Facility

Exploratory Studies Facility Management
and Planning Integration

Site Preparation

Site and Roads

First Access Area

Second Access Area

Optional Access Area

General Roads and Drainage
Systems

Surface Utilities and
Communications Systems

First Access Area

Second Access Area

Optional Access Area

Other Locations

Power System Acquisition
Activities and Products

Temporary Power Supply-69kv
Transmission Line

Permanent Power Supply-138kv
Transmission Line

Nevada Power Company Addition
and Upgrade

Surface Facilities

I
8.3.1

8.3.1

8.3.1

8.3.1

8.3.1

8.3.1

8.3.1

8.3.1

8.3.1

8.3.1
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WBS Element SCP Reference Participant(s)

1.2.6.3.1

1.2.6.3.1.1

1.2.6.3.1.2

1.2.6.3.1.3

1.2.6.3.1.4

1.2.6.4

1.2.6.4.1

1.2.6.4.2

1.2.6.4.3

1.2.6.4.4

1.2.6.5

1.2.6.5.1

1.2.6.5.2

1.2.6.5.3

1.2.6.5.4

1.2.6.6

1.2.6.6.1

1.2.6.6.1.1

Buildings and Surface
Facilities

First Access Area

Second Access Area

Optional Access Area

Other Locations

First Access

First Access Portal/Collar and
Plant Setup

First Access Topopah Spring
Excavation

First Access Calico Hills
Excavation

First Access Construction Test
Support

Second Access

Second Access Portal/Collar
and Plant Setup

Second Access Topopah Spring
Excavation

Second Access Calico Hills
Excavation

Second Access Construction
Test Support (CTS)

Subsurface Excavations

Subsurface Excavations Topopah
Spring Level (TSL)

Topopah Spring Level (TSL)
Main Test Area Excavation, /G
Utilities, and Equipment

8.3.1

8.3.1

8.3.1

8.3.1

8.3.1

8.3.1

8.3.1

8.3.1

8.3.1

8.3.1

8.3.1

8.3.1

8.3.1
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C

WBS Element SCP Reference Participant(s)

1.2.6.6.1.2

1.2.6.6.1.3

1.2.6.6.2

1.2.6.6.2.1

1.2.6.6.2.2

1.2.6.7

1.2.6.7.1

1.2.6.7.2

1.2.6.7.3

1.2.6.8

1.2.6.8.1

1.2.6.8.2

1.2.6.8.3

1.2.6.8.4

1.2.6.8.5

1.2.6.8.6

Topopah Spring Level (TSL)
Exploratory Drifts Excavation,
U/G Utilities, and Equipment

Topopah Spring Level (TSL)
Construction Test Support

Subsurface Excavations Calico
Hills Level CHL)

Calico Hills Level (CHL)
Exploratory Drifts Excavation,
U/G Utilities, and Equipment

Calico Hill Level (CHL)
Construction Test Support

Optional Access

Optional Access Collar/Portal,
Foreshaft, and Plant Setup

Optional Access Excavation,
Lining, Utilities, and
Equipment

Optional Access Construction
Test Support

Operations

Surface, Site, and Equipment
Construction Maintenance

Exploratory Studies Facility
(ESF) Construction Operations

(RESERVED)

Integrated Data Systems

(RESERVED)

Post-Turnover Operations

8.3.1

8.3.1

8.3.1

8.3.1

8.3.1

8.3.1

8.3.1 I
8.3.1

8.3.1
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r

WS Element SCP Reference Participant(s)

1.2.6.8.6.1

1.2.6.8.6.2

1.2.6.8.6.3

1.2.6.8.6.4

1.2.6.8.7

1.2.6.8.7.1

1.2.6.8.7.2

1.2.6.9

1.2.6.10

1.2.6.11

1.2.6.12

1.2.6.13

1.2.7

1.2.7.1

1.2.7.1.1

1.2.7.1.2

1.2.7.2

1.2.7.2.1

1.2.7.2.2

1.2.7.3

Management and Administration

(RESERVED)

Field Operations

Capital Improvements

Post-Turnover Operations
Maintenance

Operations and Maintenance
Control and Planning

Field Maintenance

Decomnissioning

Exploratory Studies Facility - Special
Studies

Subsurface Utilities

Common Equipment

Technical Support

Test Facilities

Test Facilities Coordination and
Planning

General Support

Facilities Coordination and
Planning

Proto-Type Testing Facilities

Climax

G-Tunnel

Field Operations Center

8.3.1

8.3.1

8.3.1

8.3.1

8.3.1
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1.2.7.4

1.2.7.4.1

1.2.7.4.2

1.2.7.5

1.2.7.5.1

1.2.7.5.2

1.2.7.5.3

1.2.7.5.4

1.2.7.6

1.2.7.6.1

1.2.7.6.2

1.2.7.7

1.2.7.8

1.2.8

1.2.8.1

1.2.8.2

1.2.8.2.1

1.2.8.2.2

1.2.8.2.3

General Support Facilities

New Facilities

Rehabilitation

Facility Operations and Maintenance

General Operations

General System Maintenance

Operation and Maintenance
Management

Surface Based Testing
Facilities (SBTF) Operations
(Management and

Administration)

Support Services

Administration and General
Support Services

Direct Participant Support

Common Equipment

NTS Allocation

Environment, Safety, and Health

Environment, Safety and Health
Coordination and Planning

Safety and Occupational Health

Management and Administration

Medical

Fire Prevention Programs and
Services
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1.2.8.2.4

1.2.8.2.5

1.2.8.3

1.2.8.3.1

1.2.8.3.2

1.2.8.3.3

1.2.8.3.4

1.2.8.3.5

1.2.8.4

1.2.8.4.1

1.2.8.4.2

1.2.8.4.3

1.2.8.4.4

1.2.8.4.5

1.2.8.4.6

1.2.8.4.7

1.2.8.4.8

1.2.8.4.9

1.2.8.4.10

Aviation

Occupational Safety and Health

Environmental Compliance

Environmental Assessment

Environmental Impact Statement
(EIS)

Environmental Regulatory
Compliance

Environmental Program
Documents

Environmental Compliance
Surveillances and Audits

Environmental Field Programs

Aesthetics

Air Quality/Meteorology

Archaeological Resources

Noise

Radiological Studies

Soils

Water Resources

Land Use/Resource Lands

Native American Interactions

Radiological, Air Quality and
Meteorological Field Program
Implementation and
Coordination

8.3.1.12.2

8.3.1.12.2.1
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1.2.8.4.11

1.2.8.4.12

1.2.8.4.13

1.2.8.5

1.2.8.5.1

1.2.8.5.2

1.2.8.5.3

1.2.8.6

1.2.8. 6.1

1.2.8. 6.2

1.2.8.6.3

1.2.9

1.2.9.1

1.2.9.1.1

1.2.9.1.2

1.2.9.2

1.2.9.2.1

1.2.9.2.2

Terrestrial Ecosystems

Solid and Hazardous Material
and Waste Control and Handling

Site Characterization Land
Access

Environmental Meteorological Studies

Regional Meteorological
Conditions

Monitoring Conditions of
Population Centers Relative to
Wind Patterns

Potential Extreme Weather
Phenomena and Their Recurrence
Intervals

Socioeconomics

Socioeconomic Studies

Radiological Monitoring
Program Support

Transportation Impact Studies

Project Management

Management and Coordination

Project Element Coordination

Participant Technical Project
Office (TPO) Management

Project Control

Project Control Support

Participant Project Control

8.3.1.12

8.3.1.12.1
I

8.3.1.12.3

8.3.1.12.4
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Last Revision: February 13, 1996

C
WBS Element SCP Reference Participant (a)

1.2.9.3

1.2.9.3.1

1.2.9.3.1.1

1.2.9.3.1.2

1.2.9.3.1.3

1.2.9.3.2

1.2.9.4

1.2.9.5

1.2.10

1.2.10.1

1.2.10.2

1.2.10.3

1.2.11

1.2.12

1.2.12.1

1.2.12.1.1

1.2.12.1.2

1.2.12.1.3

1.2.12.1.4

1.2.12.1.5

1.2.12.2

Control Support

Configuration Management

Project Configuration
Management

Participant CCB

Software Configuration
Management

Configuration Information
System

Project Control Integration

Direct YMSCO Support

Financial/Technical Assistance

State and Local Governments

Payments-Equal-to-Taxes

University Funding

(RESERVED)

Information Management

Management and Administration

Management Services

Procurement and Property

Planning and Integration

Compliance/Assessment

Project Plans and Procedures
Control

Information Systems
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PART 1 - INDEX
Last Revision: February 13, 1996

WBS Element SCP Reference Participant (s)

1.2.12.2.1

1.2.12.2.2

1.2.12.2.3

1.2.12.2.4

1.2.12.2.5

1.2.12.3

1.2.12.3.1

1.2.12.3.1.1

1.2.12.3.1.2

1.2.12.3.1.3

1.2.12.3.2

1.2.12.3.3

1.2.12.3.3.1

1.2.12.3.3.2

1.2.12.3.3.3

1.2.12.4

1.2.12.4.1

1.2.12.4.2

1.2.12.4.3

1.2.12.4.4

Information Systems Analysis
and Development

Information Systems
Maintenance

Software Management and
Control

Database Administration

Data Management

Operations

IR Operations

Central Computing (VAX, shared
systems, etc.)

End User Computing

Facilities

Information Security

Customer Support

Helpdesk

Training

Technical Support

Telecommunications

Telecommunications Management
and Administration

Data Networks

Video Systems

Voice Systems
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c
WBS Element SCP Reference Participant(s)

1.2.12.4.5

1.2.12.5

1.2.12.5.1

1.2.12.5.1.1

1.2.12.5.1.2

1.2.12.5.2

1.2.12.5.2*1

1.2.12.5.2.2

1.2.12.5.3

1.2.12.5.4

1.2.12.5.4.1

1.2.12.5.4.2

1.2.12.5.4.5

1.2.12.56

1.2.13

1.2.14

1.2.14.1

1.2.14.2

1.2.14.2.1

1.2.14.2.2

Facilities

Records Management and Document Control

Records Program Policy and
Compliance

Program Management and Support

Records Inventory and
Dispositioning System

Records Processing

Records Operations

Satellite

Correspondence and Mail
Control

Document Control

Document Control Center

Document and Records Center

Reprocessing to Support
Licensing Application

Licensing Support System

(RESERVED)

Institutional

Institutional Coordination and Planning

Transportation Studies

Yucca Mountain Access Route
Evaluation

Impacts of Offsite
Installation Evaluation

8.3.1.13
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r

WBS Element SCP Reference Participant(s)

1.2.14.2.3

1.2.14.3

1.2.15

1.2.15.1

1.2.15.2

1.2.15.2.1

1.2.15.2.2

1.2.15.2.3

1.2.15.2.4

1.2.15.2.5

1.2.15.2.6

1.2.15.3

1.2.15.4

Transportation Institutional
Support

Communication and Liaison

Support Services

Support Services Management and
Integration

Administrative Support

Procurement and Property
Management

Reference Center Services

Support/Personnel Services

Audio Visual/Publication
Services

Facilities Management

Security

Yucca Mountain Site Characterization
Project (YMP) Support for the Training
Mission

Leadership and Management Support (L&MS)
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YUCCA MOUNTAIN SITE CHARACTERIZATION PROJECT
WORK BREAKDOWN STRUCTURE DICTIONARY

WBS: 1.2.6.1

TITLE: Exploratory Studies Facility Management and Planning Integration

PARTICIPANT:

SCP REFERENCE:

OBJECTIVE: Coordinate and support the activities within the Exploratory
Studies Facility (ESF) WBS element.

DESCRIPTION OF WORK: All efforts required to:

o supervise staff within the ESF WBS element

o provide long range planning

o develop integrated budgets and schedules

o establish controls to meet administrative, technical, and quality
requirements

o identify, establish, and control interfaces

o promote safety, environmental-compliance, and quality

o monitor and report performance.

C/SCR: 96/020
APPROVED: 13-feb-1996
REV: 5



YUCCA MOUNTAIN SITE CHARACTERIZATION PROJECT
WORK BREAKDOWN STRUCTURE DICTIONARY

WBS: 1.2.6.8.2

TITLE: Exploratory Studies Facility (ESF) Construction Operations

PARTICIPANT:

SCP REFERENCE: 8.3.1

OBJECTIVE: Provide operations support to the ESF during construction and
until turnover of an activity, item, facility, or system is complete.

DESCRIPTION OF WORK: All fully dedicated labor, material, and equipment
required to:

o provide construction management overview to the ESF constructors
activities

o provide constructors supervision, engineering and administrative
support

o provide constructors required insurance and bonding

o provide services for the general support of direct construction
activities. Includes but not limited to:

- temporary surface activities

- equipment and services from the NTS M&O

- surface muck handling

- janitorial

- trash and refuse

- power usage

- general support capital or leased equipment

- other services that support construction activities but are
difficult to define as a direct cost.

C/SCR: 96/020
APPROVED: 13-feb-1996
REV: 8



I- YUCCA MOUNTAIN SITE CHARACTERIZATION PROJECT
WORK BREAKDOWN STRUCTURE DICTIONARY

WBS: 1.2.6.8.3

TITLE: (RESERVED)

PARTICIPANT:

SCP REFERENCE:

OBJECTIVE: WBS Element Number reserved

DESCRIPTION OF WORK:

C/SCR: 96/020
APPROVED: 13-feb-1996
REV: 6



YUCCA MOUNTAIN SITE CHARACTERIZATION PROJECT
WORK BREAKDOWN STRUCTURE DICTIONARY

WBS: 1.2.6.8.6.2

TITLE: (RESERVED)

PARTICIPANT:

SCP REFERENCE:

OBJECTIVE: WBS Element Number reserved

DESCRIPTION OF WORK:

C/SCR: 96/020
APPROVED: 13-feb-1996
REV: 2



YUCCA MOUNTAIN SITE CHARACTERIZATION PROJECT
WORK BREAKDOWN STRUCTURE DICTIONARY

WBS: 1.2.6.8.7.1

TITLE: Operations and Maintenance Control and Planning

PARTICIPANT:

SCP REFERENCE: 8.3.1

OBJECTIVE: Provide management, administration, and field maintenance
engineering of the operations and maintenance at the ESF after construction and
turnover of an activity, item, facility, or system are complete.

DESCRIPTION OF WORK: All efforts required to:

o provide management and administration of the ESF maintenance after
construction and turnover are complete

o provide management systems, policies, and procedures required to
support maintenance of operating facilities and systems to established
Environmental Safety & Health (ES&H), quality, and cost effective
operating standards

o provide field maintenance engineering including, but not limited to,
master equipment lists; requirements based on established ES&H,
quality, and cost effective operating standards; specifications and
procedures; estimates; preventive maintenance schedules and plans;
performance analysis and track verification of work performed; and
provide trend analysis.

C/SCR: 96/020
APPROVED: 13-feb-1996
REV: 2



I

YUCCA MOUNTAIN SITE CHARACTERIZATION PROJECT
WORK BREAKDOWN STRUCTURE DICTIONARY

WBS: 1.2.6.13

TITLE: Technical Support

PARTICIPANT:

SCP REFERENCE:

OBJECTIVE: To provide technical support for ESF construction, operations,
and testing.

DESCRIPTION OF WORK: All efforts required to:

o coordinate the ESF testing program

o provide Title III services for ESF construction

o provide engineering document control

o provide ground control design confirmation

o provide materials testing services

o provide equipment calibration services

o provide detailed planning and review of technical activities and
products

o provide any services required from external technical agencies

o provide technical support to O&M

o provide construction quality control support

o provide quality asssurance support.

C/SCR: 96/020
APPROVED: 13-feb-1996
REV: 0


