
UNITED STATES
4 NUCLEAR REGULATORY COMMISSION

WASHINGTON, D.C. 20555-0001

,~~~~~~~ * i.

Information Systems Laboratories, Inc.
ATTN: Mr. James F. Meyer

Vice President & Manager
11140 Rockville Pike, Suite 500
Rockville, MD 20852

SUBJECT: MODIFICATION NO. 2 TO TASK ORDER 2, ENTITLED," GUIDANCE
FOR PERFORMANCE-BASED REGULATION" UNDER CONTRACT
NO. NRC-04-01-067

Dear Mr. Meyer:

In accordance with Section G.4; Task Order Procedures, of the subject contract, this letter
definitizes Modification No. 2 to Task Order No. 2 which (1) extends the period of performance
from December 31, 2003" to Septemb6r 30, 2003,"'and (2) revises the completion date for
revisions to NUREG/BR-0303 from 'June 30, 2002" to 'September 30, 2003." The effective date
of this modification is May 2, 2003. Therefore, any work performed during the period of
January 1, 2003 through May 1, 2003 will not be reimbursed. Accordingly, the task order is
hereby revised as follows:

The second paragraph, first sentence, of the definitization letter of the basic task order is deleted
in its entirety and the following is substituted in lieu thereof:

'Task Order No. 2 shall be in effect from February 1, 2002 through September 30, 2003,'
with a cost ceiling of $80,475.00."

The issuance of this modification does not amend any terms or conditions of the subject task
order.

The amount currently obligated by the Govemment with respect to this task order is $80,475.00.
This modification does not obligate any funding.

Please indicate your acceptance of this modification by an official, who is authorized to bind your
organization, execute three copies of this document in the spaces provided below, and retum

T Anunn1 ADMOO2TFMPI A
I LEiEl Lnii - nuIIauuu



J. Meyer

two (2) copies to the U.S. Nuclear Regulatory Commission, AtTN: Ms. Anita Hughes, Division of
Contracts, Mail Stop T-712, Washington, DC 20555. You should retain the third copy for your
records. Please contact me at (301) 415-6526 should you have questions regarding the subject
modification.

Sincerely,

Anita M. Hughes, Contracting Officer
Contract Management Center No. 2
Division of Contracts
Office of Administration
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