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J.
W.
F.
N.
J.
T.
D.

Pohle
Ford
Ross
Coleman
Bradbury
Mo
Brooks

FROM: D. L. Chery Jr., Section Leader, HLGP/HLWM

Subject: REVIEW ASSIGNMENTS (YMP SITE CHARACTERIZATION PLAN; PPSAS NO. 411412)

As requested by the Division of High-Level Waste Repository Licensing Project
Directorate In a meeting January 4, 1989, the Hydrologic Transport Section
(HLGP) staff will participate in the review of the YMP Site Characterization
Plan submitted by DOE to NRC 12/28/88. J. Pohle will manage and coordinate
the review for the Section. Each staff member as assigned below and in
following assignment will review the geochemical, hydrological, climatological
and meteorological portions of the YMP Site Characterization Plan as identified
on Tables 2, 3 and 4 (SCPRP pages 200-204), including the adequacy of DOE's
responses to our CDSCP point papers as identified on Table 6 (SCPRP page 207),
of the Site Characterization Review Plan.

The technical review of the SCP extends from January 3, 1989 to approximately
April 21, 1989. Thus, we will formally transmit our point papers to the
Project Manager by the end of that review period. To meet this deadline while
allowing adequate internal section review it is necessary to complete final
drafts of the point papers by March 31, 1989 (12 weeks from January 9).
Therefore, plan to expend approximately 90% of your allocated time during this
period. With that in mind, I make the following assignments for this project:

1/9/88 to 3/31/88 Technical Review
J. Pohle (Lead)
W. Ford (Hyd. Unsat. Zone)
F. Ross (GWTT)
N. Coleman (Hyd. Sat. Zone; GWP)
J. Bradbury (Geochemistry)
T. Mo (Geochemistry)
D. Brooks (QA; CNWKA)
D. Chery (QA)

Staff Time (weeks)
12
7
7
8
7
8
2
3

TOTAL 54
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3/31/88 to 4/21/88 Final Section Product Preparation
J. Pohle (Lead)
W. Ford
F. Ross
N. Coleman
J. Bradbury
T. Mo
D. Brooks
D. Chery

Staff Time (weeks)
3
1
1
1
1
1
1
2

TOTAL 11

4/21/89 to 6/9/89 IQA and Management Review of SCA
J. Pohle (Lead, Technical Support)
N. Coleman (Hyd. Support)
T. Mo (Geochemistry Support)
D. Brooks (QA)
D. Chery (QA)

Staff Time (weeks)
5
1
1
1
3

TOTAL 11

During the period of the technical review and final section product preparation
we will have a weekly staff meeting to discuss relevant review activities and
evaluate review progress. These meetings will be held at 10:00 Ml every
Thursday (in a 5th floor conference room). Each individual should bring an
updated summary sheet indicating point papers in progress or planned (including
copies for distribution). This approach will allow the lead reviewer (J.
Pohle) to represent the Section at the Wednesday YMlP team meetings.

During the first month of the review you will be relatively unencumbered by
deliverables due. However, to maintain momentum and allow early-on QA reviews
you are to submit for my review all drafts of point papers in progress by COB
February 6, 1989. At that time the draft point papers and weekly summary
sheets will form the focus of our weekly meetings.

Please be sure to accurately enter time expended on this assignment under PPSAS
No. 411412 on your time sheets.

D. L. Chery, Jr., Section Leader
Hydrologic Transport Section

cc: R. Ballard
J. Linehan
N. Stablein

SEE DISTRIBUTION/CONCURRENCE NEXT PAGE.
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DISTRIBUTION:

Central Files
JOBunting, HLEN
RMacDougall, HLEN
JKennedy, RLPD
RJohnson, RLPD
DChery, HLGP

REBrownings DHLWM
JLinehan, HLPM
R.Grill, WMB/RES
PJustus, HLGP
PDR & LPDR

BJYoungblood, DHLWM
HLAP r/f
W.Ott, WMB/RES
SCoplan, HLGP
LSS

RLBallard, HLGP
NMSS r/f

PAltomare, HLEN
RWEller, HLEN
ACNW
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