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FriWeek Mon Tues Wed

Dec. 13-17 Send NTS
question lists
to contractors
for comments &
suggestions.
Ask for data
needs. Due
12/22.

Plan for pre-
workshop tasks
due to NTS Project
Manager.

Dec. 20-24 Comments due
from Contractors
on questions and
data needs.

Dec. 27-31 Revised agenda for
workshop due.
Agenda to include
questions and data
needs and reflect
contractors inputs.

Jan 3-7 ------ ------------------- Contractor meetings (?)------------------

Jan 10-14 To Las Vegas Meet with ----------------Geochemistry
Contractors Workshop (Las Vegas
In Las Vegas and NTS)
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