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TO: Distribution
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Project Master List of Controlled Documents

Enclosed for your information and use is the Yucca Mountain Project Master
List of Controlled Documents, identifying the versions current as of May 25,
1989. This listing of document status should be used to verify that documents
held for use are current and that out-of-date material is not used for the
conduct of Project work.

Copies of revisions to these documents are forwarded to controlled document
holders so the controlled sets can stay current. If deficiencies in the
controlled copies of these documents are identified, correct copies may be
obtained by forwarding deficiency listings to the attention of Document
Control at the company address listed below:

John H. Nelson
Project Manager
ATTN: Document Control
Science Applications International Corporation
101 Convention Center Drive, Suite 407
Las Vegas, NV 89109

If you have any questions regarding this matter,
at FTS 544-7047 or (702) 794-7047.
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S. C. Adams, Harza, M/S-517
Harald Ahagan, Project Office, M/S-523
C. G. Aiello, H&N, M/S-519
S. B. Ailes, Highland (2765)
L. Akridge, EPA/NV, M/S-513
D. H. Alexander, DOE/HQ (RW-332)
C. A. Alm, SAIC, M/S-517
K. L. Anderson, H&N, M/S-943
W. B. Andrews, SAIC, M/S-517
Gordon Appel, DOE/HQ (RW-332)
M. R. Arenaz, SAIC, M/S-517
R. J. August, DOE/HQ (RW-14)
M. Azhikakath, REECo, M/S-625
Gerri Babero, DOE/RMBD
A. L. Baca, Project Office, M/S-523
Dick Baehr, SNL
R. J. Bahorich, Westinghouse, M/S-517
R. C. Baker, DOE/RTP
L. B. Ballou, LLNL
L. H. Barrett, DOE/HQ
R. V. Barton, Project Office, M/S-523
S. J. Bauer, SNL
Catherine Bautista, H&N
G. K. Beall, SAIC, M/S-517
W. L. Belke, NRC, M/S 4H-3
Richard Belyea, SAIC, M/S-517
C. B. Bentley, USGS/LV
F. Bentley, EG&G
C. L. Biddison, SAIC, M/S-517
F. W. Bingham, SNL
T. W. Bjerstedt, Project Office, M/S-523
S. Black, EPA/NV, M/S-513
M. B. Blanchard, Project Office, M/S-523
James Blaylock, Project Office, M/S-523
T. E. Blejwas, SNL
J. L. Blue, SAIC, M/S-517
H. W. Booth, F&S/LV
M. J. Borich, SAIC, M/S 517
Judith Bradbury, SAIC/Oak Ridge
Marge Brake, H&N
Eldron Bray, DOE/Grand Junction
Rodric Breland, MSHA
Kathy Brennan, Westinghouse, M/S-517
B. J. Brent, SAIC, M/S-517
J. C. Bresee, DOE/HQ
Patrice Brewington, DOE/IL
C. M. Brizeno, SAIC, M/S-517
Steve Brocoum, DOE/HQ (RW-221)
J. J. Brogan, SAIC, M/S-517
C. E. Brooks, DOE/HQ
Don Brown, H&N, M/S-519
M. L. Brown, SAIC, M/S-517
R. E. Browning, NRC

G. T. Bruesch, F&S, M/S-940
B. A. Bryan, LLNL
P. E. Bryant, SAIC, M/S-517
R. L. Bullock, F&S, M/S-403
Diana Burasco, H&N/Mercury, M/S-605
A. E. Burer, H&N, M/S-258
L. L. Byars, SNL
H. H. Caldwell, SAIC, M/S-517
J. C. Calovini, H&N, M/S-519
S. D. Cameron, SAIC/SD
Lorie Campbell, SAIC, M/S-517
M. K. Campbell, SAIC, M/S-517
Julie Canepa, LANL
S. A. Carter, Project Office, M/S-523
A. P. Cavazos, SAIC, M/S-517
Barbara Cerny, DOE/HQ
T. H. Chaney, USGS, M/S-421
E. P. Chen, SNL
Mike Chornack, USGS
K. K. Church, SAIC, M/S-517
B. R. Chytrowski, F&S/LV
E. M. Cikanek, Harza, M/S-517
U. S. Clanton, Project Office, M/S-523
James Clark, SAIC, M/S-517
Joanne Clark, LLNL
K. M. Cline, Weston
Tom Colandrea, EEI
Angela Colarusso, SAIC, M/S-517
Eric Cole, LATA
William Colucci, EPA/NRAD, M/S-513
Manny Comar, DOE/HQ (RW-223)
Z. J. Conway, SAIC, M/S-517
D. L. Coppage, F&S
C. F. Costa, EPA/NRAD, M/S-513
L. S. Costin, SNL
Elaine Cotten, Westinghouse, M/S-517
I. R. Cottle, SAIC, M/S-517
M. D. Cotter,SAIC,M/S-517
William Cotter, H&N, M/S-223
D. E. Cover, SAIC/C. PT.
L. K. Cox, F&S, M/S-940
N. D. Cox, SAIC, M/S-517
Steve Craft, EEI
Bob Craig, USGS/L.V.
R. A. Crawley, Project Office, M/S-523
J. A. Cross, F&S, M/S-514
Bill Cross, H&N, M/S-607
Prof. J. Daemen, Univ. of AZ.
Gary Daer, SAIC, M/S-517
M. K. Daley, SAIC, M/S-517
Steve Dalich, SAIC/C. PT.
Joseph Daly, DOE/HQ (RW-123)
S. R. Dana, SAIC, M/S-517
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J. M. Davenport, SAIC, M/S-517
Ed Davis, ANEC
M. J. Davis, SAIC/ALBQ
Richard DeKlever, H&N/LV, M/S-519
Nello Del Gobbo, DOE/HQ (RW-3)
Marie DeMartino, SAIC, M/S-517
S. R. Dengler, SNL
A. W. Dennis, SNL
W. B. Devlin, SAIC, M/S-517
George Dewey, SAIC, M/S-517
W. R. Dixon, Project Office, M/S-523
D. C. Dobson, Project Office, M/S-523
Document Control, SAIC, M/S-517
H. Z. Dokuzoguz, SAIC, M/S-517
John Doyle, SAIC, M/S-517
J. J. Dronkers, LLNL
W. W. Dudley, USGS
M. M. Dussman, SAIC, M/S-517
J. R. Dyer, Project Office, M/S-523
George Dymiel, Project Office, M/S-523
S. A. Edmund, SNL
R. D. Edwards, Project Office, M/S-523
S. R. Elliot, DOE/SHD, M/S-505
R. K. Ely, H&N
D. 0. Emerson, LLNL
J. W. Estella, SAIC, M/S-517
Elaine Ezra, EG&G
G. A. Fasano, SAIC, M/S-517
Gary Faust, Weston
J. E. Ferguson, F&S, M/S-403
J. A. Fernandez, SNL
Lisa Fetzer, SAIC, M/S-517
Ray Finley, SNL
J. H. Fiore, SAIC, M/S-517
P. K. Fitzsimmons, DOE/HPED, M/S-505
Michale Flanigan, DOE/Argonne, IL
M. I. Foley, SAIC, M/S-517
B. D. Foster, SAIC, M/S-517
Karen Foster, LATA
Lynda Fox, SAIC, M/S-517
M. A. Fox, REECo, M/S-408
S. D. Francis, LANL
D. L. Fraser, REECo, M/S-555
M. W. Frei, DOE/HQ, (RW-22)
W. K. Frey, SAIC, M/S-517
C. J. Fridrich, Project Office, M/S-523
T. A. Frisk, SAIC, M/S-517
J. E. Frye, DOE/HQ (MA-231.4)
D. A. Furbush, SAIC, M/S-517
Robert Gamble, Weston
B. R. Gardella, REECo, M/S-408
Les Gardine, National Inc.

J. T. Gardiner, Project Office, M/S-523
B. B. Garms, F&S, M/S-514
E. C. Garnett, H&N, M/S-519
C. W. Garvin, SAIC, M/S-517
David Gassman, DOE/OCC, M/S-505
R. A. Gast, F&S, M/S-514
R. E. Gates, MACTEC, M/S-502
H. B. Gayle, H&N, M/S-519
P. D. Gehner, H&N, M/S-519
J. J. George, LATA
C. P. Gertz, Project Office, M/S-523
Dan Gillies, USGS/Denver
J. W. Gilray, NRC
W. A. Girdley, Project Office, M/S-523
V. M. Glanzman, USGS
W. E. Glassley, LLNL
Ernest Glick, USGS
M. A. Glora, SAIC, M/S-517
Vincent Gong, REECo, M/S-408
M. M. Gonzales, SNL
Dr. R. Gotchy, SAIC/McLean
F. L. Gowers, SAIC, M/S-517
R. B. Graham, SAIC, M/S-517
T. A. Grant, SAIC, M/S-517
J. A. Gray, SAIC, M/S-517
T. D. Greiner, F&S
L. M. Gron, SAIC, M/S-517
E. R. Gruer, SNL
Kimberly Guerino, SAIC, M/S-517
Georgette Guzzetta, SAIC, M/S-517
P. B. Hale, F&S, M/S-514
H. J. Hall, H&N, M/S-519
C. E. Hampton, Project Office, M/S-523
S. P. Hans, SAIC, M/S-517
L. J. Hansen, LLNL
M. E. Happ, H&N, M/S-943
E. L. Hardin, SAIC, M/S-517
R. H. Harig, PBQ&D
G. T. Harper, MACTEC, M/S-502
David Harris, Bureau of Reclam
M. A. Harris, SAIC, M/S-517
D. Y. Hattler, SAIC, M/S-517
L. R. Hayes, USGS, Denver
C. R. Head, DOE/HQ, (RW-322)
HPE/Radiological Operation &

Defense Waste Branch, DOE/HPE
Gerald Heaney, SAIC, M/S-517
J. A. Hedden, SAIC, M/S-517
Dale Hedges, CER Corporation
G. W. Heitland, SAIC, M/S-517
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E. J. Helley, USGS
R. G. Helms, SAIC, M/S-517
C. C. Herrington, SAIC, M/S-517
R. J. Herbst/LANL
B. Y. Hersh, SAIC, M/S-517
E. S. Hertel, SNL
T. J. Higgins, SAIC, M/S-517
R. R. Hill, SNL
J. H. Hines, DOE/ALBQ
T. E. Hinkebein, SNL
L. V. Hoffman, SAIC, M/S-517
J. F. Holland, SNL
J. J. Holonich, NRC/High-Level Waste
B. C. Hopkins, SAIC, M/S-517
S. H. Horton, SAIC
D. T. Hoxie, USGS, Denver
D. G. Hubbard, MACTEC, M/S-402
S. L. Hughes, REECo, M/S-614
W. T. Hughes, Project Office, M/S-523
Jim Hughlett, DOE/TN
Howard Hundley, F&S
T. 0. Hunter, SNL
B. W. Hurley, SAIC, M/S-517
Jerry Hyde, DOE/HQ (RW-223)
K. L. Ingenthron, SAIC, M/S-517
Vince Iorii, Project Office, M/S-523
T. H. Isaacs, DOE/HQ
Pamela Jackson, H&N, M/S-519
R. E. Jackson, Weston
E. V. Jankus, Project Office, M/S-523
J. A. Jardine, SAIC, M/S-517
L. J. Jardine, Bechtel
J. D. Jenkins, SAIC, M/S-517
A1ndrea Jennetta, SAIC, M/S-517
L. E. Jensen, SAIC, M/S-517
D. R. Jerez, Weston
Carl Johnson, State of Nev.
Gladys Johnson, SAIC, M/S-517
J. M. Johnson, F&S, M/S-697
K. B. Johnson, SAIC, M/S-517
R. L. Johnson, NRC
L. F. Jones, SAIC, M/S-517
S. B. Jones, Project Office, M/S-523
D. B. Jorgenson, SAIC, M/S-517
Tom Juarez, EG&G/EM, SBO/A-01
R. D. Kaiser, Project Office, M/S-523
S. H. Kale, DOE/HQ
H. N. Kalia, LANL/VBC/LV, M/S-527
P. C. Kaplan, SNL
J. D. Kaprowicz, DOE/Chicago
N. R. Karas, SAIC, M/S-517

P. J. Karnoski, SAIC, M/S-517
Jefferry Kass, LLNL
Mike Kearney, Weston
Carl Keller, Science & Engineering
D. D. Keller, SAIC, M/S-517
J. Kennedy, NRC
Jack Kepper, SMF AREA25-M/S-719
R. A. Kettell, SAIC, M/S-517
C. J. Kilpatrick, SAIC, M/S-517
J. K. Kimball, DOE/HQ (RW-221)
J. L. King, SAIC, M/S-517
G. C. Kingham, SAIC, M/S-517
R. L. Kimble, SAIC, M/S-517
A. R. Kirk, SAIC, M/S-517
L. J. Klamerus, SNL
K. A. Klein, DOE/HQ (RW-30)
S. H. Klein, SAIC, M/S-517
R. H. Klemens, SAIC, M/S-517
Robert Klett, SNL
D. A. Klimas, SAIC, M/S-517
D. L. Koss, REECo, M/S-408
L. E. Krivanek, Project Office, M/S-523
M. P. Kunich, DOE/QAD
Ram Lahoti, DOE/HQ (RW-223)
Bill Langer, USGS, Denver
B. S. Langkopf, SNL
Judith Leahy, DOE/HQ, (RW-23)
H. E. Leake, SAIC, M/S-517
Joanne Kane-Ledbetter, H&N, M/S-519
Fitz Lee, USGS
Lynda :=e, Westinghouse, M/S-517
R. C. :-e, SAIC, M/S-517
Shan Chu Lee, EPA/NRAD, M/S-513
R. A. Levich, Project Office, M/S-523
B. D. Lewis, USGS
Chris Lewis, SMF-Area 25/NTS
Terri Lezcano-Kirch, SAIC, M/S-517
.-J.":ineban,:NRC/Wasi~.
F. J. Linder, H&N, VBC-M/S 519
Dr. E. N. Lindner, Battelle
L. E. Little, Project Office, M/S-523
D. E. Livingston, Project Office, M/S-523
R. W. Lizut, SNL
J. J. Lorenz, Project Office, M/S-523
Loren Lorig, ICG
R. R. Loux, State of NV
Mike Lugo, Weston
C. Lui, EPA/NV, M/S-513
B. A. Luke, SNL
T. M. Luke, SAIC, M/S-517
P. J. Luthiger, SAIC
A. MacIntosh, H&N, M/S-223
W. V. Macnabb, SAIC, M/S-517
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J. L. Madsen, MACTEC
B. J. Malcolm, Weston
D. G. Malcolm, SAIC, M/S-517
W. B. Mansel, Project Office, M/S-523
W. R. Manis,LLNL
G. A. Mansur, SAIC, M/S-517
Vilijia Markunas, SNL
D. R. Martin, DOE/SHD, M/S-505
S. C. Matthews, SAIC
A. C. Matthusen, SAIC, M/S-517
D. E. McAlister, SAIC, M/S-517
E. W. McCann, SAIC, M/S-517
J. H. McConville, Harza, M/S-517
K. T. McFall, SAIC, M/S-517
Charles McFarland, Env. Eval. Group
J. B. McKenzie, F&S
Mark McKeown, USGS
J. E. McNeely, H&N
J. E. Mecca, SAIC, M/S-517
E. E. Melander, SAIC, M/S-517
P. C. Merkley, SAIC, M/S-517
T. J. Merson, LANL, M/S-527
Stephen Metta, SAIC, M/S-517
M. B. Mirza, F&S/LV, M/S-514
D. L. Mogar, SAIC, M/S-517
Nancy Montgomery, EEI
K. W. Moore, SAIC, M/S-517
Carl Mora, SNL
N. A. Morley, Project Office, M/S-523
Kathleen Moroney, EPA/NRAD, M/S-513
R. P. Morrisette, SAIC, M/S-517
G. P. Morrison, SAIC, M/S-517
Evert Mouser, H&N
M. J. Mrugala, F&S/LV
P. J. Mudra, SAIC, M/S-517
R. B. Murthy, Project Office, M/S-523
R. G. Musick, H&N, M/S-519
T. N. Narasimhan, LBL
J. R. Narron, SAIC, M/S-517
W. E. Narrows, SAIC, M/S-517
J. H. Nelson, SAIC, M/S-517
Richard Nelson, DOE/HQ (CP-3)
T. A. Nelson, LLNL
NV Tech Library, OPAL, M/S-505
C. M. Newbury, Project Office, M/S-523
M. F. Nicol, ADV. Sciences
D. L. Nidy, SAIC, M/S-517
D. A. Nilsen, SAIC, M/S-517
F. B. Nimick, SNL
Steve Nolan, SAIC, M/S-517
T. W. Noland, Westinghouse, M/S-523
A. E. Norris, LANL
H. P. Nunes, SNL

J. W. Nunziato, SNL
D. T. Oakley, LANL
W. J. O'Connell, LLNL
Tom O'Farrell, EG&G/NV, M/S-570-PO3
Office of External Relations and

Policy, DOE/HQ (RW-40)
Office of Facilities Siting and

Development, DOE/HQ (RW-20)
Office of Program Administration

and Resources Management, DOE/HQ (RW-10)
Office of Quality Assurance, DOE/HQ (RW-3)
Office of Systems Integration and

Regulations, DOE/HQ (RW-30)
P. K. Ortego, F&S, M/S-940
Gabriel Ortiz, LANL
W. R. Owel, SAIC, M/S-517
L. J. Owens, Project Office, M/S-523
T. L. Pane, SAIC, M/S-517
James Panico, SAIC/C. PT.
U-Sun Park, SAIC, M/S-517
F. B. Parker, SAIC, M/S-517
D. K. Parrish, RE/Spec.
M. W. Parsons, SAIC, M/S-517
W. C. Patrick, CNWRA/TX
E. A. Patzer, Battelle/OH
J. H. Peck, SAIC, M/S-517
J. P. Pedalino, H&N, M/S-J521, N-5
M. W. Pendleton, SAIC, M/S-517
F. D. Peters, SAIC, M/S-517
A. C. Peterson, SNL
Robert Peterson, Bureau of Reclam
E. H. Petrie, Project Office, M/S-523
Chris Pflum, SAIC, M/S-517
J. Phillips, SNL
Stan Phillips, SAIC, M/S-517
Robert Philpott, DOE/HQ (RW-421)
L. Pippin, DRI
B. J. Plumley, SAIC, M/S-517
L. A. Polivka, Harza, M/S-517
R. B. Pope, SAIC/Oakridge
Darrell Porter, SAIC/Golden
Allyn Pratt, LANL
Howard Pratt, SAIC/C. PT.
P. T. Prestholt, NRC
R. H. Price, SNL
J. K. Prince, SAIC, M/S-517
R. W. Prindle, SNL
R. F. Pritchett, REECo, M/S-408
G. H. Prowell, SAIC
K. Pruess, LBL
C. D. Putz, SAIC, M/S-517
Quality Assurance Division, DOE/QAD
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Florencio Ramirez, DOE/SF
Robert Ramsgate, SAIC, M/S-517
L. D. Ramspott, LLNL
S. L. Randolph, SAIC, M/S-517
J. L. Rast, SAIC/Oak Ridge
Dr. Joe Ratigan, RE/Spec.
R. B. Raup, USGS
Chris Rautman, SNL
Linda Raymer, SAIC, M/S-517
M. J. Regenda, F&S, M/S-697
E. C. Rehkop, Project Office, M/S-523
Ina Reinhardt, SAIC, M/S-517
J. M. Replogle, H&N, M/S-519
M. A. Revelli, LLNL
D. E. Rhode, Desert Research Institute
R. R. Richards, SNL
Resource Center, SAIC, M/S-517
George Riling, DOE/HQ (RW-123)
Ed Ripley, SAIC, M/S-517
Gary Roberson, SAIC, M/S-517
A. J. Roberts, DOE/RMB, M/S-505
Janet Robertson, SAIC, M/S-517
L. D. Robertson, SAIC, M/S-517
J. K. Robson, Project Office, M/S-523
J. M. Roccapriore, DOE/HQ (RW-122)
W. J. Rodgers, SAIC, M/S-517
E. T. Rodriguez, Project Office, M/S-523
J. A. Roll, Westinghouse, M/S-517
Samnuel Rousso, DOE/HQ
J. L. Rue, F&S/LV
Dr. J. L. Russell, S.W. Research Inst.
F. J. Ruth, SAIC, M/S-517
J. F. Ryan, SAIC, M/S-517
Ronald Sabol, H&N, M/S-605
Angie Sacco, Project Office, M/S-523
J. D. Saltzman, DOE/HQ (RW-20)
R. P. Sandoval, SNL

E. W. Shepherd, SNL
L. E. Shepherd, SNL
D. Short, LLNL
D. L. Siefken, Weston
J. E. Siefken, Weston/Wash. D.C.
L. W. Simmons, SAIC, M/S-517
Sue Simms, SAIC, M/S-517
M. T. Simpson, SAIC/Golden
S. H. Sims, SAIC, M/S-517
Scott Sinnock, SNL/LV Plant
C. D. Smith, H&N
C. M. Smith, DOE/HQ, (RW-421)
J. V. Smith, SAIC, M/S-517
S. C. Smith, SAIC, M/S-517
Robert Snelling, EPA/LV, M/S-513
N. J. Snyder, Project Office
K. G. Sommer, DOE/HQ (RW-3)
M. E. Spaeth, SAIC/SD, M/S-512
E. L. Spangler, SAIC,
N. K. Stablein, NRC
P. J. St. Marie, H&N, M/S-606
Jan Statler, SAIC, M/S-517
J. N. Stellavato, SAIC, M/S-719
A. E. Stephenson, SAIC, M/S-517
A. W. Stevens, SNL
J. D. Stewart, DOE/NTSO
J. E. Stiegler, SNL/6310
R. E. Stinebaugh, SNL
W. K. Stockdale, LLNL
R. W. Stoffle, University of Michigan
Ed Straker, SAIC/C. PT.
S. 0. Straub, REECo, M/S-408
W. R. Sublette, SAIC, M/S-517
R. J. Sweeney, SAIC, M/S-517
J. S. Szymanski, Project Office, M/S-523
A. D. Tacelli, SAIC, M/S-517
R. D. Tate, H&N, M/S-605

A. M.
A. M.
F. J.
J. A.
D. L.
Y. M.
R. L.
Linda

Sastry, MACTEC, M/S-402
Scammell, Project Office, M/S-523
Schelling, SNL
Schleef, SAIC, M/S-517
Schleicher, USGS
Schmitt, SAIC, M/S-517
Schreiner, H&N, M/S-519
Schroeder, SAIC, M/S-517

Chuck Taylor, ,
Danny Taylor, 1
J. G. Taylor,
Howard Tewes, '
Falah Thamir, I
J. E. Therien,
D. W. Thomas,
W. F. Thomas,

SAIC, M/S-517
Univ. of Nevada,
SAIC, M/S-517
LLNL
USGS
SAIC, M/S-517

F&S/LV
SAIC, M/S-517

Reno

Ronald Schwartz, LLNL
Keith Schwartztrauber, SAIC, M/S-517
J. D. Scott, F&S, M/S-514
C. L. Sellards, SAIC, M/S-517
Don Schlick, Project Office, M/S-523
J. E. Shaler, SAIC, M/S-517
H. F. Shaw, LLNL
G. R. Sheldon, SNL

C. M. Thompson, SAIC, M/S-517
M. C. Thompson, REECo, M/S-408
Mary Thompson, SAIC, M/S-517
P. J. Thompson, SAIC, M/S-517
Dawn Thomure, Project Office, M/S-523
D. Thome, EPA/NV, M/S-513
C. L. Throckmorton, USGS
M. S. Tierney, SNL
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J. R. Tillerson, SNL
P. Tillery, LATA
R. L. Tome, SAIC, M/S-517
A. J. Tompkins, SAIC, M/S-517
Linda Townsend, SAIC, M/S-517
Rob Trautz, USGS
J. S. Treadwell, SAIC, M/S-517
Lorraine Trevino, SAIC, M/S-517
Tom Trevino, SAIC/C. PT.Chao-Hsiung Tung,

EPA/NRAD, M/S-513
C. W. Tucker, SNL
H. R. Tuthill, H&N, M/S-605
Mike Valentine, Project Office, M/S-523
Carleen Van House, SAIC, M/S-517
R. L. Vasquez, SAIC, M/S-517
A. R. Veloso, NTSO, M/S-701
J. D. Verden, H&N, M/S-519
M. D. Voegele, SAIC, M/S-517
L. W. Vogel, SAIC/McLean
S. M. Volek, SAIC, M/S-517
Nancy Voltura, Project Office, M/S-523
J. D. Waddell, SAIC, M/S-517
P. Wade Austin, SAIC/McLean
C. A. Wagner, SAIC, M/S-517
P. A. Walden, LLNL
Donna Waltjen, SAIC, M/S-517
Charles Ward, H&N, M/S-519
Peggy Warner, SAIC/Golden
D. R. Warriner, REECo, M/S-550
R. S. Waters, Project Office, M/S-523
Dick Watkins, USGS, Denver
T. L. Watson, SAIC, M/S-517
J. A. Wayman, SAIC, M/S-517
Dave Wayman, SAIC, M/S-517
Robert Webb, EG&G/MS-YO5
R. A. Weeks, SAIC, M/S-517
Chris Weiss, SAIC, M/S-517
Sharon Welch, SAIC, M/S-719
K. A. West, LANL
R. G. West, SAIC, M/S-517
Merrick Whitfield, USGS, Denver
V. F. Whitherill, DOE/NTS, M/S-701
Dale Wilder, LLNL
A. C. Williams, Project Office, M/S-523
Clarence Williams, Battelle
S. H. Williams, H&N, M/S-519
J. R. Willmon, USGS, M/S-421
Cathy Wills, EG&G/NV, M/S-570 P03
E. L. Wilmot, Project Office, M/S-523
M. H. Wilson, F&S, M/S-403
W. A. Wilson, Project Office, M/S-523
R. L. Wise, SAIC/Golden
Dodie Witham, EPA/NRAD, M/S-513

K. M. Wolverton, SAIC, M/S-5i7
G. D. Woodard, H&N, M/S-519
S. W. Woolfolk, SAIC, M/S-517
B. R. Woolsey, H&N, M/S-258
Barbara Wright, SAIC, M/S-517
C. 0. Wright, H&N, M/S-519
Al Yang, USGS
D. A. York, LANL
J. L. Younker, SAIC, M/S-517
J. L. Yow, LLNL
R. S. Ziegenbein, H&N, M/S 605
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Ma; ^., -,.

OFFICE OF CIVILIAN RADIOACTIVE WASTE MANAGEMENT DOCUMENTS

Document ID Title
Effective
DateRevision

DOE/RW-0042
**(notebook)

DOE/RW-0043

DOE/RW-0119

DOE/RW-0051

DOE/RW-0223

N/A
**(notebook)

DOE/RW-0091

DOE/RW-0063

DOE/RW-0197
**(notebook)

QAAP 2.1
QAAP 2.5

QAAP 2.6
QAAP 3.1
QAAP 3.2
QAAP 3.3
QAAP 5.1

Program Management System
Policies and Procedures
(Manual)

Program Management System
Manual

OCRWM Safety Plan

Systems Engineering Management
Plan (SEMP)

Program Change Control Procedure

Program Baseline Documents

* Program Reference Schedule
Baseline

* Waste Management Systems
Requirements and Descriptions (SRD)

Quality Assurance Administrative
Procedures

Indoctrination and Training
Quality Assurance Program
Document Review

Readiness Review
Technical Document Review
Design Review
Peer Review
Preparation of Quality Assurance
Administrative Procedures

Corrective Action
Certification of Audit Personnel
Audit Program
Surveillance Program

2

0

0

12/22/8 6

12/18/86

10/01/85

1 02/01/8 9

1 07/28/87

0 01/01/86

0

0
0

02/24/89

03 /27/89
03/27/8 9

0
0
0
0
0

03/27/8 9
03/27/89
03/27/8 9
03/27/8 9
03/27/89

QAAP
QAAP
QAAP
QAAP

16.1
18.1
18.2
18.3

0
0
0
0

03/27/8 9
03/27/8 9
03/27 / 89
03/27/8 9

* Baseline Document
**(notebook) This is a notebook binder to hold the documents

it in the list.
indented below

1



Ma-; 24, 3

OFFICE OF CIVILIAN RADIOACTIVE WASTE MANAGEMENT DOCUMENTS (CONTINUED)

Effective
DateDocument ID Title Revision

DOE/RW-0214(QAR)
DOE/RW-0215(QAPD)
**(notebook)

Quality Assurance Manual

Quality Assurance Requirements
Document, QAR (DOE/RW-0214)

1

1

N/A

11/03/88

Qaulity Assurance Program
Description Document, QAPD
(DOE/RW-02.5)

1 12/20/88

**(notebook) This is a notebook binder to hold the documents indented below
it in the list.

2



Ma- -4, -

OFFICE OF GEOLOGIC REPOSITORIES DOCUMENTS

Effective
DateDocument ID Title Revision

DOE/RW-0068

DOE/RW-0090

N/A
**(notebook)

* Program Baseline Procedures
Notebook OGR/B-1

* Generic Requirements for a Mined
Geologic DisposalSystem OGR/B-2

* Office of GeologicRepositories
Baseline Documents OGR/B-4
through OGR/B-13

7.1 02/23/88

4 02/23/89

N/A * OGR Work Breakdown Structure and
Dictionary-Development and
Evaluation Phase (OGR/B-4)

0 11/84

DOE/RW-0142

DOE/RW-0147

N/A

* Annotated Outline for Site
Characterization Plans (OGR/B-5)

* Annotated Outline for the SCP
Conceptual Design Report (OGR/B-6)

* Systems Engineering Management
Plan for the OGR,(OGR/B-7)

2 08/31/87

1 06/05/87

2 03/06/8 9

DOE/RW-0125

DOE/RW-0136

DOE/RW-0101

N/A

* Waste Acceptance Preliminary
Specifications for the Defense
Waste Processing Facility High
Level Waste Form (OGR/B-8)

* Waste Acceptance Preliminary
Specifications for the West
Valley Demonstration Project
High-Level Waste Form (OGR/B-9)

* Issues Hierarchy For A Mined
Geologic Disposal System (OGR/B-10)

* Project Charter for the NNWSI
(OGR/B-12)

0 12/05/8 6

0

1

4/87

08/ 31/87

0 6/87

N/A * Office of Geologic Repositories
Quality Assurance Requirements for
High-Level Waste Form Production
OGR/B-14)

0 2/88

* Baseline Documents
**(notebook) This is

it in
a notebook binder to hold the documents indented below
the list.

3



May n, 1:;

Document ID

YMP/CC-0001

YMP/CC-0002

YMP/CC-0003

YMP/CC-0004

YMP/88-2

NNWSI/88-3

YMP/88-4

YMP/CM-0001

YMP/CM-0002 thru
YMP/CM-0005

N/A

NNWSI/ 88-9

NVO-196-41

SAIC 84/7600
DOE/NV-10270-5

SAIC 80/8013

SAIC 87/8000
DOE NV/10576-6
NNWSI/88-14

NNWSI/88-15

* Baseline Documeni

YUCCA MOUNTAIN PROJECT DOCUMENTS

Title Revision

YMP Work Breakdown N/A
Structure Dictionary

YMP Reference 4
Information Base

ESF Subsystem Design Requirements 0
Document for Title II

YMP QA Level Assignment Records 0

YMP Project Management Plan 0

NNWSI Project Systems Engineering 0
Management Plan

Yucca Mountain Project Configuration 1
Management Plan

* YMP Project Baseline Document N/A
- YMP Project Budget Baseline
- YMP Project Cost Plan
- YMP Project MSA Milestone

* YMP Quality Lists 0
(lists generated by application
of AP-6.8Q, AP-6.9Q, AP-6.10Q,& AP.6.11Q)

Change Control Board (CCB) N/A
Records - Volume VIII FY-89

NNWSI Quality Assurance Plan 2

NNWSI Project Plan N/A

Meteorological Monitoring Plan 0

Effective
Date

03/17/88

02/01/89

04/11/89

04/12/89

02/89

7/88

01/89

12/13/88
07/07/88
07/07/88
07/07/88

04/12/89

01/10/89

12/09/88

02/86

07/19/85

05/04/88

05/25/88

07/14/88

NNWSI Radiological Environmental
Monitoring Sampler Location

Radiological Monitoring Plan for
the NNWSI Project Volume 1 & 2

0

0

NNWSI Project Records Management Plan 0

ts

4



May 24, :139

YUCCA MDUNTAIN PROJECT DOCUMENTS (CONTINUED)

Effective
DateDocument ID Title Revision

ETP-1 Environmental Technical Procedure
for Identification of Traditional
Cultural Values and American Indian
Consult at ion

0 07/15/87

NNWSI/88-11

YMP/88-13

NNWSI Project Regulatory Document
Manual Volumes 1 and 2

SCP Management Plan

14 1/31/8 9

3 03/8 9

NNWSI Project Environmental
Radiological Monitoring Technical
Procedure Manual

N/A 01/26/8 9

BTP-ER-001

TP-ER-002

TP-ER-006

TP-ER-007

TP-ER-010

TP-ER-012

TP-ER-013

TP-ER-014

BTP-ER-015

VOLUME I BRANCH TECHNICAL PROCEDURES
Preparation And Control of
Environmental Radiological
Monitoring Procedures

Receipt, Operation, Exchange,
Termination, And Shipment of
Integrating Radon Samplers

Receipt Inspection And Acceptance
Testing of a Continuous Air Sampler
And Associated Timer Calibration

Operation And Accuracy
Verification/Calibration of
Continuous Air Samplers

Preparation of Quality Control

Installation of Integrating
Radon Samplers Stations

Alpha Survey Instrument

Beta/Gamma Survey Instrument

Environmental Monitoring
Radiological Documentation
Control And Distribution,
General Maintenance, And
Calibration of Systems

2 02/02/ 88

0 05/04/87

0 05/04/87

0

0

0

0

0

05/04/87

08/13/87

05/04/87

08/13/87

08/13/ 87

1 06/10/88

5



May 24, !3R9

YUCCA W)UNTAIN PROJECT DOCUMENTS (CONTINUED)

Effective
DateDocument ID Title Revision

TP-ER-016

BTP-ER-017

TP-ER-018

BTP-ER-020

Electrical Safety Inspection
of 110 Volt AC Powered Equipment

Environmental Monitoring Radiological
Plan/Reports, Analyses, Computer
Program Usage and Readiness Review

Receipt Inspection for
Radiological Monitoring
Program Materials And Equipment

General Acceptance Testing Procedure
for Radiological Monitoring
Equipment

0

0

0

08/13/87

06/10/88

08/13/87

0 06/10/88

VOLUME II JOB PERFORMANCE AIDS

JPA-ER-910

JPA-ER-911

JPA-ER-916

RFPB Calibration Records Database:
Data Retrieval Operations

RFPB Calibration Records Database:
Data Modification Operations

RFPB Calibration Records Database:
Archive Retrieval Operations

0 02/10/89

0

0

02/10/89

02/10/89

VOLUME '-- APPENDICES

A-1

A-2.1

A-2.2

A-2.3

Personnel Authorized - Senior Health
Physicist Authorization

Radiological Field Programs Branch
Training Reqirmnts. & Quali. Documts.

Level A: Theoretical Training
Module 1 General Program Data

Level A: Theoretical Training
Module 2 Basic Health Physics

Level A: Theoretical Training
Module 3 Radon Monitoring

Level A: Theoretical Training
Module 4 Airborne Radionuclides

Level A: Theoretical Training
Module 5 Worker Safety

B

0

0

0

08/24/88

12/29/86

12/30/86

12/22/86

7a-7c

A-2.4

A-2.5 0

0

12/29/86

02/26/87A-2.6

6



Mav 24, :39E

YUCCA MIUNTAIN PROJECT DOCUMENTS (CONTINUED)

Document ID

N/A

.

AP 1.1Q

AP 1.3Q

AP 1.4

AP 1.SQ

AP 1.6Q

AP 1.7Q

AP 1.9

AP 1.10Q

Title Re,

YMP Administrative
Procedures Manual

Administrative Procedure Preparation

Publications Review and Approval

Distribution of Information Products

Issuance & Maintenance of Controlled
Documents

Release of Unpublished Information

Records Management

Waste Management Project Office
(WMPO) Action Item Tracking System

Preparation, Review, and Approval
of SCP Study Plans

Weekly Highlights Reports

Major System Acquisitions Report

Monthly Technical Data Transfer
Report

Monthly Reporting and Analysis

Change Control Process

Configuration Management

Technical Information Flow to and
from the Yucca Mountain Project
Technical Data Base

Information Flow into the Reference
Information Base

vision

27

1

1

1

0

Effective
Date

05/22/89

06/03/87

04/11/88

07/27/87

04/11/88

0

2

0

06/17/88

05/23/8 9

11/24/87

0 12/14/88

AP

AP

AP

2.1

2.3

2.8

1

0

0

06/17/88

01/15/85

09/29/87

AP 3.2

A? 3.3Q

AP 3.6Q

AP 5.2Q

AP 5.3Q

0

1

0

0

01/15/85

01/17/89

01/ 17/8 9

01/26/89

0 01/11/89

7



May 24, :399

YUCCA MOUNTAIN PROJECT DOCUMENTS (CONTINUED)
Effective

Document ID Title Revision Date

AP 5.4Q Assignment of Quality Assurance 0 01/25/89
Levels

AP 5.6Q Exploratory Shaft Facility Technical 1 12/27/88
Element and Interface Control
Procedure

AP 5.9Q Qualification of Data or Data Analyses 0 04/19/89
not Developed Under the Yucca Mountain
Project Quality Assurance Plan

AP 5.10Q Use of NTS Contractors on The NNWSI 0 08/30/88
Project

AP 5.13Q Readiness Review 0 12/29/88

AP 5.14Q Design Review 0 12/29/88

AP 5.17Q Application of Graded QA 0 01/25/89

AP 5.18Q ESF Design Control 0 01/31/89

AP 5.20Q Hold Control 0 05/23/89

AP 6.8Q Identification of Items Important 1 01/19/89
to Waste Isolation

AP 6.9Q Identification of Items and Activ- 0 01/04/89
ities Subject to the Quality Level
Assignment Process

AP 6.10Q Identification of Items Important 0 01/04/89
to Safety

AP 6.11Q Identification of Activities to be 0 01/04/89
Placed on the Quality Activities List

AP 9.1 NNWSI Project Participant and 0 01/15/85
Public Interaction

AP 11.1 Electronic Transfer of Corres- 0 04/11/88
pondence Files

8



May 24, :989

YUCCA MOUNTAIN PROJECT DOCUMENTS (CONTINUED)

Document ID

NNWSI/88-16

N/A

1.2.6-0001

1.2.6-0002

1.2.6-0006

1.2.6-0007

1.2.6-0011

1.2.6-0012

6.2.1-0001

6.2.2-0001

6.2.2-0002

6.2.2-0003

6.2.2-0004

6.2.2-0005

6.2.2-0006

6.2.2-0009

6.2.2-0010

Title

NNWSI Project Training Management
Plan

NNWSI Exploratory Shaft Facility
(ESF) Quality Assurance Level
Assignment Sheets (QALAS)

Fluid Control

Rock Excavation

Rock Excavation from ES-1, ES-2
and Drifts

Shaft Liners and Undergound
Openings

Shaft Internals and Conveyances

Shaft Internals and Conveyances

Site and Roads

Utilities and Communications
Systems (Surface)

Utilities and Communications
Systems (Surface)

Utilities and Communications
Systems (Surface)

Utilities and Communications
Systems (Surface)

Utilities and Communications
Systems (Surface)

Utilities and Communications
Systems (Surface)

Utilities and Communications
Systems (Surface)

Utilities and Communications
Systems (Surface)

Revision

1

6

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

Effective
Date

1/89

05/02/88

07/01/87

05/13/87

02/03/88

02/03/88

02/03/88

02/03/88

04/30/87

04/30/87

05/13/87

05/13/87

05/13/87

05/13/87

04/30/87

03/21/88

03/21/88

9



May ^1, 4,

YUCCA MOUNTAIN PROJECT DOCUMENTS (CONTINUED)

Document ID

6.2.2-0011

6.3.1-0001

6.3.1-0003

6.3.1-0006

6.3.1-0007

6.3.1-0009

6.4.1-0001

6.4.1-0002

6.4.1-0004

6.4.1-0005

6.4.2-0001

6.4.2-0002

6.4.2-0003

6.5.1-0004

6.5.2-0002

6.5.2-0003

6.5.2-0004

6.7.1-0001

6.7.1-0002

6.7.1-0004

6.7.1-0005

6.7.1-0006

Title
Utilities and Conmiunications~~~~~~~~~~~~

Utilities and Commnunications
Systems (Surface)

Surface Facilities - Buildings

Surface Facilities - Buildings

Surface Facilities - Buildings

Surface Facilities - Buildings

Surface Ficilities - Buildings

ES-1 Shaft and Liner

ES-1 Shaft and Liner

ES-1 Shaft and Liner

ES-1 Shaft and Liner

Hoists and Head Frame - ES-1

Hoist(s) and Head Frame - ES-1

Hoist(s) and Head Frame - ES-1

ES-2 Shaft and Liner

Hoist and Head Frame - ES-2

Hoist and Head Frame - ES-2

Hoists and Head Frame - ES-2

Undergound Service Systems

Underground Utility Systems

Underground Utility Systems

Underground Service Systems
Utilities and Communications

Underground Utility Systems

Revision

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

Effective
Date

09/16/87

05/13/87

05/13/8 7

04/29/88

03/01/88

04 /2 9/88

05/13/87

05/13/87

03/21/88

03/21 /88

0 9/16/87

04/29/88

04/29/88

03/21/ 88

06/05/ 87

04/29/88

04/29/88

04/30/87

04/20/88

07/01/87

06/05/87

07/01/87

10



May 24, 1989

YUCCA MDUNTAIN PROJECT DOCUMENTS (CONTINUED)

Document ID

6.7.1-0007

6.7.1-0011

6.7.1-0012

6.7.1-0013

6.7.1-0015

6.7.1-0017

6.7.2-0001

R07048A

R07048A/1

R07048A/2

R07048A/3

R07048A/4

R07048A/5

R07048A/6

R07048A/7

R07048A/8

Title Ri

Underground Service Systems
Utilities and Communications

Underground Utility Systems

Underground Utility Systems

Underground Utility Systems

Underground Utility Systems

Underground Utility Systems

Mine Plant

* Nuclear Waste Repository In Tuff
Subsurface Facility Conceptual
Design Drawings

ESF Repository Interface Control
Drawing (sheet 1 of 15)

ESF Main Test Level (sheet 2 of 15)

ESF Main Test Level (sheet 3 of 15)

Main Test Level Sections
(sheet 4 of 15)

ESF Drainage (sheet 5 of 15)

Upper and Lower Test Levels
(sheet 6 of 15)

Imbricate Fault Exploratory Drift
Plan & Cross-Section

Imbricate Fault Exploratory Drift
Plan & Cross-Section

evision

0

0

0

0

0

0

0

N/A

2

1

1

1

1

1

Effective
Date

06/05/87

02/03/88

04/29/88

07/01/87

04/29/88

08/04/87

02/29/88

N/A

06/01/88

06/01/88

06/01/88

06/01/88

06/01/88

06/01/88

06/01/881

1 06/01/88

* Baseline Documents

11



1-1 May 24, :389

YUCCA IYA)UNTIN PROJECT DOCUMENTS (COTfIND)

Effective
DateDocument ID Title Revision

R07048A/9

R07048A/10

R07048A/11

R07048A/12

R07048A/13

R07048A/14

R07048A/15

Ghost Dance Fault Exploratory Drift
Plan & Cross-Section

Drill Hole Wash Exploratory Drift
Plan & Cross-Section

Drill Hole Wash Exploratory Drift
Plan & Cross-Section

Cross-Section AA-AA'

Cross-Section BB-BB'

Cross-Section CC-CC'

Cross-Section DD-DD'

1

2

06/01/88

06/01/88

1

1

1

1

1

06/01/88

06/01/88

06/01/88

06/01/88

06/01/88

N/A NNWSI Exploratory Shaft Facility
ESF Development Study Report
(Study No. 1 of 11)

1 04/06/87

ESF-FSTL-002

ESF-FSTL-003

ESF-FSTL-004

ESF-FSTL-005

ESF-FSTL-006

ESF-FSTL-007

NNWSI Exploratory Shaft Facility
ESF Future 1400 Level Development
(Study No. 2 of 11)

NNWSI Exploratory Shaft Facility
Excavation Methods Study Report
(Study No. 3 of 11)

NNWSI Exploratory Shaft Facility
ESF Controlled Blasting Study
Report (Study No. 4 of 11)

NWSI Exploratory Shaft Facility
ESF Hoisting System Study Report
For Shafts ES-1 And ES-2
(Study No. 5 of 11)

NNWSI Exploratory Shaft Facility
ESF Ventilation Study Report
(Study No. 6 of 11)

NNWSI Exploratory Shaft Facility
ESF Dust Abatement Study Report
(Study No. 7 of 11)

1 05/12/87

1 05/20/ 87

1 09/21/87

1 07/17/87

1 06/26/87

1 08/27/87

12



.May 24, la;)

YUCCA MOUNTAIN PROJECT DOCUMENTS (CONTINUED)

Effective
DateDocument ID Title Revision

ESF-FSTL-008

ESF-FSTL-009

ESF-FSTL-010

N/A

N/A

N/A

N/A

NNWSI Exploratory Shaft Facility
ESF Water And Waste Water Control
Study Report (Study No. 8 of 11)

NNWSI Exploratory Shaft Facility
ESF Compressed Air System Study
Report (Study No. 9 of 11)

NNWSI Exploratory Shaft Facility
ESF Use Of GOE Equipment Study
Report (Study No. 10 of 11)

NNWSI/ESF Special Study No. 1
Surface Site Layout

NNWSI/ESF Special Study No. 2
Environmental Permitting
Requirements

NNWSI/ESF Special Study No. 3
Utilization Of The Off-Site A/E
Building Area 25

NNWSI/ESF Special Study No. 5
Sanitary Waste Treatment

NNWSI/ESF Special Study No. 6A
Life Safety Systems

1 09/16/87

1 05/20/87

1

2

1

2

1

2

10/07/87

09/18/87

02/02/88

08/27/87

06/18/87

06/13/88N/A

N/A Technical Assessment Review Plan
Exploratory Shaft Facility Title-
I-Design Acceptability Analysis and
Comparative Evaluation of Alternative
ESF Locations

0 02/03/89

YMP/88-18

YMP/89-3

Yucca Mountain Project Technical
Data Management Plan

Review Record Memorandum
Exploratory Shaft Facility (ESF)
Tilte I Design Acceptability
Analysis & Comparative Evaluation
of Alternative ESF Locations

0 01/89

0 02/03/8 9

13



I
Mav 24, :333

YUCCA MHUNTAIN PROJECT DOCUMENTS (CONTINUED)

Document ID Title
Effective

DateRevision

STUDY PLANS

8.3.1.4.2.2

8.3.1.15.2.1

8.3.1.2.2.4

8.3.1.15.1.5

8.3.1.2.2.2

Characterization of Structural
Features in the Site Area

Characterization of the Site
Ambient Stress Conditions

Characterization of the Yucca
Mountain Unsaturated Zone
Percolation Exploratory Shaft
Facility Study

Excavation Investigations

Water Movement Tests

0

0

02/89

01/89

0

0

0

01/89

01/89

01/89

14



May 24, I39

YUCCA MMDUNAIN PROJECT OFFICE DOCUMENTS

Document ID

WMPO/88-1

N/A

QMP-01-01

QMP-01-02

QMP-02-01

QMP-02-02

WMPO ICN

QMP-02-08

QMP-02-09

QMP-03-01

QMP-04-01

QMP-05-01

QMP-05-02

QMP-05-03

WMPO ICN

QMP-06-02

WMPO ICN

XMPO ICN

Title Re,

YMPO Quality Assurance Program
Plan & Quality Management Procedures

WMPO Quality Management Procedures
Table of Contents

Organization

Stop Work

Qualification, Proficiency,
Indoctrination, and Training of
Waste Management Project Personnel

Qualification of Quality Assurance
Program Audit Personnel

WMPO Interim Change Notice
to QMP-02-08 (ICN #1)

Technical Assessment Review

Development and Conduct of Training

Peer Reviews

Procurement Document Control

Preparation and Control of
Quality Management Procedures

Preparation and Control of
Branch Technical Procedures

Preparation and Control of the
NNWSI Project QAP and the WMPO
QAPP

WMPO Interim Change Notice
to QMP-06-02 (ICN #1)

Document Control

WMPO Interim Change Notice
to QMP-06-03 (ICN #2)

WMPO Interim Change Notice
to QMP-06-03 (ICN #1)

vision

1

Effective
Date

04/20/89

N/A

1

0

1

04/20/89

05/27/88

04/11/88

09/02/88

1 02/22/88

1 02/07/89

0

0

1

0

1

08/08/88

03/31/89

01/11/ 89

04/11/88

04/11/88

0 05/27/88

0

1

05/27/88

04/02/89

1

1

12/01/88

08/01/88

1 05/05/88
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May 24, :383

YUCCA MOUNTAIN PROJECT OFFICE DOCUMENTS (CONTINUED)

Document ID

QMP-06-03

QMP-07-03

.

Title

Document Review/Acceptance!
Approval

Control of Purchased Items
and Services

Revision

1

0

Effective
Date

02/22/88

04/11/88

QMP-15-01

QMP-16-01

QMP-16-02

QMP-16-03

QMP-17-01

QMP-18-01

WMPO ICN

WMPO ICN

WMPO ICN

WMPO ICN

QMP-18-02

BTP-RMD-001

BTP-RMD-002

Control of Nonconformances

Corrective Action

Trend Analysis

Standard Deficiency Reporting
System

Record Source and Record User
Responsibilities

Audit System for the Waste
Management Project Office

WMPO Interim Change Notice
to QMP-18-02 (ICN #4)

WMPO Interim Change Notice
to QMP-18-02 (ICN #3)

WMPO Interim Change Notice
to QMP-18-02 (ICN #2)

WMPO Interim Change Notice
to QMP-18-02 (ICN #1)

Surveillances

BRANCH TECHNICAL PROCEDURES

YMPO BTP for the Local Records
Division

YMPO BTP for the Central Records
Division

1

0

2

0

05/27/88

12/10/8 4

05/27/88

03/27/87

0 01/11/89

3 10/03/88

1 04/20/89

1

1

04/20/8 9

04/02/89

1 02/06/89

1 05/27/88

0 01/16/89

0 01/16/89
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May 24, :393

YUCCA MOUNTAIN PROJECT OFFICE DOCUMENTS (CONTINUED)

Effective
DateDocument ID Title Revision

N/A
** (notebook)

BTP-AQ-001

BTP-AQ-002

BTP-AQ-003

BTP-AQ-004

BTP-AQ-005

**(notebook)

YMP Meteorological and Air Quality
Monitoring Technical Procedures

Air Quality Monitoring: Ambient
Particulate Sampling

Air Quality Monitoring: Receiving,
Acceptance Testing, and Performance
Auditing of Particulate Sampling
Equipment

Air Quality Monitoring: Filter
Preparation and Control

Air Quality Monitoring: Calibration
Checks of Particulate Sampling
Equipment

Air Quality Monitoring: Calculating
Particulate Concentrations

0

0

05/05/89

04/01/89

0

0

04/0 1/8 9

04 /01/8 9

0

0

04/01/89

04/01/8 9

This is a notebook binder to hold the documents indented
below it in the list.
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TECHNICAL & MANAGEMENT SUPPORT SERVICES DOCUMENTS

Document ID

SAIC-86/8000

SAIC-85/8002

N/A

ICG

AP 1.1

Title RE

NNWSI Project Meteorological
Monitoring Program Instructions
for Operation and Calibration
Checks of Meteorological Monitoring
Equipment

NNWSI Project Meteorological
Monitoring Program Instructions
for Receipt, Acceptance Testing,
and Performance Auditing of
Meteorological Monitoring Equipment

T&MSS Project Guide Manual
Administrative Procedures
Handbook (Volumes 2 of 5)

Table of Contents

Interim Change Guidance to
T&MSS AP 1.1

T&MSS Administrative Procedure
Preparation

wvision

0

Effective
Date

04/30/86

1 07/19/85

0

11

11/18/87

05/08/89

08/08/88

2 0 9/17/87

AP 1.2

ICG

AP 1.7

AP 1.8

ICG

AP 1.9

ICG

AP 1.10

AP 1.11

AP 1.24

AP 1.25

Unusual Occurence Reporting

Interim Change Guidance to 1.7

Graphics Control

Forms Control

Interim Change Guidance to 1.9

Word Processing Control

Interim Change Guidance to 1.10

Editing Control

Document Preparation and Production

T&MSS Software Development
and Maintenance

T&MSS Internal Procedure for
Developing or Revising NNWSI
Project Administrative Procedures

0

0

1

05/08/ 89

11/05/ 87

05/31/85

01/17/89

11/05/87

05/31/85

11/05/87

0 6/30/85

01/17/89

01/27/87

0

0

0

0

0 09/09/88
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I .

TECHNICAL & MANAGEMENT SUPPORT SERVICES DOCUMENTS (CONTINUED)

Document ID

AP 1.26

AP 2.1

AP 2.2

AP 2.3

AP 3.1

AP 3.15

AP 3.16

ICG

AP 4.1

AP 4.2

ICG

AP 4.2

AP 4.3

AP 5.1

AP 5.2

AP 5.3

AP 5.9

AP 6.2

Title Revi.

Transfer of T&MSS Generated
DOE Correspondence and
Enclosures to WMPO

Action Tracking System

Appraisal of T&MSS Environmental,
Safety, and Health Protection Programs

T&MSS Formal Internal Review

Training and Orientation of
T&MSS Personnel

T&MSS Verification of Informa-
tion Education and Experience

Familiarization Program Implemen-
tation

Interim Change Guidance to 4.1

Radiological Safety Training

Personnel Dosimetry

Interim Change Guidance to 4.2

Personnel Dosimetry

Possession, Procurement, Shipment,
and Receipt of Radioactive Material

Preparation and Control of the
Contract Work Breakdown Structure
and the Responsibility Assignment
Matrix

Cost Account Planning, Budgeting and
Authorization

Schedule Development, Control, and
Maintenance

Earned Value Techniques

Access to and Retrieval of T&MSS
Project Files By Non-T&MSS
Individuals

sion

0

Effective
Date

03/23/88

0

0

03/10/89

05/08 /8 9

4

3

01/17/89

11/16/87

1 01/08/88

0

0

1

11/16/87

10/21/ 88

01/29/87

05/08/89

10/21/88

01/29/87

07/28/88

0

0

0 05/24/88

0 03/31/88

0

0

1

09/09/88

10/21/88

10/13/87
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TECHNICAL & MANAGEMEN SUPPORT SERVICES DOCUMENTS (CONTINUED)

Document ID

N/A

N/A

QP 3.1

QP 3.2

SAIC 86/8006

N/A

Title Re

T&MSS Project Guide Manual
Style Guide (Volume 3 of 5)

T&MSS Quality Assurance Program
Plan and Supporting Documents

Scientific Investigation Control
and Design Control

Use and Control of Computer Programs

NNWSI Project Safety Plan for
T&MSS Field Activities

SAIC Administrative Handbook

vision

0

Effective
Date

12/31/87

N/A 03/23/89

2 12/20/8 6

2

1

12/20/86

01/^^ 38

0 12/01/88
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