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Dear Dr. Gates: {Retum to Wil, 633-

SUBJECT: CONTRACT NO. NRC-02-81-037 ENTITLED, “TECHNICAL ASSISTANCE FOR
RgPO;g;ORY DESIGN," GOLDER ASSOCIATES, INC. (GAI) (LETTER
NO.

I have reviewed your May Project Status Report (GAI Ltr. No. 8%9) dated
June 21, 1983 for the subject contract. I have the following comments:

TASK 1 - Identification of Factors Which Influence Design

This task is complete.
TASK 2 - In Situ Testing for Design and Construction

This task is complete.
TASK 3 - Evaluation of Alternative Shaft Sinking Techniques

This task {s complete.

TASK 4 - Trade-off in the Relationship of the Test Facility to the
Repository

This task is complete.

TASK 5 - Evaluation of Engineering Aspects of Backfill Placement

The final report has been received and this task has been completed.,
TASK 6 - Direct Technical Assistance to NRC

A1l Assigned Projects (1 through 20) have been completed and have been
below estimated costs.
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An RFPA, extending the subject contract to allow work under Task 6 to
continue to the end of the calender year, has been sent by the Division
of Contracts to Golder Assocfates on June 24, 1983,

The action taken by this letter is considered to be within the scope of
this current contract No., NRC-02-81-037. Ko change to costs or delivery
of contract products are authorized. Please notify me {f you believe
thag t?is letter would result in changes to costs or delivery of contract
products.

Sincerely,

OR141R4% STGIED BY

Ludwig F. Hartung, Project Officer

High-Level Waste Technical
Development Branch

Division of Waste Management

cc: D. Pentz, GAI
J. Fields, ADM-DC
D. Umbel, NMSS
D. Mattson, WMPI




