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Gentlemen:

Golder Associates is pleased to submit this progress report on the subject
contract. Below is a breakdown by task of work performed, including
personnel time and expenditures, from September 4, 1983 to October 1, 1983,
as well as cumulative costs to date and projected costs for the remainder
of the project. All costs are summarized in Table 1.

TASK 1 - 5

Work has been completed on these tasks.

TASK 6

Work Performed Through October 1, 1983

ProJe:ts 1 through 20 have been previously completed under Task 6.

Project 21, entitled 'Review and Discussion of In Situ Testing Plans with
NRC/DOE at a Meeting and Workshop", was assigned by the NRC in their letter
177, dated July 12, 1983. Although the meeting and workshop have been
postponed until November 28 through December 13 the project has been
initiated by reviewing (as directed by NRC) the draft NRC "Technical
Position on In Situ Testing". This review has been completed. Assigned
Project 21 is progressing on schedule and within budget. Project 22,
entitled "Planning and Participation in the DOE/NRC Pre-SCP Workshop,
October 12, 13, 25, 26, 1983 in Columbus, OH", was not initiated until
October.
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I October ZI, 1983
- tetter to Mr. Raymond Gustave

Page Two

Personnel Time and Expenditure - Project 21

Hours Cost/Hour Total Cost Cumulative

Associates
R. Talbot
R. Gates

Senior Geotechnical Engineer

W. Roberds

5.0
11.0

22.60
25.48

S 113.00
280.28

43.0 19.23 826.89

Secretarial
N. Henderson
L. Wuellner

.5
.5

8.66
7.81

4.33
3.91

$1 ,228.41Total Direct Labor $4,247.54

$ 883.49Labor Overhead
(20.8% of $1,228.41)

S 255.51

Travel -0- -0-

Other Direct Costs S 34. S 265.82

Consultant -0- 0-

General and Akninistrative
(80.7% of $1,483.92)

$1 ,197.52 $4,140.74

Total Costs $2,715.68 $9,537.59

Fee -0- S 284.24

$9,821 .83Total Costs and Fee $2,715.68
Golder Associates appreciates the opportunity to submit this progress report.
Should you have any questions concerning the above, please contact me.

Sincerely,
GOLDER ASSO S

ci /r-d .Gates, Ph.D., P.E.
ProJect Manager

RHGfkap
enc.
cc: Director of HMSS/

Attn: Program Support Branch
Director, Division of Waste Management/
John B. Martain
John Bucklev/
ProJect Manager
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